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27 October 1993

REC

Mr. Timothy J. Murphy EIVED
Project Manager, Remedial Project Management

I11inois Environmental Protection Agency 0CT 28 1993
Bureau of Land I[EPA/DLPG

2200 Churchill Road
Springfield, I11inois 62794-9276

Subject: Response to IEPA Comments and Transmittal of Final Work Plan
Phase I Site Investigation
Carus Chemical Company
LaSalle, Illinois

Dear Tim:

GeoSyntec Consultants is in receipt of your 6 October 1993 letter
to Mr. Mark R. Sargis of Winston & Strawn. The State of Illinois
Environmental Protection Agency (IEPA) letter provided comments on the
document titled "Proposed Work Plan for a Phase I Site Investigation,
Carus Chemical Company, LaSalle, I11inois" (Work Plan) which was prepared

el by GeoSyntec Consultants on behalf of the Carus Chemical Company. The
purpose of this letter is to respond to the IEPA’s comments and transmit
three copies of the final Work Plan.

On Thursday, 14 October 1993, Ms. Nandra D. Weeks, P.E., of
GeoSyntec Consultants contacted you to discuss the IEPA’s comments on the
originally submitted Work Plan. In response to the above-referenced IEPA
letter and based on the telephone call of Thursday, 14 October 1993,
between yourself and Ms. Weeks, GeoSyntec Consultants offers the
responses provided below. The responses are numbered sequentially (1
through 16) to correspond to the comments provided by the IEPA. For your
convenience, the IEPA comment 1is provided in italics, with the
corresponding response immediately following.

Comment No. 1

Page 11. "Low permeability clays and silts underlie the Carus
Chemical Company site and separate the perched zone from the
underlying sand and gravel aquifer. The clay and silt layers
form an aquiclude which prevent the downward migration of

chemical constituents.” The previous site borings do not
B
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always coincide with this conclusion. These borings were
terminated once the extent of slag/sinter was determined.
Also, the site geologic cross sections submitted in the
Preliminary Site Investigative Report do not accurately
represent the borings.

Response

One of the purposes of the proposed investigation is to study the
site hydrogeology and to develop a hydrogeologic model of the site.
GeoSyntec Consultants agrees with the IEPA in that many of the initial
borings were terminated once the extent of slag and sinter were
determined for each particular location. The preliminary interpretation
of site hydrogeology has been removed from the Work Plan (Section 2.3.4,
Page 11). The conceptual hydrogeologic model for the site will be
developed following this Phase I Site Investigation.

Comment No. 2

Page 21. Subtask 2-1 should include an additional two new
wells tapping deeper into the aquifer. One of the deeper wells
would serve as background and be Jocated up-gradient. The
other could be located near (clustered with) GO4U.

Response

Following a receipt of the IEPA’s comments, GeoSyntec Consultants
further evaluated the available site and regional data and believes that
no sand and gravel aquifer exists beneath the manufacturing facility
portion of the site (i.e., the portion of the site encompassed by the
Phase I Site Investigation). Moreover, GeoSyntec Consultants believes
that the only saturated zone above the bedrock is perched water in the
glacial till. The alluvial sand and gravel aquifer is located along the
Little Vermilion River. Nevertheless, GeoSyntec Consultants will attempt
to install two wells into the deeper aquifer. The borings for these
wells will be advanced to bedrock. One of the deeper wells will be
installed upgradient of the site to serve as a background well
(monitoring well GO3D). The other deeper well will be located near the
downgradient boundary of the Phase I Site Investigation. A nested well
cluster (i.e., GOIU and GOID) will be installed at this location if two
separate water-bearing zones (i.e., perched water and sand and gravel
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aquifer) exist, otherwise, one well will be installed (Work Plan, Section
3.2, Pages 21 and 22).

Comment No. 3

Page 23. If a monitor well no longer exists or is to be
abandon, every effort should be made to find and properly seal
these wells.

Response

IEPA’s comment has been added to the text (Work Plan, Section 3.2,
Page 24).

Comment No. 4

Page 31. Give the vrational for each of the 13 soil
boring/sample locations. The borings should be advanced to
bedrock to more accurately describe the site geology.

Response

The rationale for each of the 13 soil boring/sample locations has
been added to the text (Section 3.2, Pages 32 through 34). As discussed
in the 14 October 1993 telephone call and as agreed to by the IEPA, a
minimum of three borings will be advanced to bedrock: (i) the boring for
monitoring well GO3D; (ii) soil boring B03; and (iii) the boring for
monitoring well GO1D. GeoSyntec Consultants notes that based on a review
of available data, GeoSyntec Consultants anticipates that the borings
will encounter bedrock at approximately the depths listed in the Site
Specific Sampling Plan (SSSP), Table 1, Page 40.

Comment No. 5

HASP, Page 23. Word check, "the" should be "tire".

Response

IEPA’s correction has been implemented (HASP, Section 3.2.2, Page
23).
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Comment No. 6

QAPP, Page 30/Appendix G.3. Have ARDL use Method 8310 for the
16 PNA’s. This Method allows for a Jower detection limit.

Response

Method 8310 has been added to the Work Plan (QAPP, Section 6.2.1,
Page 30 and Appendix G.3).

Comment No. 7
S5SP, Page 4. Add "Photograph number and direction" to the

information 1ist. Photographs, in addition to the log book,
will help pinpoint sample locations and conditions.

Response

IEPA’s comment has. been added to the Work Plan (SSSP, Section
1.3.1.1, Page 4).

Comment No. 8
SSSP, Page 6. Use Method 8310 for the 16 PNA’s.

Response

As noted in Response No. 6, Method 8310 has been added to the Work
Plan (SSSP, Section 1.5.2, Page 5 and 6).

Comment No. 9
SSSP, Page 12. Existing wells that have not been sampled for

several years should be re-developed when the new wells are
being developed.

Response

Sampling records will be reviewed to ascertain when the existing
wells were last sampled. Existing wells that have not been sampled for
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several years will be redeveloped when the proposed monitoring wells are
developed (SSSP, Section 3.1.1, Page 12).

Comment No. 10

SSSP, Page 18. Filtering of groundwater need only occur if the
sample has a turbidity of 5 nephelometric turbidity units
(NTU’s) and then only a 5 um cellulose nitrate filter should
be used. See the attached draft USEPA recommendation dated
June 30 1992, which concerns groundwater sample filtering.

Response

GeoSyntec Consultants will attempt to procure 5 um cellulose nitrate
filters. The USEPA recommendation has been referenced in the text (SSSP,
Section 3.8, Page 18).

Comment No. 11

S5SP, Page 22. Do not mix the subsurface material prior to
placing in the sample jars because volatiles will be lost.

Response

IEPA’s comment has been added to the Work Plan (SSSP, Section 5.2,
Page 22).

Comment No. 12

SSSP, Page 25. In the 4 shallow wells (GO2U-GO4U), install the
top of screen at or below the seasonal high water table.

Response

As discussed in the 14 October 1993 conference call, light non-
aqueous phase liquids (LNAPLs) may be a concern in monitoring well GO4U,
for this reason, the screen for monitoring well G04U will be installed
at or above the seasonal high water table. Other wells will be installed
at or below the seasonal high water table, provided sufficient perched
water exists above the bedrock (SSSP, Section 6.61, Page 26).
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Comment No. 13

SSSP, Page 26. Use stainless steel materials to build the new
and replacement monitor wells, include a locking protective
cover.

Response

Well construction materials should be selected based on their
durability to resist degradation and retain long-term stability and
structural integrity. Furthermore, well construction materials should
be relatively inert to minimize alteration of ground water and collected
samples. The compounds of concern at the site are inorganics. The USEPA
recognizes that PVC well casing and screens may be appropriate if only
trace metals or non-volatile organics are anticipated. If stainless
steel materials are used at the site, GeoSyntec Consultants is concerned
that desorption reactions (i.e., leaching of chemical constituents from
the well casing materials) may occur and interfere with the analysis of
the ground-water samples. Therefore, GeoSyntec Consultants is of the
opinion that riser and screen constructed of PVC are more appropriate for
the site. However, at the request of the IEPA, the Work Plan has been
revised to reflect proposed use of stainless steel. GeoSyntec
Consultants requests that the IEPA further consider the use of PVC
materials. If the IEPA changes its policy for this particular site,
please inform GeoSyntec Consultants as soon as possible in order that the
appropriate materials can be ordered (SSSP, Pages 27, 29, and 32). A
locking protective cover was originally specified in the Work Plan
(Section 6.5, Page 32).

Comment No. 14
SSSP. Provide a Well Log Form in section 6. Provide
information on the 13 borings including the estimated depth to

bedrock (based on previous borings), a Boring Log Form, and how
the borings will be properly sealed.

Response

Well log and boring log forms are provided as Appendix A to the
SSSP. As discussed in the 14 October 1993 telephone call, Tittle site-
specific information exists on the depth to bedrock. It is anticipated
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that bedrock will be encountered throughout the site at depths varying
from 15 to 80 ft (4.6 to 24.4 m). IEPA guidance will be followed when
abandoning all wells and borings. This is currently stated in the Work
Plan.

Comment No. 15

SSS5P, Table 2. Add the two deep wells to the table and change
the estimation of GOIU. GOIU replaces MWI and should be at
least as deep (70’) and preferably deeper so as to be
comparable with the additional 2 deep wells.

Response

As discussed in Response No. 2, it is proposed to install three
borings to bedrock; two of these will be for the construction of
monitoring wells, as reflected in Table 2 (SSSP, Page 41).

Comment No. 16

SSSP. Provide a master table that summarizes all of the sample
data. This might include the sample ID, matrix (ie. Soil, GW,
investigation derived waste-IDW), sample location, approximate
sample depth, and analysis to be performed (ie. TCL & TCLP).

Response

Table 4 has been added to the SSSP. This table summarizes all of
the sample data, as requested by the IEPA.

To assist the IEPA in reviewing the responses to the comments on the
Work Plan, enclosed are red-line/strike-out pages for all of the text
that has been modified. The shaded (red-1ined) text represents additions
to the originally submitted Work Plan, and the strike-out text represents
deletions to the originally submitted Work Plan. In addition, enclosed
are three copies of the final Work Plan. The Work Plan reflects the
changes noted on the red-line/strike-out pages; however, all shaded text
has been added and the strike-out text has been deleted.
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The Carus Chemical Company appreciates your prompt review of the
enclosed final Work Plan and requests that the IEPA provided verbal
approval to proceed with the work as soon as possible. Tentatively,
mobilization to the site is scheduled for Monday, 8 November 1993.

GeoSyntec Consultants looks forward to working with you on this
project and thanks you on behalf of the Carus Chemical Company for your
cooperation and attention to this project.

Sincerely,
1 "
/{ﬁwfi}\ﬁ;{\_/- ) S~———

Nandra D. Weeks, P.E.
Project Manager

Neil D. Williams, Ph.D., P.E.
Principal

Enclosures

Copies to: Mr. Roger C. Threde (Carus Chemical Company)
Dr. Casey Warf (Carus Chemical Company)
Mr. Mark R. Sargis (Winston & Strawn)
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previous disposal practices at the Carus Chemical Company
manufacturing facility and the LaSalle Rolling Mills zinc
processing facility to the north.

2.3.4 Preliminary Site Investigation Report
[ 4
The scope of the preliminary site investigation was to assess the
extent of chemical constituents in the soil, sludges, and ground water
at the Carus Chemical Company site. The site work identified the
constituents, estimated quantities, and enabled calculation of a
preliminary Hazard Ranking System (HRS) site score.

Based on the data generated from earlier studies and the preliminary
site investigation, preliminary conclusions were reached with regard to
the Carus Chemical Company site. These are discussed in the remainder
of this section. There are two saturated zones of interest at the site:
(i) the perched zone; and (ii) the sand and gravel aquifer. ‘Lew

. .
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Waste materials, primarily sinter and slag from the LaSalle Rolling
Mills’ zinc processing facility, have been placed above the Tow
permeability clay and silt layers, resulting in saturation of the wastes
in some areas subjected to the water table conditions. The sinter area
and slag area are the primary sources of chemical constituents at the
Carus Chemical Company site, and have had the greatest impact on the HRS
scores. The sinter and slag materials are by-products of high
temperature thermal processes. These thermal processes are similar in
nature to vitrification, a USEPA-approved treatment process for certain
inorganic waste materials.
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Task 2: Monitoring Wells

This task will include the installation of new monitoring wells and
the rehabilitation and replacement of existing wells which have been
damaged. Additionally, aquifer testing will be undertaken as necessary
to provide data regarding the hydraulic conductivity of the aquifer
materials. Water-level measurements will be obtained in all new and
existing monitoring wells. This section describes the foregoing
activities, identifying the above described subtasks as follows:

Subtask 2-1: New Monitoring Wells and Piezometers;

Subtask 2-2: Evaluation of Existing Wells;

Subtask 2-3: Slug Tests; and

Subtask 2-4: Water Level Measurement;.

The following subsections describe Subtasks 2-1 through 2-4 and
potential supplemental work.

Subtask 2-1: New Monitoring Wells and Piezometers

new monitoring wells, located as
shown 1in Figure 6, will be installed during Phase I Site
Investigation. F f Fthe monitoring wells, to be identified as noted,
will be constructed to intersect the perched water table on the bluff
area and will be placed to evaluate previously identified potential
source impacts.

FE2083-07/F930458 21 93.10.20
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Monitoring wells will be constructed under the direction of a
professional engineer or geologist. Monitoring wells will be constructed
utilizing the hollow-stem continuous flight auger method as detailed in

the SSSP (Appendix B, Attachment 2). Al1l new monitoring wells will b
1nsta11ed in logged and sampled soil borings. If multiple wells f
f are installed, only the deeper boring will be sampled.

Location rationale for the new monitoring wells are as follows:

Well
Identification Location Rationale

GOIUQ Replacement for monitoring well MW-1 which must be
removed due to present construction plans. :

Go2u Monitoring well at south property boundary of site to

Ghennea4—€empany manufacturing facility.

G03U§ Upgradient monitoring well at the west property
boundary +a—the—upper—aquifer to obtain background

ground -water quality data.

FE2083-07/F930458 22 ©93.10.20
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G04U Downgradient monitoring well at north property

boundary in upper—agquifer | > to obtain

ground-water data gradient from manufacturiﬁg facility

GO5U Monitoring well to obtain ground-water data from
perched water in sinter material.

Subtask 2-2: . Evaluation of Existing Wells

The location of the existing monitoring wells are also illustrated
in Figure 6. At the initiation of field work, existing monitoring wells
will be inspected and evaluated to-accomplish the following:

e positively identify wells from previous explorations which have
been scheduled for sampling, both by sounding the wells and
surveying well locations; and

e assess the integrity of wells from previous explorations by field
measurements during redevelopment, as well as a review of the
well completion logs.

The findings of the above integrity analysis will be used to

other site wells, as discussed in the SSSP. Additionally, the need for
data from these wells in the Site Investigation will be evaluated based
upon data obtained from wells completed as part of Subtasks 2-1 and 2-2,
and ground-water sampling and analysis completed as a part of Tasks 10
and 11. Except for monitoring well MW-1, which is planned to be removed
and relocated, existing monitoring wells will be considered for sampling
or replacement, as follows:

J f well exists and can be shown to yield comparable
data, the wells will be sampled as scheduled or requested.
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e If a . well no longer exists, or if comparable data

cannot be obtained from the well and the data from this well are
determined to be crucial to the Site Investigation, the well will
be decommissioned and replaced.

o If a well no longer exists, or if comparable data
cannot be obtained from the well, and it is determined that the
data are not crucial to the.Site Investigation, the well will not
be replaced.

Subtask 2-3: Slug Tests

STug tests will be conducted in each new monitoring well in the
water-bearing soil or rock layers at the site. These tests will provide
relative point values of hydraulic conductivity or transmissivity for the
zones screened by the wells.

The information obtained from the aquifer testing program will:
e provide data for possible fate and transport modeling; and

o identify Tow permeability zones which may restrict the vertical
migration of hazardous substances.

With the slug test the hydraulic conductivity of the screened
portion of the aquifer is determined from the rate of rise of the water
level in a well after a certain volume or "slug" of water is suddenly
removed from the well.

FE2083-07/F930458 24 93.10.20



GeoSyntec Consultants

I11inois Division of Fish, Game and Wildlife and the Illinois Natural
Heritage Program.

Any observances of endangered and threatened species during field
investigations conducted in conjunction with the wetland delineation
(Subtask 4-1) will be noted.

Subtask 3-4: Identification of Existing Natural Habitats to Determine.
Which Habitats Could Support Biota

A terrestrial biologist will survey the area adjacent to the site
to identify existing natural habitats which could or do support biota.
The purpose of this survey will be to identify the indigenous biota
which could be affected by the site.

This survey will address plants and animals other than threatened
or endangered species which could be potentially exposed to constituents
from the site and will address the following:

¢ the habitats which surround the site; and

e ecological receptor population.

Task 4: Soil Borings and Soil Sampling

New soil borings will be advanced at the locations shown in
Figure 6. Thirteen new soil borings will be advanced. | :

: The soil boring locations have been selected t6
ensure that data are collected from all three potential impact areas

- reaj Each boring will be logged by a
professional engineer or geologist experienced in such exploration.
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Logging will include a vrecord of sample collection, Tlithologic
descriptions, as well as a record of all drilling activities.

The hollow stem auger boreholes which are sampled, will be sampled
at 5-ft (1.5-m) intervals and/or changes in stratigraphy. Disturbed
samples (i.e., samples whose mechanical characteristics have been altered
by the driving of the sampler and extrusion from the sampler) will rbe
recovered using a split/spoon sampl driving th ler i d
with ASTM D 1586, -Test Borings. 1
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Task 5: Surface-Water Sampling and Analysis

Drainage Pipe Characterization and Sampling

Drainage from the site flows east towards the Little Vermilion
River. Surface drainage is collected in drainage pipes which discharge
into man-made and natural swales, the southeast lagoon, or directly into
the eastern bank of the Little Vermilion River.

In consideration of the foregoing, the following evaluations will
be associated with the sampling and analysis of drainage pipe effluent:

e The alignment and connections of drainage pipes will be further
researched in the public record and in the field to determine
which drainage pipes discharge from the manufacturing facility
area. Those drainage pipes will be investigated further as
follows:

- if water is standing in the pipe or at its cleanout access,
the water will be sampled at both a lTow flow (base 1ine) and
high flow (rainfall) events and analyzed for the constituents
listed on Table 1;

+ the respective drainage areas of the drainage pipes will be
ascertained; and

the outfalls will be sampled at discharge points at low and

high flow events and analyzed for the constituents 1listed on
Table 1.
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Elevations for all three measurements will be reported. At each

well, a mark will be left on the riser pipe and outer protective casing
indicating the point where the elevation measurement was taken.

Task 7: Llaboratory Testing of Soils

Representative soil and sediment samples will be recovered and
analyzed for the presence of inorganics, volatile and semivolatile
compounds, and pesticides/PCBs, as shown on Table 1.

Details regarding sample collection, handling, and analysis are
included in the SSSP (Attachment A

Task 8: Ground-Water Sampling

Ground-water samples will be obtained from the existing grouhd-water
monitoring wells and the monitoring wells to be constructed during the
Phase I Site Investigation, as shown in Figure 6.

The SSSP (Appendix B, Attachment 2) documents field methodology
which will be followed for sampling field measurements, sample
identification, sample location marking, sampler decontamination, sample
custody, sample filtering, and sample preservation.

Task 9: Ground-Water Laboratory Testing

The ground-water Tlaboratory samples collected in the Site
Investigation sampling program will be analyzed as summarized in Table 1.
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3. TASK-SPECIFIC HEALTH AND SAFETY PLANS
3.1 Tasks
3.1.1 Task Description

See the appropriate sections of the work plan for descriptions of
these tasks.

3.2 Tasks 2 and 4: Monitoring Wells and Soil Borings
3.2.1 Task Descriptions

See Section 3 of the work plan.

3.2.2 Task Hazard Assessments

Task activities will require personnel to come into direct contact
with soil and ground-water potentially contaminated with hazardous
substances. These substances, as identified in earlier investigations,
include volatile organic compounds. Disturbance of ground water and soil
contaminated with volatiles represent an inhalation hazard. Accumulation
of volatile organic compounds in the drill hole may result in a
flammability hazard. Physical hazards inciude tripping and falling,
"pinch" points, falling objects, rotating augers and gears of the drill
rig, and heat and cold stress. The drill rig must be inspected each day
especially making note of the condition of ropes, emergency cut-off
switches, hydraulic Teaks, the tire inflation, muffler condition, and
power transmission linkages. The SSHO will approve the use of this
equipment.
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AUDITS

12.1 General

12.2 Audit Schedule

12.3 Audit Preparation
12.4 Audit Conduct

12.5 Audit Reporting
PREVENTIVE MAINTENANCE

13.1 General

DATA MEASUREMENT ASSESSMENT

14.1 Precision and Accuracy
14.2 Data Assessment and Completeness

CORRECTIVE ACTION

15.1 Corrective Action
15.2 Verification

QUALITY ASSURANCE REPORTS TO MANAGEMENT

Figure B-1: Project Organization Chart

ATTACHMENT 1: LABORATORY QUALITY ASSURANCE PROJECT PLAN

ATTACHMENT 2: FIELD—SAMPLING—PROCEDURES-MANUAL
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4, PROJECT M ND ORGANIZATION AND-RESPONSIBILITY

Winston & Strawn has retained GeoSyntec Consultants to prepare the
required documents for the Phase I Site Investigation at the Carus
Chemical Company manufacturing facility and to conduct that work.

The Carus Chemical Company Project Coordinator, Mr. Roger C. Threde,
will serve as primary liaison with I1linois Environmental Protection
Agency (IEPA) and will receive direct reports from the GeoSyntec
Consultants’ Project Principal, Dr. Neil D. Williams, P.E. GeoSyntec
Consultants will be responsible for the execution of all work associated
with implementation of the Phase 1'Site Investigation, to include:

e preparation of the Work Plan and related project documents;

e hiring of subcontractors for drilling, analytical Tlaboratory,
wetlands delineation, archaeological survey, data validation, and
other specialty services as may be identified throughout the
course of the project; and

o completion of the Phase I Site Investigation in accordance with

the Work Plan.

4.1 General Project Organization

To provide the necessary attention and control to the various tasks
, GeoSyntec Consultants has assigned a Field Engineer and
to be accountable to the Project Manager. The Field
- will have responsibility for Work Plan task

completion.

The project organizational structure and personnel responsibilities
are organized to assure that quality assurance procedures are followed

FE2083-07/F930313 2 83.10.20
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by those who have been assigned to perform the work and that conformance
with these procedures is verified by quality assurance personnel who are
not directly responsible for performing the work.

Project Manager: The GeoSyntec Consultants Project Manager
reports directly to the Project Principal of GeoSyntec
Consultants. This person has been assigned authority and
responsibility to coordinate and implement technical procedures
and work activities prescribed by the project scope of work. The
Project Manager 1is vresponsible for ensuring that project
activities are conducted in compliance with the Work Plan as well
as federal, state, and local codes and reqguiations. The Project
Manager ensures that quality related documents contain the
necessary technical information and instructions consistent with
the applicable requirement of the contract and the QAPP.

Health and Safety Coordinator: The GeoSyntec Consultants’
Project ~Manager will also perform as Health and Safety
Coordinator for the Phase I Site Investigation. In this
capacity, the Health and Safety Coordinator is responsible for
preparation of the site Health and Safety Plan and general
oversight of the health and safety related aspects of the work.
The Health and Safety Coordinator is also responsible for making
modifications to the plans and recommending changes to the field
tasks if there are health and safety ramifications. The Health
and Safety Coordinator is responsible for ensuring that all
required health and safety sampling/monitoring is performed and
that the required documentation is maintained. The Health and
Safety Coordinator may delegate some tasks to the Site Health and
Safety Officer for implementation.

F1e7d Engineers & 1 : 1
report directly to the Project Manager and are
re p nsible for the implementation of applicable QAPP activities.

FE2083-07/F930313 3 83.10.20
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Field Engineers j directly supervise
technical studies and work activities in a project task area, and
are responsible for assuring that provisions specified in the
project implementing procedures are properly executed by
qualified personnel. . Field Engineers t
responsible for ensuring that work plans, drawings, and
procedures contain qualitative criteria for determining
satisfactory work performance and acceptance criteria for
determining quality compliance. Due to the scale of this Phase
I Site Investigation effort, the S%enior Field Ergineer
] will also serviee as the Site Safety Officer.

Figure B-1 depicts the organization of the project team and
identifies individuals responsible for the different roles described
above.

Resumes of the key GeoSyntec Consultants project personne] the
Project Principal, Project Manager, and Field Eng1neers,
t are included as Appendix C to the Work Plan.

4.2 Field Organization and Protocol

4.2.1 Field Team Organization

The function of the field team is to carry out the field program
outlined in the Work Plan, using an integrated team of scientists,
engineers, and other specialists. The field team will be made up of
geologists, hydrogeologists, engineers, and/or field technicians. Due
to the effort and scope of work involved, team members will have multiple
roles. Team members will be assigned as described below:

o Field Engineer and/o : responsible for directing and
coordinating all s1te act1v1t1es, day-to-day scheduling of the
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field team, ordering equipment and supplies, communicating with
the Project Manager, conducting daily briefings, and controlling
site access. The Field Engineer will be
responsible for execution of task-specific field activities and
supervision of field technicians and subcontractors= ;

eports to the Project Manager. The Field Engineer
will serve as Site Safety Officer as described

Be]ow.

o Site Health and Safety Officer: responsibie for conducting health
and safety monitoring of field activities, ensuring that the Site
Health and Safety Plan .is followed and providing personal
protective equipment. The Site Health and Safety Officer will
be assigned by and is accountable to the Project Health and
Safe inator. The Site He fety Officer will be
the | ':
assisting with the Phase I Site Investigation.

e Subcontractors: Subcontractors including environmental drilling,
laboratory analytical work and natural resources studles will be
directed by the Field Engineer :

4.2.2 Start-up Meeting

At the beginning of field activities for Task 3 (Monitoring Wells),
a start-up meeting will be held at the site for subcontractors and
personnel. The meeting will address the Site Health and Safety Plan,
emergency procedures, QAPP, Site Specific Sampling Plan (SSSP),
decontamination, site access, and ordering of supplies.

FE2083-07/F930313 5 93.10.20
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4.2.3 Daily Briefings

At the beginning of each day, the Serier Field Engineer 3
will conduct a briefing with the field team and subcontractors
to review the field activities planned for the day, ensure that all field
tasks are adequately staffed, and resolve any logistical considerations.
The Field Engineer will conduct a safety meeting
once each week during one of the daily briefings in his capacity as Site
Safety Officer.

4.2.4 Equipment Storage and Supply

Sampling and monitoring gear, along with health and safety personal
protective equipment, will be stored in the field, in a location to be
determined. Personal protective equipment will be ordered by the Site
Safety Officer.

4.2.5 Site Communications

The site may be reached by telephone via the Carus Chemical Company
office, (815) 224-6855.

FE2083-07/F930313 6 . 93.10.20



GeoSyntec Consultants

TABLE 2

PRIMARY SUBCONTRACTOR SUPPORT
SITE INVESTIGATION

Subcontractor Contact Task Assignment

Layne Environmental Services
43— W-—540CMainStreetRoead
£l 1 ines 60119

ARDL, Inc. Dr. L.V. Gibbons Certified I1linois Analytical
P.0. Box 1566 (618) 244-3236 Laboratory - Task 12

1801 Forest Street

Mt. Vernon, Il1linois 62864

Snyder Oceanography Services Robert Snyder Ecological Resources
75 Lighthouse Drive (407) 746-7290
Jupiter, Florida

CIH Services Paul Sawyer, C.I.H. Consulting Health and

1520 Sundale Drive (404) 822-1900 Safety Services
Lawrenceville, Georgia 30245
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6.1.4 Calculation of Sample Concentrations

Observed transmittance or absorbance on samples and QC solutions are recorded
in the analysts logbook for instruments without an associated data system. In all cases the
calculations utilized for determination of concentration values based on these readings are clearly
shown. Details relative to analyst logbook records appear in Appendix A.2, Standard Operating

Procedure, Instrument Records and Logbooks.

For instruments with integral data systems the observed values for absorbance or
transmittance are printed as the data are acquired. At the discretion of the analyst, some data
systems will calculate sample concentrations directly. In such cases, appropriate sample weights
or volumes, dilutions and other correction factors are made known to the data system by
keyboard entry. Printed values are time/date stamped by the data system. The originals of these
raw data are retained on file indefinitely in the laboratory.

For instruments without integral data systems, sample concentrations are
calculated by hand and the values obtained are recorded in the analyst’s logbook directly or
transferred onto preprinted analytical run report forms. Reduced photocopies of these forms are
subsequently affixed to pages in an analytical logbook containing other data acquired on the same
instrument. Logbooks are retained on file indefinitely in the laboratory.

Calculation of sample concentrations in soils is performed as follows:

mg analyte/Kg dry sample = [(C x V)/(W X S)] * Dilution Factor
where: C = digestate concentration in mg/L (instrument reading)

V = final volume in liters after sample preparation

W = wet sample weight taken expressed in kg.
S = 0.01 x %solids

6.2 Organics
6.2.1 Methods

Except for analyses involving gas chromatography/mass spectrometry, the
analytical methods in use at ARDL for organic analytes are taken from either of three
references: 1) "Test Methods for Evaluation Solid Waste: Physical/Chemical Methods", SW-846,
3rd Ed., USEPA, November 1986; 2) 40 CFR Part 136, Federal Register, October 26, 1984;
or 3) "Standard Methods for the Examination of Water and Wastewater", 16th Ed., 1985.
Calibration and QC requirements relative to GC/MS analyses by Methods 8240, 8260, 8270,
8310, 624 and 625 are taken from USEPA Document OLMO1 (all revisions up to and including
01.7 dated July, 1991), entitled Statement of Work for Organics Analysis. The specific

‘methods used for determination of organic analytes are listed in Appendix G.

30
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Analyte SW 846
Herbicides, Acidic® -
Herbicides, Chlorinated® 8150
PCB’s 8080
Pesticides, Carbamates -
Pesticides, Halogenated 8080
Pesticides, Phosphorus 8051
Phenols 8040
Phthalate Esters 8060
Polynuclear Hydrocarbons 8100
Semivolatiles 8270
Trihalomethanes -
Volatiles (GC/MS) 8240/8260
Volatile Aromatics 8020

P

)

)
©))

APPENDIX G.3

METHODS FOR ORGANICS ANALYSIS®

Volatile Halocarbons 8010

40 CFR 136

509B®
608

608

606
610
625
624
602
601

40 CFR 141

515

531
508
507

501.1
524.1/524.2
503.1
502.1

Dual citation of methods involves two sample matrices or use of second method to meet
" detection limits in Appendix F.

Derivatization accomplished using boron trifluoride rather than azomethane.

Reference 3, Introduction.
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Sampling Procedures
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INTRODUCTION

1.1 Application and Scope

This Site Specific Sampling Plan (SSSP) describes the field
procedures to be used in implementing the Phase I Site Investigation at
the Carus Chemical Company Manufacturing Facility. All procedures
discussed in this document will be conducted in compliance with the Work
Plan, Quality Assurance Project Plan (QAPP), and the Site Health and
Safety Plan (SHSP). If deviations from the procedures outlined in this
document are necessary, the alternative procedures, and the circumstances
requiring their use, will be documented in the appropriate logbook. The
SSSP is structured to address the following:

e Organization: Defines the field sampling organization.

o General Field Procedures: Describes the field procedures that
will be wused to collect data during the Phase I Site
Investigation.

e Sample Analytes, Handling Procedures, and Documentation:
Describes analytes, sample containers, volume, preservation,
storage, handling, and documentation, shipment, chain of custody
procedures, and data quality objectives for each sample type.

e Decontamination Procedures: Describes equipment and personnel
decontamination procedures.

e Disposal of Investigation-Derived Wastes: Describes the
movement, storage, and treatment and disposal options for the
various materials which will be generated during site activities.
These materials include personal protective equipment and
disposable sampling gear, drilling cuttings and muds, and water
produced during drilling, well development, in- situ hydrologic
testing, and well purging for sample collection.

FE2083-07/F930473 1 93.10.20



A\ 4

GeoSyntec Consultants

1.2 Organization

The field sampling organization will be comprised of engineers i d
Ttants including Mr. Bryan Tindell and Mr.
The sampling team will work with the
drilling team members to extract samples while boreholes are being
advanced.

1.3 General Field Documentation

General field procedures to be used in several of the tasks are
addressed in this Plan. If deviations from these procedures are
necessary, alternative procedures, and the reason for their use, will be
thoroughly documented in the field log for that task. Due to the size
and planned organization for this Phase I Site Investigation, it is
anticipated that all site work documentation will be contained in one
field Tlogbook.

1.3.1 Field Activity Log

The Field Activity Tlogbook will contain daily field activity
information, site health and safety information, and equipment
calibration information. The logbook will be bound and have sequentially
numbered pages. Entries will be signed and dated by the field personnel
recording the information. Corrections to log entries will be made by
crossing out incorrect entries with one line and initialing and dating
the strike-out. The correct entry then will be made. At the end of each
working day, the logbook entry for that day will be copied and placed in
the project file.

FE2083-07/F930473 2 93.10.20
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Sample containers, analytes and preservatives;
Sample number, location, and depth;
Pertinent field observations;

Name of samplers; and

Time of delivery of samples to l1ab or express courier—

1.3.1.2

Site Health and Safety Information

Health and safety information for the various field activities will
contain instrument calibration data and a record of the time, location,
and concentration of contaminants measured during the various field
activities. Readings from monitoring equipment will be recorded for each
task on a daily basis, and will include the following information:

Signature of individual filling out log;

Date/time;

Names of personnel in exclusion zone and their affiliation;
Level of personal protection utilized;

Weather conditions;

Work activity/task;

FE2083-07/F330473 4 83.10.20
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e Monitoring/sampling information: time, location of measurement
(e.g., breathing zone, downhole), measurement value and units,
and type of instrumental/serial number;

e Calibration information: date and time of calibration,
calibration results, type of instrument, and instrument serial

number; and

e Any other pertinent information with regard to health and safety
(i.e., equipment entering exclusion zone and decontamination of
equipment).

1.3.1.3  Equipment Calibration Information

Equipment calibration data will be recorded for each piece of
monitoring equipment used on site. The following information will be
recorded:

e Date and time of calibration;

o Name of person conducting calibration;

e Type of instrument and serial number;

Type of calibration conducted; and

Calibration results.

1.4 Sample Collection Summary

A summary of all soil, ground-water, and surface-waters samples to
be collected during Phase I Site Investigation is shown on Tables 1

FE2083-07/F930473 5 93.10.20
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through 3 %. The location of the various sampling points is shown on
Figure 6 of the Work Plan, which is attached at the end of this document.

1.5 Analyses

Samples collected will be analyzed selectively using the procedures
outlined below.

1.5.1 Volatile Compounds

Volatile compounds will be determined by EPA Method 8240. Method
8240 is a purge and trap method using the GC: The .{
(TCLP} Maiethod will also be used to
analyze soil and sediment samples. Duplicative samples shall be taken
and aqueous samples will be preserved with HC1. Samples shall be kept
at 4°C (39°F). The target compounds to be analyzed are shown in Table
4 5.

1.5.2 Base/Neutral and Acid Compounds

Base/Npeutral and Aac1d Gcompounds or semivolatile €compounds will
be analyzed using EPA Method 8270 .

Method 8270 is a GC/MS method to determine 66 constituents. Samples will
be iced from time of collection until extraction and extracted within 7
days for aqueous samples and within 14 days for soil samples. Samples
shall be analyzed within 40 days following extraction. In addition, soil
and sediment samples will be analyzed using the TCLP method. Fhe

volatil . tod—inTable—4-5-
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1.5.3 Pesticides and PCBs

Pesticides and Ppolychlorinated Bpiphenyls (PCBs) will be analyzed
by EPA Method 8080. Method 8080 is a gas chromatograph (GC) method for
the determination of 19 pesticides and 7 PCBs at the parts per billion
level. Samples will be iced from time of collection until extraction.
Water samples will be extracted within 7 days and analyzed within 40
days. Soil samples will be extracted within 14 days and analyzed within
40 days. Additionally, soil and sediment samples will be analyzed using

the FoxieityCharacteristicteachingProcedure{TCLP} EPA Method
1311. The pesticides and PCBs are presented in Table 4 5.

1.5.4 Inorganic Compounds

Inorganics, listed on Table 4 5 will be analyzed using various
techniques, including Inductively Coupled Plasma/Atomic Emission
Spectroscopy, Atomic Absorption and Cold Vapor Atomic Absorption,
depending on the inorganic compound and the matrix. All surface water
and ground water matrices will be digested prior to analysis. In
addition, solid samples (soils and sediments) will be extracted and

ana]yzed using the Fexieity—Characteristies—teaching—Procedure ]

The inorganics to be analyzed are listed in Table 1 5.
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3. MONITORING WELL SAMPLING

3.1 Number and Location of Wells

Ground-water samples will be recovered from existing monitoring
wells Tocated within the site project boundaries and new monitoring
wells, located as shown on Figure 6 of the Phase I Site Investigation
Work Plan. Sections 3.1 and 3.2 identify the wells to be sampled and
describe ground-water sampling procedures.

3.1.1 Existing Monitoring Wells

wells will be

= sampled as indicated on
Information obtained during the sampling of these wells
and subsequent laboratory analyses will aid in characterizing ground-
water quality and flow.

3.1.2 New Monitoring Wells

New monitoring wells will be installed and sampled during the Phase
I Site Investigation. These new wells will be constructed, installed and
developed in accordance with Section 6 of this SSSP.
3.1.3 Replacement Wells

Replacement wells will be installed and sampled during the Phase I
Site Investigation. These wells will replace existing damaged wells,

existing wells which are of questionable construction or integrity, and
wells which can no lTonger be located. These wells will be constructed,
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installed, and developed in accordance with Section 6 of this SSSP.
Damaged wells will be decommissioned per applicable criteria.

3.2 Sampling Procedures

A1l monitoring wells will be purged prior to sampling. Care will
be taken not to disturb sediment at the bottom of the well when taking
samples. The steps listed below describe the water level measurements
and purging requirements.

3.2.1 Determination of CasingaVolume

Casing volumes will be determined by measuring the water level in
the well and utilizing well construction data to calculate the well’s
casing volume. A decontaminated water-level indicator will be used to
record the depth from the open top of the well casing (P¥€ riser) to the
top of the water surface to the nearest 0.10 of a ft (0.03 m). The water
level indicator will be decontaminated with an alkanox wash and
distilled/deionized water prior to each measurement. This information,
along with well construction (depth of well) data from the new and
existing wells, will then be used to calculate the volume of standing
water in each well. This volume is referred to as a casing volume. The
depth to the bottom of the well will be taken on existing wells when
possible to confirm the existing construction data. The measurement will
be taken with a decontaminated weighted tape and recorded to the nearest
0.10 ft (0.03 m).

3.2.2 Purging
On the existing wells, purging will be accomplished by using either

laboratory cleaned bailers, a peristaltic pump, or a centrifugal pump.
A1l tubing used in conjunction with the pumps will be decontaminated.
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to the Task Manager or other person designated to perform additional
sample packing and shipping as detailed in Section 7.

3.8 Sample Filtering

FE2083-07/F930473 18 93.10.20



p T g

GeoSyntec Consultants
4.1.6 Sample Custody
Samples will be returned to the drop area designated by the Field

Engineer i and custody will be transferred using the
Chain-of-Custody to the Laboratory.
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5. SOIL SAMPLING
5.1 Sample Number and Locations

Subsurface soil sampies will be collected to aid in characterizing
the site. The subsurface will be characterized through analysis of soil
and slag samples collected from split-spoon sampler performed in
conjunction with the construction of new monitoring wells and advancement
of soil borings. Thin-walled (Shelby) tube sampling may also be
performed to characterize the site.

Split-spoon samples will be taken from borings associated with new
and replacement monitoring wells. “The location of the borings and their
respective well identification numbers are presented in the work plan.
At locations where multiple wells are installed, only the deeper boring
will be sampled. Table 1 presents a summary of the borings, drilling
technology, and estimated depth of each boring. The matrix and number
of samples to be extracted from each boring is also noted. The split-
spoon samples will be recovered at 5-ft (1.5-m) intervals throughout the
borings and at observed changes in stratigraphy.

5.2 Sampling Procedures

Standard penetration tests will be conducted as per standard
methods, ASTM D1586-67 (1974). This procedure employs a split-spoon
sampler and will be used to obtain representative samples of soil for
visual classification and laboratory testing, and to obtain a measure of
the resistance of the soil to penetration by the split-spoon sampler.

Subsurface material will be obtained at 5-ft (1.5-m) intervals using
a split-spoon sampler. The material will be removed from the split-spoon
sampler with a decontaminated stainless-steel spatula—mixed—with—a

decontaminatedstaintess—steelbewland-speen and placed in a laboratory

bottle. 1 :
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labeled on both cap and jar with the sample number, borehole number,
depth, number of jars per split-spoon sample, date, and sampler’s
initials.

The split-spoon sampler will be decontaminated after sampling. A
minimum of three split spoons will be available during sampling to
minimize delays related to the decontamination procedures and expedite
the sampling. Liquid waste from the decontamination of the split-spoon
sampler will be collected and disposed of with other well development
water as per Section 6.7.1.

A clean, flat, smooth work surface (4 ft by 8 ft- (1.3 m by 2.6 m)
minimum), covered with 6-mil polyethylene sheeting, will be provided at
each boring location. All disassembly, washing and assembly of the
split-spoon samplers and Shelby tubes will be done on the above mentioned
work surface.

5.3 Field Measurements (Head Space Screening)

OVA and HNu instruments will be used to measure the concentration
of volatile organic compounds that collects in the head space of the
designated standard glass sample jar from each split-spoon sample set.
The head space analyses will be completed at the boring location site.
The designated head space sample jar will be allowed to stand for at
least 10 to 15 minutes to adjust to ambient temperature. After
adjustment occurs, the designated sample jar will be uncapped, the
aluminum foil seal punctured with the instrument’s probe, and a sample
extracted from the sample jar’s head space. The sample will be extracted
by using the probe and pump system within the HNu or OVA instrument.
Instrument readings will be recorded in the field logbook.
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6. MONITORING WELL CONSTRUCTION, INSTALLATION, AND DEVELOPMENT

6.1 Construction

Monitoring wells will be constructed under the direction of a
professional engineer or geologist.  New monitoring wells will be
constructed by utilizing the holTow-stem continuous flight auger method
with split-spoon samples taken typically on 5-ft (1.5-m) intervals. A
i1Ting technologies to be used are

6.1.1 Hollow-Stem Continuous-F1ight Auger Method

Borings to be used for the installation of the wells will be
constructed utilizing the hollow-~stem continuous-flight auger method.
the shallow wells, the borings will be advanced to a
depth that will allow the top of the 10-ft (3-m) length of installed well
screen to be installed at or abeve the seasonal high water table

Borings advanced utilizing the hollow-stem continuous-flight auger
method will leave the augers in place during split-spoon sampling and
during the injtial steps of monitoring well installation. The augers are
Teft in-place to provide Tateral support to maintain the borehole
opening, while split-spoon sampling and well installation is performed
through the hollow-stem portion of the augers. As well installation
progresses, the augers are gradually removed and the well installation
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backfill materials (filter pack, bentonite seal and high-solids bentonite
grout) are placed within the well annulus.

6.2 Monitoring Well Construction Materials

Well construction materials will be durable enough to resist
chemical and physical degradation and will not interfere with the quality
of ground-water samples. The following paragraphs describe the various
materials to be wused in the construction of the Phase I Site
Investigation monitoring wells. '

6.2.1 Well Casing and Well Screen

ASTM-

roved 2-in. (51-mm) diameter pelyvinyl—chloride—{(PVE}
1 well casing, plugs, caps, ends and screen are proposed
or use in constructing the Phase I Site Investigation monitoring wells.
The well casing and screen will be flush threaded and mechanically sound
to withstand vigorous development. Well casing, plugs, caps, ends and
screen will be steam cleaned prior to emplacement to ensure that oils,
greases and waxes have been removed. Well screen will be 0.010-in.
(0.25-mm) continuous slot and have a minimum Tength of 5 ft (1.5 m) and
a maximum length of 20 ft (6 m). The length of the screens will be as
specified in Section 3.3.2 of the Work Plan or, in the case of
replacement wells, screen length will be the same as the original well.
A PVG | bottom plug will be screwed into the end of the
lowermost well screen section. BRVE riser sections will
be used above the well screen and will typically extend 12 to 18 in. (300
to 460 mm) above the original ground surface. In the case where the
extension would result in an obstruction to pedestrian or vehicular
traffic, flush mounted caps shall be installed.
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6.3

Monitoring wells will be idinstalled under the direction of a
professional geologist and will be installed in accordance to the IEPA
policies and procedures. Installation of the wells will occur after the
advancement of boreholes. Borings will be advanced by utilizing either
the continuods—f]ight hollow stem auger method or the mud rotary method
as described in the previous sections.

Borehole cuttings will be drummed and miscellaneous debris removed
from the immediate area prior to the initiation of well installation
activities. Volume estimates will be calculated for individual well
construction materials and adequate quantities of those materials
prepared (decontaminated) and brought to the well construction site.

6.3.1 Well Screen and Riser

6-3-1-1—MonitoringWels

Well screen and riser pipe for the shallow monitoring wells will be
installed according to the following sequence:

e 6 to 8 in. (152 to 203 mm) of filter pack material will be placed
through the hollow stem portion of the augers;

1 end cap will be placed onto the lowermost
section of well screen;
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e a manageable section of well screen and riser assembly will be
inserted through the hollow stem portion of the augers; and

e additional sections of riser assembly will be added so that the
completed assembly rests on the filter pack material and extends
above the ground surface.

A1l pieces of the riser assembly will be steam cleaned prior to
installation and care will be taken during handling and installation to
ensure that contamination does not occur. Riser pipe material will not
be 1aid on the ground. Work stands with decontaminated surfaces will be
used during handling, storage and installation. Decontamination of the
work stand surfaces will consist of the procedures listed in Section
4.2.6 of this FSPM. Tools and rigging in direct contact with riser
assembly parts will be decontaminated by steam cleaning prior to
initiating installation procedures at each well. Crew members and staff
in contact with the riser assembly parts will use clean gloves when
handling the riser assembly.

6.3.2

Filter pack material will be added to the well annulus area between
the hollow stem auger or the mud rotary borehole and the riser pipe
assembly. As noted before, the appropriate quantity of material will be
calculated and measured prior to initiating installation. Elevation
measurements will be taken by using a decontaminated weighted tape
measure to ensure that the filter pack extends to above the top of the
well screen, but not in excess of two feet above the top of the well
screen. The quantity estimates and measurements will ensure that
bridging does not occur or will be detected within the filter pack and
that the filter pack covers the well screen. In the shallow wells, the
augers will be pulled slowly as materials are added to the annular area
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to ensure that the annular area remains open during installation
procedures. In the deeper wells, the filter pack will be placed in the
annular space between the well casing the borehole wall.

6.3.3 Bentonite Seal

Certified sodium bentonite pellets will be added to the annular area
above the filter pack. The pellets will be tamped into place when
possible. If the bentonite seal is above the water table, 5 gal (19 1)
of tap water will be added to aid in the swelling and sealing effect of
the pellets. The bentonite seal will be pre-measured and post-measured
to ensure that a continuous three foot thick layer of bentonite is
installed. As with the filter pack installation, the augers will be
pulled slowly as the bentonite pellets are added to allow the pelliets to
fill the well annulus between the borehole’s outer perimeter and the
riser assembly.

6.3.4 High-Solids Bentonite Grou

High-solids bentonite grout will be tremied into the annular space
next. The grout will be injected from the top of the bentonite seal
upward to the estimated frost line. The augers will be slowly pulled as
the grout is added. The tremie method ensures the lower sealing of the
borehole. The tremie pipe, pump and pug mill will be decontaminated via
stream cleaning prior to use at the site. The tremie equipment will be
kept clean and free of decontaminated materials during the field
exploration. Portions of the tremie pipe in direct contact with
contaminated materials will be decontaminated by steam cleaning prior to
use on the next monitoring well installation.
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6.4 Development

A1l new monitoring wells will be developed by pumping and flushing
formation waters through the completed well until the natural hydraulic
conductivity of the formation has been restored and all foreign sediment
removed. The flow of development waters will be reversed frequently to
reduce the possibility of bridging. The reversals will be created by
surge blocks. Al1l development equipment will be steam cleaned prior to
the initiation of a well development activity. Wells will be developed
until the discharge is turbid free and successive specific conductance
field readings have stabilized over a five minute period.

6.5 Security and Identification

Risers will be capped with a RVE : | threaded vented cap
that can be removed for sampling. A 5-ft (1.5-m) length of 6-in. (152-
mm) diameter anodized aluminum casing will be set and cemented in-place
as part of the well security system. A locking cap with a padlock will
complete the well security system. A1l padlocks will be a single key
master set. The protective steel casing will be wrapped with highly
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preparation for possible off-site disposal. For the purposes of this
investigation, contaminated materials are tentatively identified as those
materials which have greater than three parts per million (3 ppm) of
total volatile organics above background as determined by successive
readings with an HNu instrument.

6.7.1 Development Water

Representative samples of contaminated monitoring well development
water will be collected and ana1yzgq for the following:

. pH,—G)‘amde;

e Cyanide and Sulfide Reactivity;
e Ignitability;

e Toxicity;

e Corrosivity.

Development water that is determined to be uncontaminated will be
placed back into the environment in a manner that does not create
ponding, flood or erosion related problems.

6.7.2 Drill Cuttings

Representative samples of contaminated discarded split-spoon samples
and drill cuttings will be collected and analyzed per IAC, Title 35,
Subtitle G, Part 721, Subparts C and D.

Soils that are determined to be non-hazardous will be emptied from

the drums and spread on Carus Chemical Company Manufacturing Facility
property near boring locations.
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TABLE 1: SOIL BORING SUMMARY

Number Drilling Estimated Depth Number of
Technique ) Samples
. CFA 40
CFA 40
CFA 40
CFA 45
CFA 50
CFA 30
CFA 30
CFA 20
CFA 25
CFA 25
CFA 20
CFA 25
CFA 25
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MONITORING WELL SUMMARY
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Monitoring Well
Number

Drilling
Technique

Estimated
or Actual
Depth

MATRIX

SOIL

Number of
Samples

AQUEOUS

Number o%
Samples

G106
Public Well
Hageler Park

C
CFA
CFA
CFA
CFA
Existing
Existing
Existing
Existing
Existing
Existing
Existing

T8D'
TBD

0
0
0
0
0

-

W WP W w W@ w P
A N O, A S T TR I O R ke

' TBD = To be determined.
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TABLE 3: SURFACE WATER SAMPLING SUMMARY

Surface Water Number of Samples
Sampling Location

W0l (Outfall)
W02 (Outfall)
W03 (Outfall)
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VOLATILE TARGET COMPOUNDS

Chloromethane
Bromomethane

Vinyl Chloride
Chloroethane
Methylene Chloride
Acetone

Carbon Disulfide
1,1-Dichloroethene
1,1-Dichloroethane
1,2-Dichloroethene (total)
Chloroform
1,2-Dichloroethane

1,2-Dichloropropane
cis-1,3-Dichloropropene
Trichloroethene
Dibromochloromethane
1,1,2-Trichloroethane
Benzene
trans-1,3-Dichloropropene
Bromoform
4-Methyl-2-pPentanone
2-Hexanone
Tetrachloroethene
1,1,2,2-Tetrachloroethane

2-bButanone Toluene
1,1,1-Trichloroethane Chlorobenzene
Carbon Tetrachloride Ethylbenzene
Vinyl Acetate Styrene
Bromodichloromethane Xylenes (total)

BASE/NEUTRAL TARGET COMPOUNDS

Hexachloroethane

bis (2-Chloroethyl) Ether
Benzyl Alcohol

bis (2-Chloroisopropyl) Ether
N-Nitroso-Di-n-Propylamine
Nitrobenzene
Hexachlorobutadiene
2-Methylnaphthalene
1,2,4-Trichlorobenzene
Isophorone

Naphthalene

4-Chloroaniline

bis (2-chloroethoxy) Methane
Hexachlorocyclopentadiene
2-Chloronaphthalene
2-Nitroaniline
Acenaphthylene
3-Nitroaniline

Acenaphthene

Dibenzofuran

Dimethyl Phthalate
2,6-Dinitrotoluene

Fluorene

4-Nitroaniline
4-Chlorophenyl-pPhenylether

2,4-Dinitrotoluene
Diethyiphthalate
N-Nitrosodiphenylamine
Hexachlorobenzene
Phenanthrene
4-Bromopheny1-pPhenylether
Anthracene )
Di-n-Butylphthalate
Fluoranthene

Pyrene
Butylbenzylphthalate

bis (2-Ethylhexyl) Phthalate
Chrysene

Benzo (a) Anthracene
3,3’-Dichlorobenzidene
Di-n-Octyl Phthalate
Benzo (b) Fluoranthene
Benzo (k) Fluoranthene
Benzo (a) Pyrene

Indeno (1,2,3-cd) Pyrene
Dibenzg (a,h) Anthracene
Benzo (g,h,i) Perylene
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene

FE2083-07/F930473
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£ 4 5 (continued)

ACID TARGET COMPOUNDS

Benzoic Acid 2,4,6-Trichlorophenol
Phenol 2,4,5-Trichlorophenol
2-Chlorophenal 4-Chloro-3-mMethylphenol
2-Nitrophenol 2,4-Dinitrophenol
2-Methylphenol 2-Methyl-4,6-dBinitrophenol
2,4-Dimethylphenol Pentachlorophenol
4-Methylphenol 4-Nitrophenol

2,4-Dichlorophenol

PESTICIDE/PCB TARGET COMPOUNDS

alpha-BHC Endrin Ketone
beta-BHC Endosulfan Sulfate
delta-BHC _| Methoxychlor
gamma-BHC (Lindane) = | alpha-Chlorodane
Heptachlor gamma-Chlorodane
Aldrin Toxaphene
Heptachlor epoxide Aroclor-1016
Endosulfan I Aroclor-1221
4,4’ -DDE Aroclor-1232
Dieldrin Aroclor-1242
Endrin Aroclor-1248
4,4’ -DDD Aroclor-1254
Endosulfan II Aroclor-1260
4,4’ -DDT

“ INORGANIC TARGET COMPOUNDS
Aluminum Manganese
Antimony Mercury
Arsenic Nickel
Barium Potassium
Beryllium Selenium
Cadmium Silver
Calcium Sodium
Chromium Thallijum
Cobalt Vanadium
Copper Zinc
Iron Cyanide
Lead Sulfide
Magnesium Sulfate
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1. INTRODUCTION
1.1 Overview

GeoSyntec Consultants is pleased to submit this document titled
"Proposed Work Plan for a Phase I Site Investigation - Carus Chemical
Company Manufacturing Facility" (hereinafter referred to as the work
plan) to the I1linois Environmental Protection Agency (IEPA). This
document was prepared on behalf of the Carus Chemical Company, which is
located in LaSalle, I1linois, and is being submitted as part of the Pre-
Notice Site Cleanup Program in accordance with the Evaluation Services
Agreement dated 28 June 1993. .This work plan summarizes the planned
efforts to be undertaken in the area within the fenceline of the Carus
Chemical Company manufacturing facility. Hence, it is designated Phase
I Site Investigation. This work plan has been prepared to present the
rationale and methodology for the Site Investigation proposed by Carus
Chemical Company. A subsequent work plan will be submitted to the IEPA
to address previous practices of land treatment in the area east of the
manufacturing facility. The planned areas covered under the Phase I Site
Investigation and subsequent phases are shown on Figure 1. The Carus
Chemical Company is seeking to expedite implementation of the Phase I
Site Investigation in order to commence construction of a site expansion
on the area covered under the Phase I Site Investigation.

A preliminary site investigation was conducted by GeoSyntec

Consultants on behalf of the Carus Chemical Company and indicated the
need for a more detailed study.

1.2 Purpose of the Phase I Site Investigation

The purpose of the Phase I Site Investigation I is to: (i)
characterize the nature and extent of "hazardous substances" as defined
in Section 101(14) of the Comprehensive Environmental Response,

FE2083-07/F330458 1 93.10.20
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Compensation, and Liability Act of 1980 (CERCLA) at the site, (ii)
provide the necessary data in order to establish cleanup objectives, and
(iii) develop the data such that a phased approach can be utilized to
manage the particular areas of concern at the site.

The objectives of the Phase I Site Investigation are:

o evaluate the constituents at three locations of the site,
including concentration and extent;

e to assess the data to more accurately depict the hydrogeology of
the site; A

e investigate and identify potential migration pathways;
o obtain the data necessary to develop an action plan; and
o satisfy. requirements of the Illinois Pre-Notice Site Cleanup

Program.

1.3 Purpose of This Work Plan

The purpose of this work plan is three-fold:

o to document the tasks to be completed during the Phase I Site
Investigation;

e to provide the mechanism for technical documentation and control
in the implementation of the Phase I Site Investigation; and

e to provide a mechanism for assigning responsibilities and
managing the implementation of the site investigation.

FE2083-07/F930458 2 93.10.20
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The intended primary users of this work plan are the Carus Chemical

Company, who will be responsible for implementation of the work plan; and
the IEPA, the responsible lead public agency in oversight of the work.

1.4 Scope of This Work Plan

1.4.1 Reference Documentation

This work plan is based upon a preliminary site investigation
initiated in 1992 [GeoSyntec Consultants, 1993] as well as a Preliminary
Site Assessment and Screening Site-Inspection conducted by IEPA [IEPA,
1992a, 1992b].

1.4.2 Structure of the Work Plan
The work plan is structured as follows:

e Section 2: Site Description. This section presents a discussion
of site history and ownership, and description of site geology
and hydrogeology, including a discussion of previous studies
which are the basis for the proposed studies described herein.

e Section 3: Site Investigation - Phase I. This section presents
the technical approach to be used in meeting the defined
objectives by providing a description of all site investigation
activities on a task-by-task basis.

e Section 4: Site Investigation - Phase I Report. The site

investigation will conclude with the report described in this
section.

FE2083-07/F930458 3 93.10.20
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Section 5: References. Documents which have been employed in
the development of this work plan and planned for use in the
execution of the site investigation are listed in this section.

Scope of the Site Investigation

The tasks outlined in the Phase I Site Investigation portion of the
plan will:

determine the nature, concentration, and lateral and vertical
extent of hazardous substances in the water-bearing units, and
in those areas overlying the water bearing units;

identify the sources of dissolved hazardous substances;
locate potential hazardous substance source_afeas;

identify existing and assess potential future migration pathways
of hazardous substances from the site and assess whether the
threat can be mitigated and minimized by controlling the source
or whether additional actions will be necessary due to
constituent migration off site;

assess the health or environmental threats posed by hazardous
substances identified at the site; and

evaluate the cleanup objectives for the site(s), if any are
required.
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1.5 Project Schedule

The milestones proposed for implementation of this work plan are
presented below:

Work Element Milestone
Submit Work Plan to IEPA 3 September 1993
Receive IEPA Comments 27 September 1993
Submit Revised Work Plan to IEPA 11 October 1993
IEPA Approval of Work Plan 25 October 1993
Start Phase I Site Investigation 5 November 1993
Complete Phase I Site Investigation 28 November 1993
Submit Phase I Site Investigation

Compietion Report to IEPA 16 January 1994

The milestone schedule is based upon submittal of a first draft work
plan on 3 September 1993 and IEPA approval of a second draft work plan
on 25 October 1993. As may be seen from the milestone schedule, it is
anticipated that all studies associated with the Phase I Site
Investigation will be complete by 28 November 1993. Based upon a 28
November 1993 completion of the Phase I Site Investigation, the summary
report analysis would then be complete by 16 January 1994.

As stated previously, Carus is seeking to expedite the Phase I Site
Investigation in order to begin construction of a site expansion by early
spring 1994.

As shown on Figure 2, the work plan will be implemented within two
weeks upon receipt of IEPA approval. [IEPA will, however, be notified
verbally or in writing at least two weeks prior to the implementation of
any field work.
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2. SITE DESCRIPTION

2.1 Carus Chemical Company Site Location and History

The Carus Chemical Company manufacturing facility is located at 1500
8th Street, in the Northwest Quarter of Section 14 and the Northeast
Quarter of Section 15 in Township 33 North, Range 1 East of the Third
Principal Meridian in LaSalle County, Il1linois. The Carus Chemical
Company manufacturing facility began operations at the present location
in the early 1900s. Prior to that time, the land was used for
agricultural purposes. Figures 3 shows the location of the Carus
Chemical Company, Figure 4 shows: the approximate locations of the
structures and topographic features on the site, and Figure 5 identifies
the buildings and facilities at the Carus Chemical Company.

The Carus Chemical Company produces water treatment and air
purification media. The company’s primary product is potassium
permanganate, an oxidant used in drinking water and wastewater treatment
facilities. Approximately 15,000 tons of potassium permanganate are
produced annually at the Carus Chemical Company. Additionally, Carus
Chemical Company produces sodium permanganate and a specialty line of
products. Sodium permanganate is used by the electronics industry for
descumming and descaling. Other products are used for denim
highlighting, chemical synthesis and purification, wire descaling, and
acid mine leachate treatment. Air filter media are produced for air
purification in residential, commercial, and industrial buildings.

2.2 Surrounding Properties

The Carus Chemical Company site is bounded by LaSalle Rolling Mills,
a former zinc processing facility, to the north, the Little Vermilion
River to the east, and residential/commercial areas to the south and
west.

FE2083-07/F930458 6 93.10.20
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2.2.1 Historical Overview

LaSalle Rolling Mills, Tocated north of the Carus Chemical Company
site located at 900 Sterling Street, began as Matthiessen and Hegeler in
the mid 1800s. Any reference to LaSalle Rolling Mills in this report is
meant to be a generic reference to all prior and current entities wiich
operated on the property, including Matthiessen and Hogeler and Zinco.
It is presumed that most of the LaSalle Rolling Mills property was farmed
prior to industrial activity; however, an abandoned deep coal mine exists
on the property east of the former LaSalle Rolling Mills plant. Coal
extracted from this mine was likely used in the furnaces for zinc
smelting processes. RS

Zinc ore was imported to the former LaSalle Rolling Mills property
where it was refined, recovered, and rolled for industrial use. By-
products, sinter, slag, and other off-specification materials were placed
south and east of the LaSalie Rolling Mills plant in the area between the
plant and the Little Vermilion River. Portions of the slag and sinter
disposal areas are on property now owned by Carus Chemical Company.

During the Preliminary Site Investigation conducted by GeoSyntec
Consultants, historical aerial photographs of the site were obtained from
the University of I11inois at Urbana-Champaign archives. The photographs
depict the Carus Chemical Company and LaSalle Rolling Mills properties
from 1939 to .1988 and provide an indication of past disposal practices.

The earliest photograph indicates that, by and large, most of the
slag disposal at the site predated 1939. In addition, placement
practices had resulted in an alteration of the natural course of the
Little Vermilion River.

By 1964, the holding pond had been constructed at the southeast

corner of the property and accepted the discharge from the Carus Chemical
Company manufacturing facility. The holding pond improved effluent
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handling methods and curtailed direct discharge of the effluent to the
Little Vermilion River.

In the 1988 photograph, approximately 1,300 ft (400 m) of the slag
pile’s eastern edge was in contact with the Little Vermilion River.

In 1991, Zinco merged with the LaSalle Rolling Mills which was the
surviving corporation. The LaSalle Rolling Mills presently performs
melting, rolling, casting, stamping, and plating of zinc and aluminum
sheet and wire products.

2.3 Previous Studies

2.3.1 Introduction

Environmental investigations which have been performed by the IEPA
and GeoSyntec Consultants at the Carus Chemical Company manufacturing
site are summarized in the following documents:

e "CERCLA Preliminary Assessment Report", Carus Chemical Company,
undated, received by Carus Chemical Company on 23 September 1991,

I1Tinois Environmental Protection Agency (IEPA);

o "CERCLA Screening Site Inspection Report", Carus Chemical
Company, 2 December 1992, IEPA; and

e "Preliminary Site Investigation Report", Carus Chemical Company,
June 1993, GeoSyntec Consultants.

The scopes of the aforementioned investigations and the contents of
the reports are summarized below.
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2.3.2 Comprehensive Environmental Response, Compensation, and Liability
Act of 1980 (CERCLA) Preliminary Assessment Report

The CERCLA Preliminary Assessment Report was prepared by the IEPA
following placement of the Carus Chemical Company manufacturing facility
in the Comprehensive Environmental Response, Compensation and Liability
Information System (CERCLIS) in May 1991. The purpose of the Preliminary
Assessment Report was to conduct an initial evaluation of the site and
recommend to the U.S. Environmental Protection Agency (USEPA) a priority
for conducting additional investigations as part of the CERCLA process.

Based on the lack of any documented evidence of prior environmental
damage, the previous safety record for the Carus Chemical Company, and
the previous efforts taken by Carus Chemical Company to prevent releases
and contain releases should they occur, the IEPA assigned a low priority
to the site and recommended to the USEPA that a CERCLA Screening Site
Inspection be conducted "as time allows".

2.3.3 CERCLA Screening Site Inspection Report

On 20 and 21 November 1991, a CERCLA Screening Site Inspection (SSI)
was conducted by the IEPA at the Carus Chemical Company site.

The purposes of the SSI were to: (i) collect additional data in
order to perform a preliminary Hazard Ranking System (HRS) site score;
(ii) establish priorities among sites most likely to qualify for the
National Priorities List (NPL), and (iii) identify the most critical data
requirements for any further investigation, if necessary.

The SSI provided a summary of activities at the site, including
manufacturing processes, disposal, and current activities. IEPA
conducted a limited sampling of soil, sediment, and ground water to
evaluate the chemical constituents at the site. Soil and sediment
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analyses were conducted from surface samples obtained from the upper 8
in. (20 cm) of the soils and sediments at the site. Ground-water samples
were obtained from existing monitoring wells and analyzed. Results from
the IEPA SSI are presented and discussed in Section 5.

The IEPA identified the following potential source areas in the SSI:

o The Emergency Storage Area. An area located just east of the
manufacturing area and designed to hold approximately 2.6 x 10°
gal (9.8 x 10° 1). The area is lined and covers approximately
one acre (0.4 hectares). Ground-water quality analyses obtained
from this area are summarized and discussed in Section 5.

e The South Settling Pond. This pond is approximately 4 acres (1.6
hectares) in area and is used to hold non-contact cooling water
and storm water runoff before it is discharged to the Little
Vermilion River 1in accordance with the National Pollution
Discharge Elimination System (NPDES) permit.

e (Cinder and Slag Area. The area east of the Carus Chemical
Company site, between the manufacturing facility and the Little
Vermilion River, has been historically used as a land farm for
the materials from LaSalle Rolling Mills, located north of the
Carus Chemical Company property. Identified pathways of concern
include ground water, soil exposure, and surface water.

e former Filter Bag and Drum Storage Area. This area is located
in the southeastern portion of the site and covers approximately
2,500 ft? (230 mz). Semi-volatile compounds, PCBs, and metals
were found in this area. Pathways of concern include ground
water, surface water, soil exposure, and air.

o Potential Waste Piles. The SSI indicated that there may be
additional sources due to the present lack of knowledge of

FE2083-07/F930458 10 93.10.20
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previous disposal practices at the Carus Chemical Company
manufacturing facility and the LaSalle Rolling Mills zinc
processing facility to the north.

2.3.4 Preliminary Site Investigation Report

The scope of the preliminary site investigation was to assess the
extent of chemical constituents in the soil, sludges, and ground water
at the Carus Chemical Company site. The site work identified the
constituents, estimated quantities, and enabled calculation of a
preliminary Hazard Ranking System (HRS) site score.

Based on the data generated from earlier studies and the preliminary
site investigation, preliminary conclusions were reached with regard to
the Carus Chemical Company site. These are discussed in the remainder
of this section. There are two saturated zones of interest at the site:
(i) the perched ‘zone; and (ii) the sand and gravel aquifer.

Waste materials, primarily sinter and slag from the LaSalle Rolling
Mills’ zinc processing facility, have been placed above the Tow.
permeability clay and silt layers, resulting in saturation of the wastes
in some areas subjected to the water table conditions. The sinter area
and slag area are the primary sources of chemical constituents at the
Carus Chemical Company site, and have had the greatest impact on the HRS
scores. The sinter and slag materials are by-products of high
temperature thermal processes. These thermal processes are similar in
nature to vitrification, a USEPA-approved treatment process for certain
inorganic waste materials.

FE2083-07/F930458 11 ‘ 93.10.20
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The primary compounds of concern (COC) identified in the IEPA SSI
and GeoSyntec Consultants’ Preliminary Site Investigation are:

- Tlead,
cadmium,

« chromium,

. barium, and

- nickel.

The high temperature thermal processes used by LaSalle Rolling Mills
in processing the zinc ore have greatly reduced the leachability and
mobility of the COC. The sinter and slag source areas, notwithstanding
their age and size, have had only a very minor impact on ground water at
the Carus Chemical Company site due to the low leaching potential and
immobility of the constituents bound in the matrix. The sand and gravel
aquifer at the Carus Chemical Company site has been only minimally
affected.

The Carus Chemical Company site does not pose an imminent threat to
public health or the environment. Existing contamination at the Carus
Chemical Company site relates primarily to the former LaSalle Rolling
Mills zinc processing facility activities and its prior disposal
practices, not to existing waste management practices.

2.4 Site Characteristics

2.4.1 Introduction

This section presents a description of the geology, hydrogeology,
and hydrology of the Carus Chemical Company facility and surrounding
area. The description is based on a review of the previous studies and
available literature pertaining to the Carus Chemical Company site and
vicinity.

FE2083-07/F930458 12 93.10.20
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2.4.2 Physiographic and Climatic Setting

The Carus Chemical Company site is located within LaSalle County,
which consists of a flat upland area with an average elevation of 650 to
750 ft (200 to 230 m) (1927 North American Datum). The Carus Chemical
Company manufacturing facility lies at an elevation of approximately 580
ft (177 m), except near the eastern boundary of the site, where the
elevation decreases to approximately 460 ft (140 m) at the boundary of
the Little Vermilion River. The Little Vermilion River flows south for
approximately 1 mi (1.6 km) where it intersects the I1linois River. The
I11inois River Valley divides LaSalle County into approximately two equal
sections. The IT1linois River Valley is approximately 1 mi (1.6 km) wide
at LaSalle, with relatively steep bluffs approximately 150 ft (46 m)
high.

The temperature in the city of LaSalle varies between approximately
18°F (-8°C) in January to 86°F (30°C) in July. Mean annual rainfall is
approximately 34 in. (86 cm). The prevailing wind is from the south with
an average velocity of 11 mph (18 km/h).

2.4.3 Regional Geology

The regional geology of north-central I1linois consists of
unconsolidated Pleistocene glacial deposits overlying Paleozoic
sedimentary deposits. The Paleozoic sedimentary formations range in age
from Cambrian to Pennsylvanian, and extend over vertical thicknesses on
the order of 4,000 to 5,000 ft (1220 to 1525 m). The formations contain
dolomite, sandstone, limestone, and shale, which were deposited within
the I1l1inois Basin during periods of intermittent subsidence throughout
the Paleozoic period.

FE2083-07/F930458 13 93.10.20



| T—4

A"

GeoSyntec Consultants

During the Mesozoic and early Cenozoic periods in Illinois,
emergence of the Paleozoic formations resulted in widespread erosion and
production of a low-relief topography. Folding of the Paleozoic strata

formed the LaSalle Anticline, the step-like fold that trends southeast

across north-central Il1linois. The LaSalle Anticline is a structural
high, and its crest is located slightly east of the Carus Chemical
Company site. The Carus Chemical Company site lies on the west flank of
the anticline, which dips toward the west. Paleozoic formations that
outcrop less than 1 mi (1.6 km) east of the site are encountered more
than 1,500 ft (460 m) below land surface (BLS) approximately 1.5 mi (2.4
km) to the west.

Unconsolidated Pleistocene deposits, consisting Targely of glacial
drift, overlie bedrock throughout most of I11inois. Thicknesses of these
deposits, produced during repeated glacial advance and retreat throughout
the Pleistocene period, range from zero to approximately 600 ft (183 m).

Glacial-drift thicknesses near the site were estimated from
formation descriptions provided in well construction reports, submitted
by well drillers to the I1linois Department of Public Health (IDPH).
Within a 5-mi (8-km) radius of the site, drift thicknesses range from
less than 10 ft (3 m) to approximately 100 ft (30 m). The average
thicknesses of glacial deposits are approximately 40 ft (12 m) within an
area bounded to the south by the Illinois River and the east by the
Little Vermilion River. South of the ITlinois River and west of the
Vermilion River, glacial deposits average approximately 60-ft (18-m)
thick. Northeast of the site, across the Little Vermilion River, glacial
deposits appear to be 10-ft (3-m) thick or less. Pennsylvanian age and
older formations outcrop to the east of the Little Vermilion River, as
the crest of the LaSalle Anticline is approached.
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2.4.4 Site Geology

Site-specific geologic and hydrogeologic data were collected during
a Preliminary Site Investigation conducted by GeoSyntec Consultants at
the site in October 1992. Sixteen soil borings were advanced to collect
soil samples and two ground-water monitoring wells were installed to
collect ground water samples for laboratory analysis. Monitoring wells
were also installed during previous investigations at the Carus Chemical
Company site.

Boring depths ranged from a minimum of 5 ft (1.5 m) to a maximum
total depth of 77 ft (23 m). The primary objective of the soil borings
was to evaluate the extent of slag and sinter materials beneath the site.
Consequently, most borings were terminated once the extent or absence of
slag and sinter was determined at each boring location.

Soil boring results suggest that the uppermost geology beneath the
site consists of silty clay and glacial till layers overlying shale
formations of Pennsylvanian Age. Laminated mudstone was encountered
beneath clay and till at depths between 7 to 15 ft (2 to 5 m). The
mudstone, inferred to represent partially weathered Pennsylvanian shale,
was observed at boring locations where neither waste, slag, nor sinter
was observed. It is likely that soil borings which penetrated mudstone,
but did not encounter slag or sinter material, are most representative
of original subsurface conditions (i.e. areas that were not excavated
during site operations and/or used as spoil areas for ore-processing
wastes).

2.4.5 Regional Hydrogeology
Aquifers within north-central I1linois are represented by sands and

gravels occurring within the glacial drift as well as permeable bedrock
formations, principally sandstones and dolomites. The city of LaSalle
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has a wellfield approximately 0.6 mi (1 km) south of the Carus Chemical
Company site, within the I11inois River Valley. The water supply wells
are finished in glacial sands and gravels at depths ranging from 60 to
70 ft (18 to 22 m). The City of Peru operates a municipal wellfield
approximately 2 mi (3.2 km) northwest of the Carus Chemical Company site.
Water is obtained from Cambro-Ordovician formations at depths below 2,000
ft (610 m).

Private wells located within 5 mi (8 km) of the Carus Chemical
Company site, and located west of the Little Vermilion River, withdraw
ground water primarily from sands and gravels within the Pleistocene
drift, based on well construction reports on file with the IDPH. Water-
producing intervals from these glacial deposits range from depths of 11
to 12 ft (4 to 5 m) to depths of 85 to 95 ft (26 to 29 m). Overall,
water withdrawal appears to occur from shallow depths at locations north
of the I1linois River, compared to locations to the south. Private wells
located east of the Little Vermilion River withdraw water from Paleozoic
sandstones and limestones, at depths ranging from 40 to 105 ft (12 to 32
m) to 285 to 325 ft (89 to 100 m).

2.4.6 Site Hydrogeology

Water level elevations measured in on-site monitoring wells suggest
that shallow ground water flows to the east-southeast, toward the Little
Vermilion River. An estimate of average ground-water flow velocity
across the site can be calculated using the Darcy equation for ground-
water flow:

= Ki/n
where: v = ground-water flow velocity (ft/d; cm/s); K = hydraulic

conductivity (ft/d; cm/s); i = hydraulic gradient (dimensionless); and
n = effective porosity (dimensionless).
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A hydraulic conductivity estimate of 1.4 x 107 cm/s for the alluvial
sands and gravels was calculated from slug tests performed in monitoring
well MW-2. A hydraulic gradient of approximately 0.013 is apparent
across the site based on water level measurements in monitoring wells MW-
1, MW-2, and from the elevation of the Little Vermillion River. Using
these values for hydraulic conductivity and hydraulic gradient, and
assuming an effective porosity of 0.2, the estimated average ground-water
flow velocity in the alluvial sands and gravels is on the order of 0.03
ft/d (9 x 10°® cm/s). This corresponds to an average ground-water flow
velocity of approximately 10 ft (3 m) per year.

It is possible that water levels measured within wells installed on-
site may reflect ground water perched and isolated within the native
clay-rich glacial deposits and the waste slag and sinter materials. In
any case, it is unlikely that ground water sampled during the preliminary
site investigation conducted by GeoSyntec Consultants is 1in direct
hydraulic connection with the sand and gravel aquifer from which the
LaSalle municipal wellfield draws water. Sand and gravel deposits tapped
by the wellfield 1ie within the I1linois River Valley, at elevations
below 400 ft (122 m), compared to ground water encountered beneath the
Carus Chemical Company site at an elevation of approximately 550 ft (168
m). Shallow ground water flows horizontally within the glacial drift or
the uppermost weathered shale. Ground water flowing horizontally across
the site discharges to the Little Vermilion River and possibly the
I1linois River.

2.4.7 Regional and Site Hydrology

LaSalle County lies within the I1linois River Drainage Basin. The
I11inois River flows across the central part of the County in a westerly
direction. Overall, LaSalle County is moderately well drained, although
marshes occur near the headwaters of some upland creeks. Important
tributaries of the I1linois River include the Fox River, the Vermilion
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River, and the Little Vermilion River, the latter of which flows south
along the eastern property boundary of the Carus Chemical Company site.

The most important feature influencing surface water flow at and
near the Carus Chemical Company site is the Little Vermilion River.
Surface runoff across the site is directed toward the South Lagoon
holding pond. The South Lagoon discharges to the Little Vermilion River
through an NPDES permitted discharge pipe. The easternmost edge of the
slag deposits occur within the 100-year flood plain of the Little
Vermilion River as designated by the USGS. Consequently, the slag
materials are subject to erosive processes by the Little Vermilion River.

L3
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3. PHASE 1 SITE INVESTIGATION

3.1 Introduction

This section describes in detail the activities to be conducted
during the Phase I Site Investigation, addresses the location and number
of sampling points for the different media, and prevents the procedures
and protocols which will be used during the field program, laboratory
analysis, and data reduction.

Additional details of the work outlined in the work plan are
presented in the following appendices:

e« Appendix A: Site-Specific Health and Safety Plan (HASP) based
upon USEPA protocols and in compliance with the requirements for
on-site personnel to minimize the risk of personal injury,
illness, and potential environmental impairment associated with
the Site Investigation; and

e Appendix B: Quality Assurance Project Plan (QAPP) describes the
quality assurance requirements and guidelines to be followed
during the Site Investigation and site activities. The QAPP
includes two attachments:

- Attachment 1: Laboratory Quality Assurance Plan (QAP) by
Applied Research and Development Laboratory (ARDL), the
laboratory services subcontractor, and

- Attachment 2: Site-Specific Sampling Pian (SSSP) describing
in detail the procedures, number, type and frequency of all
sampling to be conducted during the Phase 1 Site
Investigation;
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o Appendix C: Résumés of key personnel proposed for compietion of
the work plan.

3.2 Phase I Site Investigation Tasks

Because of the various requirements of the Phase I Site
Investigation, the elements of work are accomplished through a task
approach. A description of these tasks follows.

Task 1: Water Supply Well Exposure Survey

Potential of human exposure to- ground water through private wells
will be investigated in this task. Investigations will be conducted in
detail and will include:

e The local water utility, the Il1linois Department of Public
Health, and county and city officials will be contacted as to the
water supplies in use in the study area. Pertinent utility
system maps will be reviewed to locate supply points or supply
lines.

o« A field verification reconnaissance will be conducted. Wells
will be analyzed for constituents found in the study area.

e A private well survey will be conducted to obtain information
associated with private water supplies for residents and
businesses. The focus of the interview effort will be homeowners
downgradient of the site; however, homeowners upgradient of the
site will also be contacted to obtain background data.
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Task 2: Monitoring Wells

This task will inciude the installation of new monitoring wells and
the rehabilitation and replacement of existing wells which have been
damaged. Additionally, aquifer testing will be undertaken as necessary
to provide data regarding the hydraulic conductivity of the aquifer
materials. MWater-level measurements will be obtained in all new and
existing monitoring' wells. This section describes the foregoing
activities, identifying the above described subtasks as follows:

o Subtask 2-1: New Monitoring Wells and Piezometers;

Subtask 2-2: Evaluation of Existing Wells;

Subtask 2-3: Slug Tests; and

Subtask 2-4: Water Level Measurements.

The following subsections describe Subtasks 2-1 through 2-4 and
potential supplemental work. ’

Subtask 2-1: New Monitoring Wells and Piezometers

It is anticipated that six new monitoring wells, located as shown
in Figure 6, will be installed during the Phase I Site Investigation.
Four of the monitoring wells, to be identified as noted, will be
constructed to intersect the perched water table on the bluff area and
will be placed to evaluate previously identified potential source
impacts. Two of the monitoring wells will be installed deeper into the
aquifer. One of the deeper wells will serve as a background well and
will be installed at the upgradient boundary of the property. The other
deeper well will be co-located with monitoring well GOlU, downgradient
from the manufacturing facility. The borings for the two deeper wells
will be advanced to bedrock. If only one saturated zone exists above
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bedrock in the vicinity of the proposed GO1U/GO1D well cluster, only one
well will be installed.

Monitoring wells will be constructed under the direction of a
professional engineer or geologist. Monitoring wells will be constructed
utilizing the hollow-stem continuous fiight auger method as detailed in
the SSSP (Appendix B, Attachment 2). All new monitoring wells will be
installed in logged and sampled soil borings. If multiple wells (i.e.,
GO1U and GO1D) are installed, only the deeper boring will be sampled.

Location rationale for the new monitoring wells are as follows:

Well
Identification Location Rationale

GO1U Downgradient monitoring well to be installed in the
perched zone.

GO1D Replacement for monitoring well MW-1 which must be
removed due to present construction plans. This well
is located downgradient from the Carus Chemical
Company manufacturing facility.

Go2U Monitoring well at south property boundary of site to
obtain ground-water data downgradient from the:
manufacturing facility.

GO3D Upgradient monitoring well at the west property
boundary to obtain background ground-water quality
data. This monitoring well will be installed in the
deeper aquifer, if existing. Otherwise, this well
will be installed in the perched zone.
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G0o4U Downgradient monitoring well at north property
boundary in the perched zone to obtain ground-water

data gradient from manufacturing facility

GO5U Monitoring well to obtain ground-water data from
perched water in sinter material.

Subtask 2-2: Evaluation of Existing Wells

The Tocation of the existing monitoring wells are also illustrated
in Figure 6. At the initiation of field work, existing monitoring wells
will be inspected and evaluated to accomplish the following:

e positively identify wells from previous explorations which have
been scheduled for sampling, both by sounding the wells and
surveying well locations; and

e assess the integrity of wells from previous explorations by field
- measurements during redevelopment, as well as a review of the
well completion logs.

The findings of the above integrity analysis will be used to
determine if data from these wells are comparable to data from the other
site wells, as discussed in the SSSP. Additionally, the need for data
from these wells in the Site Investigation will be evaluated based upon
data obtained from wells completed as part of Subtasks 2-1 and 2-2, and
ground-water sampling and analysis completed as a part of Tasks 10 and
11. Except for monitoring well MW-1, which is planned to be removed and
relocated, existing monitoring wells will be considered for sampling or
replacement, as follows:

e If amonitoring well exists and can be shown to yield comparable
data, the wells will be sampled as scheduled or requested.
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e If a monitoring well no longer exists, or if comparable data
cannot be obtained from the well and the data from this well are
determined to be crucial to the Site Investigation, the well will
be decommissioned and replaced.

e« If a monitoring well no longer exists or is to be abandoned,
every effort will be made to find and properly seal these wells
in accordance with IEPA protocol.

e If a monitoring well no longer exists, or if comparable data
cannot be obtained from the well, and it is determined that the
data are not crucial to the Site Investigation, the well will not
be replaced.

Subtask 2-3: Slug Tests

STug tests will be conducted in each new monitoring well in the
water-bearing soil or rock layers at the site. These tests will provide
relative point values of hydraulic conductivity or transmissivity for the
zones screened by the wells.

The information obtained from the aquifer testing program will:
o provide data for possible fate and transport modeling; and

e« identify low permeability zones which may restrict the vertical
migration of hazardous substances.

With the slug test the hydraulic conductivity of the screened
portion of the aquifer is determined from the rate of rise of the water
level in a well after a certain volume or "slug" of water is suddenly
removed from the well.
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Essentially instantaneous lowering of the water level in a well will
be achieved by quickly removing water with a bailer or by partially or
completely submerging an object in the water, letting the water level
reach equilibrium, and then quickly removing the object. The recovery
of the water level will be recorded by a continuous recording data

logger.

Based on available data and site characteristics, it is not
anticipated that pumping tests will be required. If pumping tests are
appropriate based on an evaluation of Site Investigation data, a well
with a minimum 4-in. (10-cm) diameter screen will be installed for
constant discharge pumping tests.

Following the completion of the field work, the slug tests and any
other test data will be analyzed using published analytical techniques
appropriate to the hydrogeologic conditions in which the tests were
undertaken.

Subtask 2-4: Water Level Measurements

To confirm the direction of ground-water flow in the aquifers
underlying the site, a minimum of five rounds of water-level measurements
will be taken subsequent to the installation of the monitoring wells.
Each round of water level measurements will be separated by a minimum of
2.5 months and a maximum of four months.

Ground-water level measurements will be made in all monitoring wells
at the site. The ground-water elevation data for each of the aquifers
will be plotted on maps at a scale of approximately 1 in. (2.5 cm) = 200
ft (60 m).
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Ecological Assessment

3-4.

The objectives of the ecological assessment described herein are to:

identify sensitive environments within the study area that may
potentially be affected by the site or by improvement actions
associated with the site;

identify pathways for potential impacts to biota and sensitive
environments (e.g., air, sediments, surface water, ground water,
etc.);

determine the impact of the site on nearby sensitive
environments; and

provide information for evaluations regarding compliance with
environmental statutes.

To accomplish the foregoing, the following four tasks will be
undertaken:

Subtask 3-1: Wetlands Delineation;

Subtask 3-2: Delineation of Significant Agriculture Lands;

Subtask 3-3: Endangered and Threatened Species; and

Subtask 3-4: Identification of Existing Natural Habitats to
Determine Which Habitats Could Support Biota.

The following subsections describe the scope of Subtasks 3-1 through

FE2083-07/F930458 26 ' 93.10.20



Naw”

\ PS—

GeoSyntec Consultants

Subtask 3-1: MWetlands Delineation

Wetlands delineation will be conducted in two phases. The first
phase will include a historical records review. If necessary, a phase
I1 delineation will be conducted which includes routine, intermediate-
level and on-site methods to determine current constituent levels and a
projection of future migration and fate in the environment.

A Phase I in wetlands delineation will include the collection of
available information including historical aerial photographs, USGS
topographical maps, USDA soils surveys, geological information including
regional hydrology, and regional land use maps. These will be overlaid
on site maps to historical conditions, offsite drainage works and
infrastructure development that could influence site hydrology, and
onsite activities over time.

The above information will be compared to current project topography
and site conditions based on recent colored aerial photos. This initial
step will allow identification of areas that need more precise boundary
determinations, soils sampling, and ground-water investigations.
Historical and current wetlands conditions can provide considerable
insight into the fate of both dissolved and suspended contaminants over
time.

Should a subsequent wetlands investigation be required, wetland
scientists will conduct a field investigation to identify the areas most
1ikely to be considered wetlands. Wetlands will be identified utilizing
the three-parameter approach, in which those areas containing hydric
soils, positive hydrologic indicators, and a prevalence of hydrophytic
vegetation are generally classified as wetlands following procedures set
forth in the Federal Manual for Identifying and Delineating
Jurisdictional Wetlands [USACOE et al., 1989] as mandated by the
Freshwater Wetlands Protection Act. The field work associated with this
identification will be conducted as follows:
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Field reconnaissance will be conducted to visually identify
obvious wetland areas based on floodplain information, surface
water hydrology and plant species. If this reconnaissance
identifies areas needing further wetlands delineation, the steps
outlined in the following bulleted items will be undertaken.

Soil samples will be obtained utilizing a hand soil auger. Soil
coloration to a depth of approximately 24 in. (60 cm) will be
determined by comparison to Munsell soil color charts and
recorded along with soil texture. Mineral hydric soils usually
exhibit one of the following color features in the horizon
immediately below the A-horizon or 10 in. (25 cm) (whichever is
shallower); matrix chroma of 2 or less in mottled soils, or

matrix chroma of 1 or less in unmottled soils. Organic soils are

typically hydric.

Plant species occurring on-site will be identified and compared
to the National List of Plant Species that Occur in Wetlands:
1988 -- Illinois [USFWS, 1988]. This list rates plant species
according to their preference for hydric conditions. At each
soil boring location, the vegetation will be recorded by species
within the field of view. Ocular estimates of the relative basal
area for trees and cover for shrubs and herbs will be made by
species. If greater than 50 percent of the dominant species from
all strata are classified as FAC, FACW, or OBL then the -
vegetation is hydrophytic. Communities dominated by FACU or UPL
species are hydrophytic if hydric soil and indicators of wetland
hydrology are present (i.e., if the hydric soil and wetland
hydrology criteria are met) then the vegetation is considered
hydrophytic.

An evaluation of on-site hydrology will be made by noting the
depth to free water in the auger hole and evidence of surface
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ponding or flooding. Depth to the seasonal high water table will
be based on the depth to soil mottling.

e The vegetation, soil, hydrology information described above will
be recorded on Wetland Data Sheets at each soil boring location.

Following completion of the above field work, the Tlocation of
wetlands in the study area will be recorded on a topographic map.
Wetlands will be characterized according to the USACOE, et al. [1989].

Subtask 3-2: Delineation of Significant Agricultural Lands

Significant agricultural lands in the project vicinity will be
identified and mapped according to location and classification/
significance. Significant agricultural Tands will be identified using
criteria set forth in the Farmland Protection Policy Act (7 USC 4201 et
seq) as follows:

e Prime Farmland is land with the best combination of
characteristics capable of economically producing sustained high
yields of crops when managed. While based on a variety of site
characteristics, the key to these lands is "high productivity".

e Unique Farmland is land other than prime farmland that is used
for production of specific high value food or fiber crops.
Examples of such crops are cranberries, fruits, vegetables, and
tree nuts.

e Additional Land of Statewide Importance is land which, with
proper treatment or management, may produce crops of high yield.
" These lands are individually identified by each state. Lands of
this type may produce as high a yield as "prime" lands but may
have severe limitations which reduce the choice of plants that
require very careful management, or both.
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e Farmland In or Contiguous to Environmentally Sensitive Areas
(ESAs) such as floodplains, wetlands, aquifer recharge zones, or
natural scientific study areas; these farmlands play a crucial
environmental buffer role to prevent development encroachment on
ESAs. The lands in many cases, are categorically included in the
previously described land types.

e Farmlands of Waste Utilization Importance which may serve in the
land treatment process, be used for composting activities, or for
controlled beneficial application of sewage sludges or other
wastes.

o Farmland with Significant Capital Investments in Best Management
Practices (BMPs) which serve as elements of an area’s or state’s
soil erosion and non-point source pollution control plans. These
lands are included so as not to interfere with the investments
other agencies have made in programs, such as United States
Department of Agriculture (USDA), Soil Conversation Service (SCS)
erosion control projects or 208 area-wide management programs.

Subtask 3-3: Endangered and Threatened Species

The study area will be evaluated for the presence of endangered and
threatened species. Threatened or endangered species are those species
identified pursuant to the checklist of Endangered and Threatened Animals
and Plants of I1linois. [I1linois Endangered Species Protection Board,
April 1990], in the federal lists of Endangered and Threatened Wildlife
and Plants found at 50 CFR 17.11(h) or 17.12(h) and subsequent amendments
thereto.

Appropriate State and Federal agencies will be contacted concerning

known sightings of endangered and threatened species in the project
vicinity. These agencies consist of the U.S. Fish and Wildlife Service,
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I11inois Division of Fish, Game and Wildlife and the I1linois Natural
Heritage Program.

Any observances of endangered and threatened species during field
investigations conducted in conjunction with the wetland delineation
(Subtask 4-1) will be noted.

Subtask 3-4: Identification of Existing Natural Habitats to Determine
Which Habitats Could Support Biota

A terrestrial biologist will survey the area adjacent to the site
to identify existing natural habitats which could or do support biota.
The purpose of this survey will be to identify the indigenous biota
which could be affected by the site.

This survey will address plants and animals other than threatened
or endangered species which could be potentially exposed to constituents
from the site and will address the following:

e the habitats which surround the sjte; and

o ecological receptor population.

Task 4: Soil Borings and Soil Sampling

New soil borings will be advanced at the locations shown in
Figure 6. Thirteen new soil borings will be advanced. At Tleast one
boring (i.e., B03) will be installed to bedrock to evaluate the soil
profile to bedrock. The soil boring locations have been selected to
ensure that data are collected from all three potential impact areas
(i.e., former filter bag and drum storage area, emergency storage area,
and underground storage tank area). Each boring will be logged by a
professional engineer or geologist experienced in such exploration.
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Logging will include a record of sample collection, Tithologic
descriptions, as well as a record of all drilling activities.

The hollow stem auger boreholes which are sampled, will be sampled
at 5-ft (1.5-m) intervals and/or changes in stratigraphy. Disturbed
samples (i.e., samples whose mechanical characteristics have been altered
by the driving of the sampler and extrusion from the sampler) will be
recovered using a split/spoon sampler, driving the sampler in accordance
with ASTM D 1586, Test Borings. The borings will be sealed in accordance
with IEPA protocol.

Location rationale for the soil boring/sample locations are as
follows:

Soil Boring
Identification Location Rationale

BO1 - Further determination of extent of sinter and
hydrogeologic characterization on the north central
property boundary.

BO2 Further determination of extent of sinter and
hydrogeologic characterization on the north central
property boundary.

BO3 Advance to bedrock for hydrogeologic characterization
in the central portion of the site and further
determination of extent of sinter.

BO4 Further determination of extent of sinter and

hydrogeologic characterization on the northern
property boundary.
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Further determination of extent of sinter,
hydrogeologic characterization, and evaluation of
chemical impacts on the northern property boundary.

Hydrogeologic characterization and evaluation of
chemical impacts in the underground storage tank area.

Hydrogeologic characterization and evaluation of
chemical impacts in the emergency storage area, as
referred to by the IEPA.

Hydrogeologic characterization and evaluation of
chemical impacts in the emergency storage area, as
referred to by the IEPA.

Hydrogeologic characterization and evaluation of
chemical impacts in the emergency storage area, as
referred to by the IEPA.

Hydrogeologic characterization and evaluation of
chemical impacts in the former filter bag and drum
storage area.

Further  determination of extent of sinter,
hydrogeologic characterization, and evaluation of
chemical impacts on the eastern boundary of the
property.

Further determination of extent of sinter and

hydrogeologic characterization on the eastern boundary
of the property.
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B13 Further determination of extent of sinter and

hydrogeologic characterization on the eastern boundary
of the property.

Task 5: Surface-Water Sampling and Analysis

Drainage Pipe Characterization and Sampling

Drainage from the site flows east towards the Little Vermilion
River. Surface drainage is collected in drainage pipes which discharge
into man-made and natural swales, the southeast lagoon, or directly into
the eastern bank of the Little Vermilion River.

In consideration of the foregoing, the following evaluations will
be associated with the sampling and analysis of drainage pipe effluent:

o The alignment and connections of drainage pipes will be further
researched in the public record and in the field to determine
which drainage pipes discharge from the manufacturing facility
area. Those drainage pipes will be investigated further as
follows:

- if water is standing in the pipe or at its cleanout access,
the water will be sampled at both a low flow (base line) and
high flow (rainfall) events and analyzed for the constituents
listed on Table 1;

- the respective drainage areas of the drainage pipes will be
ascertained; and

- the outfalls will be sampled at discharge points at low and

high flow events and analyzed for the constituents listed on
Table 1.
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Task 6: Surveying

At the conclusion of the field exploration work, to include
installation of all new and replacement monitoring wells, and the
completion of surface-water sampling, all exploration points will be
located as follows:

Exploration Element Located
Monitoring Wells Located vertically (z0.01 ft

(0.3mm)) and horizontally (1 ft
(0.3m)) by a surveyor licensed in
, the State of Illinois
Soil Borings Located to within £ 0.1 ft (0.03 m)
vertically and = 1 ft (0.3 m)
horizontally by a surveyor

The SSSP (Appendix B, Attachment 2) presents details regarding the
location of the separate exploration points by survey. '

Subsequent to the installation of the monitoring wells, all new and
existing monitoring wells associated with the site will be surveyed to

mean sea level (MSL). Three points at each monitoring well will be
surveyed:

o the ground surface at the base of the outer protective casing;
o the top of the protective outer casing; and

e the top of the well pipe (riser pipe).
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Elevations for all three measurements will be reported. At each

well, a mark will be left on the riser pipe and outer protective casing
indicating the point where the elevation measurement was taken.

Task 7: Laboratory Testing of Soils

Representative soil and sediment samples will be recovered and
analyzed for the presence of inorganics, volatile and semivolatile
compounds, and pesticides/PCBs, as shown on Table 1.

Details regarding sample collection, handling, and analysis are
included in the SSSP (Attachment 2 to Appendix B).

Task 8: Ground-Water Sampling

Ground-water samples will be obtained from the existing ground-water
monitoring wells and the monitoring wells to be constructed during the
Phase I Site Investigation, as shown in Figure 6.

The SSSP (Appendix B, Attachment 2) documents field methodology
which will be followed for sampling field measurements, sample
identification, sample Tocation marking, samplier decontamination, sample
custody, sample filtering, and sample preservation.

Task 9: Ground-Water Laboratory Testing

The ground-water Tlaboratory samples collected 1in the Site
Investigation sampling program will be analyzed as summarized in Table 1.
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Task 10: Data Analysis

This task will involve the validation of data from aqueous samples
(including field and trip blanks), sediment samples, surface-water
samples, and soil samples. Data validation will include review of the
analytical results and accompanying laboratory records of the above
samples, in accordance with USEPA and IEPA Contract Laboratory Program
(CLP) guidelines.
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PHASE 1 SITE INVESTIGATION COMPLETION REPORT

At the conclusion of all work, the findings of the Phase I Site
Investigation will be presented in a formal report which will be
designated as Task 11.

The Phase I Site Investigation Completion Report will contain the
following:

the findings of the Task 1 evaiuation of the quality and
usability of previous data and technical analyses, historical
data, and data collected during earlier investigations;

the approximate location of historical investigations, disposal
activities, or other relevant events;

a topographic map of the site to be used as a base map (at a
scale of 1:2400 or greater), a site map showing key man-made and
natural site features, and sample/exploration location maps;

a map showing the location of all Phase I Site Investigation
activities;

geological data based upon the investigations conducted through
the Phase I Site Investigation, an interpretation of site
geology, including lithologic Togs of all borings, geophysical
logs of borings, geologic cross-sections through the site, and
the major findings of the geologic work associated with the Phase
I Site Investigation;

hydrogeological data collected during the Phase I Site
Investigation, including:
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. water-lTevel contour maps for each hydrogeologic unit
indicating ground-water flow direction, completion diagrams
for monitoring wells completed during the Phase I Site
Investigation, plan and cross-sectional views showing
potential hazardous substance sources and pathways, and data
and preliminary results from the hydrologic tests,

- interpretation of the hydrogeologic data, and
« a preliminary conceptual hydrogeologic model;

o analytical data and QA reviews from samples collected during
Phase I Site Investigation, to include data validation (both

laboratory data and tabular summaries of data will be presented);

e an assessment of the degree to which the Phase [ Site
Investigation objectives have been accomplished; and

e development of recommendations for further investigation or
actions.
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VOLATILE TARGET COMPOUNDS

Chloromethane
Bromomethane

Vinyl Chloride
Chloroethane
Methylene Chloride
Acetone

Carbon Disulfide
1,1-Dichloroethene
1,1-Dichloroethane
1,2-Dichloroethene (total)
Chloroform
1,2-Dichloroethane
2-butanone
1,1,1-Trichloroethane
Carbon Tetrachloride
Vinyl Acetate
Bromodichloromethane

1,2-Dichloropropane
cis-1,3-Dichloropropene
Trichloroethene
Dibromochloromethane
1,1,2-Trichloroethane
Benzene
trans-1,3-Dichloropropene
Bromoform
4-Methyl-2-pentanone
2-Hexanone
Tetrachloroethene
1,1,2,2-Tetrachloroethane
Toluene

Chlorobenzene
Ethylbenzene

Styrene

Xylenes (total)

BASE/NEUTRAL TARGET COMPOUNDS

Hexachloroethane

bis (2-Chloroethyl) Ether
Benzyl Alcohol

bis (2-Chloroisopropyl) Ether
N-Nitroso-Di-n-Propylamine
Nitrobenzene
Hexachlorobutadiene
2-MethyInaphthalene
1,2,4-Trichlorobenzene
Isophorone

Naphthalene
4-Chloroaniline

bis (2-chloroethoxy) Methane
Hexachlorocyclopentadiene
2-Chloronaphthalene
2-Nitroaniline
Acenaphthylene
3-Nitroaniline
Acenaphthene

Dibenzofuran

Dimethyl Phthalate
2,6-Dinitrotoluene
Fluorene

4-Nitroaniline
4-Chlorophenyl-phenylether

FE2083-07/F930458

2,4-Dinitrotoluene
Diethylphthalate
N-Nitrosodiphenylamine
Hexachlorobenzene
Phenanthrene
4-Bromophenyl-phenylether
Anthracene
Di-n-Butylphthalate
Fluoranthene

Pyrene
Butylbenzylphthalate

bis (2-Ethylhexyl) Phthalate
Chrysene

Benzo (a) Anthracene
3,3’-Dichlorobenzidene
Di-n-Octyl Phthalate
Benzo (b) Fluoranthene
Benzo (k) Fluoranthene
Benzo (a) Pyrene

Indeno (1,2,3-cd) Pyrene
Dibenzo (a,h) Anthracene
Benzo (g,h,i) Perylene
1,2-Dichlorobenzene
1,3-Dichlorobenzene

| 1,4-Dichlorobenzene

42
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ACID TARGET

COMPOUNDS

Benzoic Acid
Phenol
2-Chlorophenol
2-Nitrophenol
2-Methylphenol
2,4-Dimethylphenol
4-Methylphenol
2,4-Dichlorophenol

2,4,6-Trichlorophenol
2,4,5-Trichlorophenol
4-Chloro-3-methyliphenol
2,4-Dinitrophenol
2-Methyl-4,6-dinitrophenol
Pentachlorophenol
4-Nitrophenol

PESTICIDE/PCB T

ARGET COMPOUNDS

alpha-BHC Endrin Ketone
beta-BHC Endosulfan Sulfate
delta-BHC Methoxychlor
gamma-BHC (Lindane) alpha-Chlorodane
Heptachlor gamma-Chlorodane
Aldrin Toxaphene
Heptachlor epoxide Aroclor-1016
Endosulfan I Aroclor-1221
4.4’ -DDE Aroclor-1232
Dieldrin Aroclor-1242
Endrin Aroclor-1248
4,4’ -DDD Aroclor-1254
Endosulfan II Aroclor-1260
4,4'-DDT

INORGANIC TARGET COMPOUNDS
Aluminum Manganese
Antimony Mercury
Arsenic Nickel
Barium Potassium
Beryllium Selenium
Cadmium Silver
Calcium Sodium
Chromium Thallium
Cobalt Vanadium
Copper Zinc
Iron Cyanide
Lead Sulfide
Magnesium Sulfate
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1. ' INTRODUCTION

This Health and Safety Plan (HASP) provides guidance for conducting
the field activities of the Carus Chemical Company Phase I Site
Investigation in a manner that will control the risk to the health and
safety of GeoSyntec Consultants’ staff, subcontractors and the general
public. This document complements the Phase I Site Investigation Work
Plan (work plan), Quality Assurance Project Plan (QAPP), and the Site-
Specific Sampling Plan (SSSP).

The purpose of the Site Health and Safety Plan is to define the
requirements and designate the protocols for protecting personnel and the
general public during the Phase I Site Investigation at the site.
Applicability extends to all GeoSyntec Consultants employees,
subcontractors, and site visitors. )

The site investigations are intended, in part, to determine the
nature and extent of hazardous substances at the site. Historical
information regarding the types of materials that may be encountered at
the site has been used to specify medical surveillance program
requirements, monitoring/sampling equipment, and personal protective
equipment. As the Phase I Site Investigation investigation proceeds, and
more detailed information regarding the types, quantities, and extent of
hazardous substances becomes known, the HASP may be modified accordingly.

This plan will be reviewed and an acknowledgement signed by all
personnel prior to entering an exclusion zone or contamination reduction
zone, requiring them to comply with plans and procedures contained
herein.

The work on site will be performed in accordance with the GeoSyntec
Consultants Corporate Health and Safety Program and policies, and all
applicable and appropriate federal, state, and Tlocal policies and
regulations.
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2. GENERAL PROCEDURES

The following general health and safety procedures apply to all
activities conducted at the Carus Chemical Company manufacturing
facility. They provide the "umbrella" under which task-specific health
and safety plans are developed. The plan has been developed in
compliance with 29 CFR 1910.120, with guidance from the
NIOSH/OSHA/USCG/EPA Occupational Safety and Health Guidance Manual for
Hazardous Waste Site Activities and the EPA Standard Operating Safety

Guides.

2.1 Responsibilities/Authorities

This section describes the responsibilities and authorities of
project personnel with regard to health and safety. Ultimately, the
health and safety for project personnel lies with the individual. A1l
personnel need to be cognizant of the hazards and the methods of reducing
the risk of injury and illness. A1l personnel will comply with the rules
and procedures set forth in this plan and will make project management
aware of any conditions which may jeopardize the welfare of project
workers and/or the general public.

2.1.1 Project Principal - Neil D. Williams, Ph.D., P.E.

The Project Principal is responsible for management oversight of the
project.
2.1.2 Project Manager - Nandra Weeks, P.E.

The Project Manager is responsible for the management of all aspects

of the project, including health and safety, ensuring that all project
tasks receive appropriate health and safety review before commencement

FE2083-07/F930317 2 93.10.19
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of field activities, and ensuring that the necessary equipment and
facilities are available to implement the health and safety plan.

2.1.3 Field Engineer

The Field Engineer is responsible for ensuring that the health and
safety aspects for his particular tasks are addressed, for ensuring that
site subcontractors follow the Health and Safety Plan, for implementation
of the appropriate work practices and for notifying the Health and Safety
Coordinator of any changes in work conditions which affect the health and
safety asbects of the task.

2.1.4 Health and Safety Coordinator - Ms. Nandra Weeks, P.E.

The Project Manager is also assigned as the Health and Safety
Coordinator for the project. The Health and Safety Coordinator is
responsible for preparation of the Site Health and Safety Plan and all
Task-specific Health and Safety Plans. She is also responsible for making
modifications to the plans and recommending changes to the field tasks
if there are health and safety ramifications, and for ensuring that all
required health and safety sampling/monitoring is performed and the
required health and safety documentation is maintained. The Health and
Safety Coordinator will assign site specific tasks to the Field Engineer
for implementation.

2.1.5 Site Health and Safety Officer (SHSO) - Mr. Bryan Tindell
The Site Health and Safety Officer is responsible for the on-site
implementation of the HASP, including all Task-specific Health and Safety

Plans. The SHSO or his designate has the authority to modify or stop any
work on the site if it represents an imminent danger to the health and
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safety of site workers or the general public. Due to the size of this
project, the Field Engineer will assume the duties as SHSO.

2.1.6 Subcontractors

A1l subcontractors are required to abide by the specifications of
this and the task-specific health and safety plans. They also are
required to comply with all applicable and appropriate federal, state,
and local laws, standards, and regulations.

2.2 Hazard Analysis and Control

The information in this section is based upon data from earlier
investigations and published information.

2.2.1 Chemical Hazards

EarTier investigations regarding the Carus Chemical Company site
indicate that ground water in several areas is minimally impacted by
inorganics which include trace metals such as cadmium, lead, and mercury.

Organic compounds have also been found 1in relatively low
concentrations primarily in the pond sediment. In addition, due to
historical accounts of an underground storage tank (UST) hazardous
substances such as benzene, tolulene, ethylbenzene and xylene (BTEX) may
be encountered near the former underground storage tank (UST).

Activities during the site investigations are not expected to
disturb large areas of contaminated materials; therefore, exposures to
hazardous substances are expected to be limited to close proximity of the

work activity.
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Exposure criteria for known contaminants on-site are expressed below
as the PELs (Permissible Exposure Limits) established by OSHA and
detailed under 29 CFR 1910.1000:

Contaminant PEL
Benzene 1.0 ppm*
Methylene Chloride 50 ppm
Ethylbenzene 100 ppm
Tolulene 100 ppm
Xylene 160 ppm
Mercury 0.1 mg/m’**

* STEL is 5 ppm. This is the permissibie level for a 15 minute
exposure. The action level is 0.5 ppm.

** Ceiling (not-to-exceed) concentrations.

2.2.2 Physical Hazards

There are various physical hazards that project personnel may be
exposed to during the field investigations. These include holes or
ditches, sharp objects, slippery surfaces, uneven terrain, tools and
equipment, and machinery. Other physical hazards include automobile
traffic on nearby roads that are near the site. Specific arrangements
will be made when work must be performed within or near the right-of-ways
of the roads. These include notification of the appropriate parties and
use of signs and high-visibility vests (orange).

Weather conditions may expose personnel to extremes of heat or cold.
The principal hazards of cold stress are frostbite, hypothermia, and

impaired ability to work. Wind will lower the effective temperature.

The use of personal protective clothing will increase the risk of
heat stress. Heat stress can result in unacclimated persons, in
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particular, and can cause rashes, cramps, discomfort, and dehydration.
Heat stroke is the most dangerous form of heat illness and requires
immediate medical attention. The site health and safety officer must
observe for conditions which promote heat stress illnesses.

The use of power tools and equipment, particularly drilling
equipment, often creates excessive noise. Chronic overexposure at levels
greater than 85 decibels can lead to loss of hearing. At the least,
excessive noise can annoy or distract workers and increase the risk of
other accidents due to interference with communication.

Other physical hazards include mechanical and moving equipment
(especially augers), and flammable atmospheres.

2.2.3 Hazard Control

Engineering controls are preferred to control hazards whenever such
controls are available and practical. The use of dust suppression
techniques, equipment guards, and work procedures that minimize worker
exposure to hazardous substances or situations are examples of
engineering controls.

Only equipment that is used for its intended task and that is in
safe operating condition will be used. Personnel will be familiar with
the hazards associated with the use of the tools and equipment and
methods to mitigate the hazards.

Personal protective equipment will be utilized when engineering and
administrative controls are not feasible or practical. Personal
protective equipment may consist of boots, clothing, gloves, and head and
hearing protection. Respirators may be utilized if concentrations of
airborne contaminants warrant. A1l respirators will be NIOSH/MSHA
approved, and all workers will have been properly trained and fit-tested.
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Adeéuate cold weather clothing and work breaks will be utilized to
prevent cold stress. Heat stress will be controlled through the use of
monitoring, modification of work schedules, and preventive techniques,

as appropriate.

2.3 Training

2.3.1 Basic OSHA Training

A1l personnel will have received the health and safety training as
described in this section before being allowed to participate in field
activities that could expose them to hazardous substances, safety
hazards, or health hazards. This training is required pursuant to 29 CFR

Part 1910.120(e).

® Forty-Hour Hazardous Waste Operations Health and Safety Training-
Forty hours of classroom instruction and simulated field
exercises regarding the following topics: (i) biology, chemistry,
and physics of hazardous materials; (ii) toxicology; (iii)
industrial hygiene; (iv) hazard evaluation and control; (v)
personal protective equipment; (vi) medical surveillance; (vii)
decontamination; (viii) legal and regulatory aspects; and (ix)
emergency response.

e [ight-Hour Manager/Supervisor Hazardous Waste Operations Health
and Safety Training - Eight hours of additional specialized
instruction on managing/supervising employees engaged in
hazardous waste operations. Required of on-site management and
supervisors who are directly responsible for or who supervise
employees engaged in hazardous waste activities.

e [fight-Hour Annual Waste Operations Health and Safety Refresher

Training - Eight hours of refresher training annually, as
necessary.
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2.3.2 Site- and Task-Specific Training
Site-Specific Health and Safety Training

Health and safety instruction regarding the following Carus Chemical
Company site-specific topics will be given to all project personnel: (i)
names of personnel and alternates responsible for site safety and health;
(ii) safety, health, and other hazards present on the site; (iii)
personal protective equipment requirements; (iv) standard operating
procedures; (v) hazard control; (vi) medical surveillance; (vii) site and
task-specific health and safety plans; (viii) site emergency procedures;
and (ix) routine activities.

Task-Specific Health and Safety
Site personnel will receive training regarding health and safety
aspects of the work prior to the commencement of any new tasks. This

information will be conveyed during weekly safety meetings, or more
often, as required.

2.3.3 First Aid and CPR Training
There will be at least one worker at the site with valid

certification in first aid and cardiopulmonary resuscitation (CPR)
training from the American Red Cross (or equivalent).

2.4 Medical Surveillance

A1l project personnel who may engage in on-site activities for 30
days or more per year will participate in a medical surveillance program
as described in this section and as prepared by the company physician.
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The medical surveillance program consists of a baseline or initial

medical

examination, an annual medical examination, a termination

examination, and episodic medical examinations, as necessary.

A11 exams will be performed by a licensed physician. Initial exams
shall include:

history and physical;
executive profile;

full vision screen;
urinalysis;

EKG;

spirometry;

chest X-ray (2 views);
audiometry;

hemoccult slides;

T.B. skin test and tetanus toxoid; and
flexible sigmoid (if needed).

exams include:

history and physical;

full vision screen;

urinalysis;

executive profile;

hemoccult slides;

EKG (if indicated);

chest X-ray (two views, if indicated);
audiometry (if indicated); and
flexible sigmoid (if indicated).

An episodic examination will be required if any worker develops
signs or symptoms related to the possible overexposure to hazardous
substances or other health hazards, or if an unprotected worker is
exposed in an emergency situation. Hence, should any worker believe that
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exposure has occurred at site, the Task Manager must be advised
immediately. The scope of any episodic examinations will be left to the
discretion of the examining physician. :

Medical records for employees who participate in the medical

surveillance program will be kept on file for 30 years after tenure or
as required by OSHA. Al1 employees have access to their medical records.

2.5 Work Zones and Monitoring

2.5.1 » Work Zohes

Where there is a potential for the accidental spread of hazardous
substances to clean areas, work zones will be established where different
types of operations will occur in each work zone, and the flow of
personnel and equipment will be controlled. The establishment of work
zones will help ensure that personnel are properly protected against
hazards present where they are working, that work activities and
contamination are confined to the appropriate areas, and that personnel
can be located and evacuated in an emergency.

Prior to the commencement of field activities, work zones will be
established by means of tape, barriers, or other methods to clearly
delineate them and to meet operational and safety objectives.

Exclusion (Controlled) Zone

The exclusion zone is the area where hazardous substances or safety
hazards are present or are expected to occur. Entry into this area is
limited to those personnel wearing the specified personal protective
equipment, who have completed the required health and safety training,
and who are participating in the medical surveillance program (if
necessary). The boundary of the exclusion zone will be determined for
each individual task and may change depending on site activities and
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conditions. The exclusion zone will be clearly delineated through the
use of signs, barricade tape, and/or other means. Access control points
will be established to reqgulate the flow of personnel and equipment into
and out of the zone and to help verify that proper procedures for
entering and exiting are followed. The required level of personnel
protective equipment in the exclusion zone depends wupon the job
assignment, and will be specified in the task-specific health and safety

plan.
Contamination Reduction Zone

The contamination reduction zone is the transition area between the
contaminated area and the clean area. This zone is designed to reduce
the probability that the clean support zone will become contaminated or
affected by other site hazards. Decontamination of personnel and
equipment will occur in the contamination reduction zone. Personnel and
equipment will not be allowed to leave the contamination reduction and
exclusion zones without being properly decontaminated except in emergency
situations.

Support Zone

The support zone is all areas outside the exclusion and
contamination reduction zones. The support zone includes the Field
Operations Center where logs will be maintained recording the names of
personnel and level of protection for all entries into the exclusion and
contamination reduction zones. A decontamination facility will be
established in the support zone.

2.5.2 Monitoring

Monitoring will be performed to assess the exposure to hazardous
substances and to ensure that the proper personal protective equipment
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has been selected. It will also be performed to delineate areas where
protection is needed.

The task-specific health and safety plans describe specific
monitoring/sampling appropriate for that particular task.

Air monitoring/sampling may be performed using two approaches, as
necessary; the use of direct-reading real-time instruments and the
collection of air samples in a suitable collection medium and subsequent
laboratory analysis. Alternatively, air samples may be collected and
analyzed according to the NIOSH Manual of Analytical Methods, Third
Edition (as applicable). It is anticipated that the following air
contaminants and conditions may occur at this site: organic vapors,
combustible gases, and dusts. In consideration of these potential air
contaminants and conditions it is planned that direct reading instruments
will be used. Tables 4, 5, and 6 describe the appropriate response
action for varying air contaminants and conditions. Table 7 details the
monitoring equipment planned for use.

2.6 Personal Protective Equipment (PPE)

This section describes the personal protective equipment program for
the entire project. The level of PPE required will be dependent upon the
work task and site hazards and will vary task to task. Specific PPE
requirements will be specified in the task-specific health and safety
plans. Modifications (i.e., upgrading/downgrading) of the specified
levels of PPE may be made at the discretion of the Site Health and Safety
Officer or his designate as more information regarding site hazards
becomes known. Changes will be made through modification of the task-
specific health and safety plans. As previously discussed, engineering
controls and work practices will be the primary methods of protecting
site workers. Only when such controls and practices are not feasible
will PPE be utilized. Hearing protection will be provided for those
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tasks where the noise levels warrant the use of hearing protection,
regardless of the level of protection utilized.

2.6.1 Level B

Level B will be selected when the highest level of respiratory
protection is necessary.

Level B

® Pressure-demand, full-face piece SCBA or pressure-demand
supplied-air respirator with escape SCBA;

e Chemical-resistant coveralls (polyethylene-coated Tyvek or
equivalent); ’

¢ Gloves, outer, chemical-resistant (nitrile or equivalent);

e Gloves, inner, chemical-resistant (latex or equivalent);

* Boots, chemical-resistant, steel toe and shank (PVC/polyurethane
or equivalent);

e Hard hat; and

¢ C(Cotton coveralls*.

* QOptional
2.6.2 Level C
Level C or Level C - modified will be selected when the

concentration and type of air contaminant is known and the criteria for
selection of air-purifying respirators are met. These criteria are
listed on Table 4, Air Monitoring Action Levels, Organic Vapor Readings.
Cartridges will be replaced after 8 hours of use.
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Full-face air-purifying respirator with appropriate cartridges/
canisters (combination dust/fume/mist and organic vapor or
equivalent). The exact model/stock number of this equipment will
be determined by the project Site Health and Safety Coordinator.

Chemical-resistant coveralls and booties (polyethylene-coated
Tyvek or equivalent). All joints must be taped.

Gloves, outer, chemical-resistant (nitrile or equivalent).
Gloves, inner, chemical-resistant (latex or equivalent).

Boots, steel toe and shank (PVC polyurethane or equivalent
equipment).

Hard hat.

Cotton covera]]é*.
*optional

- Modified

Disposable coveralls and booties (Tyvek or equivalent). All
Jjoints must be taped.

Gloves, chemical-resistant (latex or equivalent).
Boots, steel toe.
Hard hat.

Safety glasses with side shields.
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e Half-face air purifying respirator with appropriate cartridges.

Full-face respirators available.
e (Cotton overalls*.

*optional

2.6.3 Level D

Level D to be selected when minimal protection is required from air

or contact contaminants.
Level D
e Disposable coveralls (Tyvek or equivalent);
¢ Gloves (latex or equivalent);
e Boots, steel toe;
e Hard hat; and
e Safety glasses with side shields.
Level D - Modified
e (Coveralls, cotton;
e (Gloves, cotton;

e Boots, steel toe;
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e Hard hat; and

e Safety glasses with side shields.

2.6.4 Maintenance, Storage, and Inspection of PPE

A11 PPE used at the site will be stored and maintained in the site
office. Disposable items will be inventoried on a regular basis in order
to ensure that an adequate supply is always available. The Health and
Safety Officer or the designated representative will routinely inspect
all PPE and monitoring equipment to ensure that it is in good operating

condition.

2.6.5 Training and Use of PPE

A11 personnel working at the site will have completed the OSHA-
required 40-hour Safety and Hazardous Waste Sites course described in
Section 2.3.1. This course includes training in the use of PPE and
monitoring equipment. The course also includes fit-testing of
respirators. Equipment for fit-testing will be kept on-site in the event
that it is necessary to re-test any personnel.

A1l personnel will don the required PPE before entering the
exclusion zone. The Health and Safety Officer or his designate will be
responsible for ensuring all required PPE is worn. Personnel working in
the exclusion zone will be responsible for monitoring each other to
ensure that the PPE remains in good condition during the work period
(e.g., Tyvek is not torn, etc). Personnel will remove PPE in the
contamination-reduction zone as described in Section 2.5.1, Work Zones.
Washing of boots and removal of PPE will occur in the contamination
reduction zone.

FE2083-07/F930317 16 93.10.19



GeoSyntec Consultants

The Health and Safety Officer or his designate will be responsible
for evaluating the PPE program to ensure that all necessary equipment is
on-site, in good working condition, and is being used properly.

2.6.6 Work Mission Duration

During activities that require Level C PPE, all personnel will, at
a minimum, take breaks according to the following schedule:

e 15 minute break mid-morning;

e 30 minute break at lunch; and

e 15 minute break mid-afternoon.

Because the risk of heat stress is increased when working in
Level C, more frequent breaks will be taken during warm weather
conditions. ATl personnel will be encourage to take breaks whenever the
symptoms of heat stress (dizziness, headaches, excessive sweating,

weakness) occur. All personnel will monitor each other for the symptoms
of heat stress.

2.7 Equipment Decontamination

Al11 equipment/tools used in the exclusion zone will be inspected for
contamination prior to removal from the site. Any equipment/tools with
visible contamination will be cleaned. A water and detergent solution
will be used for highly contaminated equipment, followed by a high-
pressure hot water rinse. All water used during decontamination will be
contained for testing and proper disposal. If necessary, cleaning
solvents (approved by the Site Health and Safety Coordinator) may be used
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on a case-by-case basis. Personal protective clothing will be double-
bagged in plastic bags and disposed of as described in the FSPM.

2.8 Emergency Preparedness
2.8.1 Overview

This section describes the contingency plans to be implemented in
the event of injuries, illness, accidents, fires and/or releases of
hazardous substances. The contingency plan provides for guidelines for
the proper response to emergency situations, but the actual response will
depend on the situation.

The following equipment will be available on site for emergencies;
* First-aid kit;
e 20 Tb ABC-rated fire extinguisher;

¢ Personal protective equipment, including air purifying
respirators and appropriate cartridges; and

* Eyewash and charged water hose.

An emergency response protocol will be established for the site and
coordinated by the Site Health and Safety Officer. Personnel will be
informed of emergency response protocols and phone numbers and/or
locations where assistance can be obtained. Table 8 lists the contacts
which will be established prior to the start of the project.
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2.8.5 Notification/Reporting Requirements

A1l injuries/illnesses, regardless of severity, will be reported to
the Project Manager, the GeoSyntec Consultants Health and Safety
Coordinator, and the Carus Chemical Company Project Coordinator as soon
as practical following the incident. If the incident results in a Jost
time accident, appropriate notification will be made using worker’s
compensation First Report of Injury forms. Al1l accidents that result in
property damage will be reported as soon as practical following the
incident. A1l  injuries/ilinesses will be investigated and
notification/reporting requirements met per standard GeoSyntec
Consultants and Carus Chemical Company policy and procedure.

2.8.6 Location and Route to Local Hospital
Directions to the hospital from Carus are as follows:

e go West from the Carus Chemical Company on 8th Street 5 blocks
to Joliet St.;

e go South on Joliet 5 blocks to 3rd St (U.S. 6);

o go West on 3rd St (U.S. 6) 19 blocks through LaSalle and Peru to
West St;

e go North on West St. 2 blocks to hospital; and

» turn into the emergency room entrance.

2.8.7 Spill Containment
Containerized or drummed hazardous or potentially hazardous liquids
and/or solids will be stored on plastic to prevent the contact of these

materials with soils, ground water, or surface water in the event of a
spill or leakage. The containers will be periodically inspected in order
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to ensure that leakage is not occurring. Similarly, when these materials
are transferred, plastic will be placed over the ground around the
transfer zone. A supply of commercially-procured absorbent material will
be present if liquids are being transferred and will be maintained at the

FOHQ throughout the project.

Spill containment during any transport and disposal of
investigation-derived waste materials will be the responsibility of the
waste transporters and disposal facility. Only licensed hazardous waste
transporters and appropriately permitted disposal facilities will be used
for dispoSa1 of the materials.

2.9 Safe Work Practices

This section describes work practices that are designed to ensure
the safety and well-being of personnel engaged in field activities:

e All work will be performed 1in accordance with GeoSyntec
Consultants standard policies and procedures, federal, state, and
local rules and regulations with regards to health and safety.

* There will be no eating, drinking, smoking, and chewing gum or
tobacco within an exclusion (control) zone or a contamination
reduction zone. ’

e ATl work will be performed pursuant to the applicable OSHA
regulations, 29 CFR 1910 and 1926.

® If unknown wastes (drums, barrels, etc.) are discovered on site,

they will not be disturbed until the appropriate personal
protection requirements are identified for the task.
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No intrusive activities will commence without first determining
whether underground utilities (water, sewer, power, etc.) may be
encountered. This determination may be accomplished through the
use of utility maps or hand probes to definitively establish the
presence and location of these hazards.

Two-way radios will be used for site communications, if needed.
Additionally, the GeoSyntec Consultants field operations
headquarters (FOHQ) will be equipped with a telephone.
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3. TASK-SPECIFIC HEALTH AND SAFETY PLANS
3.1 Tasks
3.1.1 Task Description

See the appropriate sections of the work plan for descriptions of
these tasks.

3.2 "~ Tasks 2 and 4: Monitoring Wells and Soil Borings

3.2.1 Task Descriptions

See Section 3 of the work plan.

3.2.2 Task Hazard Assessments

Task activities will require personnel to come into direct contact
with soil and ground-water potentially contaminated with hazardous
substances. These substances, as identified in earlier investigations,
include volatile organic compounds. Disturbance of ground water and soil
contaminated with volatiles represent an inhalation hazard. Accumulation
of volatile organic compounds in the drill hole may result in a
flammability hazard. Physical hazards include tripping and falling,
"pinch" points, falling objects, rotating augers and gears of the drill
rig, and heat and cold stress. The drill rig must be inspected each day
especially making note of the condition of ropes, emergency cut-off
switches, hydraulic leaks, tire inflation, mufflier condition, and power
transmission linkages. The SSHO will approve the use of this equipment.
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In keeping with good industrial hygiene practice, personnel will
position themselves upwind or crosswind of augers emerging from holes and
during drilling as this is the most 1likely time for a vapor release.
Also, personnel in close proximity to the drilling operations should
remain there only if they are actually required for the operation and
have a need to be present.

3.2.3 Protective Measures/Equipment

3.2.3.1  PPE

The following PPE will be utilized during the drilling and well
installation:

Level D - Modified
e [Disposable coveralls (Tyvek or equiva]ént);
e Hard hat;
e Gloves (latex); and
e Steel-toed boots.

Hearing protection may be required of some personnel during this
task depending on the condition of the drill rig.
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3.2.3.2 Work Zones

An exclusion zone will be established to include 25 ft (8 m) in all
directions around the drill rig/well. A contamination reduction zone
will be established at the boundary of the exclusion zone either upwind
or crosswind. The appropriate PPE for the task will be required for
entry into the exclusion zone.

3.2.3.3  Air Monitoring

Given the low levels of organic contaminants known to be at the
site, respiratory protection is not expected to be required. However,
air monitoring will be undertaken to assess any fugitive organic and
other vapor emissions. No environmental air samples will be collected
for laboratory analyses.

Monitoring Program

_ A photo-ionization detector (PID) or flame-ionization detector (FID)
will be used to assess worker exposure to organic vapors and to determine
the appropriate level of respiratory protection. The PID, if used, will
be equipped with a lamp which is rated at an energy level capable of
detecting chlorinated hydrocarbons. Breathing zone measurements will be
made at least every 10 min. during drilling. As a definitive method to
identify organic vapors in the breathing zone, workers will initially
wear 3M (or equivalent) organic vapor and mercury vapor badges and/or
Draeger long duration tubes for a period designated by the Site Health
and Safety Coordinator to establish any basis for action. These data
will then be utilized to develop correlations to real-time organic vapor
data from the PID or FID and, if useful, the badges and tubes will
continue to be used as appropriate. Additional analytical
instrumentation will be obtained for monitoring should mercury vapor be
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detected. A combustible gas indicator will be used to determine if

combustible/flammable situations exist within the drill hole and adjacent
area. Measurements will be made periodically downhole (a few feet below
ground level) and in the adjacent area. If monitoring indicates the
organic vapor concentrations exceed the levels specified in Table 4 of
the Site Health and Safety Plan, then appropriate upgrading of the level
of PPE utilized will be implemented.

A1l parameters measured in the exclusion zone will also be measured
in the ambient air (in the support zone or contamination reduction zone)
at least every 30 min., and before entering the exclusion zone for the
first time each day.

Successful suppression of dust will eliminate the need for
monitoring of the trace metals at the site. Should unavoidable dusting
be encountered, monitoring will be initiated for characterization.

Instrument Calibration and Maintenance

A11 air monitoring equipment will be calibrated daily according to
the manufactures instructions. Operation manuals for all equipment will
be kept in the field office trailer. Calibrations and instrument
settings will be recorded in the site Health and Safety Log.

The calibration procedures for the Organic Vapor Analyzer (OVA)
Model 128, the HNu Photo ionization Analyzer Model PI 101 and the MSA 361

Combustible gas/H,S meter, are outlined below.

A1l instruments will be maintained as specified by the manufacturer.
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Century OVA Model 128:

1. Place instrument in normal operation mode.
Set CALIBRATE switch to 10x and GAS SELECT to 300.

2. Use CALIBRATE ADJUST (zero) knob to adjust the meter reading to
zero.

3. Introduce a methane sampie of a known concentration (between 90 and
100 ppm not to exceed 100 ppm) and, if necessary, adjust trimpot R-
32 so the meter reading corresponds to the known sample.

4. If the calibration was adjusted in Step 3: Turn off Hydrogen supply
valve to put out flame.

5. Leave CALIBRATE switch on X10 position and use calibrate adjust knob
to adjust meter reading to 4 ppm.

6. Place CALIBRATE switch to X1 position and use trimpot R-31 to adjust
meter reading to 4 ppm.

7. Move CALIBRATE switch to X10 position again. Use CALIBRATE adjust
knob to adjust to 40 ppm.

8. Move CALIBRATE switch to X100 position and use trimpot R-33 to
adjust meter reading to 40 ppm.

9. Move CALIBRATE adjust knob to adjust meter reading to zero.

HNu PI 101:

1. Check battery - Turn function switch to BATT. Needle should go to
green region.
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Zero set - Turn function switch to STANDBY. Set Zero point with the
ZERO set control.

Turn the function switch to 10X.

Introduce the calibration gas (isobutylene) to the instrument and
adjust the SPAN control setting as required to read the ppm
concentration of the standard.

Model 36]‘Ca7ibratian
(Using Model RP Calibration Check Kit, Figure 11)

1. Attach the flow control to the .75% pentane/15% oxygen calibration
gas tank.

2. Connect the adapter-hose to the flow control.

3. Open the flow control valve.

4. Connect the adapter-hose fitting to the inlet of the instrument;
within 30 seconds, the LEL meter should stabilize and indicate
between 47 and 55%. If the indication is not in the correct range,
remove the right end of the indicator and adjust the LEL SPAN
control to obtain 50%.

5. Verify the oxygen reading; it should be between 13 and 17%.

6. Disconnect the adapter-hose fitting from the instrument

7. Close the flow control valve.

8. Remove the flow control from the calibration gas tank.

FE2083-07/F930317 28 93.10.19



10.

11.

12.

13.

14.

15.

3.3

3.3.1

FE2083-

GeoSyntec Consultants

Attach the flow control to the 10 ppm hydrogen sulfide calibration
gas tank (40 ppm gas may be used; the choice of H,S calibration gas
will depend upon concentrations anticipated in the work place).

Open the flow control valve.

Connect the adapter-hose fitting to the inlet of the instrument.
After approximately one minute the TOX readout should stabilize and
indicate between 7 to 13 ppm (35 to 45 ppm for 40 ppm H,S). If the
indication is not in the correct range, remove the right end of the

indicator and adjust the TOX SPAN control to obtain 10 ppm (40 ppm
for 40 ppm H,S).

Disconnect the adapter-hose fitting from the instrument.
Close the flow control valve.
Remove the adapter-hose from the flow control.

Remove the flow control from the calibration gas tank.

Task 2: Hydrologic Testing of Water-Bearing Units

Task Description

See Section 3 of the work plan.
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3.3.2 Task Hazard Assessment

The aquifer testing program will be conducted after monitoring wells
are completed. Hazardous substances which may be encountered, as
identified in earlier investigations include volatile organic compounds.

The volatile organic compounds represent a potential inhalation hazard.
Physical hazards include tripping and falling, and heat and cold stress.

3.3.3 ~ Protective Measures/Equipment

3.3.3.1 PPE

The following PPE will be utilized during the hydrologic testing
program:

Level D

e disposable coveralls (Tyvek or equivalent);

s gloves (latex or equivalent); and

¢ boots, steel toe.
3.3.3.2 Work Zone

An exclusion zone will be established to include a 25 ft (8 m)
radius around the borehole which is the area of activity. A
contamination reduction zone will be established at the boundary of the
exclusion zone at an upwind or crosswind position. The appropriate PPE

for the task will be required for entry into the exclusion zone. If
pumping tests are undertaken in subsequent studies, an exclusion zone
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will be established around the drums or tankage used to contain the
pumped water at minimum of 25 ft (8 m) in all directions.

3.3.3.3 Air Monitoring

A photo-ionization detector (PID) or flame-ionization detector (FID)
will be used to assess worker exposure to organic vapors and to determine
the appropriate 1level of respiratory protection. Breathing zone
measurements will be made periodically during sampling. The strategy and
calibration detailed in 3.2.3.3 will be applied. If monitoring indicates
the organic vapor concentrations exceed the levels specified in Table 4,
then appropriate upgrading of the level of PPE utilized will be
implemented.

3.3.4 Additional Requirements/Exceptions from Site Health and Safety
Plan

_ If sampling and analysis indicate that the well(s) are not
contaminated, the PPE/Work Zone requirements will be reevaluated and
modified accordingly.

3.4 Task 8: Ground-Water Sampling

3.4.1 Task Description

See Section 3 of the work plan.
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3.4.2 Task Hazard Assessment

Task activities will require personnel to come into direct contact
with ground water potentially contaminated with hazardous substances in
the part per billion range. The substances, as identified in earlier
investigations include volatile organic compounds. The volatile organic
compounds in the ground water represent a nominal inhalation hazard.
Physical hazards include tripping and falling, "pinch" points, and heat
and cold stress. Biological hazards include snakes and spiders.

3.4.3 Protective Measures/Equipment

3.4.3.1 PPE

The following PPE will utilized during ground-water sampling on the
site:

Level D - Modified

® boots, steel toe;
e gloves (latex or equivalent); and

e disposable coveralls (Tyvek or equivalent).

3.4.3.2 Work Zones
An exclusion zone will be established to include an area 25 ft (8

m) in all directions from the sampling point. A contamination reduction
zone will be established at the boundary of the exclusion zone.
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3.4.3.3 Air Monitoring

A photo-ionization detector (PID) or flame-ionization detector (FID)
will be used to assess worker exposure to organic vapors and to determine
the appropriate level of respiratory protection. Breathing zone
measurements will be made periodically during sampling. The strategy and
calibration detailed in Section 3.2.3.3 will be applied. If monitoring
indicates the organic vapor concentrations exceed the levels specified
in Table 4 of the site Health and Safety Plan, then appropr1ate upgrading
of the lTevel of PPE utilized will be implemented.

3.4.4 Additional Requirements/Exceptions from Site Health and Safety
Plan
No additional requirement/exceptions from Site Health and Safety

P1an.

3.5 Task 6: Surveying

3.5.1 Task Description

See Section 3 of the work plan.
3.5.2 Task Hazard Assessment

It is not anticipated that task activities will cause personnel to
be exposed to safety or health hazards from the site.
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3.5.3 Protective Measures/Equipment

3.5.3.1 PPE

None required.

3.5.3.2 Work Zones

Entry into an exclusion zone is not required for task completion.

3.5.3.3 Air Monitoring

No monitoring/sampling will be performed.

3.5.4 Additional Requirements/Exceptions from Site Health and Safety
Plan

If contact with potential contamination soils or waters is necessary
for performance of this task, this task-specific health and safety plan
will be modified accordingly.

3.6 Tasks 3 and b5: Ecological Assessment and Surface Water
Sampling
3.6.1 Task Description

See Section 3 of the work plan.
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3.6.2 Task Hazard Assessment

Task activities will potentially require personnel to come into-
direct contact with contaminated soil and hazardous substances. These
substances, as identified in earlier investigations include volatile
organic compounds. Sampling stream waters and sediments potentially
contaminated with hazardous substances represents a dermal and inhalation
exposure hazard. Physical hazards include tripping and falling, heat and
cold stress, and potential flash-floods during storms. Biological
hazards include snakes and spiders.

3.6.3 Protective Measures/Equipment

3.6.3.1 PPE

The following PPE will be utilized during this task:

Level D - Modified

* gloves (latex or equivalent);
e disposable coveralls (Tyvek or equivalent); and

¢ Neoprene waders.

3.6.3.2 Work Zones
No exclusion zone will be demarcated, though the sampling team will

take caution that no one other than the sampling team is within 25 ft (8
m) of that activity.
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3.6.3.3 Air Monitoring
No air monitoring will be performed. Equipment will be available

should conditions warrant its use.

3.6.4 Additional Requirements/Exceptions from Site Health and Safety
Plan

No additional requirement/exceptions from Site Health and Safety
Plan.
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Table 1

Air Monitoring Action Levels
Organic Vapor Readings

Required Action

Less than 1 ppm**

Level D or Modified Level D protection

Vi

- Respirators optional but must be
available

1-25 ppm - Determine possible interference (e.g.,

vehicle exhaust)

- Level C protection

- Monitor area for determining respirator
use boundaries and mark limits

- Evacuate downwind personnel without
respirators

- Notify Site Health and Safety Officer

- Continue routine monitoring

Greater than 25 ppm - Evaluate for interference

- Level B (Supplied-air respirators),
required in control zone

- Notify Site Health and Safety Officer and
Health and Safety Coordinator

- Evacuate personnel for whom respiratory
protection is unavailable

- Determine supplied-air boundaries and
perimeter monitoring

- Continue monitoring

Greater than 50 ppm - Cease disturbing contaminated material

- Notify Site Health and Safety Officer and
Health and Safety Coordinator
- Establish levels at downwind property
boundary
For ten consecutive minutes, at personnel breathing zones, measured with a
calibrated photo-ionization detector or flame-ionization detector. These
levels are to be above background levels.

This level is based on the 1 ppm PEL for benzene. Should definitive air

monitoring conclude that benzene is not present, this level will be adjusted
accordingly. This adjustment will consider other identified contaminants.

It is important to note that transient peaks may exceed action levels,
especially when measured at ground level. The site Health and Safety
Officer will be consulted for appropriate personnel response.
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Table 2

Air Monitoring Action Levels
Combustible Gas Indicator Readings

Combustible Gas

Indicator Readings Actions
Less than 10% No specific action. Proceed with caution.
10% - 25% . Monitor general work area to evaluate non- waste

related cause (e.g., vehicle exhausts).

Continuous monitoring of work area.

Greater than 25% Same as for 10-25% readings; remove sources of
ignition.
Notify Site Health and Safety Officer.

Abandon work area.
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Table 3
Monitoring Equipment
Flame-ionization Detector (FID): Century OVA-128GC or equivalent.
Photo-ionization Detector (PID): HNU P1-101 or HW-101 or equivalent.
Combustible Gas Indicator (CGI): MSA Model 361 or equivalent.
w
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Ambulance 911

Fire 223-2121
IVCH Hospital 223-3300
Police 223-2131
Sheriff 433-2161
Highway Patrol 224-1150
Ilinois Valley Eye Clinic 224-2777

1117 Emergency Services & Disaster Agy

1-800-782-7860

National Response Center

1-800-424-8802

Chemtrec

1-800-424-9300

Health & Safety Coordinator
Nandra Weeks, GeoSyntec Consultants

(407) 995-0900

Directions to the hospital from Carus are as follows:

go West from Carus Chemical Company on 8th Street 5 blocks to Joliet St.

go South on Joliet 5 blocks to 3rd St (U.S. 6)

go West on 3rd St (U.S. 6) 19 blocks through LaSalle and Peru to West St

go North on West St. 2 blocks to hospital.
Turn into the emergency room entrance.
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Acknowledgement Signatures

I have read and reviewed the Health and Safety Plan for the Site
Investigation at Carus Chemical Company manufacturing facility and Understand the
information presented. By signing below, I hereby agree to comply with the
provisions contained therein.

Name Organization Date
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Namé Organization Date
Name Organization Date
Name Organization Date
Name ' Organization Date
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Name Organization Date
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3. PROJECT DESCRIPTION

The Phase I Site Investigation Carus Chemical Company manufacturing
facility Quality Assurance Project Plan (QAPP) has been developed to
provide management control that will ensure all technical data generated
during the Phase I Site Investigation is accurate, defensible and
representative of conditions encountered at the site. GeoSyntec
Consultants of Boca Raton, Florida, is manager of the Phase I Site
Investigation under contract to Winston and Strawn, Chicago, Illinois.
Specialty subcontracting services are being provided by ARDL, Inc.
(analytical laboratory), and Layne Environmental (drilling).

The purpose of the Phase I Site Investigation is to define: (i) the
types and nature of hazardous substances; (ii) the pathways for
migration; (iii) the vertical and horizontal extent of the constituents
at the site; (iv) any adverse effects or human health/environmental risks
associated with the presence of the constituents at the site; and (v) the
hydrogeologic characteristics of the Carus Chemical Company manufacturing
facility site.

The Carus Chemical Company manufacturing facility is defined as that
area within the fenceline as defined by Figure 1 of the Work Plan. It
is presently anticipated that other properties, immediately adjacent to
the Carus Chemical Company manufacturing facility, will be investigated
in subsequent phases, as shown in Figure 1.

Three areas are being investigated in this Phase I Site
Investigation: (i) to the west of Building 45; (ii) east of Building 45;
and (iii) the area in the southeast corner of the manufacturing facility
fenceline.
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4. PROJECT MANAGEMENT AND ORGANIZATION

Winston & Strawn has retained GeoSyntec Consultants to prepare the
required documents for the Phase I Site Investigation at the Carus
Chemical Company manufacturing facility and to conduct that work.

The Carus Chemical Company Project Coordinator, Mr. Roger C. Threde,
will serve as primary liaison with I11inois Environmental Protection
Agency (IEPA) and will receive direct reports from the GeoSyntec
Consultants’ Project Principal, Dr. Neil D. Williams, P.E. GeoSyntec
Consultants will be responsible for the execution of all work associated
with implementation of the Phase I Site Investigation, to include:

e preparation of the Work Plan and related project documents;

e hiring of subcontractors for drilling, analytical Tlaboratory,
wetlands delineation, archaeological survey, data validation, and
other specialty services as may be identified throughout the
course of the project; and

o completion of the Phase I Site Investigation in accordance with

the Work Plan.

4.1 General Project Organization

To provide the necessary attention and control to the various tasks
in the Work Plan, GeoSyntec Consultants has assigned a Field Engineer and
Field Geologist to be accountable to the Project Manager. The Field
Engineer and Field Geologist will have responsibility for Work Plan task
complietion.

The project organizational structure and personnel responsibilities
are organized to assure that quality assurance procedures are followed
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by those who have been assigned to perform the work and that conformance
with these procedures is verified by quality assurance personnel who are
not directly responsible for performing the work.

Project Manager: The GeoSyntec Consuitants Project Manager
reports directly +to‘ the Project Principal of GeoSyntec
Consultants.  This person has been assigned authority and
responsibility to coordinate and implement technical procedures
and work activities prescribed by the project scope of work. The
Project Manager is responsible for ensuring that project
activities are conducted in compliance with the Work Plan as well
as federal, state, and local codes and regulations. The Project
Manager ensures that quality related documents contain the

.necessary technical information and instructions consistent with

the applicable requirement of the contract and the QAPP.

Health and Safety Coordinator: The GeoSyntec Consultants’
Project Manager will also perform as Health and Safety
Coordinator for the Phase I Site Investigation. In this
capacity, the Health and Safety Coordinator is responsible for
preparation of the site Health and Safety Plan and general
oversight of the health and safety related aspects of the work.
The Health and Safety Coordinator is also responsible for making
modifications to the plans and recommending changes to the field
tasks if there are health and safety ramifications. The Health:
and Safety Coordinator is responsible for ensuring that all
required health and safety sampling/monitoring is performed and
that the required documentation is maintained. The Health and
Safety Coordinator may delegate some tasks to the Site Health and
Safety Officer for implementation.

Field Engineers and/or Geologists: The Field Engineer and Field

" Geologist report directly to the Project Manager and are

responsible for the implementation of applicable QAPP activities.
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The Field Engineer and Field Geologist directly supervise
technical studies and work activities in a project task area, and
are responsible for assuring that provisions specified in the
project implementing procedures are properly executed by
qualified personnel. The Field Engineer and Field Geologist are
responsible for ensuring that work plans, drawings, and
procedures contain qualitative criteria for determining
satisfactory work performance and acceptance criteria for
determining quality compliance. Due to the scale of this Phase
I Site Investigation effort, the Senior Field Professional will
also serve as the Site Safety Officer.

Figure B-1 depicts the organization of the project team and
identifies individuals responsible for the different roles described
above.

Resumes of the key GeoSyntec Consultants project personnel, the

Project Principal, Project Manager, Field Engineer, and Field Geologist
are included as Appendix C to the Work Plan.

4.2 Field Organization and Protocol

4,2.1 Field Team Organization

The function of the field team is to carry out the field program
outlined in the Work Plan, using an integrated team of scientists,
engineers, and other specialists. The field team will be made up of
geologists, hydrogeologists, engineers, and/or field technicians. Due
to the effort and scope of work involved, team members will have multiple
roles. Team members will be assigned as described below:

o Field Engineer and/or Geologist: responsible for directing and
coordinating all site activities, day-to-day scheduling of the
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field team, ordering equipment and supplies, communicating with
the Project Manager, conducting daily briefings, and controlling
site access. The Field Engineer and Field Geologist will be
responsible for execution of task-specific field activities and
supervision of field technicians and subcontractors and will
report to the Project Manager. The senior Field Professional
will serve as Site Safety Officer as described below.

Site Health and Safety Officer: responsible for conducting health
and safety monitoring of field activities, ensuring that the Site
Health and Safety Plan is followed and providing personal
protective equipment. The Site Health and Safety Officer will
be assigned by and is accountable to the Project Health and
Safety Coordinator. The Site Health and Safety Officer will be
the most senior Field Professional who is assisting with the
Phase I Site Investigation.

Subcontractors: Subcontractors including environmental drilling,
laboratory analytical work and natural resources studies will be
directed by the Field Engineer and Field Geologist.

Start-up Meeting

At the beginning of field activities for Task 3 (Monitoring Wells),

a start-up meeting will be held at the site for subcontractors and
personnel. The meeting will address the Site Health and Safety Plan,
emergency procedures, QAPP, Site Specific Sampling Plan (SSSP),
decontamination, site access, and ordering of supplies.

FE2083-07/F930313 5 93.10.20



GeoSyntec Consd]tants

4.2.3 Daily Briefings

At the beginning of each day, the Field Engineer and/or Field
Geologist will conduct a briefing with the field team and subcontractors
to review the field activities planned for the day, ensure that all field
tasks are adequately staffed, and resolve any logistical considerations.
The Field Engineer and/or Field Geologist will conduct a safety meeting
once each week during one of the daily briefings in his capacity as Site
Safety Officer.

4.2.4 Equipment Storage and Supply

Sampling and monitoring gear, along with health and safety personal
protective equipment, will be stored in the field, in a location to be
determined. Personal protective equipment will be ordered by the Site
Safety Officer.

4.2.5 Site Communications

The site may be reached by telephone via the Carus Chemical Company
office, (815) 224-6855.
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5. QUALITY ASSURANCE OBJECTIVES AND DATA QUALITY OBJECTIVES

The main objective of the quality assurance program is to establish
procedures to assure precision, accuracy, and completeness in data
generated from all Phase I Site Investigation activities, such that these
data are scientifically reliabte and legally defensible.

Specific QA/QC objectives include:

e ensuring that all samples are collected according to acceptable
and recognized procedures;

e ensuring the proper handling and management of samples during and
after collection and ensuring that all samples are sufficiently
documented to maintain accountable tracking of each sampie; and

e ensuring precision, accuracy, and completeness in all laboratory
generated data.

The objectives for field analysis measurements are described in the
Site Specific Sampling Plan (SSSP) included as Attachment 2 to this QAPP.
Precision, accuracy, and completeness procedures for Tlaboratory
procedures are provided in Attachment 1 of this QAPP, which presents the
ARDL, Inc. Laboratory Quality Assurance Program Plan (LQAPP), hereinafter
"ARDL (November, 1992)".

5.1 Precision

Precision refers to the 1level of agreement among repeated
measurements of the same parameter. The level of agreement is usually
stated in terms of standard deviation, percent difference, or range. The
overall precision of each datum is determined by both sampling and
analytical factors. Analytical precision is easier to control and
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quantify because the Tlaboratory is controlied, and therefore, a
measurable environment. Methods of evaluation and of reporting
laboratory analytical precision are included in ARDL (November, 1992).
Sampling precision is unique to each compound, media, or method, making
it more difficult to control and quantify. Data Quality Objectives
(DQOs) for precision are defined in the appropriate sections of the FSPM.

5.2 Accuracy

Accuracy refers to the degree of agreement of a measurement (or an
average of measurements of the same parameter) with an accepted reference
or true value. Accuracy may be expressed as the difference between the
two values, or as the difference converted to a percentage of the
reference or true value, or as a ratio. Accuracy is a measure of bias
in a system. DQOs for accuracy are defined in the FSPM as appropriate.
The methods used to report the accuracy of the laboratory analytical work
are included in ARDL (November, 1992).

5.3 Representativeness

Representativeness expresses the degree to which sample data
accurately and precisely represent a characteristic of a population,
parameter variations at a sampling point, or an environmental condition.
Representativeness is a qualitative parameter which is most concerned
with the proper design of the sampling program. Representativeness is
addressed by describing sampling techniques and the rationale used to
select sampling Tlocations. Sampling techniques and rationale are
described in Section 3 of the Work Plan and Sections 3, 4, 5, and 6 of
the SSSP.
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5.4 Completeness

Completeness is a measure of the amount of valid data obtained from
a measurement system compared to the amount that was expected to be
obtained under correct normal conditions. The ARDL Laboratory will use
protocols, methods, detection limits, and custody procedures, which are
discussed in ARDL (November, 1992).

5.5 Comparability

Comparability is a qualitative parameter expressing the confidence
with which one data set can be compared with another. Sample data should
be comparable with other measurement data for similar samples and sample
conditions. This goal is achieved through using standard techniques to
collect and analyze representative samples and reporting analytical
results in appropriate units. Sampling techniques described in the Work
Plan and SSSP are similar to those used during the preliminary site
investigation [GeoSyntec, 1992].

5.6 DQO Levels

Soil, sediment, surface-water, and ground-water samples collected
during the Site Investigation will be analyzed for certain substances on
EPA’s Hazardous Substance List (HSL) using methods and detection limits
as described in ARDL (November, 1992). The ARDL Laboratory will generate
documentation for all samples.

FE2083-07/F930313 9 93.10.20



Vagas”

T

GeoSyntec Consultants

6. SAMPLING PROCEDURES

Sampling and field test activities are required in the Work Plan,
Section 3, Tasks 4, 5, 7, 8, and 9. This section describes the controls
to be applied to these activities. The number of samples to be collected

will be in accordance with the ‘task-specific procedures outlined in the
FSPM.

6.1 Field Sampling

The task-specific sampling procedures discussed in the SSSP
(Sections 3, 4, and 5) address the following items as applicable:

e a description of the planned sampling locations;
e a description of the specific sampling procedures to be used;

e a description of containers, procedures, reagents, etc., used for
sample collection, preservation, transport and storage;

e a discussion of special conditions for the preparation of
sampling equipment and containers to avoid sample contamination;

e a description of sample preservation methods;

o a discussion of the time considerations for shipping samples
promptly to the laboratory;

e examples of the custody or chain-of-custody procedures and forms;
e a description of the forms, notebooks, and procedures to be used

" to record sample history, sampling conditions, and analyses to
be performed; and
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e a discussion of field QC checks such as field blanks, trip
blanks, etc.

6.2 Sampie Identification

A1l samples shall be adequately marked for identification from the
time of collection and packaging through shipping and storage. Marking
shall be on a sample tag or label attached to the sample container.
Sample identification shall include, as a minimum:

project name and code;

sample identification number;

sample date and time; and

initials of the individual performing the sampling (samples for
chemical analysis).

Each sample will be assigned a unique identification code to be
recorded on the sample tag or Tabel. Each code will be recorded in a
sample log and, as applicable, on chain-of-custody documentation. The
sample identification codes for all samples collected will function as
keys for all field and analytical data that are accumulated.
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7. SAMPLE CUSTODY
7.1 General
Tasks 4, 5, 7, 8, and 9 of the Work Plan require the collection of

samples. To accomplish the control of the samples gathered, the
following sample chain-of-custody requirements have been established.

7.2 Transfer of Custody and Shipment of Field Samples

Field samples will be accompanied by a chain-of-custody record as
shown in ARDL (November, 1992). When transferring the possession of
samples, the individuals re]inquishing'and receiving the samples will
sign, date, and note the time on the chain-of-custody document. This
document provides objective evidence of sample custody transfer from the
sampler, often through another person, to the analyst in a laboratory.
Transfer of custody in the field is the responsibility of the Task
Manager or his/her designee.

A sample is under custody if:
e it is in a person’s possession; or

e it is in view, after being in possession; or

it was in possession and then locked up; or

it is in a designated secure area.

Samples will be packaged properly for shipment and dispatched to the
laboratory for analysis, with a separate custody record accompanying each
shipping package (one for each package of samples shipped, driven, or
otherwise transported to the laboratory).
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If samples are shipped to the laboratory by a third party, shipping
containers will be padlocked or sealed with a custody seal. The method
of shipment, courier name(s), and other pertinent information will be
entered in the "Remarks" section on the custody record.

One copy of the chain-of-custody document will accompany the
shipment and two copies will be retained; one will be kept in the project
files and the other will be sent to the Task Manager.

If sent by mail, the package will be registered with return receipt

requested. Freight bills, post office receipts, and bills of lading will
be retained as part of the permanent documentation.

7.3 Laboratory Custody

Custody at the ARDL Laboratory will be in accordance with ARDL
(November, 1992).
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8. CALIBRATION PROCEDURES AND FREQUENCY
8.1 Calibration Identification

Measuring and test equipment used in sampling activities will be
uniquely identified by using either the manufacturers’ serial numbers,
a unique calibration system identification number, or other means. This
identification, along with a 1abel indicating when the next calibration
is due, will be attached to the equipment. If this not possible, records
traceable to the equipment will be readily available for reference.

8.2 Calibration Frequency

Measuring and test equipment will be calibrated at prescribed
intervals and/or prior to use. Frequency will be based on the type of
equipment, inherent stability, manufacturers’ recommendations, values
given in national standards, intended use, and experience. Al]l sensitive
equipment to be used at the project site or in the laboratory will be
calibrated or checked prior to use. For field activities, instruments
(pH meters, etc.) will be calibrated daily (or more often if readings are
suspect). SSSP Sections 3 and 4 discusses field instruments for ground-
water and surface-water sampling.

It is the responsibility of personnel using measuring and test

equipment to check the calibration status from the due-date labels or
records prior to using the equipment.

8.3 Calibration Standards

Measuring and test equipment will be calibrated, whenever possible,
against reference standards having known valid relationships to
nationally recognized standards or accepted values of natural physical
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constraints. If national standards do not exist, the basis for
calibration will be described and documented.

Reference standards will be used only for calibration and will be
stored separately from working measuring and test equipment. Equipment
that fails calibration or becomes inoperable during use will be removed
from service and segregated to prevent inadvertent use, or it will be
tagged to indicate it is out of calibration. Such equipment will be
repaired and satisfactorily recalibrated.

8.4 Calibration Procedures
EPA approved procedures will be used for calibrating laboratory
measuring and test equipment. Calibration of measuring and test

equipment may be performed internally using in-house reference standards
or externally by agencies or manufacturers.

8.5 Loss of Calibration

If measuring and test equipment is found to be out of calibration,
an evaluation will be made and documented to determine the validity of
previous measurements made with the equipment. Recalibration of field
instruments may be necessary if they are found to be out of calibration.
Sampling activity will stop until it has been determined by the
appropriate task manager/designee that instruments are operating
properly.

FE2083-07/F930313 15 93.10.20



Ve

V"

Mgt

GeoSyntec Consultants

8.6 Calibration Records

Records will be prepared and maintained for each piece of calibrated
measuring and test equipment to indicate that established calibration
procedures have been followed.

FE2083-07/F930313 16 93.10.20
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9. ANALYTICAL PROCEDURES

9.1 Laboratory Analysis

The methods for analyzing ground water, soil, surface water and
sediment samples for the Carus' Chemical Company manufacturing facility
are identified in the task specific procedures contained in ARDL
(November, 1992). As appropriate, the protocols are methods taken from
EPA publications. Actual reference procedures will be maintained in the
ARDL laboratory for use by the laboratory personnel.

9.2 Field Analysis

The methods for field analysis of samples are described in Sections
3, 4, and 5 of the SSSP.
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10. DATA REDUCTION, VALIDATION, AND REPORTING

10.1 Data Collection

Field data will be recorded by field personnel in bound field
logbooks and on appropriate standardized data collection forms in ring
binders. This will ensure that the same type of measurements or
observations are made to provide comparable data at similar locations.

Laboratory data will be collected as described in the ARDL QAPP,

associating all laboratory data with the project sample identification
code and the laboratory sample identification code.

10.2 Data Reduction

Data reduction will be an on-going activity. Reduction of field
data will include raw data collected from project sampling tasks.
Laboratory analytical test data will be reduced as described in ARDL
(November, 1992).

10.3 Data Validation

Data validation is a systematic procedure of reviewing a body of
data against a set of established criteria to provide a specified level
of assurance of its validity prior to its intended use. Validation also
requires assurance that samples have been properly logged, handled and
retained in custody. Checks on sample collection activities will include
audits of sample procedures, labeling and logging of samples, handling
and transfer of samples to the laboratory and decontamination of sampling
equipment. Criteria for data validation for Work Plan Task 13 will
include checks for internal consistency, checks for transmittal errors,
checks for verification of laboratory capability, etc. These criteria
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involve utilization of techniques such as interpretation of the results
of: duplicate sample analysis, spiked addition recoveries, instrument
calibrations, detection 1imits, tests for normality, tests for outliers,
and data base entry checks.

10.4 Data Reporting

Field data, analytical data, and data validation reviews will bé
submitted as a part of all reporting. Analytical results will include
results from field and Taboratory QC samples.
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11. INTERNAL QUALITY CONTROL CHECKS

11.1 Laboratory

The ARDL Taboratory of Mt. Vernon, I1linois, has been selected for
performance of all laboratory ‘analyses. The ARDL laboratory is IEPA
certified for CLP and will comply with protocols, methods, detection
1imits and custody procedures, outlined in its QAPP.

The ARDL Tlaboratory QC procedures are detailed in ARDL (November,
1992), and is included in Attachment 1.

11.2 Field

Potential sampling, handling, storage, and transportation
contamination effects on accuracy will be checked using trip, equipment,
and field blanks as specified in Section 1 of the SSSP.
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12. AUDITS
12.1 General

To verify compliance with the QAPP requirements detailed herein, the
GeoSyntec Consultants’ Project Quality Assurance Manager (PQAM) will
perform or designate performance of planned and documented audits. These
audits will consist of an evaluation of implementing procedures, an
evaluation of the scope of work activities and a review of project
documentation.

The GeoSyntec Consultants audits will be of two types, namely:

e Performance Audits: conducted to verify the laboratory is
performing in accordance with ARDL (November, 1992) for a
particular method and routine laboratory practices.

o« System Audits: conducted to verify that field activities which
have an impact on data quality are performed in accordance with
the QAPP, FSPM, and the Work Plan.

The performance audit of the ARDL laboratory will address the
laboratory:

e organization and personnel;
o facilities and equipment;

e analytical methodology;

e sample custody procedures;
e quality control; and

¢ data handling.

System audits will address the scope and quality of the field
activities, to include:
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e Well installation activities, such as:
. equipment decontamination;
. quality of materials used in well installation;
« well placement technique; and
. logging/field record keeping.

e Field sampling activities, such as:

documentation of activities (log books, etc.);
use of proper sampling equipment;
proper sample identification;
sample preservation;

. sample packaging;

- sample shipment; and

. chain-of-custody.

12.2 Audit Schedule

Performance and system audits will be scheduled in a manner to
provide coverage coordination with all ongoing activities, scheduled to
coincide with the performance of project activities.

Following approval of the Work Plan by IEPA and the development of
specific project dates for field and laboratory work, the PQAM will
develop an audit schedule which will include the audits to be performed,
activities to be audited and the scheduled dates. At a minimum, the RI
work currently planned will include one system audit and one performance
audit.

Initial audits will be performed as early in the task life or work
activity as practical.
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12.3 Audit Preparation

The Project Manager may select and assign a separate Audit Manger
who is independent of any direct responsibility for performance of the
activities which will be audited. The Audit Manager may select
additional audit personnel. ° Audit personnel will have sufficient
authority and organizational freedom to make the audit process meaningful
and effective.

The Audit Manager will develop and document an audit plan for each
audit. This plan will identify the audit scope, requirements, audit
personnel, activities to be audited, organization to be notified,
applicable documents, schedule, and written procedures or checklists.

12.4 Audit Conduct

Activities that have been selected for audit will be evaluated
against specified requirements which will include an objective evaluation
of the methodologies, practices, procedures, instructions, and
activities. Objective evidence such as documents and records will be
examined to the depth necessary to determine if the QA program is
effective and properly implemented. Audit results will be documented by
auditing personnel, analyzed by the Project Manager, and reported to Task
Managers having responsibility for the area audited. These managers will
review and assess the results and take appropriate action.

12.5 Audit Reporting

Audit reports, signed by the Project Manager, will be issued and
will include the following information, as appropriate:

o description of the audit scope;
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e identification of the auditors;
e identification of persons contacted during audit activities;

o summary of audit results, including the effectiveness of the QA
program elements which were audited; and

o description of each reported audit finding in sufficient detail
to enable  corrective action to be taken by the audited
organization if necessary.

The GeoSyntec Consultants’ Project Manager will investigate audit
findings, determine the cause of any adverse condition identified in the
findings, schedule corrective action (including measures to prevent
recurrence), evaluate the impact of the finding on completed work, and
prepare a written report of action taken or planned. The adequacy of
audit responses will be evaluated by the Project Manager.

A tracking plan for audit findings will be established to help
assure that all findings are appropriately addressed and to identify
trends in significant conditions that are adverse to quality. Follow-up
action, including re-audit of deficient areas, will be taken as necessary
to verify whether corrective action is accomplished as scheduled.
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13. PREVENTIVE MAINTENANCE
13.1 General

Periodic preventive maintenance is required for all sensitive field
and laboratory equipment. Field instrument manuals will be kept on file
in the field office for reference should equipment need repair.

Field equipment requiring routine maintenance will be tagged with
maintenance 1labels indicating the date of required maintenance, the
person maintaining the equipment, and the next maintenance date.
Information pertaining to life histories of field equipment maintenance
will be kept in individual equipment history logs with each instrument.

Preventive maintenance procedures for the laboratory equipment are
detailed in ARDL (November, 1992), Attachment 1 to this Appendix.
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14, DATA MEASUREMENT ASSESSMENT

14.1 Precision and Accuracy

Precision and accuracy are overall indicators of data quality. As
with data quality and quantfty, precision and accuracy assessment
procedures are compound, media, and method-specific and are specified and
described in the appropriate FSPM procedure or sampling and analysis
plan.

The historical precision and accuracy, if achieved by different
analytical techniques, will be reviewed for each task to allow a
comparison of the analytical techniques. In addition,
representativeness, completeness, and comparability will be reviewed and
addressed.

14.2 Data Assessment and Completeness

Following validation, data will be assessed to determine its
répresentativeness and completeness. The actual sampling techniques used
by field personnel will be reviewed by the Task Manager for deviations
from the written sampling procedures. If deviations are found, their
impact on the representativeness of data will be assessed.

Any lost or suspect data will be evaluated in terms of sample
location, analytical data lost (fraction, individual parameter, etc.),
decision to be made with the data, and risk associated with an erroneous
decision. Critical locations and critical analytical data will be
examined to determine their adequacy and impact on the overall objectives
of the project.
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CORRECTIVE ACTION

Corrective Action

Nonconformances identified in either QA audits or routine quality

control will be evaluated and the need for corrective actions determined.
Upon receipt of notification that corrective action is required, the
affected task manager or organization(s) will:

15.2

assure that 1immediate action 1is taken to correct the
nonconforming condition;

determine the cause of the nonconforming condition;

assure that controls have been reviewed, implemented, monitored,
and revised, if necessary; and

‘report all actions taken to project management, including quality

assurance.

Verification

Effectiveness of corrective action will be verified by the Project

Manager and monitored at periodic intervals to ensure that corrective
action is continuing in its application.
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16. QUALITY ASSURANCE REPORTS TO MANAGEMENT

The Audit Manager will prepare a report to the Project Manager on
the results of each quality assurance audit. The report will address
separate quality assurance sections to include data quality information
collected during the project. °
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TABLE 1

TASK ASSIGNMENTS

Task ’ Task
Ref _ Description Manager
1 Review of Existing Data N. Weeks
2 Aerial Photographs N. Weeks
3 Monitoring Wells N. Weeks
4 Geophysical Logging N. Weeks
5 Ecological Assessment N. Weeks
6 Cultural Resources N. Weeks
7 Soil Borings and Sampling N. Weeks
8 Surface Water and Sediment Sampling N. Weeks
9 Surveying N. Weeks
10 Geotechnical Testing N. Weeks
11 Ground-Water Testing N. Weeks
12 Laboratory Testing N. Weeks
13 Data Analysis N. Weeks
14 Establish Waste Disposal History N. Weeks
15 Establish Hydrogeological Model P. Stout
16 Baseline Risk Assessment P. Stout
17 Identify Remedial Performance Criteria N. Weeks
18 Identify Remedial Technologies N. Weeks
19 Define Appropriate Remedial Alternatives N. Weeks
20 Treatability Evaluations N. Weeks
21 Evaluate Remedial Alternatives N. Weeks
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TABLE 2

PRIMARY SUBCONTRACTOR SUPPORT
SITE INVESTIGATION

Subcontractor Contact Task Assignment

Layne Environmental Services Amy Pomeroy Environmental Drilling
W229 N 5005 Du Plainville Road (414) 246-4646 Tasks 3 and 7

Pewaukee, Wisconsin 53072 fax (414) 246-4784

ARDL, Inc. Dr. L.V. Gibbons Certified I1T1inois Analytical
P.0. Box 1566 (618) 244-3236 Laboratory - Task 12

1801 Forest Street (800) 842-7134

Mt. Vernon, ITlinois 62864 fax (618) 244-1149

Snyder Oceanography Services Robert Snyder Ecological Resources

75 Lighthouse Drive (407) 746-7290

Jupiter, Florida
CIH Services Paul Sawyer, C.I.H. Consulting Health and

1520 Sundale Drive (404) 822-1900 Safety Services
Lawrenceville, Georgia 30245
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INTRODUCTION

This document is the Quality Assurance Program Plan (QAPP) prepared by
ARDL, Inc.,, Mt. Vernon, Illinois. The document contains a description of the basic approach
taken by ARDL, Inc. to assure that the data produced in the laboratory are reliable and of the
highest possible quality. The main body of the text (Sections 1 through 14) and the Standard
Operating Procedures and other supporting information in the Appendix provide details
regarding: 1) the organization of ARDL's analytical laboratories; 2) the methods and procedures
utilized for sampling and analysis;, 3) procedures relative to data reduction, validation and
reporting, 4) quality control and quality assurance procedures and 5) other matters pertaining to
operations and management that effect data quality and reliability.

As indicated in the text, all analytical procedures and methods referenced herein
are taken from the followng sources:

1. "Test Methods for Evaluating Solid Waste: Physical and Chemical Mehdds",
SW-846, 3rd Edition (Revisions 0 through 2), USEPA, November, 1986.

2. "Methods for Chemical Analysis of Water and Wastes", EPA-600/4-79-020,
USEPA, March, 1983.

. "Standard Methods for Examination of Water and Wastewater", 18th Edition,
APHA/AWWA/WEEF, 1992

W)

4. USEPA CLP protocols as described in ILM02.0 (SOW for Inorgani‘c Analysis)
and ILMO1.0 through ILMO1.7 (SOW for Organic Analysis).
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1.0 ORGANIZATION AND RESPONSIBILITY

ARDL is organized along conventional lines as indicated by Figure 1. Dr. L.V.
Gibbons is President and Laboratory Director and all personnel in the laboratory engaged in
analytical work either report directly to him or through the Manager of Technical Services. As
shown in Figure 1 , the General Laboratory Manager acts independently as the administrator of
ARDL's quality control program. The duties of key personnel involved in analytical work are
summarized below.

1.1 General Laboratory Manager

Responsible to the Laboratory Director for efficiency and productivity in all
aspects of technical operations in the laboratory. Activities that impinge directly on ARDL's
analytical efforts are as follows: -

- Review of project status to insure that requirements are being met and that the
responses to customer needs are timely.

- Assess modifications in standard analytical methodologies and/or customer
needs which may occur from time to time and identify, approve and coordinate
changes in operating procedures, staff or equipment needed to meet those new
requirements.

- Evaluate laboratory facilities and capabilities and assess recommendations for
improvements which may enhance responses to customer needs.

- Monitor manpower loadings to insure adequate staffing of the analytical effort
and correct deficiencies which may occur by approval of personnel

reassignments from other laboratory duties or hiring of new staff.

1.2 Technical Services Manager

Responsible to the Laboratory Director for safe, efficient and timely operations in
the analytical laboratory. Some of the specific tasks involved in that effort are:

- Monitor work progress on a daily basis to insure that samples are being
handled in accordance with customer requirements in a timely fashion.

- Coordinate efforts of the Inorganic and Organic Laboratory Managers to
insure adequate staffing and efficient scheduling to meet customer needs.

- Monitor laboratory facilities and capabilities and make recommendations for
improvements which may enhance response to customer requirements.

Rewvision 3.1 October, 1992
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FIGURE 1
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R.A. Raney B.N. Dismang P.J. Youell D.S. Dickerson (Acting)
) - : Organic Data Red. Super.
Extraction Lab Supervisor . Digestion Lab Supcrvisor T.L. Jolinson
N.K. Jackson D.C. Upcraft T
Inorg. Data Red. Super.
C. Ficlds

Sample Custodian
D. Cockrum

DATE: August 1992



Y’

Figure 1A

Rewvision 3.1

THIS PAGE INTENTIONALLY LEFT BLANK.

October, 1992



1.3

1.4

Rewvision 3.1

Evaluate changes in requirements which may result from modifications in
standard analytical methodologies or new needs of customers and make
recommendations for changes in staff, equipment or procedures which may be
needed to meet those new requirements.

Coordinate with the Inorganic Laboratory Manager, Organic Laboratory
Manager and Quality Assurance Administrator relative to adherence to
provisions of the Quality Assurance Program Plan (QAPP).

Approval of finished data for release to the customer.

Inorganic Laboratory Manager

Responsible. to the Technical Services Manger for the safe, efficient operation of
laboratory facilities engaged in sample analysis for metals, anions, BOD/COD, solids, certain
organic moieties and other parameters associated with water/waste water quality. Specific
activities relative to that effort are as follows:

Daily supervision of analyst activities including .review of results for
completeness and accuracy, analysis scheduling, analyst assignments,
consultation with analysts regarding special problems, etc.

Monitor analyst adherence to QC requirements.

Coordinate with the Technical Services Manager and Quality Assurance
Administrator regarding overall adherence to provisions of the QAPP and
identify corrective actions where required.

Approve requisitions for materials.

Supervise training of personnel in analytical procedures.

Prepare laboratory reports for approval by the Technical Services Manager.

Review preventative maintenance logbooks and coordinate service work on
instruments as required.

Organic Laboratory Manager

Responsible to the Technical Services Manager for the safe, efficient operation of
laboratory facilities involved in gas chromatographic analyses. Specific activities relative to that
effort are as follows:

Daily supervision of analyst activities including review of results for
completeness and accuracy, sample preparation and analysis scheduling,
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consultation with analysts relative to special problems, analyst assignments,
etc.

Monitor analyst adherence to QC procedures.

Coordinate with the Technical Services Manager and Quality Assurance
Administrator regarding overall adherence to provisions of the QAPP and
identify corrective actions where required.

Approve requisitions for materals.

Supervise training of personnel in analytical procedures.

Operate or supervise operation of the GC/MS system on a daily basis and
monitor the results obtained to insure adequate function.

Prepare laboratory reports for approval by the Technical Services Manager.

Review preventative maintenance logbooks and coordinate service work on
instruments as required.

1.5 Quality Assurance Administrator

7 Responsible to the Laboratory Director for administration of the QAPP. Specific
W activities relating to that effort are as follows:

Review of analyses in progress to identify the pertinent requirements necessary
to fulfill the specifications and guidelines to the QAPP.

Review of analytical results obtained on QC samples.

Advise the Inorganic and Organic Laboratory Managers relative to the
acceptability of QC data and coordinate with those individuals in cases where
QC data is outside acceptable limits so that appropriate corrective actions may
be taken.

Supervise maintenance of QC logbooks and records on a continuous basis.

Report to the Laboratory Director regarding QAPP status on a regular and
frequent basis.

1.6 Analysts

Responsible to either the Inorganic or Organic Laboratory Managers, as
appropriate, for safe, efficient performance of analytical procedures. Specific activities relating to
“ those efforts include:

Rewvision 3.1
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Performance of assigned analytical procedures in the prescribed manner.
Performance of the required QC procedures and analyses.

Maintenance of laboratory notebooks and log books. .
Preparation of requisitions for matenals.

Performance of preventative maintenance on instruments and equipment
associated with assigned analyses.
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2.0 DEFINITIONS AND QUALITY ASSURANCE OBJECTIVES

An effective quality assurance program for an analytical laboratory must address
means for achieving and maintaining acceptable precision, accuracy, completeness,
representativeness and comparability of the data produced as a result of work performed in that
laboratory. For purposes of this discussion these elements are defined as follows:

2.1 Definitions

2.1.1 Precision

Precision is the degree of mutual agreement among individual measurements
(replicate or repetitive) made under prescribed conditions with a single test procedure.

Precision is measured by determining the agreement between sample duplicates
expressed in terms of relative percent difference (RPD). RPD is calculated by the equation:

RPD = (S-D /((S + D)/2)) x 100
Where;

S = sample concentration
D = duplicate concentration

Control limits of for RPD appear in subsequent sections of this document.

2.1.2 Accuracy

Accuracy is the difference between an average value and the true value when the
latter is known or assumed.

Percent recovery of laboratory control samples and spikes are used to assess
accuracy. Percent recovery (%R) is calculated by one of the following relationships:

For Laboratory Controls: %R = 100 (observed/known), or
For Spikes: %R = 100 ((observed-background)/spike)

Recovery limits for spikes and laboratory control samples appear in subsequent sections of this
document.

2.1.3 Completeness

Completeness 1s the percentage of valid data generated by an analytical system.
ARDL's goal is to provide acceptable valid data for ninety percent (90%) or more of the
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determinations required by the customer. The procedures described in this document were
developed to meet that goal.

2.1.4 Representativeness

Representativeness is the degree to which the data accurately and precisely
represent the sample source or site as determined by the data user and s2mpling team.

2.1.5 Comparability

Comparability is the measure of the confidence with which one set of analytical
results from a source or site can be compared to another set, as determined by the data user and

sampling team.

2.2 Quality Assurance Objectives

A program by which to gauge the acceptability of these factors in data generated in
the laboratory has been developed and implemented. The objectives of that program are
summarized below:

1. To provide data for measurement of the accuracy, precision and completeness
of analytical results obtained in the laboratory.

2. To provide permanent records of instrument performance as a basis of
validating data and projecting repair or replacement needs.

3. To upgrade the overall quality of laboratory performance.

4. To help ensure that the analytical work will withstand legal scrutiny in
regulatory actions. '

5. To improve record keeping and report writing.

6. To help ensure sample integrity.

7. To help detect training needs within an analytical group.
8. To identify weak methodology.

Detailed explanations and general guidelines for meeting these objectives are
developed in Sections 7.0 (Quality Control Requirements), 8.0 (Data Handling and Reporting),
9.0 (Internal Quality Control Checks and Frequency), 12.0 (Specific Procedures to Assess Quality
Assurance Data) and 14.0 (Quality Assurance Reports of Management) of this document. As the
needs of the customer dictate, these procedures may be augmented by additional efforts and this
document amended by attachment of additional standard operating procedures to satisfy those
requirements.
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3.0 SAMPLE HANDLING

3.1 Sample Containers, Preservations and Holding Times

Specifications for sample containers and preservatives are tabulated in Appendix
C. Containers meeting these requirements may be prepared by the customer or obtained from
appropriate vendors. These containers may be obtained from ARDL if prior arrangements to that
effect are made.

ARDL obtains precleaned sample containers from outside vendors and also
prepares those containers in the laboratory. The vendors from whom these containers are
purchased certify that the containers have been prepared in accordance with applicable USEPA
protocols. The procedures employed by ARDL personnel when preparing the containers in the
laboratory are those specified by USEPA protocols.

Specifications for holding times used by ARDL are taken from references 1 and 2
cited in the introduction of this document. The holding times before analysis and/or preparation
for analysis used by ARDL are listed in Appendix C. Specifications for storage conditions for the
raw sample and all extracts or digestates also appear in Appendix C. If samples are received
which require analyses not listed in Appendix C, the holding times listed in these references will be
utilized.

3.2 Sample Retention and Disposal

After analysis is complete on a sample set the samples and/or sample processing
products will be held at 4°C for 30 days. After that time the samples are held for an additional 90
days. the samples may or may not be refrigerated during this additional 90 day period. After this
120 day period has elapsed ARDL returns the samples to the customer unless specific
arrangements have been made to the contrary. When ARDL is charged with disposal of samples,
that disposal will be accomplished in complete accordance with all regulations governing such
activity.

Samples being held for disposal are tracked on a database integral to the
computerized log-in system in use in the laboratory. Dates for disposal are system generated
when all analytical work 1s complete and the sample group files are archived. The database can be
searched by date of receipt, date of analysis completion, customer and other variables to
determine which samples are due for disposal. As samples are selected for disposal by the
operator, the entries are purged from the database and a record of the disposal is prepared. That
record is retained in laboratory files indefinitely.
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4.0 CHAIN-OF-CUSTODY

4.1 Custody Definition

For purposes of this document sample custody is defined as: 1) awareness of
sample location; 2) specific knowledge of the individuals who currently have or have had
possession of the sample; and 3) retention of the materials in a manner which insures that only
individuals authorized to work with sample materials have access to them; and 4) development of
records which demonstrate that sample integrity has been maintained.

4.2 Transfer of Custody in Shipment

Samples may be collected either by customer personnel or by ARDL employees.
When collection is performed by the customer the samples are usually delivered to ARDL by
common carrier but may, in some instances, be hand carried to the laboratory. On delivery a
Chain-of-Custody Form and an analysis request form are prepared (see Appendix B for exemplars
of the forms in current use by ARDL).

The ARDL sample receipt clerk (or designated alternate) is authorized to accept
samples and is charged with the responsibility for proper completion of the required sample
receipt documentation. As required, analysts from the inorganic and organic laboratories are
assigned to assist the sample receipt check in sample log-in procedures.

When samples are collected by ARDL personnel, chain-of-custody and analysis
request documentation is prepared at the time of sample custody transfer at the customer's facility.
That documentation is returned to ARDL along with the samples.

In all cases, chain-of-custody and analytical request documents become part of the
permanent file relative to the samples collected. Those files are retained indefinitely in ARDL's
facility.

4.3 Laboratorv Custodv Procedures

All samples in storage at ARDL except those intended for volatiles analysis are
retained in custody of the Sample Custodian until released as required for analytical work. The
samples are kept in locked, walk-in refrigerators located in close proximity to the log-in work
area. Keys to these refrigerators are held by the Sample Custodian. As directed by their
supervisors, analysts obtain the keys to obtain materials for analysis. A record of the custody
change is made by the analyst and checked by the Sample Custodian at the time the samples are
taken from general storage. The quantities used for each analysis are traceable through dated
entries made in analyst laboratory notebooks. If the samples will be depleted by the analytical
procedures planned, the record contains a note to that effect. When samples are returned by the
analysts a record of the custody change is made. Internal custody records are retained indefinitely
in laboratory files.
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Custody for samples intended for volatiles analysis is transferred to the Organic
Laboratory Manager immediately after log-in procedures are complete. A record of the custody
change is made and retained indefinitely in laboratory files. These samples are taken to the
volatiles laboratory where they are stored in conventional refrigerators until analyzed. As with all
other samples, the quantities taken for analysis are traceable through logbook entries. Like all of
ARDL's facility, access to the volatiles laboratory spaces is restricted to ARDL employees and
escorted visitors.

4.4 Laboratory Security

All outside entrances to ARDL are locked during normal working hours as well as
after hours. Access to the facility by employees during the day is possible through three doors
fitted with Hirsch scrample pads/card readers and magnetic locks. Each employee is issued a
keypad code which is used for entry/exit and movement through control doors within the facility.-
Individual employee codes may have different levels of access within the building based on time of

day, day of week, etc.

Access to the facility by non-employees is permitted through a front and a rear
entrance. The rear entrance is located in shipping and receiving and is monitored by the
Shipping/Receiving Clerk. Access to the facility through the front entrance is monitored by the
receptionist. All visitors must sign the visitor's log and are issued a visitor's card which must be
used for entry through control doors. All visitors are escorted while within the ARDL facility.

The access control system described above is connected to a computer system
which logs all activity through each door. Data as to person entering, time of entry/exit, code
used, etc. are readily available for onscreen review. Daily review of all logs and printouts of
facility utilization by employee/visitor is conducted.

After hours the entire facility is protected by an electronic alarm system. The
system consists of perimeter sensors mounted on all windows and outside doors and internal
motion and infrared detector sensors. The doors to the refrigerated sample storage areas and
doorways to several internal areas where confidential information is stored are connected to the
alarm system. Unauthorized entry to facility causes an alarm to sound at local police headquarters
as well as on-site.

Police response is typically 5 to 10 minutes after an alarm is received. After
dispatch of an officer, the police notify a member of the senior management staff. In the company
of the responding officer, that individual inspects the facility. Corrective actions are taken as
appropriate when the inspection is completed and the alarm system is brought to readiness and

reset.
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5.0 CALIBRATION PROCEDURES AND FREQUENCY

All instruments in use at ARDL for sample preparation and analysis are subject to
routine calibration procedures prior to acquisition of sample data. The procedures utilized on
instruments and equipment associated with determining the concentrations of the various target
analytes of routine interest are described below. In general these procedures conform to
guidelines given in 40 CFR 136 and SW-846.

5.1 Balances

Calibration procedures for balances are fully described in Appendix H.1.

5.2 pH Meter

Standard pH meters with temperature compensating capabilities and fitted with
gel-filled combination electrodes are employed for pH measurements at ARDL. When not in use,
electrodes are kept immersed in pH 7 standard buffer.

Meter and electrode function are checked daily with standard buffers at pH 4.0,
7.0 and 10.0. After determining the temperature of the solutions, adjustments of front panel
controls are made as required so that the instrument reads pH 7.0 in the pH 7.0 buffer. After this
adjustment, the readings obtained at either end of calibration range must be within +/-0.2 pH units
of true value for the buffer involved.

The readings obtained are recorded in a laboratory logbook maintained for the
purpose. If the criteria are not met, the meter is removed from service and appropriate corrective

action 1s taken to restore proper operation.

5.3 Spectrophotometers

In general, the methods in use for atomic absorption, plasma and light
spectrophotometric analysis at ARDL are taken from references 1 and 2 cited in the introduction
to this document. The text below details the procedures in use for such analyses on a daily basis.

When CLP protocol is required for a sample set, the procedures and specifications
given in the most recent SOW for Inorganic Analysis are followed. CLP procedures are not
detailed in the Sections below.

5.3.1 Initial Calibration

5.3.1.1 Setup and Standards Preparation

The instrument is activated and an appropriate interval allowed for warmup. As
appropriate, instrument zero, full-scale deflection and preliminary adjustments are made in
accordance with the manufacturers instructions. Once adjusted, the instrument is ready for
calibration using appropriate standards. If an instrument does not respond as required during
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initial setup, it is removed from service and appropriate corrective action taken to restore proper
function.

For analyses involving atomic absorption spectrophotometry four or five point
calibrations consisting of a blank and the requisite number of standards are usually employed by
ARDL. Six point calibrations consisting of a blank and five standards are employed for analyses
involving visible light spectrophotometers.

As described below, working standards for both initial calibration and continuing
calibration procedures are prepared fresh daily from stock solutions or by weighing appropriate
quantities of reagent chemical and diluting to volume with the required solvent. All stock
standard solutions are assigned unique code numbers and details relative to their origin and
preparation are recorded in a standards logbook as described in Appendix A.1, Standard
Operating Procedure, Preparation of Standard Solutions. -

To prepare working standards the analyst identifies the stock utilized by vendor lot
or stock ID number and records the quantities taken and the final volume to which those amounts
were diluted. For all analyses calibration standards are prepared at systematically increasing
concentrations near the contract required detection limit (CRDL) and the top of the linear range
for the instrument involved. ARDL utilizes the CRDL values given in most current revision of the
USEPA Inorganic SOW referenced above. An inorganic target compound list and the CRDL's
for those analytes taken from that document appear in Appendix F.1.

5.3.1.2 Curve Generation

The absorbance or transmittance of the standards is determined on the instrument.
For instruments without an associated data system, the readings observed are recorded in the
analyst's logbook, in such cases appropriate notations regarding the identity, source and
concentration of each standard solution are also made in the logbook. ARDL logbooks are
retained on file indefinitely. In cases when full CLP documentation is required for a sample set
photocopies of logbook pages showing the calibration data are submitted to the customer as part
of the completed data package.

: For instruments with an attached data system the calibration data are typically in
hard copy as the readings are made. The original of this printout is retained on file indefinitely in
the laboratory. In cases when full CLP documentation is required for a sample set photocopies of
logbook pages showing the calibration data are submitted to the customer as part of the
completed data package.

The lineanty of the standard curve is evaluated by calculation of the regression
coefficient, r. Linearity is assumed if the value for r equals or exceeds 0.995. If the curve proves
to be linear, sample concentrations and required QC values are calculated using the regression
equation. -In those cases where a nonlinear curve is expected based on the method employed, the
data are plotted and sample concentrations read directly from that plot.
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If a nonlinear curve is obtained where the method indicates that linearity is
expected, appropriate corrective action is taken and data for a new standard curve are acquired.

5.3.2 Calibration Verification

Once sample analysis begins the calibration of the analytical system is verified at
least every ten samples and at the end of the run. Calibration verification consists of two parts: 1)
analysis of a standard containing a know concentration of analyte; and 2) analysis of a blank
which contains none of the analyte. Calibration verification is performed immediately after initial
calibration procedures are complete and immediately after analysis of every tenth sample.

5.3.2.1 Initial Calibration Verification

Immediately after preparation, the calibration curve is verified by analysis of 1) an’
aqueous check standard (ICV) prepared from material of known concentration which is not the
same as the standards used in development of the standard curve, and 2) a blank of reagent water
(ICB) which contains approximately the same concentration of acid(s) as the check standard.

. Results observed for the ICB must be within + CRDL for the analyte involved.
Results observed for the ICV must be within 20% of true value.

When the measurements on the ICV or ICB exceed control limits, the analysis is
terminated and appropriate corrective action is taken. Once the problem is resolved, the initial
calibration procedure described in Section 5.3.1, above is repeated in its entirety before sample
analysis can proceed. "

5.3.2.2 Continuing Calibration Verification

After analysis of every tenth sample, calibration of the instrument is verified by
evaluation of, 1) a standard (CCV) prepared at a concentration near the middle of the initial
calibration range, and 2) a blank (CCB). In practice the CCV and CCB are the same solutions
used for the 1nitial calibration verification procedure described above. The source of the standard
and the blank, however, may be any source of known concentration.

Results observed for the CCB must be within + CRDL for the analyte involved.
Results observed for the CCV must be within 20% of true value.

When the measurements on the CCV or the CCB exceed control limits, sample
analysis is suspended and appropriate corrective action is taken. At the option of the analyst,
reanalysis of the CCV or the CCB to confirm that a problem has been encountered is permitted as
a first corrective action. If that reanalysis shows that the first evaluation was in error, sample
analysis can be continued provided that; 1) recovery of the midrange initial calibration standard is
within 10% of true value, and 2) the frequency of the continuing calibration verification procedure
1s doubled over the next 10 samples.
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If the optional first corrective action confirms that the instrument has lost
calibration or if the analyst elects to bypass that step, additional corrective actions are taken as
appropriate (see Section 11, below). Once the problem is resolved, the initial calibration
procedure described in Section 5.3.1, above is repeated in its entirety. Any samples evaluated
since the last compliant calibration point are reanalyzed.

5.4 Inductively Coupled Argon Plasma (ICAP)
5.4.1 Initial Calibration
5.4.1.1 Setup and Standards Preparation

The plasma is energized in accordance with the manufacturers specifications and
the instrument allowed to stabilize over an interval of at least twenty minutes. After stable
conditions are achieved, the instrument is profiled using the mercury reference lamp. The system
reference to the mercury line at 254.800 nm must be within +/- 0.3 scan units of true. If that
specification is not satisfied, manual adjustment is made in accordance with the manufacturer's
instructions until the required value is obtained.

Working standards are prepared as required from stock solutions. Preparation of
these standards is fully documented as described above for spectrophotometers (Section 5.3.1.1).

A two point curve is required for initial calibration of this instrument. The curve is
established by analysis of a blank and a series of standards containing the target analytes in a range

of concentrations.

5.4.1.2 Curve Generation

The blank and standard solutions are introduced into the instrument and the
readings obtained are retained by the data system. Linearity is assumed for all elements between
the lower limit of IDL (see Section 5.4.1.4, below) and an upper limit established quarterly (see
Section 9.0, below) for each analyte.

The calibration data are typically printed out in hard copy just after each set of
instrument readings is made. The printout is stamped by the data system with the date and time
when the calibration was performed. The original of this printout is retained on file indefinitely in
the laboratory.

5.4.2 Calibration Verification

Calibration is verified immediately after completion of the initial calibration
procedure and after analysis of every tenth sample. Calibration verification consists of two parts:
1) analysis of a standard containing a known concentration of analyte(s); and 2) analysis of a
blank which contains none of the analyte(s).
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5.4.2.1 Initial Calibration Verification

Immediately after completing initial calibration of the instrument, the calibration
curve is verified by analysis of 1) a series of aqueous check standards (ICV) prepared from
materials of known concentration which are not the same as the material used for development of
the standard curve, and 2) a blank of reagent water (ICB) which contains approximately the same
concentration of acid(s) as the check standard.

Results observed for the ICB must be within + CRDL for the analytes involved. In
those cases where the IDL exceeds CRDL (e.g., lead by ICP), the results observed for the ICB
must be +IDL. Results observed for the ICV must be within 10% of true value.

If one or more analytes fail the acceptance criterion, the analyst may elect to
continue the run at his discretion. The data obtained subsequently during the run, however, are-
valid only for those analytes for which the initial calibration has been verified.

For analytes which fail the initial calibration verification criteria, all subsequent
data are invalid. The initial calibration procedure described in Section 5.4.2.1 must be repeated in

its entirety for these analytes.

5.3.2.2 Continuing Calibration Verification

After analysis of every tenth sample, calibration of the instrument is verified using
a series of aqueous check standards of known concentration and a blank. In general practice
these solutions are the same as those used for ICV's an ICB.

Results observed for the CCB must be within + CRDL for the analytes involved.
In those cases where the IDL exceeds CRDL (e.g., lead by ICP), the results observed for the
CCB must be +IDL. Results observed for the CCV's must be within 10% of true value.

If one or more analytes fail the acceptance criterion, sample analysis is suspended.
At the option of the analyst, reanalysis of the CCV or CCB is permitted as a first corrective action
to confirm that a problem has been encountered. If this preliminary step shows that the first
evaluation was in error, sample analysis may be continued provided; 1) analysis of the initial
calibration standard is within 5% of true value, and 2) that continuing calibration verification is
performed at least twice during analysis of the following ten samples.

If the optional first corrective action confirms that calibration has been lost or if
the analyst chooses to bypass that step, two paths may be followed. The run may be continued to
acquire data for analytes which remain in calibration or, the run may be terminated and
appropriate corrective actions taken to restore calibration for all analytes. If the run is continued,
the data obtained subsequently are valid only for those analytes for which continuing calibration
has been verified. If the run is terminated and other corrective actions taken (see Section 11,
below), the initial calibration procedure outlined in Section 5.2.4, above, is repeated in its entirely.
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5.4.3 Interference Check Sample

Analysis of interference check standards (ICS solutions; ICSA and ICSAB) is
performed at the beginning and end of each analytical run or twice during each eight hour shift,
whichever is more frequent, to verify interelemental and background correction factors. ICSA
contains the interferents aluminum, calcium, iron and magnesium at approximate concentrations
of 500, 500, 200 and 500 mg/L, respectively. ICSAB tabulated below at the approximate
concentrations noted.

Analyte Concentration (mg/L)
Silver 1.0
Barium 0.5
Beryllium 0.5
Cadmium 1.0
Cobalt 0.5
Chromium 0.5
Copper 0.5
Manganese 0.5
Nickel 1.0
Lead 1.0
Vanadium 0.5
Zinc 1.0

Analysis of the ICS at the beginning of a run immediately follows analysis of the
last initial calibration standard (ICV and ICB prior to ICSA/B). Analysis of the ICS at the end of
a run mmediately follows analysis of the last sample or QC solution of interest to the customer.
If the ICS are analyzed during a run to satisfy the eight hour frequency requirement, the sequence
of solutions analyzed just before or just after is immaterial.

ICS solutions are either purchased as certified standards or prepared in the
laboratory using certified solutions of the analytes involved. True values for purchased solutions
are taken from the certified values obtained from the vendor. The true values for the levels of the
analytes in laboratory prepared ICAS are established statistically in at least three valid analytical
runs in which the analysis of ICSA/ICSAB solutions of known concentrations satisfy criteria for
all of the elements listed above.

The advisory limits of recovery for non-interferent analytes in ICSAB solutions are
80 - 120% of true value. If recovery falls outside of these limits no immediately corrective actions
are required.

5.5 GC/MS

~ In general all performance checks, calibrations, calibration verifications and other
QC data requirements relative to GC/MS analyses meet the criteria given the most recent USEPA
document entitled Statement of Work for Organics Analysis. These requirements are somewhat
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more demanding than those outlined in "Test Methods for Evaluating Solid Waste:
Physical/Chemical Methods", SW-846, 3rd Ed., USEPA, November 1986; or 40 CFR Part 136,
Federal Register, October 26, 1984 and have been adopted by ARDL as part of a continuing
effort to improve data quality.

5.5.1 Instrument Setup and Standards Preparation

Unless shut down for maintenance, all GC/MS systems at ARDL remain in
readiness to begin the calibration sequence. As a first step in that sequence, calibration gas
(perfluorotributyl-amine) is introduced directly into the mass detector in a manner specified by the
manufacturer. The voltage settings on the detector elements are adjusted either manually or by
use of software routines so that the ion abundances obtained at the detector output are within
limits specified by the manufacturer. When the abundances observed meet these specifications,
maximum detector performance has been achieved and preliminary instrument setup is complete -
If unsatisfactory results are obtained in this test, the instrument is removed from service and
appropriate corrective action is taken to restore proper function.

As already described, working standards for both initial calibration and continuing
calibration procedures are prepared from stock solutions or by weighing appropriate quantities of
reagent chemical and diluting to volume with the required solvent. All stock standard solutions
are assigned unique code numbers and details relative to their origin and preparation are recorded
in a standards logbook as described in Appendix A.1, Standard Operating Procedure, Preparation
of Standard Solutions. Details of the steps involved in preparation of standards for calibration of
GC/MS instruments are fully described in Appendix A.3, Standard Operating Procedure,
Preparation of Standards for GC/MS.

5.5.2 Svstem Performance Verification (Tuning)

System performance is verified by evaluating the mass spectrum obtained by direct
injection of either p-bromofluorobenzene (BFB) or decafluorotriphenylphosphine (DFTPP) with
the specifications appearing in Appendix C.1 and C.2, respectively. If calibration for analysis of
volatile organics is intended, the compound injected and analyzed is BFB. If calibration for
semivolatile analysis is intended, the compound injected and analyzed i1s DFTPP.

If the criteria appearing in the referenced tables are satisfied, calibration of the
instrument as described in Section 5.5.3 below may proceed. If the criteria appearing in the
referenced tables are not met, the instrument is removed from service and appropriate corrective
action taken to restore proper function.

Verification of system performance is valid for a period of exactly twelve (12)
hours from the time of injection of the performance check compound. Analytical samples
(calibration standards, samples and/or QC check solutions) may be introduced into the instrument
system at any time within that interval

At the end of the twelve hour period, performance is reverified as described in this
section and the system is recalibrated using the procedures described below. The preliminary
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steps for achieving maximum detector performance described in Section 5.5.1 are optional and
not required as part of the reverification procedure.

5.5.3 Calibration

Prior to sample analysis and after system performance criteria have been satisfied,
the instrument is calibrated. All target analytes and all surrogates are present in calibration
standards. A list of target analytes and surrogates for volatile and semivolatile analysis appears in
Appendix D.3 and D 4, respectively.

5.5.3.1 Initial Calibration

For volatile calibrations five standards at concentrations of 10, 20, 50, 100 and 200
ug/L of all target analytes and system monitoring compounds are prepared. For analysis of-
volatiles in low level soils (heated purge) a separate calibration is required. For analysis of
volatiles in water samples and medium level soils (unheated purges) the same calibration is
employed. Separate calibrations are required if the purge volume of water samples is varied.

For semivolatile calibrations standards at five concentrations of 20, 50, 80, 120
and 160 ng/2 ul for all target analytes and system monitoring compounds (except as noted below)
are prepared. Semivolatile calibrations apply to all samples, regardless of matrix.

The standards are analyzed and response factors (RF) for each analyte and
surrogate at each standard concentration are then calculated based on the instrument response
relative to the characteristic ions of the specific compounds and the associated internal standard.
Characteristic ions for each analyte and surrogate for volatile and semivolatile analysis appear in
Appendix D.3 and D .4, respectively. Internal standard assignments for volatiles and semivolatiles
analysis appear in Appendix D.5 and D.6, respectively. The characteristic ions for the internal
standards appear in Appendix D.5 and D.6.

RF for each specific compound is calculated using the following relationship:
RF = (Ax/Ais) (Cis/Cx)

where: Ax 1s the area of the characteristic 1on for the specific compound;
Ais is the area of the charactenstic ion for the internal standard used to calculate
the concentration of the specific compound;
Cis is the concentration of the internal standard (ng/ul)
Cx is the concentration of the specific compound (ng/ul)

The mean RF for each specific compound, the standard deviation of that mean and

the percent relative standard deviation (%RSD) are calculated for each analyte and surrogate
using standard statistical formulate.
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Specifications for minimum average RF and maximum %RSD for specific analytes
have been established. These specifications appear in Appendix D.4 and D.5 for twenty-four (24)
volatile and fifty-two (52) semivolatile analytes and surrogates, respectively.

An initial calibration is valid for volatile analysis if twenty-two (22) or more of the
listed analytes and surrogates meet the criteria, provided:

1) the compounds which fail have an average RF greater than 0.010 and a %RSD
of 40% or less; and

2) the twelve (12) target analytes and surrogates not listed also have an average
RF greater than 0.010.

An initial calibration is valid for semivolatile analysis if forty-eight (48) or more of
the listed analytes and surrogates meet the criteria, provided: -

1) the compounds which fail have an average RF greater than 0.010 and a %RSD

of 40% or less; and
2) the twenty (20) target analytes and surrogates not listed also have an average
RF greater than 0.010.

After a valid initial calibration is achieved as described in this section, sample or
QC solution analysis may proceed provided; 1) there is time remaining in the twelve hour period
allowed since the last valid system performance verification, and 2) the initial calibration standard
that is the same concentration as the specified continuing calibration standard meets all the
continuing calibration acceptance criteria. ‘

5.5.3.2 Continuing Calibration

When twelve hours have elapsed since the last calibration of the instrument,
calibration verification is required. Continuing calibration consists of the following steps:

1) Verification of instrument performance using BFB or DFTPP; and
2) Verification of calibration using a mid-level working standard solution.

The criteria for verification of instrument performance are identical in all respects
to those already noted. If these cannot be satisfied by routine adjustments, the instrument is
removed from service and appropriate corrective action taken to restore proper function.

For continuing calibration for volatile analysis a 50 ug/l calibration standard is
analyzed. For continuing calibration for semivolatile analysis a standard prepared at 50 ng/2ul is
analyzed.

Verification of instrument calibration consists of four elements: 1) evaluation of
the new RF values with the required minimum values given in Appendix D.7 or D.8; 2)
comparison of the new values for RF with the average values calculated for the initial calibration;
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3) comparison of internal standard retention times with those observed in the last valid calibration;

and 4) comparison of the internal standard areas with those observed in the last valid calibration.
A continuing calibration is valid for volatile analysis if twenty-two (22) or more of

the analytes and surrogates listed in Appendix D.7 meet the criteria for minimum RF, provided:

1) the compounds which fail have an RF above 0.010;

2) the twelve (12) target analytes and surrogates not listed also have an RF
greater than 0.010;

3) the absolute value of the percent difference between the RF calculated from
continuing calibration data and the average RF calculated from initial
calibration data is 25% or less;

4) retention times observed for internal standards during continuing calibration
analysis are within +/- 30 seconds of those observed during the last valid
calibration; and -

5) the area counts for all internal standards are within the limits -50% to 200% of
compared to those observed in the last valid calibration.

6) % RSD for the twenty-two compounds is greater than 40%.

A continuing calibration is valid for semivolatile analysis if forty-eight (48) or more
of the listed analytes and surrogates meet the criteria, provided:

1) the compounds which fail have an RF greater than 0.010;

2) the twenty (20) target analytes and surrogates not listed also have an RF
greater than 0.010;

3) the absolute value of the percent difference between the RF calculated from
continuing calibration data and the average RF calculated from initial
calibration data i1s 25% or less;

4) retention times observed for internal standards during continuing calibration
analysis are within +/- 30 seconds of those observed during the last valid
calibration, and

5) the area counts for all internal standards are within the limits -50% to 200% of
compared to those observed in the last valid calibration.

6) % RSD for the twenty-two compounds is greater than 40%.

If all of these conditions are met, then calibration has been verified and sample
analysis may proceed. If any one of the conditions is unsatisfied, calibration verification has
failed. The instrument is removed from service and appropriate corrective action taken to restore
proper function.

5.6 - Gas Chromatography

In general methods in use for gas chromatographic analysis at ARDL are taken
from references 1 and 2 cited in the introduction of this document. Procedures for instrument
setup, standards preparation and analytical system calibration appear in the paragraphs below.
Details relative to sample preparation and analysis are given in Section 6.0. Specifics regarding
quality control procedures are given in Section 7.0.
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When CLP protocol is required for a sample set, the procedures and requirements
given in the most recent USEPA document entitled Statement of Work for Organics Analysis are
followed. The procedures detailed in the referenced document are not described herein.

5.6.1 Preliminary Preparations

5.6.1.1 Instrument Setup

Except for volatiles analysis by Methods 601/602 and 8010/8020 for which packed
columns are employed, all gas chromatographic analyses are performed using megabore capillary
columns (0.53 mm ID) of fused silica. Except when shut down for repair or maintenance, all GC's
at ARDL remain in a standby condition, ready to begin the calibration procedures described
below.

5.6.1.2 Preparation of Standards

As already noted, all working standards for both initial and continuing calibration
procedures are prepared from stock solutions obtained from commercial sources or by weighing
appropriate quantities of reagent chemical and diluting to volume with the required solvent. All
stock standard solutions are assigned unique code numbers and details relative to their origin and
preparation are recorded in a standards logbook as described in Appendix A.1, Standard
Operating Procedure, Preparation of Standard Solutions.

5.6.1.3 Retention Time Windows

Retention time windows for the target analytes are determined as described in
Section 7.5 of Method 8000, SW-846 whenever a new column is installed or instrument
maintenance is performed which will impact on retention time values. Three injections of each
analyte are made over the course of a 72 hour period. The standard deviation of the retention
time observed for each analyte is determined using standard statistical calculations. For
multiresponse analytes a single major peak in the pattern is selected for the calculation.

The retention time window is three times the calculated standard deviation. In
those cases where the standard deviation is zero for a particular compound, the standard deviation

of the retention times observed for a similar, close eluting compound is utilized.

5.6.2 Calibration Procedures

5.6.2.1 Initial Calibration

With the special exceptions noted below, five point calibration curves are prepared
for all analytes of interest and required surrogates. The initial five point calibration for Methods
608/8080, however, includes only the single response pesticides, Arochlor 1254 and the two
surrogates, dibutylchlorenedate and tetrachloro-m-xylene.  Single point calibrations for the
remaining Arochlors and the multiresponse pesticides are performed as part of this initial
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calibration procedure to set retention times and aid in identification of those analytes in the
samples to be analyzed.

In cases when a multiresponse analyte is identified during sample analysis, the
analytical system is subsequently calibrated at five points for that analyte. The sample(s) in which
surrogates, dibutylchlorenedate and tetrachloro-m-xylene. Single point calibrations for the
remaining Arochlors and the multiresponse pesticides are performed as part of this initial
calibration procedure to set retention time sand aid in identification of those analytes in the
samples to be analyzed.

In cases when a multiresponse analyte is identified during sample analysis, the
analytical system is subsequently calibrated at five points for that analyte. The sample(s) in which
the analyte was identified is then reanalyzed and the concentration of the analyte in the sample
determined. )

The target analytes and the detection and practical quantitation limits for
organochlorine  pesticides/PCB's, volatile organics, chlorophenoxy herbicides and
organophosphorous pesticides are listed in Tables E.1 through E.4 in the appendix. The analyte
list and practical quantitation limits listed in the tables are taken directly from the appropriate
methods in SW-846. Detection limits for the organochlorine pesticides, however, were
determined experimentally. Detection limits for all other analytes are derived from values given in
SW-846.

The low standard is set at a level slightly above CRDL and the high standard is set
at the top of the expected linear range for each analyte. A calibration factor is calculated for each
analyte at each concentration using the following relationship:

CF = (total peak area)/(concentration of standard in ng/ul)

For multiresponse analytes total peak area is the sum of the areas of all of the preselected,
characteristic peaks appearing in the identifying pattern for the analyte.

Linearity is assumed if the %RSD of the mean calibration factor is less than 20%
over the working range of the curve. If the criterion for linearity is satisfied, the mean calibration
factor is used for calculation of sample concentrations. If the criterion is not satisfied, sample
concentrations are determined using one of two procedures: 1) by regression equation, provided
the equation employed has a correlation coefficient of at least 0.995; or 2) from standard curves
prepared by plotting instrument response against concentration or mass injected. Best analytical
judgement is applied in the latter situations and if, in the opinion of the analyst, neither approach
provides suitable data, the instrument is recalibrated and the sample data are reacquired.

-

5.6.2.2 Calibration Verification

The calibration of the analytical system is verified after analysis of ten samples and
at the end of each analytical run. Verification consists of analysis of a mid-range standard
containing all of the target analytes. A calibration factor for each analyte is determined as
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described above. For analytes which produced linear response initially, calibration is verified if
the new response for the analyte is within 15% of the mean value calculated from initial
calibration data. If the response for a given analyte was non-linear, calibration is verified if the
new calibration factor agrees within 15% of the value calculated for the corresponding standard
during initial calibration. If calibration is verified, sample analysis is continued.

If the acceptance. criteria are not satisfied the analytical system is recalibrated at
five data points as described in the preceding section. The recalibration usually extends to all
analytes and surrogates regardless of whether or not they have satisfied calibration verification
requirements. On a case by case basis, however, the Quality Assurance Administrator may invoke
the standard provisions of Methods 608/8080 and require full recalibration only for the analyte(s)
which fail the verification criterion.

5.7 Thermometers

All thermometers in use at ARDL have been calibrated using standard and
accepted laboratory procedures against a certified NBS thermometer. Thermometers when
received are initially calibrated and recalibrated yearly or as required. This calibration data is
recorded on Form QA-7 (see Appendix B.4) and retained permanently in the laboratory files.

5.7.1 Daily Temperature Record

Temperatures in all refrigerated sample storage areas are recorded each working
day in a dedicated logbook. Appropriate corrective action is taken when the temperature in one
of these areas is not within specifications. A note describing that action is made in the logbook.

The thermometers used for determining these temperatures were calibrated against
a certified NBS thermometer as described above. These records are retained permanently in the
laboratory files.

5.8 Radiation Detection

Contingent upon prior agreement with specific customers, ARDL may screen
incoming samples for radioactivity. Methods employed for that screening are described in
Appendix G.
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6.0 ANALYTICAL PROCEDURES

6.1 Inorganics
6.1.1 Methods

Analytical methods in use at ARDL for inorganic analytes are taken from
references 1,2 and 3 cited in the introduction of this document. Specific methods employed for
each analyte are listed in Appendix G. Details relative to sample preparation and analysis appear
in the paragraphs below. Specifics regarding quality control procedures are given in Section 7.0.

When CL methods and protocol are required for a sample set the procedures
employed for analysis of inorganics are those described in the most recent USEPA documentation
entitled "Statement of Work for Inorganic Analysis”", CLP methods and procedures are not
described in detail herein except as noted.

6.1.2 Sample Preparation

6.1.2.1 Waters

Before beginning preparative steps the pH of all water samples is to be determined
and recorded in the preparation logbook to verify sample preservation. Complete records of the
details relative to digestion of each sample set are maintained in the preparation notebook. The
records are keyed to a sequential digestion batch number assigned by preparation laboratory
personnel. As appropriate, sample sets of similar matrix may be combined in a single digestion
batch.

Samples to be analyzed for metals by GFAA, FLAA or ICAP are acid digested
using either a hot plate or microwave oven as an energy source. The USEPA CLP procedures are
utilized for these digestions. There is a separate procedure for hotplate digestion of analytes to be
determined by GFAA (except antimony) and another for analytes to be determined by FLAA or
ICAP. A single microwave oven digestion procedure is suitable for all analytical methods. These
procedures are summarized below.

For analysis of metals (except antimony) by GFAA, water samples may be digested
by hotplate using the following procedure:

1. Add a 1 ml aliquot of 50% nitric acid and 2 ml of 30% hydrogen peroxide to
100 ml. of well-mixed sample.

2. The treated sample is covered and heated to 95C for 2 hours or until sample
volume is reduced to 25 to 50 ml. The sample is not allowed to boil during
this time. ‘

3. The sample is cooled and insoluble material removed by filtration.

4. Digested sample volume is adjusted to 100 ml with reagent water and
analyzed.
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For analysis of metals by ICAP or FLAA and for analysis of antimony by GFAA,
water samples may be digested by hotplate using the following procedure:

Cgnd”

1. Add a 2 ml aliquot of 50% nitric acid and 10 ml of 50% hydrochloric acid to
100 ml. of well-mixed sample.

2. The treated sample is covered and heated to 95C until sample volume is
reduced to 25 to SO ml. The sample is not allowed to boil during this time.

3. The sample is cooled and insoluble material removed by filtration.

4. Digested sample volume is adjusted to 100 ml with reagent water and
analyzed. ‘

As an alternative procedure, water sample digestion for all metal analyses may be

accomplished using microwave energy. The microwave oven employed meets all specifications
given in the primary method reference cited above. Power output of the oven is calibrated
regularly according to the procedures cited in that reference.

1. A well-mixed 45 ml aliquot of the sample and 5 m! of concentrated nitric acid
are placed in a properly cleaned digestion vessel.

2. The weight of the filled vessel is determined to the nearest 0.02 g and the
weight recorded in the digestion log.

3. The vessels are closed with caps fitted with pressure relief valves, inserted into
the oven carousel and connected by vent tubing to the cleaned collection
vessels already in place. All positions on the carousel are filled either with

-~ vessels containing sample material or vessels containing 45 ml of reagent water
and 5 ml of concentrated acid.

4. With the samples at an initial temperature of 24° +/- 1°C power is applied for
20 minutes (109 Watts/vessel in the first 10 minutes and 68.8 Watts/vessel in
the second 10 minutes).

5. After cooling thoroughly the vessels are uncapped and weighed to the nearest
0.02 g. If a loss in weight exceeding 0.5 g is observed the digestate is
discarded and another sample prepared. :

6. The digestates are filtered to remove insolubles, brought to a final volume of
50 ml with reagent water and analyzed.

6.1.2.2 Soils, Sludges and Sediments

Samples to be analyzed for any of the target metals by GFAA, FLAA or ICAP are
acid digested using either a hot plate or microwave oven as an energy source. These procedures
are detailed in Method 3050 of the primary method reference already cited and are summarized
below.

Hotplate Digestion

1. The sample is thoroughly mixed and 1 to 1.5 g (as is basis) is weighed to the
nearest 10 mg.

A "4
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Immediately after taking the sample for digestion, an additional 5 to 10 g is
withdrawn for total solids determination using Method 160.3, 40 CFR Part
136.

A 10 ml aliquot of 50% nitric acid is mixed with the sample and the
preparation is refluxed 95°C for 10-15 minutes without boiling.

The sample is removed from the heat and after cooling a 5 ml aliquot of
concentrated nitric acid is added. The preparation is refluxed for 30 minutes at
95°C without boiling or allowing the volume of liquid to go below 5 ml. This
step is repeated until digestion is complete. -

When reflux is complete the sample is removed from the heat and allow to cool
before adding 2 ml reagent water and 3 ml 30% hydrogen peroxide.

The peroxide reaction is initiated by heating and is allowed to proceed with
continued heating until effervescence subsides.

Peroxide is added in 1 ml aliquots until effervescence is minimal, sample-
appearance is unchanged or a total of 10 ml has been added.

If the sample is being prepared for GFAA analysis of arsenic, beryllium,
cadmium, chromium, cobalt, copper, lead, iron, manganese, molybdenum,
nickel, selenium, silver, thallium, vanadium or zinc, the procedure in Step 9 is
followed. If the sample is being prepared for GFAA; FLAA or ICAP analysis
of other analytes, the additional reflux with hydrochloric acid is performed.
Heating 1s continued until the volume of the liquid in the digestate is reduced
to approximately 2 ml. A 10 ml aliquot of reagent water is added, insolubles
are removed by filtration, and the filtrate brought to a volume of 100 ml with
reagent water.

The hydrochloric acid reflux required for some analytes involves the addition
of 5 ml concentrated acid and 10 ml reagent water to the digestate of Step 7
and refluxing for 15 minutes.

When heating is complete, the sample is cooled, filtered and diluted to 100 ml
with reagent water and analyzed.

Microwave Digestion

1.

W

The sample is thoroughly mixed and 0.5 +/- .050 g (as is basis) is added to the
microwave digestion vessel.

Immediately after taking the sample for digestion, an additional 5 to 10 g is
withdrawn for total solids determination using the procedure referenced above.
An aliquot of 10 +/- 0.1 ml of concentrated nitric acid is added to the vessel.
The weight of the filled vessel is determined to the nearest 0.01 g and the
weight recorded in the digestion log.

The vessels are closed with caps fitted with pressure relief valves, inserted into
the oven carousel and connected by vent tubing to the cleaned collection
vessels already in place.

The samples are irradiated for 10 minutes.

After cooling thoroughly, the vessels are uncapped and weighed to the nearest
0.01 g. If a loss in weight exceeding 10% of the original weight is observed
the digestate is discarded and another sample prepared.
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8. The digestates are filtered and brought to a final volume of 50 ml. with reagent
water and analyzed.

6.1.3 Sample Analysis

Analytical runs are planned by preparation of a preliminary run log. The log
indicates: 1) the calibration standards to be analyzed; 2) applicable initial quality control samples
to be evaluated; 3) the samples for analysis; and 4) applicable calibration verification standards
and quality control data points.

Using this log as a reference, the run is initiated. Once an acceptable calibration
has been achieved and the applicable initial quality control requirements have been satisfied,
sample analysis begins in accordance with log entries.

Unless there is specific reason to suspect a high concentration of an analyte, all
sample digestates are initially analyzed undiluted. When an analyte concentration exceeds the
linear range for ICAP analyses or the calibration range for other analyses, the digestate is diluted.
Based on instrument readings obtained on the undiluted digest, the dilution required to bring
analyte concentration within the linear or calibrated range is estimated and the digestate is
reanalyzed.

For all analyses by GFAA a minimum of two separate injections of the sample
digestate is required. The individual measurements as well as their mean and relative standard
deviation are generated by the instrument data system. If the measured analyte concentration
exceeds CRDL, the RSD of the individual measurements must be equal to or less than 20%. If
this criterion is violated, the determination is repeated once. If the RSD criterion is violated in
both analyses, the sample result with the lowest RSD is reported.

ICAP measurements require a minimum of two replicate exposures during
aspiration of the sample. There are no limitations on the precision which must be achieved by
these replicates.

Sample analysis proceeds as long as the applicable quality control and calibration
verification requirements are satisfied. Acquisition of quality control and calibration verification
data points is required based on the number of analytical samples evaluated and/or time.
Specifications relative to calibration verification appear in Section S, above. The measurements
defined as analytical samples and the frequencies required for acquiring quality control data
appear in Section 7.1.1, below.

" If one of these measurements falls outside of the acceptable window, corrective
actions are taken as appropriate. As described in the sections of this document referenced above,
the extent of the corrective action and the steps taken to verify the effectiveness of that action is
dependent on the problem encountered.
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6.1.4 Calculation of Sample Concentrations

Observed transmittance or absorbance on samples and QC solutions are recorded
in the analysts logbook for instruments without an associated data system. In all cases the
calculations utilized for determination of concentration values based on these readings are clearly
shown. Details relative to analyst logbook records appear in Appendix A.2, Standard Operating

Procedure, Instrument Records and Logbooks.

For instruments with integral data systems the observed values for absorbance or
transmittance are printed as the data are acquired. At the discretion of the analyst, some data
systems will calculate sample concentrations directly. In such cases, appropriate sample weights
or volumes, dilutions and other correction factors are made known to the data system by
keyboard entry. Printed values are time/date stamped by the data system. The originals of these
raw data are retained on file indefinitely in the laboratory.

For instruments without integral data systems, sample concentrations . are
calculated by hand and the values obtained are recorded in the analyst’s logbook directly or
transferred onto preprinted analytical run report forms. Reduced photocopies of these forms are
subsequently affixed to pages in an analytical logbook containing other data acquired on the same
instrument. Logbooks are retained on file indefinitely in the laboratory.

Calculation of sample concentrations in soils is performed as follows:
mg analyte/Kg dry sample = [(C x V)/(W x S)] * Dilution Factor
where: C = digestate concentration in mg/L (instrument reading)
: V = final volume in liters after sample preparation

W = wet sample weight taken expressed in kg.
S = 0.01 x %solids

6.2 Organics
6.2.1 Methods

Except for analyses involving gas chromatography/mass spectrometry, the
analytical methods in use at ARDL for organic analytes are taken from either of three
references: 1) "Test Methods for Evaluation Solid Waste: Physical/Chemical Methods", SW-846,
3rd Ed., USEPA, November 1986; 2) 40 CFR Part 136, Federal Register, October 26, 1984;
or 3) "Standard Methods for the Examination of Water and Wastewater", 16th Ed., 1985.
Calibration and QC requirements relative to GC/MS analyses by Methods 8240, 8260, 8270,
8310, 624 and 625 are taken from USEPA Document OLMO1 (all revisions up to and including
OLMO1.7 dated July, 1991), entitled Statement of Work for Organics Analysis. The specific
methods used for determination of organic analytes are listed in Appendix G.
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6.2.2 Sample Preparation

6.2.2.1 Purge and Trap

The purge and trap procedures described in Method 5030 (SW-846) and Method
624 (CFR 136) are used for preparation of samples for determination of volatile components. For
these determinations, sample preparation and sample introduction to the analytical system are
integrated into one procedure. That procedure is summarized below.

A measured quantity of sample is introduced into the purging vessel. The
necessary surrogates and internal standards are added directly to water and water miscible
samples. Soil and other solid samples are suspended in an appropriate volume of water which
contains the required surrogates and internal standards.

The purging vessel is connected to the purge and trap device and purged with inert
gas as specified by the subject methods. Purging vessels containing soil and other solid samples
are heated to 40°C. The stream of purging gas is directed to a sorbent trap which collects the
volatile components in the sample. When the purging interval has elapsed, the trap is rapidly
heated to 180°C while being backflushed with inert gas. The backflush stream is directed to an
appropriately calibrated analytical instrument..

6.2.2.2 Extractions

6.2.2.2.1 Water

Water samples are prepared for analysis using either Method 3510 (Separatory
Funnel Liquid-Liquid Extraction), modified to conform to procedures given in the USEPA
document referenced above. These procedures are summarized below.

Separatory Funnel

1. A 1.0L aliquot of sample and the required aliquots of surrogate and spiking
solutions are transferred to a 2 L separatory funnel.

2. Sample pH is adjusted appropnately for extraction of the desired analytes.

3. The sample is extracted by shaking for 1-2 minutes with three separate 60 ml
portions of methylene chloride. The extracts are combined.

4. If a secondary extraction is required to obtain a second fraction from the
sample, Steps 2 and 3 are repeated.

5. The combined extracts are dried by passing through a 20 mm diameter drying
column filled with approximately 10 cm of anhydrous sodium sulfate. The
dried extract is collected in a Kuderna-Danish concentrator assembly.

6. The vessel which had contained the combined extracts and the drying column
are rinsed with 20-30 ml of methylene chlonde and the rinsate is collected in
the concentrator assembly with the dried extract.
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6.2.2.2.2
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The dried extract is concentrated to a final volume of 1 ml. The concentrated
extract is ready for cleanup, solvent exchange or analysis, dependent on the
target analytes.

Liguid-Liquid Extractor

1.

After closing the sidearm stopcock on the liquid-liquid extractor (Corning
One-Step, Catalog No. 2550-xx with continuous drier adapter), approximately
400 ml of methylene chloride is placed in the assembly.

2. The pH of 1.0 L of sample is adjusted appropriately for extraction of the target
analytes and added to the extractor assembly.

3. The required surrogate and spiking solutions are added.

4. The flow of cooling water (4°C) to the reflux condensers and of hot water
(80°C) to the concentrator is started. .

5. The sidearm stopcock is opened to equilibrate liquid levels and to initiate
operation of the apparatus.

6. The sample is extracted for 18-24 hours.

7. When extraction is complete, the sidearm stopcock is closed and the volume of
methylene chloride in the concentrator is reduced to 1 ml. The concentrated
extract is ready for cleanup, solvent exchange or analysis, dependent on the
target analytes.

8. The methylene chloride distilled from the concentrator is directed to the main
body of the extraction unit where it combines with the extracted sample. This
waste is retained for later disposal.

Soil

Soil samples are extracted using Method 3550 (Sonication Extraction). The
procedures is summarized below.

1.

Free standing water and foreign object such as stones, sticks, leaves, etc., are
discarded and the sample is mixed well.

Two sample aliquots are weighed; one for subsequent extraction and one for
determination of moisture using Method 160.3.

The sample to be extracted is placed in a 400 ml beaker and mixed thoroughly
with 60 g of anhydrous sodium sulfate.

Surrogate and spike solutions are added as required.

A 100 ml aliguot of 1:1 methylene chloride:acetone is added and the
preparation is sonicated for 3 minutes.

The extracting solvent is decanted through filter paper and the sonication is
repeated twice more using additional 100 ml aliquots of solvent.

On completion of the final sonication, the entire sample is added to the filter
apparatus. The sample and the sonication vessel are washed with additional
amounts of extracting solvent.
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8. The combined extracts are dried by passage through 20 mm diameter drying
column filled with 10 cm of anhydrous sodium sulfate and collecting the dried
extract in a Kuderna-Danish concentrator.

9. The column and the vessel which contained the wet extract are washed with
additional quantities of solvent which are collected in the concentrator.

10. The extract is concentrated to a final volume of 1 ml. The concentrated extract
is ready for cleanup, solvent exchange or analysis, dependent on the target
analytes.

6.2.2.2.3 Extract Cleanup

As required, sample extracts are subjected to appropriate cleanup procedures.
Facilities for sample cleanup using Methods 3640 (Gel Permeation Cleanup), 3620 (florosil
Column Cleanup), 3610 (Alumna Column Cleanup) and 3660 (Sulfur Cleanup) are in place in the .
laboratory. When any of those procedures are to be employed, the adjustments are made in levels
of surrogate/spike and final extract concentration volumes as required by the methods in use.

6.2.3 Analyte Identification

6.2.3.1 Retention Time

Retention time windows are established for all analytes of interest in gas
chromatographic analyses. For Methods 8240, 8260 and 8270 the windows are based on the
retention times observed for the analytes during calibration. For all other gas chromatographic
analyses, windows are established using the procedures described in Section 5.6, above.
Instrument conditions employed for establishing those windows are identical to those employed
during sample analysis.

These windows are used as a means of identifying target analytes in all gas
chromatographic analyses. For analyses in which mass spectral data are collected on the analytes,
retention time is one of two criteria employed. For all other analyses, retention time in the only
criterion used for analyte identification.

If a peak is observed within a window for a target analyte during sample analysis
by gas chromatography, the first presumption is that the peak reflects the presence of the analyte
in the sample. For analyses in which only retention time is available as a means of analyte
identification, the detect is confirmed by analysis on another instrument with a column of differing
properties. For analyses in which mass spectral data are obtained the identity of the sample is
confirmed by evaluation of those data as described in the following paragraph.

6.2.3.2 Mass Spectra Interpretation

The NBS Mass Spectral Library and standard spectra generated with ARDL's
equipment are available on line for use in data system library searches for identification of sample
components. For confirming the identity of sample components using mass spectral data, ARDL
analysts observe the following general guidelines.
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- Tons present in the standard mass spectrum at more that 10% relative intensity
should be present in the sample spectrum;

- The relative intensities of those ions in the sample should agree within +/- 20%
of the relative intensities in the standard spectrum;

- Tons present in the library reference spectrum should be present in the sample
spectrum;

- If some ions in the reference spectrum are missing from the sample spectrum,
the data should be reviewed to confirm the ions have not been subtracted from
the sample the sample by the software in order to compensate for background

or coeluting peaks.

In addition to adhering to these guidelines, analysts are encouraged to rely on their
best judgement in evaluation of mass spectral data for purpose of sample component
identifications.

6.2.4 Sample Analysis

All analytical systems employed are initially calibrated as described in Section 5,
above.  Sample analysis proceeds uninterrupted as long as the calibration verification
specifications for the methods employed are satisfied. As required by these methods, appropriate
QC samples are analyzed with the samples as described in Section 7, below. Appropriate
corrective actions are taken whenever a QC data point falls outside permissible limits.

Except for determination of volatiles by Methods 8240, 624, 601/602 and
8010/8020 for which packed columns are employed, fused silica capillary columns are utilized for
all gas chromatographic analyses. A conventional capillary column (0.32 mm i.d.) is used for
Method 8270 analyses. All other analyses employ wide bore capillary columns (0.5 mm i.d. and
larger). Initial column temperatures, ramps and other specific instrument conditions employed are
method dependent.

6.2.5 Calculation of Sample Concentrations

The procedures utilized for calculation of sample concentrations are dependent on
sample matrix and whether internal or external standards are employed in calibration of the
analytical system. Most sample results are calculated by computer software. Data for the
calculations are obtained either by direct reading of analytical instrument output or keyboard input
of instrument readings by analysts.

For water samples analyzed using internal standard calibration methods the general
equation for calculating analyte concentrations is:

ugL= (A, * C,* D)(A, *RF * V)
Where: . A, = analyte response in peak height or area;

C. = ng of internal standard added to the extract or volume purged,
D = dilution factor (value of 1 if none were made);
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A, = internal standard response using the same units as A ;
RF = response factor for the analyte; and
Ss? V, = ml of sample purged.

The response factor referenced above is calculated based on instrument readings
observed during the most current calibration using the relationship:

RF = (A, * C,)/(A, * C)

where: A, = instrument response for the analyte;
A, = instrument response for the internal standard;
C,, = internal standard concentration in ug/L; and
C, = analyte concentration in ug/L

For soil, waste and solid samples the calculation is identical except that sample
weight (in g corrected for moisture) is substituted for sample volume purged (V,). The units for
sample concentration are ug/kg.

Calculations for determinations based on external standard calibrations are similar.
For waters the general equation is:

ug/L = (A, * V, * D)/(CF * V, * V)

Ax = response for the analyte;

Vt = total extract volume in uL;

D =dilution factor (1 if no dilutions are made);

Cf = calibration factor for the analyte based on the current calibration data;
Vi = volume of the extract injected in uL (1 for purge and trap); and

V = volume of the sample purged or extracted in mi.

Yinggs?

The calibration factor (CF) referenced above is calculated from calibration data
using the following relationship:

CF = Total response by analyte/concentration of standard in ng/ul
For soil, waste and solid samples the calculation is identical except that sample

weight (in g corrected for moisture) is substituted for sample volume purge (V,). The units for
sample concentration are ug/kg.
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7.0 QUALITY CONTROL

7.1 Inorganic Analyses
7.1.1 Frequency Requirements

The requirements for frequency of quality control checks and calibration
verifications are based on the number of analytical samples evaluated. As defined in this
document, a frequency of 10% means once every 10 analytical samples. A frequency of 5%
means once every 20 analytical samples. Analytical samples are defined herein include customer
sample materials as well as some quality control solutions. For purposes of this document,
analytical samples include the following:

- undiluted or diluted samples from any source
- predigestion spike samples
- duplicate samples
- serial dilution samples
- analytical spike samples
- post-digestion spike samples
- interference check samples
- laboratory control samples
- preparation blanks
" - linear range samples

Frequency requirements for quality control data are as follows:

Preparation Blanks - one for each sample batch or every 20 samples,
whichever is more frequent.
Matrix Spikes/Spike Duplicates - one for each matrix (water, soil)
in a sample delivery group.
Analytical Spikes - as required by matrix spike results for all
analyses.
Duplicates - once for each matrix in a sample batch or once for every
10 samples of the same matrix in a batch, whichever is more frequent.
Laboratory Control Samples - once for every sample digestion batch.

7.1.2 Preparation Blanks

The absolute value of the analyte(s) of interest observed in the preparati.on blank
may not exceed CRDL. When this criterion is satisfied, all sample concentrations observed are
reportable, provided all other quality control and calibration verification data requirements are
satisfied.

When blank values exceed acceptable limits the sample preparation steps must be
repeated and the new extracts or digests reanalyzed. There are, however, two exceptions made to
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this general rule. If sample concentrations are 10X or greater than the concentration found in the
blank or if sample concentrations are less than CRDL, the sample results are valid and reportable.

7.1.3 Matrix Spikes and Spike Duplicates

For each matrix (soil, water) in a sample set a matrix spike and matrix spike
duplicate are required. Matrix spike material is added to the sample taken for analysis before
beginning any preparation steps.

Matrix spike levels vary according to analyte, analytical method and matrix type.
Appendix F.3 lists the required levels.

Matrix spike levels shown for metals in water matrix indicate the concentration of
the spike required in the finished digestate. For water samples digested by hot plate, the final
volume of digestate is 100 ml. If digested with microwave energy, the final volume is 50 ml. To
obtain the specified concentration of antimony (500 ug/l) in the spiked sample, for instance, a
total of 50 ug (500 ug x 1.0 liters) of the element is required. To obtain this total, 1.0 ml of a 50
mg/l spiking solution of antimony is pipetted into the sample aliquot taken before digestion
begins. If the sample is digested with microwave energy, 0.5 ml of the spiking solution is added
to achieve the same result.

Matrix spike levels shown in Appendix F.3 for metals in soil samples indicate the
concentration required in the digestate when the relationships of final volume and sample weight

(as is basis) for the various analytes are as indicated below:

Digestion Procedure

Mercury Method Hot Plate Microwave
Analyte g Sample mi g Sample ml g Sample mil
Mercury 0.20-035 100 - S -
Other Metals =~ -=--=--- - 09-15 100 04- 06 100

The calculation for determining the final concentration of the required spike in the digestate is
identical to the example given above for water samples. If the sample weight employed or
digestate final volume are outside of the tabulated values, a proportional adjustment in the spike
amount 18 required.

Cyanide matrix spike levels in waters are referenced to the volume taken for
analysis. The spiking level is 100 ug for each liter analyzed. If only 500 ml are analyzed, 50 ug is
added as a spike. If 50 ml are analyzed, 5 ug is added as a spike. The spike is added directly to
the sample before distillation begins.

For soil samples, the cyanide matrix spike level is dependent on both the sample
weight taken and the final distillate volume. For each gram of sample (as is basis) the final
distillate must contain 100 ug/l cyanide spike. If a final distillate of 250 ml is to be obtained from
a 1 g sample, the spike amount added before distillation is 25 ug.
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Recovery for all spikes is calculated using the following relationship:
% Recovery = (100) (SSR-SR)/SA

where: SSR is the spike sample result.
SR is the sample result.
SA is the spike amount added.

When the sample concentration is less than IDL a value of zero is used for SR
when calculating percent spike recovery. Acceptable limits for matrix spike recovery are 75% to
125%. If sample concentration exceeds the spike amount by a factor of 4X, these limits are
waived.

Evaluation-of matrix spike and matrix spike duplicate results is summarized in the
text below and presented graphically in the decision tree appearing in Appendix F.3. As a first
step in that evaluation, results obtained on the matrix spike and the matrix spike duplicate are
compared. If recovery on each is within the limits cited above, there is no requirement set for the
relative percent difference (RPD) between the two values. If recovery in one of the spikes is
outside the range 75 - 125%, both samples are reanalyzed once to confirm the values obtained.
If, on reanalysis, both spikes satisfy the acceptance limits, no further action is taken and sample
analysis proceeds uninterrupted.

If the initial values of recovery are confirmed, however, a comparison between the
spike and spike duplicate results is made. If the RPD is less that 20%, no further action is taken
and sample analysis proceeds uninterrupted. If the RPD exceeds 20%, one of two actions is
taken, dependent on the analyst's judgment in the matter. Either the spike and spike duplicate are
redigested and reanalyzed to confirm the initial observations or all of the associated samples and a
new spike and spike duplicate are prepared. In those cases where just the spike and spike
duplicate are redigested and reanalyzed, the second set of spike and spike duplicate values are
compared. If the results are similar to those observed initially, no further action is taken and
sample analysis proceeds uninterrupted. If the results are not comparable, all samples in the set
are redigested and reanalyzed.

If recovery in both the spike and the spike duplicate is outside the range 75% -
125%, a comparison of the results observed is made. If the RPD is greater than 20%, sample
preparative steps for the entire sample set is repeated and the new digestates reanalyzed. If the
RPD is less than 20%, however, the sample is bench spiked and analyzed. Bench spike
acceptance criteria and the actions taken based on results obtained are described in Section 7.1 4,
below.

If a second digestion and analysis of the samples set culminates in a leg of the
decision tree which requires still another redigestion and reanalysis, the customer is advised of the
probable matrix interference and of the need to analyze the samples by the method of standard
additions (see Section 7.1.4.1, below). :
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7.1.4 Analvtical (Bench) Spikes

Except for the elements mercury and silver, analytical spikes are prepared and
analyzed whenever the acceptable limits for matrix spike recovery are violated. Analytical spikes
are prepared by adding the appropriate level of the affected element(s) to the digested sample and
analyzing the spike sample. As a rule, analytical spiking levels are the same as those used for
matrix spikes. Analysts are at liberty, however, to change those levels as appropriate based on
sample concentration, instrument calibration range and other constraints. In any case, the spike
volume added is limited to 10% or less of the volume of sample digestate which is taken for

spiking.

If recovery of the bench spike is acceptable (75% to 125%), sample preparative
steps for the entire sample set is repeated and the new digestates reanalyzed. If the recovery on
the bench spike is not acceptable, the customer is advised of the probable matrix interference and
of the need to analyze the samples by the method of standard additions as described in the section

immediately below.

7.1.4.1 Method of Standard Additions (MSA)

MSA consists of adding systematic increments of the analyte of interest to the
sample. Assuming zero concentration in the sample, the regression equation for the instrument
readings observed is calculated. Sample concentration is then reported as the absolute value or
the x intercept, provided the plot is linear. Lineanty is assumed when the correlation coefficient,
r, 15 0.995 or more. :

The following procedures are followed in performance of MSA analyses.

A. The sample and three spikes are analyzed consecutively for MSA quantitation
using single injections.

B. MSA spikes are selected based on approximate percentages of the estimated
sample concentration:

Spike 1 - about 50% of the sample concentration.
Spike 2 - about 100% of the sample concentration.
Spike 3 - about 150% of the sample concentration.

C. Except as noted below, if the level of analyte observed in any of the MSA
spikes exceeds the upper limit of the calibration range, the sample is diluted
and MSA repeated using spikes of appropriate absorbances. If, however, the
correlation coefficient, r, of the curve obtained 1s 0.995 or better, no dilutions
are made since the value of r demonstrates that the curve is linear.
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D. If the correlation coefficient, r, is less that 0.995, the analysis is repeated. If
the value of ris less than 0.995 the second time, MSA is terminated and the
result obtained with the highest value for r is reported.

7.1.5 Duplicates

Duplicate analysis of samples is performed when: 1) there is no suitable spiking
compound available; 2) the properties of the analyte (e.g. pH, specific conductance, flash point,
etc.) are such that spiking is impractical; or 3) no spikes are required by the method for the
analyte (e.g., calcium, magnesium, sodium, etc. See Appendix F.2). For trace metal analytes for
which no spikes are required, duplicate determinations are performed at the frequency specified
for matrix spikes and spike duplicates. For all other analytes, duplicates are analyzed every ten
samples. The relative percent difference (RPD) between the initial analysis and the duplicate is
calculated using the following relationship:

RPD = (100) (S-D) (I/AVE)

where: S is the result of the initial analysis;
D is the result of the duplicate analysis;
S-D is the absolute value of the difference; and
AVE is the mean of S and D.

If the value of both analyses are equal to or greater than five time CRDL, the
control limit for RPD is 20%. If the value of either analysis is less than five times CRDL but
greater than IDL, the control limit is the CRDL. If either value is less than IDL, no value for
RPD is reported. ‘

7.1.6 Laboratory Control Samples

LCS's are analytical standards subject to all preparative steps and analytical
procedures used on sample materials received from the field. An LCS is not required for analysis
of water samples for mercury or cyanide. Aqueous standards are used as LCS for all samples,
regardless of matrix. One LCS is prepared and analyzed for each digestion batch or every twenty
samples, which ever is less.

The LCS is intended to gauge the effectiveness of the digestion procedures utilized
in sample preparation. As a matter of routine the LCS is analyzed in the same sequence as the
samples prepared with it. In some situations, however, it may not be possible to acquire all of the
sample data in that run. In these cases, the remaining samples are analyzed at a later time. There
is no requirement to reanalyze the LCS once a valid analysis for it has been acquired unless some
of the samples are analyzed on another kind of instrument (e.g., samples analyzed by ICAP are
also analyzed by flame atomic absorption). In such cases, the LCS is also analyzed on that second
instrument.

Percent recovery of LCS is calculated using the following relationship:
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%R = 100 (Observed Value/True Value)

where: Observed Value is the result obtained on analysis of the LCS; and
True Value is the known concentration of the analyte in the LCS.

Acceptable percent recovery for all analytes in aqueous LCS is 80-120% of true
value. Antimony and silver are excepted from that limitation.

If results of the LCS fall outside the acceptable limits, analysis is suspended and
corrective action is taken. At the option of the analyst, immediate reanalysis of the LCS is
permitted as a first corrective action to confirm that a problem has been encountered. If
reanalysis shows that the first evaluation was in error, continuing calibration verification is
performed as described in Sections 5.3.2 or 5.4.2, above, to reaffirm proper function of the
analytical system. If calibration is verified, sample analysis is resumed. -

If the optional first corrective action shows that a problem exists or the analyst
elects to bypass that step, other corrective actions are taken as appropriate. When the problem
has been identified and the analytical system is restored to proper function, it is recalibrated and
sample analysis reinitiated after acceptable results are obtained on the LCS in question. If it is
determined that the poor recovery of the LCS is associated with an inadequate digestion, all
samples associated with the LCS which failed are redigested and reanalyzed.

7.1.7 Serial Dilution Analysis (ICAP)

When an unusual sample matrix is encountered, serial dilution analysis of a sample
from that matrix is performed prior to reporting sample concentrations. The sample is diluted 5X
with reagent water and analyzed. The values observed in the diluted sample are corrected for that
dilution. The corrected values and those obtained upon the initial valid analysis of the sample
digestate are compared. Percent difference is calculated as follows:

%D = (100) (I-S)-I

where: I is the initial result on the sample digestate;
S is the serial dilution result.
I-S is the absolute value of the difference observed.

If the values observed on both the initial and serial dilution analyses are below
IDL, percent difference is not calculated. If the uncorrected value observed in the serial dilution
analysis is below IDL, a zero is used for S in calculation of percent difference.

For those analytes at concentrations of less than 50X IDL in the original sample
serial dilution results have no significance. For those analytes at concentrations of 50X IDL and
higher in the original sample, however, the percent difference between the initial and serial
dilution analysis should be no more than 10%. If this value is exceeded the presence of a chemical
or physical interference is suggested. The customer is notified of the problem and, upon his
authorization, further evaluation of the samples is performed.
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7.2 Organics

7.2.1 Frequency Requirements

The requirements for frequency of quality control checks and calibration
verification are based on the number of analytical samples evaluated. As defined in this document,
a frequency of 10% means once every 10 analytical samples. Analytical samples as defined herein
include customer sample materials as well as some quality control solutions. For purposes of this
document, analytical samples include the following;

- undiluted or diluted samples;
- duplicates;

- matrix spikes; and

- preparation blanks

Frequency requirements for quality control data are as follows:

Preparation Blanks - one for each sample batch or every 20 samples, whichever is
more frequent.

Matrix Spikes - one for each matrix (water, soil) in a sample delivery group.
Duplicates - once for each matrix in a sample batch or once for every 20 samples
of the same matrix in a batch, whichever is more frequent.

7.2.2 Demonstration of Precision and Accuracy

For all methods listed in Appendix G.2 ARDL has historical data to demonstrate
that the levels of precision and accuracy achieved in the laboratory are comparable to those
required by the methods.

7.2.3 Blanks

A procedural blank is analyzed for each batch of samples of similar matrix
prepared in the laboratory. Procedural blanks are reagent water or reagent grade sodium sulfate
carried through all steps necessary for preparation of samples for analysis.

Except as noted below, procedural blanks may not contain levels of target analytes
greater than the CRDL values given in Appendix D and Appendix E. The common phthalate
esters may be present in blanks at 5X CRDL. For blanks prepared with samples intended for
volatile analysis, the common laboratory solvents methylene chloride, acetone and 2-butanone
may be present at 5X CRDL.

Analysis of samples may not proceed until the procedural blank associated with
their preparation satisfies the criteria above. If the procedural blank does not satisfy these
requirements the sample preparation steps are repeated.
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7.2.4 Surrogates

Prior to beginning sample preparation, surrogate compounds are added to all
samples, blanks and laboratory controls to evaluate the effectiveness of the preparative steps. The
identity of the surrogates varies, dependent on method. The specific compounds used as
surrogates and the levels at which they are added to the samples are tabulated in Appendix D and
Appendix E. Where no surrogate is identified, a target analyte not expected in the samples is
employed as one. In such cases it is usual to add the surrogate to the sample at a level which, in
the final extract, will be approximately 75% of the calibration range employed for the analysis.

Surrogate recovery is expressed as percent and is calculated by dividing the
concentration observed in the sample by the true value and multiplying the results by 100. Limits
for surrogate recovery are fixed by the protocol used for Methods 8240, 8260 and 8270. These
limits are tabulated in Appendix D. .

Advisory limits for surrogate recovery for other methods are established using the
procedures outlined in Method 8000, Section 8.10. Percent surrogate recovery is calculated for
at least thirty samples of each sample matrix (soil or water) analyzed. The mean and standard
deviation of the values obtained is calculated. The high limit for surrogate recovery is equal to the
mean of observed recoveries plus three times the standard deviation. The low limit is the mean
less three times the standard deviation. Limits for surrogate recovery are reevaluated on a
semiannual basis.

As indicated, surrogate recoveries are advisory in all cases except where limits are
specified by method. In those cases where there are method specifications, if surrogate recovery
falls outside control limits in a procedural blank, sample preparation is repeated for all samples
associated with that blank. If surrogate recovery falls outside control limits in a sample, the
sample is reanalyzed. If surrogate recovery is within limits on reanalysis, only the results of the
reanalysis are reported. If surrogate recovery is still outside control limits, the results of both
analyses are reported and the customer is notified of the probable sample matrix interference.

7.2.5 Matrix Spikes

Every twenty samples of similar matrix or once each sample set, whichever is more
frequent, a sample is spiked in duplicate with a specific compound or battery of compounds at
specified concentrations. The identity of the spiking compounds and the concentrations specified
are method dependent. Spiking requirements are tabulated in Appendix D and Appendix E. If no
spike requirements are specified by the method employed, an unspiked sample is analyzed in
duplicate at the frequency cited above.

Spike recovery is expressed as a percent and is calculated using the relationship
given below.
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%Recovery = (100) (SSR-SR)/SA

where: SSR is the spike sample result.
. SR is the sample result.
SA is the spike amount added.

Advisory control limits for spike compound recovery for each kind of sample
matrix evaluated are determined using the same procedures outlined above for surrogate recovery
control limits. Percent spike recovery is calculated for at least thirty samples of deviation of the
values obtained is calculated. The high limit for spike recovery is equal to the mean of observed
recoveries plus three times the standard deviation. The low limit is equal to three times the
standard deviation subtracted from the mean. Limits for spike recovery are reevaluated on a
semiannual basis.

No corrective action is required if spike recovery is outside the control limits.

7.3 Detection Limits
7.3.1 Inorganics

Instrument detection limits (IDL) or method detection limits (MDL) for inorganic
target compounds are determined experimentally. IDL is a measurement of the signal to noise
ratio of a specific analytical system performing under a given set of conditions. MDL is the
minimum concentration of an analyte which can be measured using a specific analytical method
and reported with 99% confidence that the value is above zero.

Detection limits for target metal analytes and cyanide are determined on a
quarterly basis. Detection limits for other analytes are determined on an approximately annual
basis. Detection limits are estimated based on previous history, knowledge of the sensitivity of
the test involved or the recommendations of the instrument manufacturer. Standard solutions of
the target analytes are prepared separately in reagent water at concentrations of 3-5 times this
estimated concentration.

For trace metal analytes, the concentration in these solutions is determined on
three non-consecutive days with seven consecutive measurements per day. The standard
deviation of the values obtained on each day is calculated. The IDL is the sum of those standard
deviations. An IDL for metals is usually reported in ug/L.

For other inorganic analytes, the concentration in these solutions are measured at
least ten times. The measurements are more or less evenly divided between at least two analytical
sequences. The IDL (or MDL) is equal to three times the standard deviation of the measurements
made. The detection limit is reported in terms of ug/L or mg/L, dependent on the sensitivity of
the analysis involved.

Raw data from IDL determinations are retained on file indefinitely in the
laboratory.
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7.3.2 Organics

MDL's for selected organic analytes are determined on an approximately annual
basis using the procedures described by Glaser et al in Analytical Chemistry, Volume 15, Number
12, December, 1981. These procedures involve at least seven consecutive analyses of standards
of a known concentration that is approximately 2 to 5 times the estimated MDL. The MDL is the
standard deviation of the results obtained multiplied by Student's "t" value (99% confidence level,
n-1 degrees of freedom). The MDL's determined in this manner are essentially equivalent to the
values given in the methods listed in Appendix G.
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8.0 DATA HANDLING AND REPORTING

8.1 Laboratory Data System

ARDL employs a PC based laboratory information management system (LIMS)
for handling data in the laboratory. The system (Smartlab, Telecations, Inc.) is developed on
Smartware (Informix Software, Inc.), a well-known relational database with spreadsheet and
word processing capabilities. The LIMS is networked and various nodes are located
appropriately throughout the laboratory. Password security for the various users permits access
to the portions of the database required for performance of their duties.

As indicated previously, all samples submitted to ARDL are logged-in to the
LIMS. In accordance with good automated laboratory practice, each sample is assigned a unique
number by which it is known to the LIMS. Provisions have been made for generation of a second
number which relates all samples in a given sample group. This second number is ergonomically
more appropriate and is utilized by laboratory personnel in every day references to the sample.

Provisions also have been made in the database for automatic calculation of 1)
dates for completion of analytical work based on promised turnaround; 2) sample holding times as
a function of customer requirements and sample matrix; and 3) automatic calculation of critical
dates relative to sample preparation and analysis. Quality control samples are added to the
database automatically based on the requirements outlined in Section 7, above, or on customer
specific requirements which have been agreed upon prior to sample receipt.

Analytical group and section supervisors use the system for assignment of
analytical work. The system functions largely on the basis of analytical runs and both analysts and
supervisors design these runs based on sample load, critical dates and other considerations.
Among the many capabilities of the system are provisions for; 1) display of calibration curves, 2)
calculation of sample results, 3) supervisor evaluation of QC sample results, and 4) comparison of
current and previous data from a given customer.

8.2 Recording Analvtical Data

Permanent records and logs are generated for all operations in the laboratory
involving sample preparation and sample analysis. Analytical data and sample preparation
information generated in the laboratory are in one of three formats; 1) instrument output in hard
copy and/or computer data files, 2) handwritten transcriptions of readings taken from
instrumentation, or 3) handwritten descriptions of laboratory activities. All analytical data except
that generated by the GC/MS data system are entered into the LIMS. Transfer of the data into
the LIMS is accomplished by keyboard entry or electronic transfer, either directly from an
instrument or by diskette.

8.2.1 Laboratory Logbooks

When it is necessary to prepare handwritten notations of procedures followed or
records of instrument readouts, those data are transcribed directly into bound logbooks or, in

46
Rewvision 3.1 October, 1992



some cases, on preprinted forms which are subsequently affixed to pages in such logbooks. The
procedures followed in maintenance of these logbooks are described in detail in Appendix A.1
through A.3. Once the appropriate logbook entries have been completed, results for field and QC
samples are entered into the LIMS by keyboard either by the analyst or the LIMS operator.

8.2.2 Instrument Qutput (Data Files and Hardcopy)

Instrument output in either tabular or graphic form is retained on file indefinitely in
the laboratory. In those cases where the instrument data system generates a computer data file,
that file rather than the hard copy output may be the format in which the raw data records are
retained.

In general computer files generated by an instrumental data system will save those
files on a high capacity hard drive. Internal procedures are in place for transfer of these files t0
diskettes to guard against data loss because of hard drive failure and to keep an adequate portion
of the drive available for new data acquisition. These backup procedures are carried out on a
weekly basis as a minimum and more frequently when sample throughput on a given instrument
system is high.

8.3 Verifving Analvytical Data

Analysts are responsible for ensuring that data which they have acquired meets all
applicable specifications relative to calibration and quality control outlined in Sections 5 and 7 of
this document. Further, they are responsible for ensuring that the sample concentrations which
they report have been accurately calculated.

Once the analyst has completed work on a sequence or with a group of samples,
the raw data and all calculations are subject to peer review for accuracy and completeness and
adherence to the method employed. When peer review is complete sample results and QC values
are input the LIMS, either by keyboard entry or by electronic transfer directly from the instrument
or by diskette.

The raw data and reported values are subsequently evaluated by the section or
group supervisor. That review is made on screen by consulting data in the LIMS and, where
appropriate, by review of logbooks or raw data printouts. It consists of a spot check for accuracy
in calculations, evaluation of the methods employed and adherence to quality control and
calibration requirements. When the supervisory review is completed the data are approved for
reporting to the customer. As noted below, reports cannot be printed from the LIMS until results
are approved and only supervisory personnel are granted that authorization by LIMS security
measures.

Errors noted in either of these reviews are brought to the attention of the analyst
so that the mistakes will not be repeated. If the errors are such that the data are invalidated, the
analysis is repeated. '
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8.4 Reporting Analvtical Data

All reports except those generated for analyses performed by GC/MS are prepared
by the LIMS. In general, three kinds of reports are prepared by ARDL; 1) those in which sample
results only appear; 2) those in which sample results and supporting QC measurements appear;
and 3) complete data packages which meet all requirements of the USEPA. Reports containing
sample results only are standard. Other report formats can be prepared if arrangements are made
prior to receipt of samples.

8.4.1 Results Only

Most reports generated for customers consist of sample results alone. These
reports are prepared in appropriate format by the LIMS. The reports contain information
regarding the samples involved (e.g., sample matrix, date, sample collector, sampling point,
customer identification for the sample, etc.). The method(s) used to obtain the sample results also
appear on the report.

Sample results are reported as follows:

Analytical Reported Value
Value Found to Customer
Up to 0.9999 2 or 3 decimal places* (0.XX or 0.XXX)
1.0 t0 9.8999 1 decimal place* (X.X)
10 up No decimal place* (XX)

* Dependent upon IDL and CRDL.

8.4.2 Results and QC Data

Data submitted includes sample results reported as described above and a tabular
summary of the values obtained on spikes, duplicates and other QC samples or anlaytes.

8.4.3 Complete Data Packages

The data are submitted in a format compliant with current USEPA requirements
for reporting. These data packages are extensive in nature and are computer generated by special
software.

8.4.4 "~ Diskette Deliverables

If prior arrangements are made, ARDL has the capability to generate computer
readable diskettes which contain all the data appearing in hard copy form as described above. In
the past diskettes readable by Word Perfect (Version 5.0) and diskettes in USEPA Format B have
been prepared. Diskettes can also be prepared in spreadsheet format, provided specific
information regarding the desired format is received from the customer.
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8.5 Significant Figures

The term significant figure i1s defined as the figures of a number that end with the
last figure to the right that is not zero or is a zero that is considered to be correct.

A significant figure is a digit (0 to 9) that denotes the amount of the quantity in the
particular decimal place in which it stands. A value is made up of significant figures when it
contains all digits known to be true and correct and one last digit which is in doubt. Analytical
values reported by ARDL contain only significant figures.

The number zero may or may not be a significant figure. ARDL uses the following
rules order to determine if a zero is significant:

1. Final zeros after a decimal point are always significant.

2. Zeros before a decimal point with non-zero digits preceding them are
significant. With no preceding non-zero digits, a zero before a decimal is not
significant.

3. If there are no non-zero digits preceding a decimal point, the zeros after the
decimal point but preceding other non-zero digits are not significant - they only
serve to locate the decimal point.

Once the number of significant figures has been established for a particular
parameter, data resulting from this analysis are reduced according to rounding rules as described
in the following section.

8.6 Rounding Rules

Rounding numbers is necessary in all analytical areas and is automatically applied
by the limits of all instrumental measurements and glassware. When applied to chemical
calculations incorrectly or prematurely, it can have adverse effects.

With the exception noted below, the rounding rules utilized in the laboratory are
those employed in Hewlett-Packard calculators. These rules are:

1. If the figure following those to be retained is less than 5, the figure is dropped
and the retained figures are unchanged.

2. If the figure following those to be retained is greater than 5, the figure is
dropped and the last retained figure raised by 1.

3. If the figure following those to be retained is 5, the figure is dropped and the
last retained figure is raised by 1, if it is an odd number. If this digit is an even
number it is kept unchanged. (Note: this rule is utilized by ARDL to conform
with USEPA rounding specifications.)
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. When adding a series of numbers, the sum is rounded off to the same number

of decimal places as the addend with the smallest number of places. The
rounding is performed after addition is complete.

. When subtracting, rounding is performed after the subtraction is complete.

When multiplying, all digits are carried through the mathematical operation and
the product is rounded. The number with the fewest significant digits
determines the rounding position.

. When dividing, the division is carried out using all digits and the quotient is

rounded to the number of significant digits of the divisor or dividend,
whichever has the fewer.

In chain computations, all digits are carried through all calculations and the
final answer is rounded.
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9.0 INTERNAL QUALITY CONTROL CHECKS AND FREQUENCY

9.1 Control Charts

Stewart control charts are maintained for all quality control data acquired in the
course of sample analysis. The charts are reviewed by the Quality Assurance Administrator on a
regular basis. They are evaluated with respect to overall conformance to applicable limits and
frequencies and also inspected for the appearance of trends which may indicate present or future
problems with data quality.

Until early 1992, these charts were kept on diskettes readable by Sigmaplot
software (Version 4.02, Jandel Corporation). The data were entered into the system by keyboard.
For some parameters, that practice is being continued at present. For quality control data relative
to trace metals, most inorganics and a limited number of organics, however, these data are being.
accumulated in quality control files integral to the PC based LIMS now in use in the laboratory.
The data may be reviewed on screen or obtained in hard copy as Stewart charts or tables by
individuals with appropriate password authority on the system.

9.2 Blind Control Samples

At irregular intervals samples of known concentration are logged in as samples
received from customers. These samples are either obtained from outside sources or prepared
from reagent chemicals in the laboratory. ARDL personnel who may prepare these unknown are
not associated with the sections which will perform the analyses. In any event, details regarding
preparation of the unknowns are recorded in a logbook reserved for that purpose. The logbook is
held by the Quality Assurance Administrator.

Results of analysis of the samples are reported to the Quality Assurance
Administrator. After review of the data, a report 1s prepared and circulated to cognizant
management personnel including the supervisor(s) of the section(s) which performed the analysis.
If results so indicate, corrective actions are taken to improve performance on the analysis
evaluated. Poor performance by an analytical group or section increases the frequency of audit
samples submitted to them.

9.3 Internal Audits

Audits of analytical group operations are performed on a regular basis by the
Quality Assurance Administrator and/or his designee.

9.3.1 - General Audits

The Quality Assurance Administrator performs a detailed audit of all operations in
each analytical group at least annually. This audit consists of close inspection of all records
pertaining to preparation of standards, cahbration of equipment, logbook entries, maintenance
logs and schedules, QC procedures, method selection, adherence to method specifications, sample
handling, calculation of results and similar matters. In addition to review of documents and
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records, the audit consists of technical discussions with analysts to determine their understanding
of the methods in use and the protocols associated with them.

A conference with the analysts and their supervisor closes the audit. That
conference includes comment on operations which are in compliance with established guidelines
as well as any deviations which have been observed. Actions necessary to correct the deviations
are outlined. After these actions have been implemented, the supervisor of the section notifies the
Quality Assurance Administrator in writing that his recommendations have been followed.

A written report of the results of the audit is prepared and circulated to cognizant
management personnel.

9.3.2 Specific Audits

A number of records (e.g., balance calibrations, sample storage location
temperatures, reagent water quality, etc.) are critical to overall laboratory performance. At least
monthly, the Quality Assurance Administrator or his designee reviews these records to ensure
that; 1) the observations are being made at the proper frequency, 2) appropriate records are on
hand, and 3) appropriate corrective actions have been taken when measurements are not within
specification. Deviations from requirements for these records are immediately brought to the
attention of the supervisor of the group responsible for the records.

The date of the specific audit is noted on a computerized spreadsheet log and a
report of the audit results is circulated to cognizant management personnel.

9.4 Performance Evaluation Samples

In addition to analysis of performance evaluation samples associated with the
various certifications and approvals cited in Section 9.5, below, ARDL has participated for some
years in other programs which involve analysis of performance evaluation samples submitted by
outside sources. Currently ARDL participates in the WP, WS and NPDES studies administered
by the USEPA.

The WP and WS studies are voluntary. The studies involve analysis of unknown
blind water samples for trace metals, inorganics, physical properties, pesticides, PCB's and
volatile organics on a semi-annual basis. Results submitted are not scored officially. ARDL's
submitted results, however, compare favorably (85-95% correct) with true values and acceptance
windows published after all results have been evaluated. ARDL has participated in the WS study
since November, 1989 and in the WP study since January, 1990.

Because the results from ARDL analysis of some customer samples are submitted
as a condition of that customer's NPDES permit, participation in the NPDES study is required.
The analyses required vary, dependent on the parameters which the customers must monitor as a
condition of their permit. A report of PES results is issued to the customer by the USEPA and no
scores are issued. If an erroneous result has been submitted, ARDL reanalyzes the sample or its
replacement. '
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9.5 Certification and Approvals

ARDL is certified for analysis of an exceptionally wide range of inorganic and
organic analytes in soil and water samples under Defense Environmental Restoration Program
administered by the U.S. Army Corps of Engineers. Certification is renewed biannually following
successful analysis of performance evaluation samples and a detailed on-site audit of laboratory
procedures by Corps of Engineers personnel. This certification has been in place since 1988. The
certification extends to approval of ARDL as an analytical laboratory by other arms of the
Defense Department.

ARDL is certified for analysis of trace metals and inorganics in water by the
Oklahoma Water Resources Board. Certification is renewed annually after successful analysis of
performance evaluation samples. The certification has been in place since 1989.

ARDL is certified for analysis of trace metals, inorganics and organics in drinking
water by the Illinois Environmental Protection Agency. Certification is renewed annually after
successful analysis of performance evaluation samples and a detailed on-site audit of laboratory
procedures by agency personnel. The certification has been in place since 1988.

ARDL is an approved laboratory in the contract laboratory programs of the Illinois
Environmental Protection Agency and the Indiana Department of Environmental Management.
Approval is granted after a successful on-site audit of laboratory procedures by personnel from
the agencies and is contingent upon successful analysis of performance evaluation samples
received from other sources.

ARDL is an approved laboratory in the USEPA SAS (Special Analytical Sample)
program and regularly analyzes samples received from the USEPA Sample Management Office.
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Preventative maintenance procedures are outlined in Appendix H.
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11.0 CORRECTIVE ACTIONS

11.1 Out of Limit QC Results

As part of the preliminary steps taken, the out of limit QC sample may be
reanalyzed as described in Section 7, above. A review of logbook entries relative to sample
weight or volume, dilutions, calculations, etc., of the spurious value is also performed. If no
calculation errors are identified, further evaluation of instrument function is performed. Upon
completion of these initial checks the analyst informs the supervisor of the problem and of the
results of the preliminary investigations. The supervisor evaluates the data acquired and decides
on the next steps to be taken.

As warranted by the situation, the analyst and supervisor (and other laboratory
staff members as required) begin an effort to identify the cause of the problem. Details of the
investigation are recorded in the analyst's logbook. Based on the results of that effort the
necessary corrective actions are taken and the out-of-control analysis is repeated to demonstrate
that the problems has been resolved. '

A brief memorandum reporting the essentials of the problem and the corrective
action taken is submitted to the Quality Assurance Officer and cognizant management personnel.

All analytical results obtained between the most recent acceptable QC value and
the out-of-control value are disregarded and the analyses are repeated. Sample analysis is then

continued in normal fashion.

11.2 Unusual Occurrences

When a laboratory accident (e.g., dropped sample, data loss through power failure,
etc.) occurs the analyst notes the event in the logbook and informs the supervisor. Appropriate
action is taken immediately based on the best judgment of the supervisor. Notations are made in
the logbook regarding the corrective actions taken and the notations initialed and dated. If the
occurrence is of such magnitude that it impacts on overall laboratory operations the Technical
Services Manager and General Laboratory Manager are informed. A brief written report of the
occurrence and the steps taken to correct the problem may be required by either of those
individuals.
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12.0 QUALITY ASSURANCE REPORTS TO MANAGEMENT

In addition to the reports made relative to corrective actions, internal audits, blind

\Iut
quality control samples and other activities. Summaries of QC data are prepared in temporary
data files in the LIMS by the Quality Assurrance Officer. Notice is given to cognizent supervisors
that the files are available for review or screen. In the event that the frequency of outliers has
been unusually high for a given analysis or in analyses from a specific analytical section, the
Quality Assurance Officer prepares a written report describing the situation and outlining the
corrective actions being taken.

A4
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1.0 STANDARDS LOGBOOKS

Detailed logbooks are maintained for all standard preparations. Standard stock
solutions obtained from vendors are identified by lot number and the stock is assigned a unique
code designation for internal use. If stocks are prepared from reagent chemicals complete details
regarding the vendor, lot number, etc., of the reagent used, the amount taken and the final volume
of the preparation are recorded. These stocks are also assigned a unique code designation.

All dilutions prepared from that stock are fully described and the resulting working
stock solutions are assigned a unique code designation which relates them to the original solution.

The preparation of all daily working standards is documented in the analyst's
logbook on the pages where calibration data are recorded. In all cases, the stock used for

preparation of these daily standards is identified.

All logbook entries are dated and signed.

2.0 PREPARATION
2.1 Inorganics
2.1.1 Metals (Atomic Absorption)

Most metal standards for AA analysis are obtained as prepared solutions certified
by the vendor at 1000 ppm. Working stock solutions are prepared from these certified stocks by
pipetting a 10 or 1 ml aliquot into a 100 ml volumetric flask and bringing to the mark with reagent
water which has been acidified. Acid concentration and species is dependent upon the analyte
involved.

The diluted stocks are emptied into clean, amber polypropylene, screw cap bottles
and stored at room temperature. The bottles are clearly labeled showing contents, date of
preparation and analyst name.

Working standards are prepared fresh daily from these stocks, All dilutions to
obtain the working standards are made with a dilute (5% w/v) nitric acid prepared by diluting
approximately 35 ml of concentrated nitric acid with reagent water. A 1 ml aliquot of the 1:10
working stock brought to 100 ml final volume yields a 1 ppm standard of the analyte desired. An
aliquot of 2 ml so diluted yields a 2 ppm standard, etc. Similarly, a 1 ml aliquot of the 1:100
working stock brought to a final volume of 100 ml yields a 0.1 ppm standard of the analyte
desired. An aliquot of 2 ml so diluted yields a 0.2 ppm standard, etc.
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2.1.2 Metals (ICP)

A multi-element standard containing the analytes determined by ICP analysis is
available from a number of vendors. The concentration of the various elements in the standard is
certified by the vendor. Exactly 5 m!l of the multi-element stock is pipetted into an acid washed
500 ml volumetric flask and the flask brought to volume with 5% nitric acid. The diluted standard
is placed in a clean, amber polypropylene bottle and the bottle is labeled as indicated above.

2.1.3 Metals From Primary Standards

On occasion prepared solutions of an analyte will not be available. In such cases
standards are prepared by the ARDL staff using primary standard grade reagents. A 1000 ppm
stock of the analyte metal is prepared in an acid washed, 500 ml volumetric flask by dissolving the
required amount of primary standard reagent in approximately 25 ml. of an appropriate dilute_
acid. The stock solutions are stored in properly labeled, clean, amber polypropylene screw cap
bottles at room temperature.

Working stock solutions and working standards are prepared from this initial stock
using the procedures outlined above.

2.1.4 Anions and Other Analvtes

Preparation of standards for anions is performed using the same procedures
described for metals, above, except that the dilution medium changes, dependent upon the
analytes involved. In all cases the working standards and the stock are stored at room
temperature in properly labeled, clean, amber polypropylene screw cap bottles.

2.1.5 Standard Verification

After preparation of new working standards they are checked for concentration
using the appropriate analytical method calibrated using the previous set of working standards.
The concentration of the new working standards must be within 10% of their labeled values.

2.1.6 Frequency of Preparation

New working stock solutions for all analytes are prepared approximately every
thirty days.

2.1.7 Documentation

Details relative to the preparation and verification of the working standards are
entered in the standards logbook maintained for the instruments involved or in the analyst
logbook when specific instrumentation is not required.
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2.2 Organics

2.2.1 Volatiles (GC/MS)

The reagents and stock solutions used for preparation of working standards for
volatiles analysis on GC/MS equipment are obtained commercially. The identity and purity of
these preparations are certified by the vendor. The preparations are described in detail in Table 1.
The certifications of analysis supplied by the vendor for these materials are retained on file for
inspection.

2.2.1.1 Working Stocks

2.2.1.1.1 Instrument Performance Check Solution

An instrument performance check solution containing 25 ng of
bromofluorobenzene/ml is prepared fresh at least weekly by appropriate dilution of the certified
stock solution described in Table 1. The diluted performance standard is stored at approximately
-10°C in a screwcap vial. The contents, date of preparation and analyst name are clearly marked
on the container label.

2.2.1.1.2 Calibration Standards

Using appropriate dilutions, a working stock of calibration standards containing
the desired analytes are prepared at least weekly from the certified stock standard solutions
described in Table 1. If the stock is 2000 ppm, for instance, a 50 ppm calibration standard is
prepared by adding 75 ul of stock to 2925 ul. The diluted performance standard is stored at
approximately -10°C in a screwcap vial. The contents, date of preparation and analyst name are
clearly marked on the container label.

2.2.1.1.3 Internal Standards

Using appropriate dilutions, a working stock solution containing the internal
standards bromochloromethane, 1,4-difluoro-benzene and D,-chlorobenzene is prepared as
required from the certified standard stocks described in Table 1. The diluted standard is stored at
approximately -10°C until needed for use. The contents, date of preparation and analyst name are
clearly marked on the container label.

2.2.1.14 Surrogate Standards

Using appropriate dilutions, a working stock solution containing the surrogates
1,2-dichloroethane-d,, toluene-d, and p-bromofluorobenzene is prepared as required from the
certified standard stocks described in Table 1. The diluted standard is stored at approximately
-10°C until needed for use. The contents, date of preparation and analyst name are clearly marked
on the container label. ‘

()]
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Methanol:

TABLE 1

VOLATILE STANDARD STOCK SOLUTIONS AND REAGENTS

Burdick & Jackson. Purge and trap grade. Stored at room temperature in the GC/MS

room, free from other solvent vapors.

4-Bromofluorobenzene (BFB): Aldrich cat. no. B6,720-1. Stored in refrigerator at 4°C.

m-Xylene:
p-Xylene:
Purgeable A:

Purgeable B:

Purgeable C:

HSL Volatiles:

Eastman. Stored at room temperature.

Fisher. Certified grade. Stored at room temperature.

Supelco Cat. No. 4-8851 contains 200 ug/ml each of the following solvents in methanol;

Methylene chloride
Dibromochloromethane
- 1,2-Dichloropropane
1,1-Dichloroethene
Tetrachloroethene
1,1,2-Tnichloroethane
Chloroform

Carbon tetrachloride
Trichlorofluoromethane
2-Chloroethy! vinyl ether
Trichloroethene
1,1-Dichloroethane
Chlorobenzene

Supelco Cat. No. 4-8852 contains 200 ug/ml of each of the following solvents in methanol.

trans-1,2-Dichloroethene
Bromoform
trans-1,3-Dichloropropene*
1,1,1-Trnichloroethane
Ethyl benzene
Bromodichloromethane

Benzene
1,2-Dichloroethane
Toluene
cis-1,3-Dichloropropene*
1,1,2,2-Tetrachloroethane

Supelco Cat. No. 4-8853 contains 200 ug/ml of each of the following solvents in methanol:

Chloromethane
Vinyl chloride

Bromomethane
Chloroethane

Supelco Cat. No. 4-8920 contains 2000 ug/ml of each of the following solvents in

methanol:
Acetone
Carbon Disulfide
2-Hexanone
4-Methyl-2-pentanone

Styrene
Vinyl acetate
2-Butanone
o0-Xylene

Internal Standard: Supelco Cat. No. 4-8835 contains 1000 ug/ml each of the following solvents in

methanol;
Bromochloromethane
1,4-Difluorocbenzene

d,-Chlorobenzene

Surrogate Standard: Supelco Cat. No. 4-8876 contains 250 ug/ml each of the following solvents in

*Dichloropropenes in Purgeable B are at concentrations of 400 ug/ml

methanol;
d,-1,2-Dichloroethane
4-bromofluorobenzene
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2.2.1.1.5 Matrix Spike

Using appropriate dilutions, a working stock solution containing 25 ng/ul of each
of the compounds 1,1-dichioroethene, trichloroethene, chlorobenzene, toluene and benzene is
prepared as required from the certified standard stocks described in Table 1. The diluted standard
is stored at approximately -10°C until needed for use. The contents, date of preparation and
analyst name are clearly marked on the container label.

2.2.1.2 Dailv Working Calibration Standards

Aqueous calibration standards are prepared daily in the range of concentrations
required. The procedure followed is outlined below.

- A 5 ml gastight syringe fitted with a valved Leurlok adapter is filled to volume -
with reagent water and the plunger withdrawn slightly.

- The valve is opened and a 5 ul aliquot of the internal standard working stock is
added to the water in the syringe through the valve bore. The valve is closed.

- The valve is opened and a 5 ul aliquot of the surrogate working stock is added
to the water in the syringe through the valve bore. The valve is closed.

- The valve is opened and appropriate volumes of the working calibration
standard stock is added through the bore to produce the desired concentration
in the daily working standard. The valve is closed after each addition.

- After addition of the last aliquot of calibration standard stock, the daily
standard is ready for use. To prepare a 50 ppb calibration standard, 5 ul of
each working stock is added. To prepare a 100 ppb calibration standard, 10 ul
of each working stock is used. 40 ul.

2.2.2 Semi-Volatile Standards (GC/MS)

2.2.2.1 Reagents and Standard Stock Solutions

The reagents and standard stock solutions used for semivolatile analyses are
described in detail in Table 2. The methylene chloride is stored at room temperature. All other
materials are store at 4°C.

2.2.2.2 ~ Working Standards and Reagents

Base/neutral working standards are prepared on an as needed basis (usually every

two to six weeks) as described below. In all cases the working standards are stored at 4°C.

DFTPP working reagent is prepared fresh every three months and is stored at 4°C. Working
standards and reagents are stored in properly labeled clean glass screw cap wvials fitted with Teflon
lined caps.
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TABLE 2
SEMI-VOLATILE STANDARD STOCK SOLUTIONS AND REAGENTS

Methylene Chloride: J.T. Baker Resi-Analyzed Grade.

Decafluorotriphenylphosphine (DFTPP): Supelco Cat. No. 4-8724.25 mg/ml in methylene chloride.

Base-Neutral Mix 1: Supelco Cat. No. 4-8900 contains 2000 ug/ml each of the following solvents in
methylene chloride;

bis(2-Chloroethoxy) Methane N-nitrosodimethylamine
N-nitrosodi-n-propylamine bis(2-Ethylhexyl)phthalate
Di-n-butylphthalate 4-Bromopheny! phenyl ether
bis(2-Chloroethyl)ether N-Nitrosdiphenylamine
Butylbenzylphthalate Diethylphthalate
Dimethylphthalate bis(2-chloroisopropyl)ether
4-chlorophenylphenylether Di-n-octylphthalate

Base-Neutral Mix 1: Supelco Cat. No. 4-8901 contains 2000 ug/ml each of the following solvents in
methylene chloride;

Azobenzene Hexachlorobutadiene
Hexachlorobenzene 1,2-Dichlorobenzene
Hexachloroethane Hexachlorocyclopentadiene
1,3-Dichlorobenzene Nitrobenzene

Isophorone 1,4-Dichlorobenzene
2-Chloronaphthalene 1,2,4-Trichlorobenzene
2,6-Dinitrotoluene 2,4-Dinitrotoluene

Phenols Mix:  Supelco Cat. No. 4-8904 contains 2000 ug/ml each of the following solvents in methylene

chlonde;
4-Chloro-3-methylphenol Pentachlorophenol
2,4-Dichlorophenol 2,4,6-Tnichlorophenol
4-Nitrophenol 2,4-Dinitrophenol
2-Chlorophenol Phenol
2-Nitrophenol 2,4-Dimethy! phenol

2-Methyl-4,6-dinitrophenol

PAH Mix: Supelco Cat. No. 4-8905 contains 2000 ug/ml each of the following solvents in 50:50
methylene chloride:benzene;

Acenaphthene Fluorene
Benzo(b)fluoranthene Acenaphthylene
Fluoranthene Anthracene
Ideno(1,2,3-cd)pyrene Dibenzo(a,h)anthracene
Benzo(a)pyrene Phenanthrene
Benzo(g,h,i)peryvlene Pyrene
Chrysene Naphthalene
Benzo(a) anthracene Benzo(k)fluoranthene

6
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TABLE 2
(Continued)

SEMI-VOLATILE STANDARD STOCK SOLUTIONS AND REAGENTS

Benzidines Mix: Supelco Cat. No. 4-8906 contains 2000 ug/ml each of the following solvents in
methanol;
Benzidine 3,3'-Dichlorobenzidine

Hazardous Substances Mix 1: Supelco Cat. No. 4-8907 contains 2000 ug/ml each of the following
solvents in methylene chloride;
Benzoric acid 2-Methyl phenol
2,4,5-Trichlorophenol 4-Methyl phenol

Hazardous Materials Mix 2:  Supelco Cat. No. 4-8908 contains 2000 ug/ml each of the following
solvents in Methylene chloride;

Aniline 3-Nitroaniline
2-Nitroaniline 4-Chloroaniline
Benzyl alcohol 4-Nitroaniline
2-Methylnaphthalene Dibenzofuran

Internal Standard Mix:  Supelco Cat. No. 4-8902 contains 2000 ug/ml each of the following solvents in
methylene chlonde;

d,,~Acenaphthene dg-Naphthalene
d,,-chrysene d,-1,4-Dichlorobenzene
d,,-Phenanthrene d,,-perylene
Acid Surrogate Mix: Supelco Cat. No. 4-8875 contains 2000 ug/ml each of the following solvents in
methanol;
2-Fluorophenol d¢-Phenol

2,4,6-Tribromophenol

Base-Neutral Surrogate Mix: Supelco Cat. No. 4-8925 contains 1000 ug/ml each of the following
solvents in methylene chloride;
d,-Nitrobenzene 2-Fluorobiphenyl
d,,-4-Terphenyl
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1. DFTPP 25 ng/ul solution is made up by diluting 10 ul of DFTPP stock (25
mg/ml) to 20 ml with methylene chloride.

2. Standard Solutions - To prepare working standard solutions for calibration of
the GC/MS for acid/base neutral analyses the following volumes of each of the
standard mixes noteed in Table 2 are added to clean glass vials. The volumes
added are:

10 ng/ul working standard - 5 ul of each of the mixed standards identified in
Table 2.

25 ng/ul - 12.5 ul each, as above

40 ng/ul - 20 ul each, as above

60 ng/ul - 30 ul each, as above

80 ng/ul - 40 ul each, as above

To each of the vials, aliquots of 10 ul internal standard mix, 50 ul acid surrogate
mix and 50 ul base/neutral surrogate mix are added. On final dilution these
volumes will result in an internal standard concentration 20 ng/ul, an acid
surrogate concentration 100 ng/ul and a base/neutral surrogate concentration 50
ng/ul. These volumes are made to 1.0 ml with methylene chloride to provide
the working standards required.

2.2.3 Pesticide Standards

Five concentrations of standards are prepared from a working stock solution.
These working stocks and the resultant standards are prepared by laboratory personnel using
stocks of pure analytes obtained from various vendors. The vendors certify, identify punty and
concentration of analyte involved.

To prepare a working stock solution, the following volumes of each of the
standard mixes noted in Table 3 are added to a clean volumetric flask:

100 ul of pesticide mix;
1 ml of dibutylchlorendate solution; and
1 ml of 2,4,5,6-tetrachloro-m-xylene solution.

The flask contents are brought to volume with a suitable solvent (isooctane, acetone, etc.) to
produce a solution containing 2.0 ng of each analyte per ml.

Dilutions are made from the working stock in 10 ml. volumetric flasks to obtain
concentrations of 0.10, 0.20, 0.50, 1.0 and 2.0 ng/ml of each analyte for most applications. On
occasion, however, lower standard concentrations are prepared from these same stocks by makmg
adjustments in the volumes taken for dilution. :
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TABLE3

ol PESTICIDE INDIVIDUAL STANDARD STOCK MIXES

Pesticide Mixture: Supelco Catalog 4-8913 (2 mg each analyte/ml of 1:1:toluene:hexane)

Aldrin Methoxychlor
alpha-BHC Endosulfan I
beta-BHC Endosulfan II
delta-BHC Endosulfan Sulfate
gamma-BHC (Lindane) Endrin

4.4-DDD Endrin Aldehyde
4,4'-DDE Endrin Ketone
4,4'-DDT Heptachlor

Dieldrin Heptachlor Epoxide

Surrogate Solutions:

Supelco 4-8317M contains 200 ug/ml of 2,4,5,6-tetrachloro-m-xylene in
methanol.

Supelco Quote 3405 contains 200 ug/m! dibutylchlorendate in acetonitrile.

-
Degradation Standard:
Supelco 4-8962M contains 200 ug/ml Aldrin in isooctane.
Supelco 4-8980M contains 200 ug/ml 4,4'-DDT in isooctane.
Supelco 4-8976 contains 200 ug/ml Endrin in isooctane.
N’
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In addition to calibration standards, a degradation check solution is also prepared.
The solution contains the compounds Aldrin, Endrin, 4,4'-DDT and dibutylchlorendate at a
concentration of 0.5 ng/ml for Aldrin and 1.0 ng/ml for the other components. Using the certified
stocks identified above, 0.50 ml of Aldrin solution and 1.0 ml of the solutions of the other
components are made to 100 ml volume in isooctane or acetone. The solution is then diluted 1:1
with additional solvent to obtain the degradation check working solution.

All working standards are stored in glass screwcap vials at 4°C. The bottles are
clearly labeled with the name of the preparation, date of preparation and logbook reference.

2.2.4 PCB and Toxaphene Standards

PCB and Toxaphene stock standards are prepared separately at 5000 ng/ul from
neat standards or vendor certified solutions. Separate working stocks of each multicomponent
analyte are prepared by making appropriate dilutions of the vendor stock. These stocks are used
to prepare working standards, as required.

All working stocks and standards are stored in glass screwcap vials at 4°C. The
bottles are clearly labeled with the name of the preparation, date of preparation, analyte
concentration and logbook reference.

3.0 TRACEABILITY OF STANDARDS

Analytical standards at ARDL are purchased already prepared from various
scientific supply organizations or prepared in the laboratory from reagent chemicals. Prepared
standards are certified by those suppliers regarding identity, purity and concentration. Reagent
chemicals used to prepare standard solutions are certified regarding actual lot analysis for identity
and purity according to specifications of the American Chemical Society. Documentation of the
receipt, storage, preparation and use of standards consists of the following:

1. Inventories of standard materials are routinely mzintained by an analyst from
organic section and an analyst from the inorganic section. The inventories show
material lot number, date of receipt and, where appropriate, an expiration date.
It is policy to replace standards that have been in the laboratory longer than six
months even though a vendor may indicate a longer shelf life. The inventories
also indicate the date a specific item was withdrawn from stock for use and the
individual who withdrew it.

2. Dated entries are made in the analyst's logbook relative to the chemical identity
and lot number of the standard used and the procedures employed in
preparation of the standard stock solution as well as any working standards
prepared. Working standards are assigned a batch number when their stability
permits use over an extended period of time.

10
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3. Dated entries are made in the analyst's logbook relative to identity and lot (or
batch) number of the standards used during analysis of sample lots or sublots.

11 »
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1.0 INSTRUMENT RECORDS AND LOGBOOKS

Bound laboratory logbooks with pages numbered in ascending order from front to
back are utilized in the laboratory. The logbooks are numbered sequentially and are issued by
number to specific analysts for recording sample analysis or to analytical groups for maintaining
various daily logs. Entries in logbooks are made in chronological order.

Analysis of samples for a given parameter are scheduled in blocks of convenient
size. In practice, the most appropriate block size is approximately 20 samples. Data for this
number along with the requisite QC analyses, calibrations and exemplar calculations are about the
maximum amount of information which can conveniently fit in the space available.

1.1 Instrument Records

1.1.1 Maintenance Logbooks

ARDL maintains laboratory notebooks on each major instrument in the laboratory.
Pertinent information on routine maintenance, breakdowns, and special service are recorded in
each notebook. Each specific item is dated by the analyst. Operating manuals are kept near the
instrument or in ARDL's filing system to allow quick retrieval in case of emergency.

A copy of a page from one of the maintenance logbooks appears in Figure 4.

1.1.2 Run Logs

Detailed logs of all major instrument analyses are maintained in accordance with
standard practices. These logs contain records of those data pertinent to the method being
employed. At a minimum this will include:

a. date and time of the analysis.

b. calibration data or reference thereto.
c. identification of samples analyzed.
d. dated signature of the analyst.

Copies of pages from run logs appear in Figures 1, 2 and 3.
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Sequence File: VMPO10::SC
Tune File: MTHP4
CR List: DS5,D4
CR Cut-off: 1500 blocks.
Report Data Archive
Quant ID Archive
Number of samples: 15 Sample Size Output Archive
Bottle
Samp Data File Sample Name Quant ID
No. Method File Misc Data Quant Output
001} >R2962 9252-7 -OK ] SYENNKN IDW4MA: :SC
VOAME2 HP-4 5MI, 92ASLW308WA Dil=1.00000 ~R2962::D1
4 REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Omit types:IS
002) >R2963 9252-8 K 0 5YENNN IDW4MA: :SC
VOAME2 HP~-4 SML 92ASLW301WA Dil=1.00000 ~R2863::D1
ff REPRT OPTIONS: Label Meth:l, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Omit types:IS .
003) >R2964 9252-9 -Accrone LT 0 5Y ENNN IDW4MA: :SC £ELuw)
VOAMEZ2 HP-4 SML 92ASDES8O7WA Pil=1.00000 ~R2964::D1 V?O !
é REPRT OPTIONS: Label Meth:1, B option, Scale time: 23.000
REPRT OPTIONS: 3 page TIC, Omit types:IS .
004) >R2965 9252-10 QK 0 S YENNN IDW4MA::SC
VOAME2 HP-4 SML 92ASMW250WA Pil=1.00000 ~R2965::D1
7 REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Onit types:IS
» 005) >R2966 9253~1 0K o] 5 Y ENNN IDW4MA: :SC
‘H VOAME?2 HP-4 SML 92ASMW201WA Dil=1.00000 ~R2966::D1
y REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page-TIC, Omit types:IS
006) >R2967 9253-2 0K 0 5 YENNN IDW4MA: :SC
VOAME2 HP-4 S5ML 92ASMW211Wa Dil=1.00000 “R2967::D1
9 REPRT OPTIONS: Label Meth:l, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Omlt types:IS
007) >R2968 9253-3 0K 0 5 YENNN IDW4MA: :SC
/ VOAME2 HP-4 S5ML 92ASMW221WA ' Dil=1.00000 ~R2968::D1
2 REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Omit types:1S
008) >R2969 9253-4 (K 0 5 YENNN IDW4MA: :SC
VOAME2 HP-4 S5ML 92ASMW231WA Dil=1.00000 AR2969::D1
/3> REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Omit types:IS
009) >R2970 9253-5 OK 0 "5 YENNN IDW4MA: :SC
VOAME?2 HP-4 S5ML 92ASMW202WA Dil1=1.00000 AR2970::D1
/4  REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page IC, Omlt types:IS
010) >R2971 9253-6 0 5 YENNN IDWEMA: :SC
VOAME2 HP-4 5ML 92ASMW209WA Dil=1.00000 ~R2971::D1
/S REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Omit types:IS
, 011) >R2972 g253-7 0K 0 5YENNN IDW4MA: :SC
,\N - VOAME2 HP-4 5ML 92ASMW212WA Dil=1.00000 ~R2872::D1
- L REPRT OPTIONS: Label Meth:1, B option, Scale time: 3.000
REPRT OPTIONS: 3 page TIC, Omit types:IS
0l12) >»R2973 9253-8 \0ﬁ~ 0 5 YENNN IDW4MA: :SC
i k
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1.2 Analvytical Logbooks

bt ARDL requires that all data be recorded in ink in bound laboratory notebooks.

The lab notebooks are numbered and assigned to personnel as needed. At a minimum, ARDL
requires the following information be recorded in the analyst's notebook:

1. Date

2. Sample ID number

3. Measured parameter

4. List of samples, standards and blanks

S. Analytical details:

a. Calibration data including identification of standards, preparation of working
standards or reference to logbook entries showing that preparation,
instrument readings, regression equation calculations.

b. Spiking levels.

c. Notations regarding all dilutions employed.

d. Exemplar calculations.

6. Reported data values.
7. Date and signature of analyst.
8. Date and signature of witness.

ARDL archives completed lab books indefinitely.

Copies of exemplar pages from one of these logbooks appear in Figure 5.
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1.3 Sample Preparation Logbooks

_ Preparation of both inorganic and organic samples for analysis is documented in
separate notebooks. Records are maintained as noted in Section 1.2, above. Specifically the
information included in sample preparation logbooks must be the following:

Date and analyst initials

Sample ID Number

Sample preparation method

Sample weight or volume

Reagents, surrogates or spikes added including weight or volume, lot number,
concentration, etc., for each

Final dilution volume of prepared sample

Copies of exemplar pages from logbooks dealing with both organic and inorganic
sample preparations appear in Figures 6 and 7.

2.4 Error Corrections

All logbook entries are recorded in ink. Erroneous entries are corrected by
striking a single line through the mistake and recording the proper value above, below or
immediately beside the original value in an unambiguous way. All corrections are dated and
imtialed. In no case is the original entry obliterated.
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APPENDIX B-4
WATER QUALITY

|f these criteria are not met corrective action

Specific Conductance <1.0 must be taken

DATE METALS WET CHEM CORRECTIVE ACTIONS {INITIALS
pH COND. pH COND. TAKEN .

FORM QA 1



APPEg.JLX B-5

HOOD VELOCITY and VOLUME

Vian. Y

Month-
Hood Location Jopening jTest Test Test Test Test Test Test Test Test Ft/Min Cubic FU  [pass or
Area Point #1 [JPoint #2 JPoint#3 JPoint#4 RPoint#5 JPoint #6 Point #7 §Point#8 [JPoint#39 JAverage [Min Ave Fail
Comments:
Signature-

FORM QA 2
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APPENDIX B-6

WEEKLY BALANCE CHECK

CLASS S WEIGHTS
DATE-

WEIGHTS

100.0 mg

BALANCES

AF - 1

AF -2

AF -3

AF -4

AF -5

AF -6

AF -7

AM -1

OHAUS

COMMENTS or CORRECTIVE ACTIONS:

FORM QA 3B

SIGNATURE-
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APPENDIX B-7

MONTHLY BALANCE CHECK

CLASS S WEIGHTS
DATE-

WEIGHTS

BALANCES

AF -1

AF -2

AF -3

AF -4

AF -5

AF -6

AF -7

AM -1

OHAUS

COMMENTS or CORRECTIVE ACTIONS:

FORM QA 3B

SIGNATURE-




APPENDIX B-8

WAVELENGTH VERIFICATION

N
MONTH-
Hitachi UVNVIS
Known Standard Wavelength (nm) avelength at Maximum Absorbance (nm) Accuracy (nm)
Comments:
Milton-Roy Spec 21
Known Standard Wavelength (nm) avelength at Maximum Absorbance(nm) ccuracy (nm)
-
Comments:
Signature-
FORM QA 4




APPENDIX B-9

THERMOMETER CALIBRATION

NBS CERTIFIED THERMOMETER SERIAL NUMBER-

DATE-

Thermometer [ : Temperatures :

Serial No. O C [Reading {50 CjJReading }100 C JReading |180 C|Reading |Remarks
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0¢C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0¢C 5 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 5 C 100 C 180 C
0¢C 50 C 100 C 180 C
0C 5 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0cC 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 5 C 100 C 180 C
0C 5 C 100 C 180 C
0C JSO C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0C 50 C 100 C 180 C
0 C 50 C 100 C 180 C
0¢C 50 C 100 C 180 C

. SIGNATURE-

FORM QA 7




Am{ AB-10

REFRIGERATOR TEMPERATURES

4.0°C +/- 20°C

Refrigerator # 10 1 1 17 21

25

19

Comments

Thermometer #

Date/ Init.

Legend for Corrective Action:

4 Turned up to increase temperature

Y Turned down to decrease temperature

Comment column contains any other coorective actions.

FORM QA 8A

A",



APPENDIX B-11

OVEN / INCUBATOR TEMPERATURES

* 2.0 C +/_ from Temperature Setling
Oven / Incub TDS Oven |TS/TSS Oven TS/TSS Oven BOD INCUB |COLIFORM INCUB Comments
Therm.# and/or Cor-
Temp. set. 180 C 103 C 103 C 20 C 4 C rective Act.
FORM QA 8B
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APPENDIX B-12

AUTOCLAVE MONITORING

WEEKLY
DATE/ Temperature JChamber |Maximum ~ Jindicator Length of Cycle
INITIALS Pressure |Temperature J(+or-) Minutes to Press.  [Minutes at Press.
FORM QA 9
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APPENDIX B-13

MONTHLY FIRE/SAFTY CHECK SHEET

Month-

Location:

|IFire Ext

Fire blkt

Eye wash |1rst Aide

Comments

Admin. Trailer

Copier

Back Hall off #5

GCIMS:

Main Entrance

Room #1

Room #2

Room #3

Closet

Bathroom

GC:

Main Entrance

Room #1

Room #2

Room #3

Back Entrance

Bathroom

Building #4

Work Load Sink

Digestion Lab

Jarrell Ash Room

Enviromental Room

Data Reduction

Glassware Sink

AA Lab-2

Sample Coolers

Shell Building:

Entrance

BOD incubator

Small Room

Glassware Sink

West Wall Hoods

Extraction Lab Ent.

Extraction Lab Hood

Field Services:

East End

Wes! End

Corrective Action:

FORM QA-12

SIGNATURE-
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APPENDIX C

Sample Holding Time, Preservatives,
Containers and Required Volumes



APPENDIX C

TABLE 1

REQUIRED CONTAINERS, PRESERVATION TECHNIQUES AND

HOLDING TIMES FOR ARDL WATER-WASTEWATER SAMPLES

Analyte

Cyanide, total

Mercury

All Other Metals

Volatiles

Acid-Base
Neutrals

PCB's/Pesticides

Container

1)

P,G

G
P,G
G, 40 ml,
Teflon lined
Septum

G, 4L, Teflon-
lined cap

G, 4L, Teflon-
lined cap

Volume
Required

500 ml

500 ml
1L

80 ml

4L

4L

Preservative®

Cool, 4°C
NaOH to pH 10

HNO, to pH 2
HNO, to pH 2®
Cool, 4°C

0.008% Na,S,0,*

Cool, 4°C
Store in dark until
extraction

Cool, 4°C
pH 5-9

(1) Polyethylene (P) or Glass (G), 1 liter unless otherwise specified.

Time®

12 days

28 days
6 months

14 days

7 days
10 extraction
40.days to
analyze

7 days

to extraction
40 days to
to analyze:

(2) Sample preservation should be performed immediately upon sample collection. For

composite samples, each aliquot should be preserved at the time of collection.

(3) Samples should be filtered immediately on-site before adding preservative for dissolved

metals.

(4) Should only be used in the presence of residual chlorine.

(5) Calculated from date of collection or as specified by prior agreement with customer.
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APPENDIX C
TABLE2

RI‘iQUIRED CONTAINERS, PRESERVATION TECHNIQUES AND

MAXIMUM HOLDING TIMES FOR ARDL SOIL SAMPLES

Inorganic Tests

Container - 8 to 9 ounce, widemouth glass jar with Teflon lined screwcap.
Preservation - Cool, 4°C, protect from light.

Holding Time" Before Analysis - 6 months for all metals except:
Mercury - 28 days‘. Cyanide - 12 days. Total solids - 5 days.

Organic Tests

Volatiles
Container - 9 oz. wide-mouth glass bottle with Teflon lined cap.

Preservation - Cool, 4°C, protect from light.
Holding Time" Before Analysis - 14 days

Acid-Base Neutrals
Container - 8 to 9 ounce, widemouth glass jar with Teflon lined screwcap.

Preservation - Cool, 4°C, protect from light.

Holding Time (1) Before Extraction - 14 days
Holding Time (2) Before Analysis - 40 days

Pesticide/PCB's
Container - 8 to 9 ounce, widemouth glass jar with Teflon lined screwcap.

Preservation - Cool, 4°C, protect from light.

Holding Time (1) Before Extraction - 14 days
Holding Time (2) Before Analysis - 40 days

(1) - Calculated from date of collection or as specified by prior agreement with customer.
(2) - Calculated from date of sample extraction.



APPENDIX D

GC/MS Requirements



APPENDIX D.1

GC/MS TUNING VERIFICATION LIMITS

BFB Tuning Verification Limits

Mass Ion Abundance Criteria
50 8.0 - 40.0 percent of mass 95
75 30.0 - 66.0 percent of mass 95
95 base peak, 100 percent relative abundance
96 5.0 - 9.0 percent of mass 95 (see note)
173 less than 2.00 percent of mass 174
174 greater than 50.0 to 120 percent of mass 95
175 4.0 - 9.0 percent of mass 174
176 93.0 - 101.0 percent of mass 174
177 5.0 - 9.0 percent of mass 176

NOTE: All ion abundances must be normalized to m/z 95, the nominal base peak, even though
the ion abundance of m/z 174 may be up to 120 percent of m/z 95.

DFTPP Tuning Verification Limits

Mass Ion Abundance Criteria
51 30.0 - 80.0 percent of mass 198

68 less than 2.0 percent of mass 69

69 Present

70 less than 2.0 percent of mass 69
127 25.0 - 75.0 percent of mass 198
197 less than 1.0 percent of mass 198
198 base peak, 100 percent relative abundance (see note)
199 5.0 -9.0 percent of mass 198
275 10.0 - 30.0 percent of mass 198
365 greater than 0.75 percent of mass 198
441 present but less than mass 443
442 40.0 - 110.0 percent of mass 198
443 15.0 - 24.0 percent of mass 442

NOTE: Adl ion abundances must be normalized to m/z 198, the nominal base peak, even though
the jon abundance of m/z 442 may be up to 110 percent of m/z 198.



APPENDIX D.2

Target Compounds List - Volatiles

Contract Required Quantitation Limits

Low Med. On
Compounds Water Soil . Soil Column
(ug/) (ug/kg) (ug/kg) (ng)
chloromethane 10 10 1200 (50)
bromomethane 10 10 1200 (50)
vinyl chloride 10 10 1200 (50)
chloroethane 10 10 1200 (50)
methylene chlonde 10 10 1200 (50)
acetone 10 10 1200 (50)
carbon disulfide 10 10 1200 (50)
1,1-dichloroethene 10 10 1200 (50)
1,1-dichloroethane 10 10 1200 (50)
1,2-dichloroethene (total) 10 10 1200 (50)
chloroform : 10 10 1200 (50)
1,2-dichloroethane 10 10 1200 (50)
2-butanone 10 10 1200 (50)
1,1,1-trichloroethane 10 10 1200 (50)
carbon tetrachloride _ 10 10 1200 (50)
dichlorobromomethane 10 10 1200 (50)
1,2-dichloropropane 10 10 1200 (50)
c-1,3-dichloropropene 10 10 1200 (50)
trichloroethene 10 10 1200 (50)
chlorodibromomethane 10 10 1200 (50)
1,1,2-trichloroethane 10 10 1200 (50)
benzene 10 10 1200 (50)
t-1,3-dichloropropene 10 10 1200 (50)
bromoform 10 10 1200 (50)
4-methyl-2-pentanone 10 10 1200 (50)
2-hexanone 10 10 1200 (50)
tetrachloroethene 10 10 1200 (50)
toluene 10 10 1200 (50)
1,1,2,2-tetrachloroethane 10 10 1200 (50)
chlorobenzene 10 10 1200 (50)
ethylbenzene 10 10 1200 (50)
styrene , 10 10 1200 (50)
total xylenes 10° 10 1200 (50)
NOTE: Quantitation limits listed for soil/sediment are based on wet weight. The quantitation limits

calculated by the laboratory for soil/sedimentl, calculated on dry weight basis as required, will be
higher.



APPENDIX D.3

Relative Response Factor Criteria
For Initial and Continuing Calibration

Volatiles

Minimum Maximum Maximum

Volatile Compounds RF %RSD %D
Bromomethane 0.100 20.5 25.0
Vinyl Chloride 0.100 20.5 25.0
1,1-Dichloroethene 0.100 20.5 25.0
1,1-Dichloroethane 0.200 20.5 25.0
Chloroform 0.200 20.5 25.0
1,2-Dichloroethane 0.100 20.5 25.0
1,1,1-Trichloroethane 0.100 20.5 25.0
Carbon Tetrachloride 0.100 20.5 25.0
Bromodichloromethane 0.200 20.5 25.0
cis-1,3-Dichloropropene 0.200 20.5 25.0
Trichloroethene 0.300 20.5 25.0
Dibromochloromethane 0.100 20.5 25.0
1,1,2-Trichloroethane 0.100 20.5 25.0
Benzene 0.500 20.5 250
trans-1,3-Dichloropropene 0.100 20.5 25.0
Bromoform 0.100 20.5 25.0
Tetrachloroethene 0.200 20.5 250
1,1,2,2-Tetrachlkoroethane 0.500 20.5 25.0
Toluene 0.400 20.5 250
Chlorobenzene 0.500 20.5 25.0 .
Ethylbenzene 0.100 20.5 25.0
Styrene 0.300 205 25.0
Xylene (total) 0.300 20.5 25.0

Bromofluorobenzene 0.200 20.5 25.0



APPENDIX D.4

Semi-Volatile Target Compounds

Contract Required Quantitation Limits

Low Med. On
Water Soil Soil Column

Compounds (ugh) (ug/kg) (ug/kg) (ng)
Phenol 10 330 10000 (20)
Bis(2-chloroethyl)ether 10 330 10000 (20)
2-Chlorphenol 10 330 10000 (20)
1,3-Dichlorobenzene 10 330 10000 (20)
1,4-Dichlorobenzene 10 330 10000 (20)
1,2-Dichlorobenzene 10 330 10000 (20)
2-Methylphenol 10 330 10000 (20)
2,2'-oxybis(1-Chloropropane) 10 330 10000 (20)
4-Methylphenol 10 330 10000 (20)
N-Nitroso-di-n-propylamine 10 330 10000 (20)
Hexachloroethane 10 330 10000 (20)
Nitrobenzene 10 330 10000 (20)
Isophorone 10 330 10000 (20)
2-Nitrophenol 10 330 10000 (20)
2,4-Dimethylphenol 10 330 10000 (20)
bis(2-Chloroethyoxy)methane 10 330 10000 (20)
2,4-Dichlorophenol 10 330 10000 (20)
1,2,4-Trichlorobenzene 10 330 10000 (20)
Naphthalene 10 330 10000 (20)
4-Chloroaniline 10 330 10000 (20)
Hexachlorobutadiene 10 330 10000 (20)
4-Chloro-3-methylphenol 10 330 10000 (20)
2-Methylnaphthalene 10 330 10000 (20)
Hexachlorocyclopentadiene 10 330 10000 (20)
2,4,6-Trichlorophenol 10 330 10000 (20)
2,4,5-Trichlorophenol 50 800 50000 (100)
2-Chloronaphthalene 10 330 10000 (20)
2-Nitroaniline 50 800 50000 (100)
Dimethylphthalate 10 330 10000 (20)
Acenaphthylene 10 330 10000 (20)
2,6-Dinitrotoluene 10 330 10000 (20)
3-Nitroaniline 50 800 50000 (100)
Acenaphthene 10 330 10000 (20)
2,4-Dinitrophenol 50 800 50000 (100)
4-Nitrophenol 50 800 50000 (100)
Dibenzofuran 10 330 10000 (20)

2,4-Dinitrotoluene 10 330 10000 (20)



Compounds

Diethylphthalate
4-Chlorophenyl-phenyl ether
Fluorene

4-Nitroaniline
4,6-Dinitro-2-methylphenol
N-Nitrosodiphenylamine
4-Bromophenyl-phenyl ether
Hexachlorobenzene
Pentachlorophenol
Phanathrene

Anthracene

Carbazole
Di-n-butylphthalate
Fluoranthene

Pyrene

Butyl benzyl phthalate
3,3'-Dichlorobenzidene
Benzo (a) anthracene
Chrysene

Bis (2-ethylhexyl) phthalate
Di-n-octyl phthalate

Benzo (b) fluoranthene
Benzo (k) fluoranthene
Benzo (a) pyrene

Indeno (1,2,3-cd) pyrene
Dibenzo (a,h) anthracene
Benzo (g,h,1) perylene

APPENDIX D.4

(Continued)

Semi-Volatile Target Compounds

Contract Required Quantitation Limits

Water

(ugh)

10
10
10
25
25
10
10
10
25
10
10
10
10
10
10
10
20
10
10
10
10
10
10
10
10
10
10

Low
Soil

(ug/kg)

330
330
330
800
800
330
330
330
800
330
330
330
330
330
330
330
330
330
330
330
330
330
330
330
330
330
330

Med.
Soil
(ug/kg)

10000
10000
10000
25000
25000
10000
10000
10000
25000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000
10000

On

Column

(ng)

(20)
(20)
(20)
(50)
(50)
(20)
(20)
(20)
(50)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
(20)
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APPENDIX D.5

Relative Response Factor Criteria

For Initial and Continuing Calibration

Volatile Compounds

Phenol
bis(2-Chloroethyl)ether
2-Chlorophenol
1,3,Dichlorobenzene
1,4-Dichlorobenzene
1,2-Dichlorobenzene
2-Methylphenol
4-Methylphenol
N-Nitroso-di-n-propylamine
Hexachloroethane
Nitrobenzene

Isophorone

2-Nitrophenol
2,4-Dimethylphenol
bis(2-Chloroethoxy)methane
2,4-Dichlorophenol
1,2,4-Trichlorobenzene
Naphthalene
4-Chloro-3-methylphenol
2-Methylnaphthalene
2,4,6-Trichlorophenol
2,4,5-Trichlorophenol
2-Chloronaphthalene
Acenaphthylene
2,6-Dinitrotoluene
Acenaphthene
Dibenzofuran
2,4-Dinitrotoluene
4-Chlorophenyl-phenylether
Fluorene
4-Bromophenyl-phenylether
Hexachlorobenzene
Pentachlorophenol
Phenanthrene

Anthracene

Fluoranthene

Semi-Volatiles

Minimum
RF

0.800
0.700
0.800
0.600
0.500
0.400
0.700
0.600
0.500
0.300
0.200
0.400
0.100
0.200
0.300
0.200
0.200
0.700
0.200
0.400
0.200
0.200
0.800
1.300
0.200
0.800
0.800
0.200
0.400
0.900
0.100
0.100
0.050
0.700
0.700
0.600

Maximum Maximum

%RSD

20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
205
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5
20.5

%D

25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
250
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0
25.0



APPENDIX D.5
(Continued)

Relative Response Factor Criteria
For Initial and Continuing Calibration

Semi-Volatiles

Minimum Maximum Maximum

Volatile Compounds RF %RSD %D
Pyrene 0.600 20.5 25.0
Benzo(a)anthracene 0.800 20.5 25.0
Chrysene 0.700 20.5 25.0
Benzo(b)fluoranthene 0.700 20.5 250 )
Benzo(k)fluoranthene - 0.700 20.5 25.0
Benzo(a)pyrene 0.700 20.5 250
Indeno(1,2,3-cd)pyrene 0.500 20.5 25.0
Dibenz(a h)anthracene 0.400 20.5 25.0
Benzo(g,h,1)perylene 0.500 20.5 25.0
Nitrobenzene-d5 0.200 20.5 25.0
2-Fluorobiphenyl 0.700 205 25.0
Terphenyl-dl4 0.500 20.5 25.0
Phenol-d6 0.800 20.5 25.0
2-Fluorophenol 0.600 20.5 25.0
2-Chiorophenol d4 0.800 20.5 25.0
1,2-Dichlorobenzene d4 0.400 20.5 25.0

Target Compounds not listed in Table 3 do not have %RSD or %D <.:n'te>ria. However, Target
Compounds and surrogates not listed in Table 3 must meet a minimum RF criterion of 0.010.



APPENDIX D.6

VOLATILE/SEMIVOLATILE

Surrogate Commpound Percent Recovery Criteria

Low/Medium Low/Medium
Fraction Surrogate Compound Water Soil/Sediment
VOA Toluene-d8 88-110 87-138
VOA " 4-Bromofluorobenzene 86-115 59-113
VOA 1,2-Dichloroethane-d4 76-114 70-121
SV Nitrobenzene-dS 35-114 23-120
SV 2-Fluorobiphenyl 43-116 30-115
MY p-Terphenyl-d4 33-141 18-137
SV Phenol-d5 10-110 24-113
SV 2-Fluorophenol 21-110 25-121
NY% 2,4,6-Tribromophenol 10-123 19-122
SV 2-Chlorophenol-d4 33-110* 20-130*
SV 1,2-Dichlorobenzene-d4 16-110* 20-130*

* At present, these recovery limits are advisory only. They are not used to determine if a
sample should be reanlayzed.
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APPENDIX D.7

MATRIX SPIKE DUPLICATE QC LIMITS

Volatile/Semi-volatile

Recovery Limits RPD Limits
Fraction Matrix Spike Compound Water Soil/Sed Water Soil/Sed
VOA 1,1-Dichloroethene 61-145 59-172 14 22
VOA Trichloroethene 71-120 62-137 14 24
VOA Benzene 76-127 66-142 11 21
VOA Toluene 76-125 59-139 13 21
VOA Chlorobenzene 75-130 60-133 13 21
Sv Phenol 12-110 26-90 42 35
SV 2-Chlorophenol 27-123 25-102 40 50
SV 1,4-Dichlorobenzene 36-97 28-104 28 27
SV N-nitroso-di-n-propylamine 41-116 41-125 38 38
Y% 1,2,4-Trichlorobenzene 39-98 38-107 28 23
Sv 4-Chloro-3-methylphenol  23-97 26-103 42 33
Sv Acenaphthene 46-118 31-137 31 19
SV 4-Nitrophenol 10-80 11-114 50 50
Sv 2,4-Dinitrotoluene 24-96 28-89 38 47
SV Pentachlorophenol 9-103 17-109 50 47
N Pyrene 26-127 35-142 31 36



”

APPENDIX E

Gas Chromatography Requirements



APPENDIX E.1

Pesticide Target Compounds

Contract Required Quantitation Limits

Compounds Water Low Soil
(ug/) (ug/kg)
alpha-BHC 0.05 1.7
beta-BHC 0.05 1.7
delta-BHC 0.05 1.7
Lindane (gamma-BHC) 0.05 1.7
Heptachlor 0.05 1.7
Aldrin , 0.05 1.7
Heptachlor epoxide 0.05 1.7
Endosulfan I 0.05 1.7
Dieldrin 0.10 33
4 4-DDE 0.10 3.3
Endrin 0.10 _ 33
Endosulfan II 0.10 33
4,4'-DDD 0.10 33
Endosulfan sulfate 0.10 33
4,4-DDT 0.10 33
Methoxychlor : 0.50 17.0
Endrin ketone 0.10 33
Endrin aldehyde 0.10 33
alpha-Chlordane 0.05 1.7
gamma-Chlordane 0.05 1.7
Toxaphene 5.0 170.0
Arochlor-1016 1.0 33.0
Arochlor-1221 20 67.0
Arochlor-1232 1.0 33.0
Arochlor-1242 1.0 33.0
Arochlor-1248 1.0 33.0
Arochlor-1254 1.0 33.0
Arochlor-1260 1.0 33.0

NOTE: There is no differentiation between the preparation of low and medium soil samples for
the analysis of Pesticides/Arochlors.
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APPENDIX E.2

METHOD DETECTION LIMITS FOR VOLATILE ORGANICS

Compound

Benzyl chloride®
Bis(2-chloroethoxy)methane®
Bromobenzene
Bromodichloromethane
Bromoform
Bromomethane

Carbon tetrachloride
Chlorobenzene
Chloroethane
2-Chloroethyl vinyl ether
Chloroform
1-Chlorohexane
Chloromethane
Chloromethylmethyl ether®
Chlorotoluene®
Dibromochloromethane
Dibromomethane
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene
Dichlorodifluoromethane®
1,1-Dichloroethane
1,2-Dichloroethane
1,1-Dichloroethylene
trans-1,2-Dichloroethylene
Dichloromethane
1,2-Dichloropropane
trans-1,3-Dichloropropylene
1,1,2,2-Tetrachloroethane
1,1,1,2-Tetrachloroethane
Tetrachloroethylene
1,1,1-Trichloroethane
1,1,2-Trichloroethane
Trichloroethylene
Trichlorofluoromethane
Trichloropropane

Vinyl chioride

Benzene

Chlorobenzene
1,4-Dichlorobenzene
1,3-Dichlorobenzene
1,2-Dichlorobenzene
Ethyl Benzene

Toluene

Xylenes

Method Detection Limit®

(ug/L)

0.10
0.20

0.12
0.25
0.52
0.13
0.05

0.08

0.09

0.15
0.32
0.24

0.07
0.03
0.13
0.10

0.04
0.34
0.03

0.03
0.03
0.02
0.12

0.18
0.2
0.2
0.3
04
0.4
0.2
0.2

*Using purge-and-trap method (Method 5030). Limit may vary dependent on sample matrix.
*Demonstrated very erratic results when tested by purge-and-trap.

‘Demonstrated poor purging efficiency.



APPENDIX E.3

TARGET ANALYTES AND DETECTION LIMITS
FOR CHLORINATED HERBICIDES

Compound Method Detection Limit®
' (ug/L)
2,4-D 1.2
2,4-DB 0.91
2,4,5-T 0.20
2,4,5-TP (Silvex) 0.17
Dalapon 5.8
Dicamba 0.27
Dichloroprop ' 0.65
Dinoseb 0.07
MCPA 249
MCPP 192

(1) Limit may vary, dependent on sample matrix.



APPENDIX E.4

TARGET ANALYTES AND DETECTION LIMITS
FOR ORGANOPHOSPHORUS PESTICIDES

Compound Method Detection Limit®
(ug/L)
Azinphos methyl 1.5
Bolstar 0.15
Chlorpyrifos 0.3
Coumaphos 1.5
Demeton-O 0.25
Demeton-S 0.25
Diasinon 0.6
Dichlorvos 0.1
Disulfoton 0.20
Ethoprop 0.25
Fensulfothion- 1.5
Fenthion 0.10
Merphos 0.25
Mevinphos 0.3
Naled 0.1
Parathion methyl _ 0.03
Phorate 0.15
Ronnel 03
Stirophos (Tetrachlorvinphos) 5.0
Tokuthion (Prothiofos) 0.5
Trichloronate 0.15

(1) Limits may vary, dependent on sample matrix.



APPENDIX E.5

CHLORINATED PESTICIDE/PCB SPIKE AND SURROGATE LIMITS

Recovery Limity RPD Limits
Matrix Spike Compound Water Soil/Sed Water  Soil/Sed
Lindane 56-123 46-127 15 50
Heptachlor 40-131  35-130 20 31
Aldrin 40-120 34-132 22 43
Dieldrin ‘ 52-126 31-134 18 38
Endrin 56-121 42-139 21 45
Arochlor 1254 (1) e 30 50
Surrogate Compound
Tetrachloro-m-xylene 60-150  60-150
Decachlorobiphenyl 60-150  60-150

(1) No values available.
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APPENDIX F

Inorganic Analysis Requirements
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APPENDIX F.1

INORGANIC TARGET ANALYTES

Metals

Aluminum
Antimony
Arsenic
Barium
Beryllium
Cadmium
Calcium
Chromium
Cobalt
Copper
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Potassium
- Selenium
Silver
Sodium
Thallium
Vanadium
Zinc

CRDL)-ug/

200
60
10

200

5

5
5000
10
50
25
100
3
5000
15
0.2
40
5000
5

10
5000
10
50
20



APPENDIX F.2

SPIKING LEVELS FOR INORGANIC ANALYSIS®

For ICP/Flame AA For Furnace AA
(ug/L) (ug/L)

Element Water® Sediment®® Water Sediment
Aluminum 2,000 *
Antimony 500 500 100 100
Arsenic 2,000 2,000 40 40
Barium 2,000 2,000
Beryllium 50 50
Cadmium 50 50 5 5
Calcium * * * *
Chromium 200 200
Cobalt 500 500
Copper 250 250
Iron 1,000 *
Lead 500 500 20 20
Magnesium - * * * *
Manganese 500 500
Mercury 1 1
Nickel 500 500
Potassium * * * *
Selenium 2,000 2,000 _ 10 10
Silver 50 50
Sodium * * * *
Thallium 2,000 2,000 50 50
Vanadium 500 500
Zinc 500 500
Cyanide @

(H Amount to add prior to digestion/distillation -- choose amount appropriate to method of
analysis. Elements without spike levels and not designated with an asterisk, should be
spiked at appropriate levels.

2) Sample matrices of ground, surface or wastewater.

A3) The levels shown indicate concentrations in the digestate of the spiked sample. See text of
Section 7.1.3 for discussion.

(4) Sample matrices of solid, soil, sediment or sludge.

(5)  For waters add 100 ug/l to original sample volume. For soils, appropriate spikes are
added as indicated in text of Section 7.1.3.

* No spike required.



APPENDIX G

Analytical Methods
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Analyte

Aluminum
Antimony
Arsenic
Barium
Beryllium
Boron
Cadmium
Calcium
Chromium
Cobalt
Copper
Iron

Lead
Magnesium
Manganese
Mercury®
Nickel
Potassium
Selenium
Silver
Sodium
Thallium
Vanadium
Zinc

1) Where dual methods are cited (except for mercury), the second method will be used as

APPENDIX G.1

METHODS FOR TRACE METAL ANALYSIS®

SW 846

6010
6010
6010/7061
6010
6010
6010
6010
6010
6010
6010
6010
6010
6010/7421
6010
6010
7470/7471
6010
6010
6010/7741
6010
6010
6010/7841
6010
6010

40 CFR 136

200.7
200.7
206.3
200.7
200.7
200.7
200.7
200.7
200.7
200.7
200.7
200.7
200.7/239.2

200.7
200.7
245

200.7
200.7
2703
200.7
200.7

200.7/279.2

200.7
200.7

required to reach detection limits appearing in Appendix F.

(2) Methods cited employed as dictated by sample matrix.

40 CFR 141

206.3
200.7

200.7
200.7
200.7

200.7
200.7
239.2

200.7
245

270.2
200.7
200.7

200.7



METHODS FOR INORGANIC ANALYSIS AND

APPENDIX G.2

DETERMINATION OF PHYSICAL PROPERTIES®

Analyte

Acidity
Alkalinity
Bromide

Biochemical Oxygen Demand
Cation Exchange Capacity
Chemical Oxygen Demand

Chlonde

Chlorine, Residual
Color

Conductance
Corrosivity (NACE)
Corrosivity (pH)
Cyanide, Amenable
Cyanide, Total

Flash Point

Fluoride

Hardness

Iodide

Nitrogen, Ammonia
Nitrogen, Total
Nitrogen, Nitrate-Nitrite
Nitrogen, Nitrite

Oil and Grease, Total
Organic Carbon, Total
Organic Halides
Oxygen, Dissolved
Paint Filter Test
Petroleum Hydrocarbons
pH

Phenolics
Phosphorus, Total
Reactivity

Residue, Filterable
Residue, Non-Filterable
Residue, Total
Residue, Volatile
Settleable-Matter
Silicon, Dissolved

SW 846

9080

9250/9252

9050
1110
9040
9012
9012
1010

9070
9060
9020/9021

9095

9071(2)
9040/9045
9066/9065

Chapter 7

40 CFR 136

305
310
320.1
405.1
410
325
330.2/330.3
110.2
120.1
1110
150.3
335.1
3353

340.2
130.1
345.1
350.1/350.3
351.2/351.4
353
354.1
413.1
415

360.1

418.1
150.1/150.2

420.2
365.2/365.4

160.1
160.2
160.3
160.4
160.5
370.1

40 CFR 141

353/300
354.1/353.1



APPENDIX G.2
(continued)

METHODS FOR INORGANIC ANALYSIS AND
DETERMINATION OF PHYSICAL PROPERTIES®

Analyte SW 846 40 CFR 136 40 CFR 141
Sulfate 9038 375.4 375.4/300
Sulfide 9030/9031 376.1 -
Surfactants (MBAS) - 425.1 -
Temperature - 170.1 -

Turbidity ' - 180.1 -

(1) Dual citation of methods involves two sample matrices or use of second method to meet
detection limits in Appendix F.

(2) Extraction method. Quantitation by 418.1.



APPENDIX G.3

METHODS FOR ORGANICS ANALYSIS®

Analyte SW 846 40 CFR 136 40 CFR 141
Herbicides, Acidic® - - 515
Herbicides, Chlorinated® 8150 509B® -
PCB’s 8080 608 -
Pesticides, Carbamates - - 531
Pesticides, Halogenated 8080 608 508
Pesticides, Phosphorus - 8051 - 507
Phenols 8040 - -
Phthalate Esters 8060 606 -
Polynuclear Hydrocarbons 8100 610 -
Semivolatiles 8270 625 -
Trihalomethanes - - 501.1
Volatiles (GC/MS) 8240/8260 624 524.1/524.2
Volatile Aromatics 8020 602 503.1
Volatile Halocarbons 8010 601 502.1
Polynuclear Aromatic

Hydrocarbons 8310 - -

(1)  Dual citation of methods involves two sample matrices or use of second method to meet
detection limits in Appendix F.

(2)  Derivatization accomplished using boron trifluoride rather than azomethane.

(3)  Reference 3, Introduction.
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APPENDIX G.4

METHODS FOR RADIOACTIVITY ANALYSIS

Standard
Analyte SW 846 Methods®
Cesium-134/137 - 750-Cs
Gross alpha, gross beta 9310 7110
Iodine-131 - 7500-1
Radium, alpha emitters 9315 7500-RaB
Radium 226 (Radon emanation) - 7500-RaC
Radium-228 9320 7500-RaB
Strontium-90 - 7500-Sr
Tritium - 7500-H

(1)  Reference 3, Introduction.

40 CFR 141

901.0
900.0
902.0
901.1
903.0
904.0
905.0
906.0
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APPENDIX H

Preventative Maintenance Schedules



APPENDIX H.1

Balance Preventative Maintenance

1.0 Overall Maintenance

Aside from routine calibration checks and cleaning external surfaces, no
maintenance is performed on any balances in the laboratory. All analytical balances are covered
by a maintenance agreement which involves annual inspection, service and calibration by a
qualified technician and provides for emergency service cells as required. Top loading balances
are not covered by such an agreement. If one of these instruments fails to satisfy criteria during a
routine calibration check or performs unsatisfactorily in some other way, it is returned to the
manufacturer for service.

2.0 Calibration Checks

A Denver Instruments Analytical Balance Model AB-250D, Serial Number
B042397 is designated the primary balance. The instrument is mounted on a slate table which is
separated from all counters and cabinets. The instrument is located in an area where traffic is
minimum and the effects of drafts and temperature and humidity fluctuations are controlled.

This balance (and all other analytical balances at ARDL) is cleaned and calibrated
annually by a factory authorized technician. Class S weights traceable to the National Bureau of
Standards are used in the calibration and a certificate of calibration is retained on file.

On a monthly basis the calibration of the Denver is checked using a set of Class S
weights. Once that calibration has been verified, the same weights are used to check calibration
on the other balances in use in the laboratory. All data are recorded on Form QA-3 and the
precision of the readings is calculated based on the true values obtained with the Denver. If the
values observed on any balance are not within 98-102% of true, that instrument is removed from
service until the problem is defined and corrected. All maintenance on balances (except for
external cleaning) is performed by factory authonized technicians.

Before beginning daily use, each balance is checked for accuracy with a single
Class S weight. The observed and true values for the weight are recorded in the logbook in use
by the analyst. If the observed value for the weight is not within 98-102% of the true value, the
instrument is removed from service until the problem is defined and corrected.

3.0 Daily Use

Prior to use, the level of the balance is checked. When level is satisfactory the
balance 1s zeroed and the accuracy is checked using a single Class S weight as described above.



-

When work is completed on analytical balances, all weights are removed and
power to the instrument is turned off. After cleaning the pan and the weighing compartment, the
doors to the compartment are closed and the balance left in standby condition, ready for next use.

When work is completed on top loading balances, power is turned off and the pan
and top surfaces cleaned. The balance is left in standby, ready for next use.



APPENDIX B.4.1

3
Ainsworth
Loader
300-DR

# 86-6497

Weight (qg)

BALANCE

CALIBRATION

Sartorious
Analytical
Model 2432

Serial # 132318

Weight (g)

Difference($%)

10 mg
20
50
100
200

500

10
20
30
50
100
150

190

Form QAa-3

Lab 1
Mettler
Top Loader
Model PE300
Serial # D79063

Weight (qg)

Lab

Top
Model
Serial

Difference(%)

Date

Analyst



10 mg
20

50
100
200
500

20
30
50
100
150

190

Form QA-3

BALANCE CALIBRATION

Bidg. 4 Hood Bldg. 4 Balance Table
Mettler Mettler O'Haus
Analytical Analytical Environmental Room
AC100 AC100 Brain Weigh B 300 DO
Serial # A56580 Serial # A88839 Serial # 11279

Weight (g) Difference(%) Weight(g) Difference(%) Weight(g) Difference(%)

Date Analyst
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APPENDIX H.2

Preventative Maintenance, pH and Specific Jon Meters and Electrodes

1.0 Logbook

Keep a record of all maintenance procedures in a dedicated logbook. Describe the
maintenance activity briefly and sign and date the entry.

2.0 Meter
Before use, battery power is checked by manipulation of front panel controls in

accordance with instructions in the operating manual for the meter. If the front panel indication is
not satisfactory, the meter is removed from service and the batteries replaced.

After the battery check is complete, the meter is calibrated in accordance with
instructions in the operating manual following the procedures outlined in Section 5.1, above. If
the meter fails to respond appropriately it is removed from service and appropriate corrective
action taken to restore proper function. In general this corrective action usually involves work
with the electrode as noted in Section 2.0, below. If the electrode is functioning properly the
meter is returned to the manufacturer for repair.

When sample measurements are complete, power to the unit is turned off and all
other controls returned to their startup positions. The meter face and upper surfaces are wiped
clean, the electrode is stored as described below and the unit is left, ready for next use.

3.0 Electrodes
3.1 Storage

Storage requirements for electrodes not in use vary according to the anticipated
duration of the storage period, electrode type and junction construction. The specific instructions
for storage furnished by the manufacturer for each electrode are followed routinely.

For short term storage, these instructions usually involve keeping the electrode
immersed in a specific solution. Fluoride electrodes, however, are stored in air after rinsing with
reagent water and blotting dry. Electrodes for pH are immersed in pH 7 buffer solution
containing 0.5% (w/v) potassium chloride. Ammonia electrodes are stored immersed in saturated
ammonium chloride.

For long term storage all electrodes are capped and the filling vents are securely
closed. Fluoride electrodes are stored in air but for all other electrodes a few drops of the
appropriate solutions noted above are placed in the tip cover before it is fitted in place. When



withdrawing electrodes from long term storage the internal electrolyte is replaced with fresh
solution and the electrode is immersed in an appropriate solution for at least twenty four hours

before use.

3.2 Improper Instrument Operation

An electrode fault is usually the cause of improper instrument function. The
electrode may be dirty, scratched, cracked, improperly filled or otherwise impaired in operation.
By following the routine procedures outlined below, electrode faults can be minimized.

3.2.1 Inspection

At least weekly, inspect electrodes for scratches, cracks, nicks or other physical
damage. Also inspect for salt crystal buildup around the membrane/junction interface and for the
presence of a coating or film on the electrode tip. i

Discard physically damaged electrodes and replace with new ones. If salt buildup
has occurred or the electrode is dirty follow the cleaning procedures noted below.

3.2.2 Cleaning

If salt buildup has occurred, rinse the electrode thoroughly in reagent water, empty
the internal electrolyte and replace with fresh solution. Immerse the electrode in storage solution
for at least twenty four hours before use.

Soaking a dirty electrode in M/10 hydrochloric or nitric acid for one half hour will
clean most deposits from the electrode surfaces. Soaking in acid should be followed by ‘at least
one hour immersion in storage solution before attempting calibration.

Protein deposits are removed by soaking for 15 minutes in a 1% (w/v) solution of
pepsin prepared from M/10 hydrochloric acid. Inorganic deposits are removed by soaking for 15
minutes in M/10 tetrasodium EDTA. Greased and oil are removed by rinsing with mild detergent
or a 75% (v/v) aqueous methanol solution.

After performing any of these cleaning procedures, the junction should be rinsed
thoroughly in reagent water and the electrode soak in storage solution for at least one hour before
calibration or other use is attempted.
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APPENDIX H.3

Preventative Maintenance, Dissolved Oxvgen Meter

1.0 Logbook

Keep a record of all maintenance procedures in a dedicated logbook. Describe the
maintenance activity briefly and sign and date the entry.

2.0 Daily

Manipulate the front pane] controls on the instrument as described in the operating
manual to check batteries, zero and full scale. If improper readings are observed in any case,”
remove the instrument from service and take appropriate corrective action.

Inspect the electrode membrane carefully. The membrane must be clean and free
from surface imperfections and there should be no bubbles in the intemnal electrolyte solution. If
any problems are noted, replace the membrane and the internal electrolyte according to the
instructions in the instrument operating manual.

When work with instrument is completed turn off the power. Store the probe in a
clean BOD bottle filled with 300 ml of reagent water.

3.0 Monthly

Change membrane and electrolyte solution according to the instructions given in
the operating manual for the instrument.



APPENDIX H.4

Preventative Maintenance, Atomic Absorption Spectrophotometers

1.0 Overall Maintenance

Overall maintenance on all atomic absorption spectrophotometers is covered by a
maintenance agreement with the manufacturer. That agreement provides all parts and labor
necessary to keep the instruments in operating condition. Aside from the routine procedures
described below, all service and maintenance of this equipment is performed by qualified
technicians employed by the instrument manufacturer.

Keep a record of all maintenance procedures in a dedicated logbook. Describe the
maintenance activity briefly and sign and date the entry.

Annually, arrange for a preventative maintenance call from a manufacturer's
representative.

If a properly maintained instrument fails to respond properly to startup routines or

will not meet specifications when in operation, inform the supervisor and take steps to arrange for
a service call.

2.0 Hollow Cathode Lamps

Single element hollow cathode lamps are employed in the laboratory. All lamps
are dated when received and again when they are first placed into service. Records are
maintained in order to track useful life. When sensitivity is lost and/or background noise
develops, the tube is replaced regardless of the time it has been used.

3.0 Instrument Maintenance

Clean the exterior surfaces of the instrument housing and sample dispenser with a
soft, damp cloth at the end of each working day. If required, stains may be removed with warm,
soapy water. Do not use solvents, solvent-based cleaners or harsh abrasives since these materials
can damage the exterior finish.

Before attempting use of any atomic absorption spectrophotometer, inspect the
gas supplies which will be used with the unit. Replace cylinders as required to ensure a sufficient
reserve to complete the planned analytical runs. Verfy that the exhaust vents are operating
properly and that ventilation is adequate.



3.1 Furnace Unit
3.1.1 Furnace

Before beginning work inspect the interior of the graphite shield, electrodes, tube
insert, furnace chimney, atomizer capillary tip and all hoses and fittings for dirt, wear and/or
damage. Clean or replace as appropriate, following the instructions given in the operating manual
for the instrument.

Inspect the quartz windows for cleanliness. Clean both sides of these windows
regularly with alcohol and lens paper. If the windows become scratched, clouded or otherwise
defective, replace with new units.

3.1.2 Autosampler

Inspect the autosampler, especially the syringe, syringe tip, rinse bottle and all
hoses and fittings. If dirty or damaged components are noted, clean or replace as required
following the instructions given in the instrument operating manual.

Examine the sampler syringe and assembly for cleanliness and signs of wear or
damage. Replace or clean using the procedures given in the instrument operating manual. If air
bubbles are present in the syringe or syringe inlet tubing, remove following the procedures
described in the instrument operating manual. Regularly clean the rinse bottle using the
procedures described for trace metals glassware in Standard Operating Procedures, Glassware
Preparation.

3.2 . Flame Unit

Empty the sample drain reservoir and ensure that the drain line is completely open.
Inspect the nebulizer inlet tubing for blockage. Replace or clear as required. Inspect the
nebulizer for signs of wear or deterioration. Rebuild, repair or replace as required. If the
nebulizer is disassembled for cleaning or repair, adjust the nebulizer bung and glass bead on
reassembly to achieve the level of sensitivity specified in the instrument operator's manual.

Inspect the burner head to ensure it is clean and ready for use. Clean as required if
the inspection indicates any problems. Inspect the flaskback safety valve to ensure that it is clear
and fully functional. Also inspect the bumer head. Clean as required. Do not disassemble the
burner head under any circumstances since an explosion can result if it is operated after improper
reassembly.

~ At the end of each working day thoroughly flush the nebulizer/spray chamber by
aspirating at least 50 ml of reagent water through the system.



APPENDIX H.5

Preventative Maintenance, Inductively Coupled Argon Plasma Emission Spectrometers

1.0 Overall Maintenance

Overall maintenance on all plasma emission spectrometers is covered by
maintenance agreements with the manufacturers. That agreement provides for preventative
maintenance visits and for all parts and labor necessary to keep the instruments operating
according to specifications. Aside from the routine procedures described below, all service and
maintenance of this equipment is performed by qualified technicians employed by the instrument
manufacturer.

Keep a record of all maintenance procedures in a dedicated logbook. Describe the
maintenance activity briefly and sign and date the entry.

If a properly maintained instrument fails to respond properly to startup routines or

will not meet specifications when in operation, inform the supervisor and take steps to arrange for
a service call.

2.0 Simultaneous Instrument

A Jarrel-Ash Model 965 spectrometer powered by a standalone plasmtherm Model
2000D RF generator is currently in use in the laboratory.

2.1 RF Generator

Leave main power to the generator on at all times to prolong vacuum tube life and
keep the cooling fan in operation. At least weekly inspect the inlet air filter at the back of the unit
and replace as required to maintain unrestricted flow of cooling air.

Occasionally clean the exterior surfaces of the cabinet by wiping with a damp rag.

As required, replace the power amplifier tube (SCX1500A) with a new tube.
Under no circumstances use rebuilt tubes for replacements. When performing this procedure, turn
off all power to the unit and follow the explicit instructions in the operating manual for the
generator. There may be residual LETHAL voltages in the interior of the cabinet, even though
the unit has not been operated recently. Before beginning tube replacement, discharge all
capacitors to ground using the shorting rod provided. Further, if the generator has been in recent
operation, the power amplifier tube may be hot enough to cause burns.

No other maintenance on this unit should be performed unless the manufacturer
has been consulted. '



At the end of the working day, tumn the high voltage control fully
counterclockwise, turn off the automatic power control and disable the RF circuitry with the front
panel switch.

2.2 Spectrometer
2.2.1 Sample Introduction System

Before beginning work, inspect the peristaltic pump tubing for signs of wear.
Inspect the capillary inlet tubing and sipper tube for cleanliness. Replace with new tubing as
required. . ;

Inspect the plasma torch, mixing chamber and nebulizer for cleanliness and for the
presence of solids which may impede free flow of sample and/or plasma gas. As required,
disassemble and clean or replace following the instructions given in the instrument operating
manual. When cleaning is complete, reinstall and align the torch following the procedures given
in the instrument operating manual.

While the system is in operation, aspirate a solution of 5% (v/v) nitric acid into the
sample introduction system to minimize salt buildup. At least weekly, aspirate 50 to 100 ml of
detergent solution (3 to 6 drops Triton X in reagent water) into the sample introduction system to
minimize buildup of organic and other films on interior surfaces.

2.2.2 Working Coil Cooling Water

Inspect the inlet supply line filter at least weekly. Change the filter cartridge at
least monthly or more often, as indicated by the appearance of the filter.

2.2.3 Data Files
At least weekly evaluate the space available on the data system hard drive using

the on board file management software. As indicated, transfer files to diskettes or tape. Maintain
at least 10 megabytes of free space on the hard drive.

3.0 Sequential Unit

A Leeman Labs Plasmaspec with an on board RF generator is currently in use in
the laboratory. Deionized cooling water for the working coil is provided by a closed recirculator
system.

3.1 Power Supply

Inspect the inlet air filter. Clean or replace as needed. All other maintenance on
this unit is performed by qualified service technicians employed by the manufacturer.
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3.2 Spectrometer

3.2.1 Sample Introduction

Before beginning work, inspect the peristaltic pump tubing for signs of wear.
Inspect the capillary inlet tubing and sipper tube for cleanliness. Replace with new tubing as
required.

Inspect the plasma torch, mixing chamber and nebulizer for cleanliness and for the
presence of solids which may impede free flow of sample and/or plasma gas. As required,
disassemble and clean or replace following the instructions given in the instrument operating
manual. When cleaning is complete, reinstall and align the torch following the procedures given in
the instrument operating manual.

While the system is in operation, aspirate a solution of 5% (v/v) nitric acid into the -
sample introduction system to minimize salt buildup. At least weekly, aspirate 50 to 100 ml of
detergent solution (3 to 6 drops Triton X in reagent water) into the sample introduction system to
minimize buildup of organic and other films on interior surfaces.

. Lubricate the penstaltic pump rollers at least monthly.

3.2.2 Working Coil Cooling Water

Check the inlet air filter at the back of the recirculator at least weekly. Clean or
replace as indicated by its appearance. Every six months drain and refill the recirculator according
to the instructions in the operating manual for the unit. Add an organic algaecide (e.g., Bardac
2250/2280) to the recirculator supply.

3.2.3 Data Files
At least weekly evaluate the space available on the data system hard drive using

file management software. As indicated, transfer files to diskettes or tape. Maintain at least 10
megabytes of free space on the hard dnive.
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APPENDIX H.6

Preventative Maintenance, Gas Chromatograph/Mass Spectrometers

1.0 Overall Maintenance

Overall maintenance on all GC/MS systems is covered by maintenance agreements
with the manufacturer. That agreement provides for preventative maintenance visits and for all
parts and labor necessary to keep the instruments operating according to specifications. Aside
from the routine procedures described below, all service and maintenance of this equipment is
performed by qualified technicians employed by the instrument manufacturer.

Keep a record of all maintenance procedures in a dedicated logbook. Describe the
maintenance activity briefly and sign and date the entry. -

If properly maintained instrument fails to respond properly to startup routines or
will not meet specifications when in operation, inform the supervisor and take steps to arrange for
a service call.

2.0 - Maintenance Procedures
2.1 Sample Introduction System
2.1.1 Purge and Trap Autosampler (Tekmar 2000/2016)

Clean glassware is essential to proper operation of the autosampler. After every
use glassware should be cleaned in accordance with the instructions given in the autosampler
operating manual.

Check the system weekly (or more often as indicated by performance) for leaks.
As indicated by the results of the test, replace glassware mounts, sample sparing needle fittings or
other connecting fittings.

Replace the Tenax trap every six months (or more often as indicated by system
performance), following the instructions given in the operating manual for the autosampler.
Before use, condition new traps as specified in the operating manual for the autosampler.

If the system becomes contaminated by sample material, set the controller to bake
for at least an hour. If prolonged baking does not eliminate the problem, it may be necessary to
replace the Tenax trap. The procedure for replacing the trap is described in the operating manual
for the sampler.



If the system becomes contaminated because an impure tank of purge gas was
used, replace the hydrocarbon traps in the gas lines. If this is insufficient to restore the system to
proper operation, the baking procedure described above may be required.

2.1.2 Direct Injection Autosampler (Hewlett Packard 7673)

Periodically clean the surface of the sampler tray arm, gripper, gripper jaws and
tray quandrants. Do not use any lubricants on any part of these assemblies.

Periodically vacuum off any dust which has built up around the vents on the cover
of the sampler controller.

Periodically remove the cover from the injector tower. Swing the needle guide
arm out from behind the turret and clean the needle guide cone, needle support and nearby
surfaces. Also clean the sample vial inserts on the turret and vacuum off any dust that builds up-
around the vents for the electronics assembly. Do not use any lubricants on any part of the
injector tower.

As required, replace the vials for wash fluid and wastes in the tower assembly.

As required, replace the syringe and/or syringe needle in the unit following the
instructions given in the operating manual.

2.2 Gas Chromatograph
2.2.1 Sample Inlet

At the end of each working day, replace the septum if the injections of standards or
samples have been made.

Dependent on system performance, remove the injector linear following the
instructions in the operating manual for the instrument. Clean the linear thoroughly according to
the instructions in the operating manual for the instrument. After cleaning, deactivate glass liners
using Sylon CT according to the instructions supplied with the material.

2.2.2 Columns

As indicated by system performance, remove the inlet and/or outlet ends of fused
silica capillary or megabore columns and trim away several inches. The cut made should be
inspected to ensure that it is smooth and at right angles to the column wall. Reinstall the column
ends as specified in the instruction manual for the instrument and, after allowing an appropriate
time for the system to equilibrate, recheck performance.

As indicated by system performance, it may be necessary to replace or repack the
column. Remove the column from the instrument according to instructions in the operating
manual. For packed columns, repack as specified by the instrument or column manufacturer.
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Install the repacked column or the new fused silica column as specified in the instrument
instruction manual. Condition the column as required before use. When conditioning is
completed, reestablish the correct flows in the system and determine retention times as required.

2.3 Mass Detector

2.3.1 Vacuum System

All maintenance on the pumps, sensors and other components of this system is
performed by qualified service technicians employed by the manufacturer.

2.3.2 Source

As indicated by system performance, vent the system and remove the source for
cleaning. Disassemble, clean and reassemble the source following the procedures in the
instrument operating manual. Reinstall the source and pump the system down. Verify that the
system is ready for tuning, calibration and sample analysis as specified in the instrument operating
manual. '

!

2.4 Data System

The data system consists of three networked Hewlett-Packard RTE-A computers.
All active data are stored on the disk drives of those computers.

Once a report has been submitted to the customer, a check of the files associated
with that report is made. All of the raw data files associated with that report are downloaded to
magnetic tape for long term storage. Finished data files (those associated with report forms) are
not downloaded since a hardcopy of those documents is retained in the laboratory. |

Taking one data system each week, a check of the files resident on the disk drive is
performed. Those files which have been transferred to magnetic tape are marked for purging and
a purge file is created and printed in hardcopy. The hardcopy is checked to verify that all files
listed on it have been stored to tape. Subsequent to completing verification of the correctness of
the purge file, the listed files are removed from the active system and the hard disk is packed.

The magnetic tapes are stored in a controlled environment. Storage time for each
tape vanes, dependent on ownership of the data it contains. Records are maintained indicating
the date when storage time for a tape will expire. That date is determined based on data retention
specifications of the customers involved.



APPENDIX H.7

Preventative Maintenance, Gas Chromatographs

1.0 Overall Maintenance

Overall maintenance on all gas chromatographs is covered by maintenance
agreements with the manufacturer. That agreement provides for preventative maintenance visits
and for all parts and labor necessary to keep the instruments operating according to specifications.
Aside from the routine procedures described below, all service and maintenance of this equipment
is performed by qualified technicians employed by the instrument manufacturer.

Keep a record of all maintenance procedures in a dedicated logbook. Describe the
maintenance activity briefly and sign and date the entry.

If a properly maintained instrument fails to respond properly to startup routines or
will not meet specifications when in operation, inform the supervisor and take steps to arrange for
a service call.

2.0 Maintenance Procedures
2.1 Sample Introduction System
2.1.1 Purge and Trap Autosampler (Tekmar 2000/2016)

Clean glassware is essential to proper operation of the autosampler. After every
use glassware should be cleaned in accordance with the instructions given in the autosampler
operating manual.

Check the system weekly (or more often as indicated by performance) for leaks.
As indicated by the results of the test, replace glassware mounts, sample sparing needle fittings or
other connecting fittings.

Replace the Tenax trap every six months (or more often as indicated by system
performance), following the instructions given in the operating manual for the autosampler.
Before use, condition new traps as specified in the operating manual for the autosampler.

_ If the system becomes contaminated by sample material, set the controller to bake
for at least an hour. If prolonged baking does not eliminate the problem, it may be necessary to
replace the Tenax trap. The procedure for replacing the trap is described in the operating manual
for the sampler.



If the system becomes contaminated because an impure tank of purge gas was
used, replace the hydrocarbon traps in the gas lines. If this is insufficient to restore the system to
proper operation, the baking procedure described above may be required.

2.1.2 Direct Injection Autosampler (Hewlett Packard 7673)

Periodically clean the surface of the sampler tray arm, gripper, gripper jaws and
tray quadrants. Do not use any lubricants on any part of these assemblies.

Periodically vacuum off any dust which has built up around the vents on the cover
of the sampler controller. :

Periodically remove the cover from the injector tower. Swing the needle guide
arm out from behind the turret and clean the needie guide cone, needle support and nearby
surfaces. Also clean the sample vial inserts on the turrent and vacuum off any dust that builds up
around the vents for the electronics assembly. Do not use any lubricants on any part of the
injector tower.

As required, replace the vials for wash fluid and wastes in the tower assembly.

As required, replace the syringe and/or syringe needle in the unit following the
instructions given in the operating manual.

2.2 Gas Chromatograph
2.2.1 Sample Inlet

At the end of each working day, replace the septum if the injections of standards or
samples have been made.

Dependent on system performance, remove the injector liner following the
instructions in the operating manual for the instrument. Clean the liner thoroughly according to
the instructions in the operating manual for the instrument. After cleaning, deactivate glass liners
using Sylon CT according to the instructions supplied with the material.

2.2.2 Columns

As indicated by system performance, remove the inlet and/or outlet ends of fused
silica capillary or megabore columns and trim away several inches. The cut made should be
inspected to ensure that it is smooth and at right angles to the column wall. Reinstall the column
ends as specified in the instruction manual for the instrument and, after allowing an appropriate
time for the system to equilibrate, recheck performance.

As indicated by system performance, it may be necessary to replace or repack the
column. Remove the column from the instrument according to instructions in the operating
manual. For packed columns, repack as specified by the instrument or column manufacturer.



Install the repacked column or the new fused silica column as specified in the instrument
instruction manual. Condition the column as required before use. When conditioning is
completed, reestablish the correct flows in the system and determine retention times as required.

2.3 Detectors

2.3.1 Flame Jonization

Periodically, or as indicated by system performance, inspect the jet and collector
bore for cleanliness. Remove, disassemble and clean the unit following the instructions in the
operating manual. While disassembled, inspect the jet and the various seals and gaskets for signs
of wear or cracking. If damaged or worn, replace the defective parts.

Before attempting ignition of the flame, check the flow rates of hydrogen and air.
If a major adjustment in the flow controller is required and the pressures in the supply lines are
correct, disassemble the on-off valves as described in the operating manual for the instrument.
Inspect the valves, valve stems and valve stem o-rings for cleanliness and/or signs of wear. Clean
or replace as appropriate.

. If proper flow rates have been established and the jet and base have been inspected
and cleaned but the detector fails to ignite reliably, maintenance of the ignition system is required.
Verify operation of the ignitor glow plug following the instructions in the operation manual for
the instrument. As required, replace or adjust the glow plug, Teflon supporter or connecting
wires or replace the fuse.

If further maintenance is required, consult a manufacturer's service technician.

2.3.2 Nitrogen-Phosphorus

Periodically, or as indicated by system performance, inspect the collector assembly
for cleanliness. Remove, disassemble and clean the unit following the instructions in the operating
manual. While disassembled, inspect the internal parts and the various seals and gaskets for signs
of wear or cracking. If damaged or worn, replace the defective parts.

Check the flow rates of hydrogen and air. If a major adjustment in the flow
controller is required and the pressures in the supply lines are correct, disassemble the on-off
valves as described in the operating manual for the instrument. Inspect the valves, valve stems
and valve stem o-rings for cleanliness and/or signs of wear. Clean or replace as appropriate.

2.3.3 ~ Electron Capture

Correctly conditioned columns, carrier gas of ultra-high purity, cleanliness of
injection ports and liners and freedom from leaks are all prerequisite to proper operation of
instruments with these detectors. Rigid observance of these requirements as described in the
instrument operating manual is fundamental to prevention of problems during operation.
Procedures for checking gas purity and determining whether the system is leak-free are described



in the manual for the instrument. If problems occur, these procedures should be invoked as a first
step in resolving the difficulty.

Periodically, or as indicated by system performance, bake out the detector
following the ‘procedures described in the system operating manual.

When none of the steps outlined above are effective in restoring a detector to
proper operation it must be rebuilt by the manufacturer. Following the procedures outlined in the
instrument manual, remove the detector assembly from the unit. Pack the assembly in a properly
labeled container and ship it to the manufacturer for rebuilding.

Every six months perform a wipe test of the detector to check for radioactive
leakage. Kits for conducting the test are available from the instrument manufacturer and the
procedures for collecting the wipe samples are fully described in the instrument operating manual.
Submit the wipe samples to an authorized agency for counting. Maintain continuing records of
wipe test results.

2.3.4 Electrolytic Conductivity

A cylinder (size 1A) of hydrogen reaction gas will last for approximately 1000
hours of operation. As indicated by pressure gauge readings on the cylinder regulator, renew the
reaction gas supply.

The n-propanol used as conductivity electrolyte in the reservoir will slowly
evaporate and the losses must be replaced. Check the level in the reservoir at least weekly. Top
off the supply as required to maintain volume.

Every six months or after 2000 hours of operation, remove the roughing resin
cartridge from the unit following instructions in the instrument operating manual . Open the
cartridge and remove the resin. Following the procedures outlined in the instrument manual,
liquid pack fresh resin into the cartridge. When packed, seal the cartridge closed and reinstall in
the instrument.

2.3.5 Photoionization

As required by system performance, replace the photoionization lamp following
the instructions given in the instrument operating manual.
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APPENDIX H.8

Preventative Maintenance, UV-Visible Spectrophotometers

1.0 Overall Maintenance

Overall maintenance on all spectrophotometers is covered by maintenance

- agreements with the manufacturer. That agreement provides for preventative maintenance visits

and for all parts and labor necessary to keep the instruments operating according to specifications.
Aside from the routine procedures described below, all service and maintenance of this equipment
is performed by qualified technicians employed by the instrument manufacturer.

Keep a record of all maintenance procedures in a dedicated logbook. Describe the
maintenance activity briefly and s:gn and date the entry. -

If a properly maintained instrument fails to respond properly to startup routines or
will not meet specifications when in operation, follow the procedures noted below. If the problem
is not resolved after taking these actions, inform the supervisor and take steps to arrange for a
service call.

2.0 Maintenance Procedures

At least monthly, check instrument operation using the standards provided for
stray radiant energy, wavelength accuracy, 0% transmittance and photometric accuracy. If the
instrument fails to respond appropriately to these standards or if difficulties are encountered in
calibration or sample analysis, follow the trouble shooting procedures given in the operating
manual. Take appropriate corrective actions.

If lamp replacement is required, align the new lamp using the procedures given in
the operating manual.

After completing the required corrective actions, check instrument performance
with the standards as described above.

After use, turn off all power to the instrument. Rinse interior and exterior surfaces
of cuvettes with copious quantities of reagent water. Follow with a rinse of methanol or acetone.
Invert the rinsed cuvettes and allow to drain dry. Store inverted in a covered container.
Periodically wash all cuvettes thoroughly following the procedures outlined in Appendix A.4.
Discard any cuvettes which are scratched, stained, cracked or chipped and replace with new.

Periodically wipe all exterior surfaces of the instrument with a damp cloth. Do not
use abrasive cleaners or solvents since these may damage the finish.
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APPENDIX H.9

Fume Hoods and Fire Extinguishers

Mean face velocity (sash fully open) of all hoods at ARDL is a minimum of 60
ft/min. (linear). This value is measured each month by a Dwyer vaneometer and recorded on
Form QA-2. When unrestricted hood face velocity falls below the minimum, corrective action is
taken immediately. To insure proper operation of exhaust hoods follow the routine noted below.

Monthly a check of the status of fire extinguishers in the laboratory are inspected.
The reading on the indicator of the units is recorded on Form QA-12. Units which are not fully
charged or are otherwise not to standard are brought to a state of readiness with appropriate
corrective action.
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HOOD VELOCITY MEASUREMENT

MONTH:
~— Hood Test Test Test Test Test Test
Test Test Test Ft/Min

Location Point 1 Point 2 Point 3 Point ¢4 Point 5 Point 6

Point 7 Point 8 Point 9 Avg
Front Lab
Hood 1

Main Water
Lab
Hood 2

Hood 3 B

Lab 1
Hood 4

Lab 2
Hood 5

Lab 3
Hood 6

Lab 4
Hood 7

Lab b
Hood 8

Hood 9

Hood 10

Hood 11

Form
QA-2

Analyst
g



HOOD VELOCITY MEASUREMENT

MONTH:

g’

Hood Test  Test Test Test Test Test Test Test Test  Ft/b
Location Point 1 Point 2 Point 3 Point 4 Point 5 Point 6 Point 7 Point 8 Point 9 Avc

Hood 12

Hood 13

Hood 14

Hood 15

Hood 16

Hood 17

Hood 18

- 19

Hood 20

Torm QA-2

Analyst

A



A "
Location

MONTHLY FIRE/SAFETY CHECK

MONTH:

Fire Ext.

Eye Wash

First Aid Kit

Fire Blanket

Office #1, Bldg. #1

H-O Lab Restroom

Hallway/Computer

Small Hp0 Lab

Large H20 Lab

Lab #1, Building #2

Lab #2, Building #2

Hallway/Building #2

Lab #3, Building %2

Lab #4, Building #2

Hallway #2/Lab #5

Lab #5/Door

Lab #5/Wall

Lab #6, Building #3

Hallway/Lab #6/B #3

GC Extraction Lab

Ship/Rec'd Wall

Ship/Rec'd Dbl Doors

Hallway GC Room

GC Room

Hallway, Building #4

Hallway of Building #4

€fice #1, Bldg. #4

wwtillding #4 Phone

B. #4 Granulation Rm.

Building #4, Backdoor

Office #2, Bldg. #4

Solvent Shed

Production Room

Comments:

Form QA-12

'
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1. INTRODUCTION
1.1 Application and Scope

This Site Specific Sampling Plan (SSSP) describes the field
procedures to be used in implementing the Phase I Site Investigation at
the Carus Chemical Company Manufacturing Facility. A1l procedures
discussed in this document will be conducted in compliance with the Work
Plan, Quality Assurance Project Plan (QAPP), and the Site Health and
Safety Plan (SHSP). If deviations from the procedures outlined in this
document are necessary, the alternative procedures, and the circumstances
requiring their use, will be documented in the appropriate logbook. The
SSSP is structured to address the following:

e Organization: Defines the field sampling organization.

e General Field Procedures: Describes the field procedures that
will be used to collect data during the Phase I Site
Investigation.

e Sample Analytes, Handling Procedures, and Documentation:
Describes analytes, sample containers, volume, preservation,
storage, handling, and documentation, shipment, chain of custody
procedures, and data quality objectives for each sample type.

o Decontamination Procedures: Describes equipment and personnel
decontamination procedures.

e Disposal of Investigation-Derived Wastes: Describes the
movement, storage, and treatment and disposal options for the
various materials which will be generated during site activities.
These materials include personal protective equipment and

~disposable sampling gear, drilling cuttings and muds, and water
produced during drilling, well development, in- situ hydrologic
testing, and well purging for sample collection.
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1.2 Organization

The field sampling organization will be comprised of engineers and
geologists from GeoSyntec Consultants including Mr. Bryan Tindell and Mr.
Jack Raymer, P.G. The sampling team will work with the drilling team
members to extract samples while boreholes are being advanced.

1.3 General Field Documentation

General field procedures to be used in several of the tasks are .
addressed 1in this Plan. If deviations from these procedures are
necessary, alternative procedures, and the reason for their use, will be
thoroughly documented in the field log for that task. Due to the size
and planned organization for this Phase I Site Investigation, it is
anticipated that all site work documentation will be contained in one
field Togbook.

1.3.1 Field Activity Log

The Field Activity logbook will contain daily field activity
information, site health and safety information, and equipment
calibration information. The Togbook will be bound and have sequentially
numbered pages. Entries will be signed and dated by the field personnel
recording the information. Corrections to log entries will be made by
crossing out incorrect entries with one line and initialing and dating
the strike-out. The correct entry then will be made. At the end of each
working day, the logbook entry for that day will be copied and placed in
the project file. '

FE2083~07/F930473 2 93.10.20
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1.3.1.1 Daily Field Activity Information

Task-specific activities will be recorded and will contain
information regarding general site activities. Additionally, the Task
Managers will use various forms for recording field data, such as chain-
of-custody forms or monitoring well logs. Required daily field
information will include: '

Project number;

e On-site personnel;

e Date and weather conditions;

o Personnel leaving or arriving on site;

e Time and description of task activities;
« Description of any samples collected;

e Record of drilling activities, including footage and supplies
used; and

e Description of well installation, including calculations of
filter pack, bentonite pellet seals, or grout volumes, and
materials used.

Sampling events also will include the following information:

o Date and time of sampling;

o Sample medium and type (i.e., grab, composite, duplicate, etc.);

o Sample collection technique(s);

FE2083-07/F930473 3 83.10.20
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o Sample containers, analytes and preservatives;
e Sample number, location, and depth;
e Pertinent field observations;
o Name of samplers;
e Time of delivery of samples to lab or express courier; and
e Photograph number and direction.
1.3.1.2 Site Health and Safety Information
Health and safety information for the various field activities will
contain instrument calibration data and a record of the time, location,
and concentration of contaminants measured during the various field
-~ activities. Readings from monitoring equipment will be recorded for each

task on a daily basis, and will include the following information:

Signature of individual filling out log;

e Date/time;

« Names of personnel in exclusion zone and their affiliation;
e Level of personal protection utilized;

o MWeather conditions;

e Work activity/task;
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e Monitoring/sampling information: time, location of measurement
(e.g., breathing zone, downhole), measurement value and units,
and type of instrumental/serial number;

e Calibration information: date and time of calibration,
calibration results, type of instrument, and instrument serial
number; and

e Any other pertinent information with regard to health and safety
(i.e., equipment entering exclusion zone and decontamination of
equipment).

1.3.1.3 Equipment Calibration Information
Equipment calibration data will be recorded for each piece of
monitoring equipment used on site. The following information will be
recorded:
v

Date and time of calibration;

o Name of person conducting calibration;
e Type of instrument and serial number;
o Type of calibration conducted; and

o Calibration results.

1.4 Sample Collection Summary

A summary of all soil, ground-water, and surface-water samples to
be collected during Phase I Site Investigation is shown on Tables 1
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through 4. The location of the various sampling points is shown on
Figure 6 of the Work Plan, which is attached at the end of this document.

1.5 Analyses

Samples collected will be analyzed selectively using the procedures
outlined below.

1.5.1 Volatile Compounds

Volatile compounds will be determined by EPA Method 8240. Method
8240 is a purge and trap method using the GC. The Toxicity
Characteristic Leaching Procedure (TCLP) method will also be used to
analyze soil and sediment samples. Duplicative samples shall be taken
and aqueous samples will be preserved with HCl. Samples shall be kept
at 4°C (39°F). The target compounds to be analyzed are shown in Table
5.

1.5.2 Base/Neutral and Acid Compounds

Base/neutral and acid compounds or semivolatile compounds will be
analyzed using EPA Method 8270, except for polynuclear aromatic
hydrocarbons (PAHs), which will be analyzed using EPA Method 8310.
Method 8270 is a GC/MS method to determine 66 constituents. Samples will
be iced from time of collection until extraction and extracted within 7
days for aqueous samples and within 14 days for soil samples. Samples
shall be analyzed within 40 days following extraction. In addition, soil
and sediment samples will be analyzed using the TCLP method. Method 8310
will be used to determine the concentration of PAHs.

Method 8310 provides high performance Tiquid chromatographic (HPLC)
conditions for the detection of ppb levels of 16 PAHs. Water and soil
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samples will be extracted within seven days and analyzed within 40 days.
Samples will be iced from time of collection to extraction.

1.5.3 ‘Pesticides and PCBs

Pesticides and polychlorinated biphenyls (PCBs) will be analyzed by
EPA Method 8080. Method 8080 is a gas chromatograph (GC) method for the
determination of 19 pesticides and 7 PCBs at the parts per billion level.
Samples will be iced from time of collection until extraction. Water
samples will be extracted within 7 days and analyzed within 40 days.
Soil samples will be extracted within 14 days and analyzed within 40
days. Additionally, soil and sediment samples will be analyzed using the
TCLP method, EPA Method 1311. The pesticides and PCBs are presented in
Table 5.

1.5.4 Inorganic Compounds

Inorganics, listed on Table 5, will be analyzed using various
techniques, including Inductively Coupled Plasma/Atomic Emission
Spectroscopy, Atomic Absorption and Cold Vapor Atomic Absorption,
depending on the inorganic compound and the matrix. All surface water
and ground water matrices will be digested prior to analysis. In
addition, solid samples (soils and sediments) will be extracted and
analyzed using the TCLP method. The inorganics to be analyzed are listed
in Table 5.

1.6 Field and Trip Blanks

Field blanks will be generated at a rate of one set per day for each
media sampled. Field blank sets will be delivered to the site daily.
Each field blank set will consist of two (2) sets of identical
containers, one filled with deionized/ distilled water and one empty set
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of bottles. Each set of field blank bottles will be identical to those
prepared for the collection of all field samples. Prior to initiating
a field sampling activity, laboratory prepared deionized/ distilled water
will be passed through the field sampling device to be used for sampling
and the passed water collected in the empty container. Field blank sets
will be returned to the laboratory for analyses.

Trip blanks will be generated at a rate of one per sample shipment
when that shipment contains aqueous samples. Trip blank sets will be
delivered to the site daily. Trip blank sets will consist of a set of
sample bottles filled at the laboratory with demonstrated analyte free
water. Trip blanks will remain with the completed sample sets and field
blanks during temporary storage in ice chests and shipment to the
laboratory. Trip blanks will return to the lab with the same set of
bottles they accompanied to the field.

The laboratory that is performing the sample analysis will prepare
demonstrated analyte-free water for use in field and trip blanks. The
laboratory will fill the appropriate bottles and provide the field
sampling team with field and trip blank sets on a daily basis. Field and
trip blanks can be stored on-site for a period not to exceed two (2)
working days, including the day of delivery. Blanks will be stored in
ice chests and packed with ice or cold-packs. Exposure to direct light
and heat will be minimized.
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2. DATA QUALITY OBJECTIVES

2.1 General

Data Quality Objectives (DQOs) are qualitative and quantitative
statements which specify the quality of data required to support
decisions regarding remedial response activities. DQOs are determined
based on the end uses of data collected; the data quality and level of
analytical documentation necessary for a given set of samples will vary
based on the intended use of the data. Five DQO Analytical Levels have
been identified in the guidance document "Data Quality Objectives for
Remedial Response Activities", OSWER Directive 9355.0-7B, March 1987.
These DQO Analytical Levels and the types of data uses which may be
appropriate for each level are outlined below:

e DQO Analytical Level 1: Field Screening. Appropriate for field
screening or analysis using portable instruments. The results
are often not compound-specific and quantitative, but results are
available in real-time. Data indicates the presence or absence
of measured parameters at sampling locations. This level is
appropriate for site characterization monitoring (for example,
an HNU photoionzation detector used to monitor organic vapors
during sample collection).

e DQO Analytical Level 2: Field Analysis. Characterized by use
of portable analytical instruments which can be used on site or
in mobile laboratories. A wide range of data quality can be
generated from a mobile 1lab, depending upon the types of
contaminants, analytical method and instrument used, calibration
standards, sample preparation equipment, and training of the
instrument operator. Both qualitative and quantitative data can
be obtained in real-time or several hours. This Jevel is

~appropriate for sample results used in site characterization,
evaluation of remedial alternatives, engineering design, and
monitoring during remedial action implementation. These mobile
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instruments are generally limited to analysis of metals or
volatile organic compounds.

DQO Analytical Level 3: Analysis in an Off Site Laboratory Using
Methods Other than CLP Routine Analytical Services (RAS) Methods.
The analyses may or may not use CLP procedures, but do not use
the validation or documentation procedures required of CLP
Analytical Level 4 analysis. The laboratory may or may not be
a CLP Taboratory. Level 3 is appropriate for risk assessment,
site characterization, evaluation of remedial alternatives,
engineering design, and monitoring during implementation of
remedial activities.

DQO Analytical Level 4: CLP RAS. Al1l analyses are performed in
an off-site CLP analytical Taboratory following CLP protocols.
This level is characterized by rigorous QA/QC protocols and
documentation and provides qualitative and quantitative
analytical data. Level 4 is appropriate for risk assessment,
evaluation of remedial alternatives, and engineering design
activities.

DQO Analytical Level 5: Analysis by Non-Standard Methods: A1l
analyses are performed in an off-site analytical laboratory,
which may or may not be in the CLP program. Method development
or modification may be required for specific constituents or
detection limits. The amount of documentation available for
Level 5 analytical support will vary depending on the
sophistication of the technology used. Level 5 is appropriate
for risk assessment and possibly site characterization and
evaluation of remedial alternatives, when contaminants at the
site cannot be analyzed by conventional methods.
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2.2 Proposed DQO Levels

The DQO Analytical Levels for each type of sample to be collected
during the Phase I Site Investigation are discussed below.

2.2.1 Soil, Sediment, Surface-water, and Ground-Water Samples

Soil, sediment, surface-water and ground-water samples collected
during the Phase I Site Investigation will be analyzed and validated
using Data Quality Objective (DQO) Analytical Level 4.

2.2.2 Samples of Investigation-Derived Wastes

Sample results of drilling cuttings and water will be used to
determine an appropriate disposal method. The materials will first be
analyzed and reviewed at DQO Analytical Level 2, then any specific
analyses for disposal will be selected based on relevant IEPA or USEPA
criteria. '

FE2083-07/F930473 11 93.10.20



N

GeoSyntec Consultants

3. MONITORING WELL SAMPLING

3.1 Number and Location of Wells

Ground-water samples will be recovered from existing monitoring
wells located within the site project boundaries and new monitoring
wells, Tlocated as shown on Figure 6 of the Phase I Site Investigation
Work Plan. Sections 3.1 and 3.2 identify the wells to be sampled and
describe ground-water sampling procedures.

3.1.1 Existing Monitoring Wells

Existing wells will be redeveloped prior to sampling if they have
not been sampled for several years. Following redevelopment (as
applicable), existing monitoring wells will be sampled as indicated on
Tables 2 and 4. Information obtained during the sampling of these wells
and subsequent laboratory analyses will aid in characterizing ground-
water quality and flow.

3.1.2 New Monitoring Wells

New monitoring wells will be installed and sampled during the Phase
I Site Investigation. These new wells will be constructed, installed and
developed in accordance with Section 6 of this SSSP.
3.1.3 Replacement Wells

Replacement wells will be installed and sampled during the Phase I
Site Investigation. These wells will replace existing damaged wells,

existing wells which are of questionable construction or integrity, and
wells which can no longer be located. These wells will be constructed,
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installed, and developed in accordance with Section 6 of this SSSP.
Damaged wells will be decommissioned per applicable criteria.

3.2 Sampling Procedures

A1l monitoring wells will be purged prior to sampling. Care will
be taken not to disturb sediment at the bottom of the well when taking
samples. The steps listed below describe the water level measurements

and purging requirements.

3.2.1 Determination of Casing Volume

Casing volumes will be determined by measuring the water level in
the well and utilizing well construction data to calculate the well’s
casing volume. A decontaminated water-level indicator will be used to
record the depth from the open top of the well casing (riser) to the top
of the water surface to the nearest 0.10 of a ft (0.03 m). The water
Tevel indicator will be decontaminated with an alkanox wash and
distilled/deionized water prior to each measurement. This information,
along with well construction (depth of well) data from the new and
existing wells, will then be used to calculate the volume of standing
water in each well. This volume is referred to as a casing volume. The
depth to the bottom of the well will be taken on existing wells when
possible to confirm the existing construction data. The measurement will
be taken with a decontaminated weighted tape and recorded to the nearest
0.10 ft (0.03 m).

3.2.2 Purging
On the existing wells, purging will be accomplished by using either

laboratory cleaned bailers, a peristaltic pump, or a centrifugal pump.
A11 tubing used in conjunction with the pumps will be decontaminated.
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Once three‘casing volumes have been removed, pH, specific conductance and
temperature measurements will be taken in accordance with Section 3.3
procedures. Field instrument readings for these three parameters will
be taken repeatedly during continued purging. When readings for these
parameters have stabilized and a minimum of three casing volumes have
been purged, or a maximum of five casing volumes purged, a sample will
be collected for laboratory anaiyses. Readings will be considered stable
when successive readings are within 5% of each other. The field
instruments and field sampling equipment will be washed in an alkanox
solution and rinsed with distilled/deionized water between measurements.
Instrument readings will be recorded in the field notes.

3.2.3 Well Sampling

Well sampling will be performed within two hours of purging, after
the well has stabilized and recharged. Sampling will be performed with
laboratory clean, Tefion®-1ined, single check valve (bottom) bailer, or
by a peristaltic pump. Each bailer will have a dedicated Teflon®-coated
stainless steel leader that will be decontaminated along with the bailer.
The leader will be equivalent in length to the bailer but not longer than
twice the bailer length. The leader will be connected to a nylon cord
for sampling or purging. The nylon cord will be replaced with new nylon
cord prior to initiating a sampling or purging event on another well.

In the event that recovery time of a well is greater than 24 hours,
samples will not be taken. If the well is incapable of producing a
sufficient volume of water to complete the minimum volume requirements
of all sample bottles, any sample bottles already filled will be emptied
into the drums or tanks holding the purged water and will be treated
along with purge or well development water. VOC samples will always be
collected first, directly from the first bailer and the septum vial will
be free of bubbles or headspace.
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3.3 Field Measurements

3.3.1 Overview

Temperature, pH and specific conductance field measurements will be
performed on grab samples taken during purging and on grab samples taken
during ground-water sampling. “Grab sample measurements will be placed
in a decontaminated beaker. Al1l field instruments and sampling equipment
will be decontaminated with repeated alkanox solution washes and
distilled/deionized water washes and rinses between well measurements.
The following paragraphs describe the calibration procedures for the
field measurement instruments.

3.3.2 pH

The pH meter must be calibrated a minimum of twice each day using
at Teast two different 1laboratory supplied pH solutions. This
calibration consists of the following steps:

e Immerse the probe in the buffer solution. Perform the initijal
calibration.

e Rinse the probe, with distilled/deionized water and perform the
second calibration on the neutralized pH solutions.

e Record in the field log book what buffer solutions were used.
o When the meter is moved to a new location, recheck pH calibration
by measuring the pH value of the buffer solution closest to the

expected range of the sample.

o If unacceptable deviations occur, consult the operating manual
for the appropriate remedial course of action.
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3.3.3 Specific Conductance

The specific conductance/thermistor meter is not likely to exhibit
random fluctuations. Daily calibration checks with a standard KCI
solution, within the expected conductivity range of the water being
measured, will be performed by:

e immersing the probe into the standard solution and performing
initial calibration of the instrument; and

o Thoroughly rinsing the probe with distilled/deionized water after
immersing in KC1 standard solution. :

In addition to daily checks for the conductivity readings, the
thermistor readings also must be checked daily. This is accomplished by
taking a temperature reading of the KC1 standard solution while the
conductivity probe 1is immersed. Since specific conductance is
temperature-dependent, instrument readings will be adjusted accordingly.

3.4 Sample Identification

Sample identification will be accomplished as follows:

o Each sample bottle will be labelled, tagged and numbered. The
numbering system will be as noted in Section 3.4.1.

e Lids will be screwed on securely.
e Collector’s initials and date will be marked on each label.
» All required information will be recorded in the field 1og book,

~ Chain-of-Custody form, sample tag, Taboratory label, and on the
sample log sheet.
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3.4.1 Sample Numbering System

Each sample will be uniquely identified by a six-digit number. The
first number will represent the year (e.g., 3 for 1993), the next three
numbers will represent the particular day of the year (e.g., 236 for 24
August) and the last two numbers will represent the sequential number of
the sample taken on that day.

3.5 Sample Location Marking

Each new well will be identified as noted in Section 6.5. The
existing wells will be identified by their earlier designation. Each
well will be readily identifiable as the source of the sample.

3.6 Decontamination Procedures

Field instruments, bailers and other field sampling equipment will
be decontaminated by rinsing with distilled/deionized water, washing with
an alkanox wash and rinsing with a final rinse in distilled/deionized
water. Sampling equipment will be wrapped in aluminum foil for transport
to the next sampling point.

3.7 Sample Custody

Samples will be packed for shipping as directed in Section 7. A
custody seal will be attached to each shipping package, and Chain-of-
Custody forms will be properly filled out and enclosed or attached. A
sample Chain-of-Custody form is attached in Table A.

Sampies will be returned to the drop area designated by the Task
Manager and custody will be transferred using the Chain-of-Custody form
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to the Task Manager or other person designated to perform additional
sample packing and shipping as detailed in Section 7.

3.8 Sample Filtering

When analyzing for meta]s,gground~water samples will be filtered if
the sample is characterized by a turbidity of 5 nephelometric turbidity
units (NTUs) or greater. The ground-water sample wiil be filtered in
accordance with the draft USEPA recommendation dated 30 June 1992 using
a 5 pm cellulose nitrate filter, if readily available from suppliers.
The in-line filter will be placed between the collected water and the
sample container. If a 5 um filter is not available, a 0.45 um cellulose
nitrate filter will be used and filtered and nonfiltered samples will be
obtained.
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4, SURFACE-WATER AND SEDIMENT SAMPLING
4.1 Surface-Water and Sediment Sampling
4.1.1 Surface-Water Sampling

Surface-water samples will be taken at the stormwater outfalls. The
sample will consist of a sufficient volume to fill the required sample
containers. All sampling equipment will be decontaminated after each
sampling event as per Section 4.2.6.

4.1.2 Field Measurements

Field measurements will be taken for pH, specific conductance, and
temperature and recorded in the bound field notebook at each of the
sampling locations. Field instrument calibration and operations will be
in accordance with Section 3.3. Pertinent observations, such as color
or odor, also will be noted. Field measurement equipment will be
decontaminated between sampling points using distilled/deionized water.

4.1.3 Sample Identification

After the cap is screwed tightly on the sample container, the
completed label and sample tag will be attached to the container. The
sample label will be marked on each container using a permanent marker.
Al11 required information will be recorded in the field logbook, Chain-of-
Custody form, label and on the sample log sheet.

4.1.4 Sampie Location Marking

Surface-water and other sampling locations will be marked for future
reference and subsequently tied into the survey grid system. A wooden
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stake will be driven into the ground at the sampling point and a marker
will be attached identifying the sample number and sampling point. If
the marker is driven into the bank near the sampling location, the
distance and direction of the actual sampling point from the stake will
be noted in the field logbook. The distance from the stake to two survey
points then will be measured. Distances will be recorded on a reference
grid and the appropriate grid will be identified in the field logbook.

4.1.5 Decontamination Procedures

As noted in previous paragraphs, field measurement devices will be
decontaminated with an alkanox wash and rinsed with distilled/deionized
water between sampling points. Pond samplers, miscellaneous sampling
tools, trowels, and bucket augers will be decontaminated by:

e Tap water wash with non-phosphate soap;

o Tap water rinse and distilled/deionized water rinse;

e 10 percent nitric acid rinse (for samples to be analyzed for
metals only);

e Distilled/deionized water rinse;
o Alkanox rinse;

o Air dry, (totally); and

e Distilled/deionized water rinse.

Decontaminated sampling equipment will be wrapped in aluminum foil
for transfer to the next sampling point.
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4.1.6 Sample Custody
Samples will be returned to the drop area designated by the Field

Engineer and/or Geologist and custody will be transferred using the
Chain-of-Custody to the Laboratory.
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5. SOIL SAMPLING
5.1 Sample Number and Locations

Subsurface soil samples will be collected to aid in characterizing
the site. The subsurface will be characterized through analysis of soil
and slag samples collected from split-spoon sampler performed in
conjunction with the construction of new monitoring wells and advancement
of soil borings. Thin-walled (Shelby) tube sampling may also be
performed to characterize the site.

Split-spoon samples will be taken from borings associated with new .
and replacement monitoring wells. The location of the borings and their
respective well identification numbers are presented in the work plan.
At locations where multiple wells are installed, only the deeper boring
will be sampled. Table 1 presents a summary of the borings, drilling
technology, and estimated depth of each boring. The matrix and number
of samples to be extracted from each boring is also noted. The split-
spoon samples will be recovered at 5-ft (1.5-m) intervals throughout the
borings and at observed changes in stratigraphy.

5.2 Sampling Procedures

Standard penetration tests will be conducted as per standard
methods, ASTM D1586-67 (1974). This procedure employs a split-spoon
sampler and will be used to obtain representative samples of soil for
visual classification and laboratory testing, and to obtain a measure of
the resistance of the soil to penetration by the split-spoon sampler.

Subsurface material will be obtained at 5-ft (1.5-m) intervals using
a split-spoon sampler. The material will be removed from the split-spoon
sampler with a decontaminated stainless-steel spatula and placed in a
laboratory bottle. Care will be taken to ensure that the sample is not
mixed prior to placing the material in the sample bottle in an effort to
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prevent loss of volatiles into the atmosphere. Each bottle will be
capped tightly and labeled on both cap and jar with the sample number,
borehole number, depth, number of jars per split-spoon sample, date, and
sampler’s initials.

The split-spoon sampler will be decontaminated after sampling. A
minimum of three split spoons will be available during sampling to
minimize delays related to the decontamination procedures and expedite
the sampling. 'Liquid waste from the decontamination of the split-spoon
sampler will be collected and disposed of with other well development
water as per Section 6.7.1.

A clean, flat, smooth work surface (4 ft by 8 ft (1.3 m by 2.6 m)
minimum), covered with 6-mi1 polyethylene sheeting, will be provided at
each boring location. All disassembly, washing and assembly of the
split-spoon samplers and Shelby tubes will be done on the above mentioned
work surface.

5.3 Field Measurements (Head Space Screening)

OVA and HNu instruments will be used to measure the concentration
of volatile organic compounds that collects in the head space of the
designated standard glass sample jar from each split-spoon sample set.
The head space analyses will be completed at the boring location site.
The designated head space sample jar will be allowed to stand for at
least 10 to 15 minutes to adjust to ambient temperature. After
adjustment occurs, the designated sample jar will be uncapped, the
aluminum foil seal punctured with the instrument’s probe, and a sample
extracted from the sampie jar’s head space. The sample will be extracted
by using the probe and pump system within the HNu or OVA instrument.
Instrument readings will be recorded in the field logbook.

Field records of the screening results will be kept for each boring
to indicate borehole number, depth and instrument readings. OVA and HNu
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jnstruments will be calibrated daily and the calibration documented in
the field records.

5.4 Sample Identificatiqn

Sample jar lids will be hand tightened. The label and sample tag
will be completed and attached to the jar. The sampler will initial and
date the label and mark the sample depth on each of the sample jars using
a permanent marker. The jars will be placed in a labeled sample jar box.

A11 required information will be recorded in the field log book, and
on the Chain-of-Custody form, sample tag, label and on the sample log
sheet.

Laboratory samples and remaining material sampled from the test
boring will be returned to the drop area designated by the Task Manager
and custody will be transferred using the Chain-of-Custody form. Sample
packing and shipping details are provided in Section 7.

Health and safety precautions during test borings and sampling will
be in accordance with the Site Health and Safety Plan.

Soil samples will be identified by monitoring well/boring number and

measured depth from the ground surface. Drill logs will be maintained
throughout drilling and sampling procedures.

5.5 Decontamination Procedures

A1l augers and other drilling tools in contact with the soil samples
will be thoroughly steam cleaned prior to use at each boring. At the
completion of the test boring field investigation, the drill rigs, other
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equipment and all tools will be decontaminated prior to leaving the site.
Field instruments, sampling tools and measuring devices will be
decontaminated as described in Section 4.2.6.
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6. MONITORING WELL CONSTRUCTION, INSTALLATION, AND DEVELOPMENT

6.1 . Construction

Monitoring wells will be constructed under the direction of a
professional engineer or geologist. New monitoring wells will be
constructed by utilizing the hollow-stem continuous flight auger method
with split-spoon samples taken typically on 5-ft (1.5-m) intervals. A
summary of the new wells and the drilling technologies to be used are
shown in Table 2. The Boring Log and Monitoring Well Log forms are
provided as Appendix A to the SSSP.

6.1.1 Hollow-Stem Continuous-Flight Auger Method

Borings to be used for the installation of the wells will be
constructed utilizing the hollow-stem continuous-flight auger method.
In all but one of the shallow wells, the borings will be advanced to a
depth that will allow the top of the 10-ft (3-m) length of installed well
screen to be installed at or below the seasonal high water table
elevation, provided a sufficient amount of water exists above the
bedrock. For monitoring well GO4U, there may be light nonaqueous phase
liquids (LNAPLs) above the ground water. For this reason, the screen for
monitoring well GO4U will be installed slightly above the seasonal high
water table elevation.

Borings advanced utilizing the hollow-stem continuous-flight auger
method will leave the augers in place during split-spoon sampling and
during the initial steps of monitoring well installation. The augers are
left in-place to provide lateral support to maintain the borehole
opening, while split-spoon sampling and well installation is performed
through the hollow-stem portion of the augers. As well installation
progresses, the augers are gradually removed and the well installation
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backfill materials (filter pack, bentonite seal and high-solids bentonite
grout) are placed within the well annulus.

6.2 Monitoring Well Construction Materials

Well construction materials will be durable enough to resist
chemical and physical degradation and will not interfere with the quality
of ground-water samples. The following paragraphs describe the various
materials to be used in the construction of the Phase I Site
Investigation monitoring wells.

6.2.1 - Well Casing and Well Screen

ASTM-approved 2-in. (51-mm) diameter stainless steel well casing,
plugs, caps, ends and screen are proposed for use in constructing the
Phase I Site Investigation monitoring wells. The well casing and screen
will be flush threaded and mechanically sound to withstand vigorous
development. Well casing, plugs, caps, ends and screen will be steam
cleaned prior to emplacement to ensure that oils, greases and waxes have
been removed. Well screen will be 0.010-in. (0.25-mm) continuous slot
and have a minimum length of 5 ft (1.5 m) and a maximum length of 20 ft
(6 m). The length of the screens will be as specified in Section 3.3.2
of the Work Plan or, in the case of replacement wells, screen length will
be the same as the original well. A stainless steel bottom plug will be
screwed into the end of the lowermost well screen section. Stainless
steel riser sections will be used above the well screen and will
typically extend 12 to 18 in. (300 to 460 mm) above the original ground
surface. In the case where the extension would result in an obstruction
to pedestrian or vehicular traffic, flush mounted caps shall be
installed.
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If it is necessary to perform aquifer pumping tests, a pumping well
will be constructed. This well will be constructed of ASTM-approved
materials including a minimum 4-in. (102-mm) diameter screen and riser.

6.2.2 Well Filter Pack an& Annular Sealant

Well filter pack and annular sealant materials used to construct the
filter pack will be chemically inert, clean quartz sand that is well
rounded and dimensionally stable. The filter pack will be installed by
the tremie method in the annular area from the bottom of the borehole to
not less than 1 ft (0.3 m) and no more than 2 ft (0.6 m) above the top
of well screen. Extra care will be taken to ensure that the filter pack
is continuous and no bridging has occurred. '

Annular sealant materials will consist of a bentonite seal placed
immediately above the filter pack. Certified sodium bentonite pellets
will be dropped into the well annulus area and tamped when possible. If
the seal is above the water table, a small amount of formation water or
clean tap will also be added to aid in washing pellets into p]ace'and
promote the swelling/sealing action of the bentonite seal.

The high-solids bentonite grout will be tremied into place up to the
frost line (approximately 30 in. (760 mm) below ground surface). The
grout will be made with clean tap water and placed in the well annulus
area using the tremie method.

The remaining well annulus area from the estimated frost Tine to
ground surface will be sealed with expanding cement to provide for
security and an adequate surface seal. The expanding cement will be
placed by tremie from the frost line interface between the surface and
high-solids bentonite grout. This change in backfill material is made
to minimize the effects of frost heave.
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6.3 Installation and Abandonment Procedures

Monitoring wells will be installed under the direction of a
professional geologist and will be installed in accordance to the IEPA
policies and procedures. Installation of the wells will occur after the
advancement of boreholes. Borings will be advanced by utilizing either
the continuous-flight hollow stem auger method or the mud rotary method
as described in the previous sections. Borings will be advanced to
depths indicated in Table 1. These depths correspond to the estimated
depth to bedrock. For boring BO3, the boring will be advanced to bedrock
to evaluate the soil profile from the ground surface to the bedrock.

Borehole cuttings will be drummed and miscellaneous debris removed
from the immediate area prior to the initiation of well installation
activities. Volume estimates will be calculated for individual well
construction materials and adequate quantities of those materials
prepared (decontaminated) -and brought to the well construction site.

6.3.1 Well Screen and Riser Installation

Well screen and riser pipe for the shallow monitoring wells will be
installed according to the following sequence:

e 61to8in. (152 to 203 mm) of filter pack material will be placed
through the hollow stem portion of the augers;

e a stainless steel end cap will be placed onto the lowermost
section of well screen;

o a manageable section of well screen and riser assembly will be
inserted through the hollow stem portion of the augers; and
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e additional sections of riser assembly will be added so that the
completed assembly rests on the filter pack material and extends
above the ground surface.

A11 pieces of the riser assembly will be steam cleaned prior to
installation and care will be taken during handling and installation to
ensure that contamination does not occur. Riser pipe material will not
be Taid on the ground. Work stands with decontaminated surfaces will be
used during handling, storage and installation. Decontamination of the
work stand surfaces will consist of the procedures listed in Section
4.2.6 of this FSPM. Tools and rigging in direct contact with riser .
assembly parts will be decontaminated by steam cleaning prior to
initiating installation procedures at each well. Crew members and staff
in contact with the riser assembly parts will use clean gloves when
handling the riser assembly.

6.3.2 Filter Pack Installation

~ Filter pack material will be added to the well annulus area between
the hollow stem auger or the mud rotary borehole and the riser pipe
assembly. As noted before, the appropriate quantity of material will be
calculated and measured prior to initiating installation. Elevation
measurements will be taken by using a decontaminated weighted tape
measure to ensure that the filter pack extends to above the top of the
well screen, but not in excess of two feet above the top of the well
screen. The quantity estimates and measurements will ensure that
bridging does not occur or will be detected within the filter pack and
that the filter pack covers the well screen. In the shallow wells, the
augers will be pulled slowly as materials are added to the annular area
to ensure that the annular area remains open during installation
procedures. In the deeper wells, the filter pack will be placed in the
annular space between the well casing the borehole wall.
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6.3.3 Bentonite Seal Construction

Certified sodium bentonite pellets will be added to the annular area
above the filter pack. The pellets will be tamped into place when
possible. If the bentonite seal is above the water table, 5 gal (19 1)
of tap water will be added to aid in the swelling and sealing effect of
the pellets. ‘The bentonite seal will be pre-measured and post-measured
to ensure that a continuous three foot thick Tlayer of bentonite is
installed. As with the filter pack installation, the augers will be
pulled sTowly as the bentonite pellets are added to allow the pellets to
fi1l the well annulus between the borehole’s outer perimeter and the
riser assembly.

6.3.4 High-Solids Bentonite Grout Injection

High-solids bentonite grout will be tremied into the annular space
next. The grout will be injected from the top of the bentonite seal
upward to the estimated frost line. The augers will be slowly pulled as
the grout is added. The tremie method ensures the lower sealing of the
borehole. The tremie pipe, pump and pug mill will be decontaminated via
stream cleaning prior to use at the site. The tremie equipment will be
kept clean and free of decontaminated materials during the field
exploration. Portions of the tremie pipe 1in direct contact with
contaminated materials will be decontaminated by steam cleaning prior to
use on the next monitoring well installation.
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6.3.5 Sealing of Borings

Borings will be sealed in accordance with IEPA protocol. The
materials used to seal the annular space will be chosen and installed in
an attempt to prevent migration of contaminants (if existing) from one
strata to another. The materials will be chemically compatible with the
anticipated waste (if present) to ensure seal integrity. Within a given
strata, chemically inert or natural materials of the same or lesser
hydraulic conductivity may be placed within the borehole provided that
there is no danger of cross-contamination between strata.

6.4 Development

A1l new monitoring wells will be developed by pumping and flushing
formation waters through the completed well until the natural hydraulic
conductivity of the formation has been restored and all foreign sediment
removed. The flow of development waters will be reversed frequently to
reduce the possibility of bridging. The reversals will be created by
surge blocks. A1l development equipment will be steam cleaned prior to
the initiation of a well development activity. Wells will be developed
until the discharge is turbid free and successive specific conductance
field readings have stabilized over a five minute period.

6.5 Security and Identification

Risers will be capped with a stainless steel threaded vented cap
that can be removed for sampling. A 5-ft (1.5-m) Tength of 6-in. (152-
mm) diameter anodized aluminum casing will be set and cemented in-place
as part of the well security system. A locking cap with a padlock will
complete the well security system. A1l padlocks will be a single key
master set. The protective steel casing will be wrapped with highly
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visible plastic tape. Preferred colors are highly visible oranges,
yellows or reds.

6.6 Documentation

The following information will be compiled and documented in the
Daily Log Field Book:

o date/time of construction;

e drilling method;

o -approximate well location and surface elevation;
e borehole diameter and well casing diameter;

e well depth (0.1 ft (30 mm)) and casing length protruding above
ground surface; '

e« drilling and 1ithologic logs;
e casing material;

e screen materials and design;
e casing and screen joint type;
o screen slot size/length;

o filter pack material;

e filter pack volume calculations;
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e filter pack placement method;

e sealant materials;

e sealant volume;

o sealant placement method;

o surface seal design/construction;

e well development procedure;

o type of protective well cap;

o estimated ground surface elevation;

o estimated top of casing elevation; and

e detailed drawing of well (include dimensions).

6.7 Investigation-Derived Wastes

A1l investigation derived wastes will be containerized, sampled and
disposed of in accordance with all local, state, and federal laws. At
present these wastes will be disposed of as stated in Section 6.7.1,
6.7.2, and 6.7.3, however, alternative disposal methods may be
considered.

Drill cuttings, development water and discarded split-spoon samples
will be drummed and stored on site pending classification analysis.
These materials will be collected, containerized and analyzed according
to IEPA, Part 721 Identification and Listing of Hazardous Wastes in
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preparation for possible off-site disposal. For the purposes of this
investigation, contaminated materials are tentatively identified as those
materials which have greater than three parts per million (3 ppm) of
total volatile organics above background as determined by successive
readings with an HNu instrument.

6.7.1 Development Water

Representative samples of contaminated monitoring well development
water will be collected and analyzed for the following:

o pH;

e Cyanide and Sulfide Reactivity;
e Ignitability;

e Toxicity;

o Corrosivity.

Development water that is determined to be uncontaminated will be
placed back into the environment in a manner that does not create
ponding, flood or erosion related problems.

6.7.2 Drill Cuttings

Representative samples of contaminated discarded split-spoon samples
and drill cuttings will be collected and analyzed per IAC, Title 35,
Subtitle G, Part 721, Subparts C and D.

Soils that are determined to be non-hazardous will be emptied from

the drums and spread on Carus Chemical Company Manufacturing Facility
property near boring locations.
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6.7.3 Drummed Drilling Waste Disposal

Disposal of drummed drilling wastes determined to be hazardous
(i.e., drill cuttings, discarded split-spoon sampies, development water
and decontamination water) will be conducted during the Phase I Site
Investigation. The appropriaté method for disposal will be based upon
the results of the chemical analyses of each waste.

6.8 Hydrogeologic Testing

New monitoring wells installed under the Phase I Site Investigation
will each be tested to estimate hydraulic conductivity. This
characteristic will be investigated by obtaining piezometric water-level
readings and performing a slug test on each of the new monitoring wells.

6.8.1 Slug Test Procedures

A cylindrical object of known volume (a slug) is Towered into or
removed from a well instantaneously. The water level in the well is
monitored periodically from that instant until the time the water level
returns to its original level before instantaneous insertion or removal.
Measurements of the water level in the well will be taken immediately
prior to instantaneous insertion or removal of the slug, immediately
after the instantaneous insertion or removal of the slug and at regular
intervals thereafter, until the water level returns to its original
measurement for three consecutive readings. Water level readings and
time of the read will be recorded with an In-Situ® SE1000B Data Logger
or equivalent. Shallow wells will be tested under rising of well screen
material head conditions (instantaneous removal of the slug) due to the
location of well screen material, 2 ft (0.6 m) above the encountered
water table.
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7. SAMPLE PACKING, SHIPPING AND DOCUMENTATION
7.1 Sample Packing

Each sample container wil] be placed in an individual plastic bag
to prevent cross-contamination'during shipping. A1l aliquots of the
ground-water or soil samples will be placed in shipping coolers with
enough ice to maintain a temperature of 4°C and sufficient vermiculite
or bubble pack to prevent breakage during shipping. A1l samples believed
to be heavily contaminated will be shipped in coolers separately from
other samples. Water and soil samples to be analyzed for metals will be
shipped to the Taboratory in the same coolers as the organic samples even
though these samples do not require ice for preservation. A1l sample
aliquots in a shipping container will be listed on the chain-of-custody
enclosed in the container. Once the samples are securely packaged, the
container will be sealed with strapping tape and several custody seals
will be placed over the top edge.

7.2 .Sample Shipping

Samples will either be picked up from the site by a ARDL Laboratory
representative, delivered to ARDL by a member of the site project team
or shipped via overnight service to ARDL.

7.3 Sample Documentation

Documents recording sampling events will include a daily field

activity log, health and safety log, field measurement logs, sample

labels, and chain-of-custody seals and forms. The information to be
recorded for each sampling event is discussed in Section 1.2.
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7.3.1 Sample Labels

Each sample bottle will be labelled with the following information:
date and time of sample collection, sample number, analyte(s),
preservative, project and task number, and sampler’s initials. Indelible
ink will be used to record information on the sample label.

7.3.2 Custody Seals

Custody seals will be used when a sample shipment is picked up by
the laboratory or sent to the Tlaboratory by a third party carrier.
Signed and dated custody seals will be attached to the top of the
shipping container in such a way that it is necessary to break the seal
to open the container. Custody seals ensure that any tampering during
transportation will be detected by the receiving laboratory.

7.3.3 Chain-of-Custody Forms

Chain-of-custody forms provide the documentation to trace sample
possession from the time of sample collection until receipt by the
laboratory. One chain-of-custody form will be filled out for each cooler
or shipping container and will list all the sample aliquots contained in
the cooler or container. An example chain-of-custody form is presented
in ARDL (November 1992). One copy of the completed form will be placed
in a plastic bag taped to the inside 1id of the shipping container, one
copy will be kept with the project files, and one copy will be sent to
the Field Engineer.
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TABLE 1: SOIL BORING SUMMARY
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Number Drilling Estimated Depth Number of
Technique to Bedrock (ft) Samples
BO1 CFA 40 9
B02 CFA 40 9
BO3 CFA 40 9
BO4 CFA 45 10
BOS CFA 50 11
B0O6 CFA 30 7
BO7 CFA 30 7
BO8 CFA 20 5
B0O9 CFA 25 6
B10 CFA 25 6
Bl1 CFA 20 5
B12 CFA 25 6
B13 CFA 25 6
FE2083-07/F930473 40 93.10.20
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TABLE 2: MONITORING WELL SUMMARY
MATRIX
Estimated
Monitoring Well Drilling or Actual
Number Technique Depth SOIL AQUEOUS
(ft) Estimated Estimated
Number of Number of
Samples Samples
GO1U CFA 35 0 1
GO1D CFA 70 17 1
GO2U CFA 35 8 1
G03D CFA 35 8 1
G04u CFA 35 8 1
GO5U CFA 35 8 1
MW-1 Existing 70 0 1
MW-2 Existing 45 0 1
G101 Existing 34 0 1
G102 Existing 35 0 1
G106 Existing 35 0 1
Public Well Existing T80 0 1
Hageler Park Existing TBD 0 1
! TBD = To be determined.
FE2083-07/F930473 41 93.10.20
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SURFACE WATER SAMPLING SUMMARY

Surface Water
Sampling Location

Number of Samples

W0l (Outfall)
W02 (Outfall)
W03 (Outfall)

FE2083-07/F930473
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TABLE 4: MASTER SAMPLE DATA TABLE

EIELD CHARACTFRIZATION CHEMICAL ANALYSES
SABELEhBRANON MATRIX ’ ONESRV
SAMPL ESTIMA , ORK TO s TA QU RMED
OPSRLER N PROIGEAT e iFiCA T ion EORRALR AL O
Soil X - o o - - - 1-35_RB01-40 9 Lithalegic Dascrintion NIA Q NIA. Nana
Sail K N - . B - = - 2-40 9 Lithalagic Dascrintion NIA Q NA Nona,
Soail g - - - - - B B03-35._803:40Q 9 Lithologic Dascrigtion NIA Q. NIA Nane
Soil Boring No. BO4 Soil 383:§5804-5, B804-10, BO4-15, BO4-20, B0O4-25, BO4-30, B0O4-35, BO4-40, 10 Lithologic Description N/A (¢} N/A None
Soil ing No. BOS Soil S, BQS-5, BOS-10, BOS-15, BO5-20, BOS-25, BO5-30, B05-35, BOS-40, i i oti V6 i
it Boring No. B oil Eggﬁs, 8355_58 2 1" Lithologic Description ggg\,pzlsggs 2 4 Inorganics (Total and TCLP) H
05’ 4. a8
Saoil. 5 g 3 3 5 - 0 1 Lithalagic Dascriotion BO6-§ 1 4 1EPA UST Patamatars
Sail B07.S_RO2.5_BOZ.10 _B07:18_R07.20 BQJ-25 _B07.30 2 Lithalagic Dascription San BOS = = .
Soil X X _ . 20 <Y Lighologic Dascrintion Saa BOS -
Soil Boring No. BO9 Soil B09-S, B09-5, B09-10, BO9-15, BO9-20, B09-25 6 Lithologic Description 388-2 2 4 Inorganice (Total and TCLP)
Soil Boring No. B10 Soil B10-S, 810-5, B10-10, B10-15, 810-20, B10-25 6 Lithologi ipti - -
il Boring No o ologic Description E]gg 2 4 EBLC;BIEQS-)FA
Soil Boring No. B11 Soil 811-S, B11-5, B11-10, 811-15, 811-20 S Lithologic Description Bll-?l_Bl 1-5, 3 4 Inorganics {Total and TCLP)
=13
il BRaring No_R12 Sail B12-S_R12-5 _R12.10 R12-15 _R12-20 R12-289 8 Lithalagic Dascriation NIA 0 NIA Naona,
il Boring No, B13 Sail B13-S _R13-5_813-10 B13-15 B13-20 B13-25 8 Litholagic Dascription N/A 0 N/A Nana
ing for Monitoring Well No. GO1D Soil - G01p-5, GQ1D-10, G - GO1p- 10D-25 -30, 1 Lithologi pti GO1D-5 1 i P!
Boring for Monitoring We o §§1 §§g GO1D %0°%Y D-%S, 8&?01_?0' GOPD?QS, %%1%%0‘ 88] ng 7 ologic Description D 4 Inorganics (Total and TCLP}
Boring for Monitoring Well No. GO2U Soil ‘QggH-gh GO2U-5, GO2U-10, GO2U-15, GO2U-20, GO2U-25, GO2U-30, 8 Lithologic Description N/A o] N/A None
Boring for Monitoring Well No. GO3D Soil (QS%R-?L_‘ GO3D-5, GO3D-10, GO3D-15, GO3D-20, GO3D-25, GO3D-30, 8 Lithologic Description GO3-s 1 4 Inorganics {Total Only}
I Roring for Monitoring Well No. GO4U Soit ?83'[‘}?!:. GO4U-5, GO4U-10, GO4U-15, GOAU-20, GO4U-25, GO4U-30, B Lithologic Description G04-8, GO4-5, G0O4-10 3 4 IEPA UST Parameters
Boring for Monitoring Well No, GOSU Sail {G‘gEH_S& GO5U-5, GO5U-10, GOSU-15, GOSU-20, GOSU-25, GOS5U-30, 8 Lithologic Description N/A o] N/A None
Monitoring Well Nos. GO1U, GO1D, GO3D Water GW3K##AH (s0e note 4) 3 ) . Slug -Tests, _Water Level GW3sssns 3 4 TCL
glus_ _ronpen 6, Temperature, pH,
pacitic {ooductance
@ jztor' Well Nos. GO2VU, GO5U, MW-1, MW-2, G101, Water GW3#4#KFH (600 note 4) 2 Elug Tests (new woells_only), Water GW3Ks#ss 7 4 Inorganics
?8 , éq?)e evel Measurements, Temperature,
pH_Spagific Canducfanca
Monitaring Well No. GO4U Water GW3#4##4# (soe note 4) 1 Slug Tests, Water Level GW3#s#ny 1 4 IEPA UST Parameters
ghns_ ) ente, Temperature, pH,
pacific Copdiictance
Public Well, Hageler Park Water GW3#4XEK (s0e note 4) 2 ater Level Me'_.rsuremen’s, GW3ki Ny 2 4 Inorganics
emperature, pH, Specifi
LCondiictancs
Surface-Water Samples Water SW3###01-SW3###03 (seo note 4) 3 ‘]:e mp o'utute, pH, Specific SWHKHO1-SWHKFO3 3 4 inorganics
abductancs
Drilling Cuttings Soil DCO1-DCOS 5 Visual Characterization DCO1-L CO5 ’ 5 2 H, cyanide and eulfide reactivity, ignitability,
axiogy. raactivity
Development Water DEVWO1-DEVWOS 5 Visual Characterization DEVWOC1-DEVWO5S S 2 EH,_ cyanide and sulfide reactivity, ignitability,
AXIGiyY  COIIORINITY
Decontamination Water DECONWO1-DECONWO2 . 2 Visual Characterization DECON NO1-DECONWO2 2 2 FH" cyanide and sulfide reactivity, ignitability,
I - — axIctyY . Corrosivity.
p—————— p———— — e e ————— S —— ———— -

NOTES:

1. N/A denotes not applicable.

2. TCLP denotes Toxicity Characteristic Leaching Procedure.

3. TCL denotes Target Compound List.

4., ##4#4# donotes the numbar of the day of year pius daily sample number (i.e., 2nd cample taken on Jan. 16 = 01602).
5. Does not include duplicates or trip blanks.
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TARGET COMPOUND LIST

VOLATILE TARGET COMPOUNDS

Chloromethane
Bromomethane

Vinyl Chloride
Chloroethane
Methylene Chloride
Acetone

Carbon Disulfide
1,1-Dichloroethene
1,1-Dichloroethane
1,2-Dichloroethene (total)
Chloroform
1,2-Dichloroethane
2-Butanone
1,1,1-Trichloroethane
Carbon Tetrachloride
Vinyl Acetate
Bromodichloromethane

1,2-Dichloropropane
cis-1,3-Dichloropropene
Trichloroethene
Dibromochloromethane
1,1,2-Trichloroethane
Benzene
trans-1,3-Dichloropropene
Bromoform
4-Methyl-2-Pentanone
2-Hexanone
Tetrachloroethene
1,1,2,2-Tetrachloroethane
Toluene

Chlorobenzene
Ethylbenzene

Styrene

Xylenes (total)

BASE/NEUTRAL TARGET COMPOUNDS

Hexachloroethane

bis (2-Chloroethyl) Ether
Benzyl Alcohol

bis (2-Chloroisopropyl) Ether
N-Nitroso-Di-n-Propylamine
Nitrobenzene
Hexachlorobutadiene
2-Methylnaphthalene
1,2,4-Trichlorobenzene
Isophorone

Naphthalene
4-Chloroaniline

bis (2-chloroethoxy) Methane
Hexachlorocyclopentadiene
2-Chloronaphthalene
2-Nitroaniline
Acenaphthylene
3-Nitroaniline
Acenaphthene

Dibenzofuran

Dimethyl Phthalate
2,6-Dinitrotoluene
Fluorene

4-Nitroaniline
4-Chlorophenyl-Phenylether

2,4-Dinitrotoluene
Diethylphthalate
N-Nitrosodiphenylamine
Hexachlorobenzene
Phenanthrene
4-Bromophenyl-Phenylether
Anthracene
Di-n-Butylphthalate
Fluoranthene

Pyrene
Butylbenzylphthalate

bis (2-Ethylhexyl) Phthalate
Chrysene

Benzo (a) Anthracene
3,3’-Dichlorobenzidene
Di-n-Octyl Phthalate
Benzo (b) Fluoranthene
Benzo (k) Fluoranthene
Benzo (a) Pyrene

Indeno (1,2,3-cd) Pyrene
Dibenzo (a,h) Anthracene
Benzo (g,h,i) Perylene
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene
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ACID TARGET

COMPOUNDS

Benzoic Acid
Phenol
2-Chlorophenol
2-Nitrophenol
2-Methylphenol
2,4-Dimethylphenol
4-Methylphenol
2,4-Dichlorophenol

2,4,6-Trichlorophenol
2,4,5-Trichlorophenol
4-Chloro-3-Methylphenol
2,4-Dinitrophenol
2-Methy1-4,6-Dinitrophenol
Pentachloraphenol
4-Nitrophenol

PESTICIDE/PCB TA

RGET COMPOUNDS

alpha-BHC

beta-BHC

delta-BHC
gamma-BHC (Lindane)
Heptachlor

Aldrin

Heptachlor epoxide
Endosulfan I

Endrin Ketone
Endosulfan Sulfate
Methoxychlor
alpha-Chlorodane
gamma-Chlorodane
Toxaphene
Aroclor-1016
Aroclor-1221

4,4’ -DDE Aroclor-1232
Dieldrin Aroclor-1242
Endrin Aroclor-1248
4,4’ -DDD Aroclor-1254
Endosulfan II Aroclor-1260
4.4’ -DDT

INORGANIC TARGET COMPOUNDS
Aluminum Manganese
Antimony Mercury
Arsenic Nickel
Barium Potassium
Beryllium Selenium
Cadmium Silver
Calcium Sodium
Chromium ThalTium
Cobalt Vanadium
Copper Zinc
Iron Cyanide
Lead Sulfide
Magnesium Sulfate
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NEIL D. WILLIAMS hazardous waste management,
solid waste management,

geosynthetics,

geotechnical engineering,

contaminant transport

EDUCATION

University of California, Berkeley: Ph.D., Geotechnical Engineering, 1982
Utah State University: M.S., Geotechnical Engineering, 1979
Utah State University: B.S., Civil/Structural Engineering, 1977

PROFESSIONAL HISTORY

GeoSyntec Consultants, Boynton Beach, Florida, Chief Executive Officer, President, Principal

Georgia Institute of Technology, Atlanta, Georgia, Assistant Professor, 1984 - 1988

Law Environmental, Inc., Atlanta, Georgia, Senior Engineer, 1984 - 1988

Woodward-Clyde Consultants, Overland Park, Kansas, Project Engineer, 1982 - 1984

University of California, Berkeley, California, Research Assistant, 1980 - 1982

Utah State University, Logan, Utah, Instructor, 1978 - 1979

Civil Engineering Research Facility/UNM, Albuquerque, New Mexico, Research Engineer,
1977 - 1978

REPRESENTATIVE EXPERIENCE

Dr. Williams has performed research and consulting in the Hazardous and Solid Waste
Management areas for over 10 years. These activities include design, remediation, or closure
of over 40 landfills and surface impoundments, preparation of permits for RCRA facilities,
development of contingency plans and ACL petitions, remedial investigations, hydrogeologic
assessments, feasibility studies and design of ground-water recovery and treatment systems. Dr.
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Williams has also developed numerical models to evaluate contaminant transport, recovery
system efficiency, and the transport and recovery of pure phase liquid sin both the saturated and
unsaturated zones. In addition, Dr. Williams has provided expert testimony for several
industrial clients on waste management facilities.

Dr. Williams has also performed research and consulting relating to soil/chemical interactions.
These analyses led to the design of clay liners and slurry walls for hazardous waste management
facilities and clean-up projects. Dr. Williams has developed equipment and analytical methods
to evaluate changes in soil properties such as conductivity, density, void ratio and Atterberg
limits as well as transport and absorption characteristics of chemicals in various soils.

Dr. Williams has developed considerable expertise in the design and implementation of recovery
systems for nonaqueous phase liquids (NAPLs). He has developed two numerical models to
evaluate the transport of NAPLs in soil. These models have been used to evaluate the cost
effectiveness of remedial alternatives for NAPL recovery systems. Based on these analyses,
Dr. Williams has designed innovative and cost effective recovery systems for 3 refineries and
over 20 facilities. Due to his experience in remedial investigations and hydrogeologic
assessments as well as design and evaluation of treatment and recovery systems, Dr. Williams
has a unique ability to focus available resources and find innovative and cost effective solutions
to complex problems.

While at the Georgia Institute of Technology, Dr. Williams developed new course materials for
"Designing with Geosynthetics", "Geotechnical Considerations in Hazardous Waste
Containment”, "Soil Plasticity”, "Numerical Methods in Geotechnical Engineering", and
"Advanced Soil Mechanics". Dr. Williams also performed research on in-situ bioremediation,

" leachate generation in municipal solid waste and codisposal landfills, started the Geosynthetics

Research Laboratory, and initiated over 20 research projects related to the use of geosynthetics.
The primary geosynthetic-related research activities included design and evaluation of double
liners for RCRA facilities, development of analytical methods for evaluation of slope stability
in RCRA facilities, evaluation of the filtration characteristics of geotextiles in soil, evaluation
of soil/geosynthetic interface friction, evaluation of soil/geosynthetic interaction pullout,
development of new constitutive equations for interface elements, slope stability of reinforced
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slopes and walls, design of embankments with base reinforcement, evaluation of synthetic
drainage composite flow properties, and evaluation of tension and compression creep of
geosynthetics.

While a Research Assistant at the University of California, Dr. Williams performed research
on the containment of high level radioactive wastes in seafloor sediments. This included the
design and assembly of a high temperature triaxial compression device, performing laboratory
tests on seafloor sediments at elevated temperatures (4 to 200 degrees centigrade) and pressure,
and the development of constitutive equations and analytical models required to describe sample
deformations due to specific thermal and stress histories.

Prior to obtaining his Ph.D. degree, Dr. Williams was a Research Engineer for two years with
the Civil Engineering Research Facility in Albuquerque, New Mexico. During this time, he
performed research work related to the design of laboratory equipment to test the deformation
characteristics of partially saturated soils subject to the positive and negative air pressure pulses
resulting from the surface detonation of high explosives; the design and assembly of a remote
sensing aerial reconnaissance system for bomb damage assessment; the design of Radome
Coverings to withstand projectile perforation and penetration resulting from closure proximity
surface ordinance detonation; and the design of a mobile Transportable Wastewater Advanced
Refinement and Demonstration System. This included the design of state-of-the-art wastewater
treatment equipment.

AFFILIATIONS

American Society of Testing and Materials

¢ Past Chairman of Liaison Committee

¢ Past Task Group Chairman for Compression of Geosynthetics
International Organization for Standardization

e Past U.S. delegate for the Hydraulic Properties of Geosynthetics
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American Society of Civil Engineers
® Member
¢ Past Faculty Advisor to Student Chapter at Georgia Tech
Tau Beta Pi
International Geotextile Society
North American Geosynthetics Society
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Williams, N.D., "Methodology for Selecting Repair Area of Ordinance-Damaged Pavements”,
USAF, CEEDO-TR-78, F29601-76-C-0015, 1978.

Williams, N.D.., "Transportable Wastewater Advanced Refinement and Demonstration System",
USAF, CEEDO-TR-78, 1979.

Williams, N.D. and Houston, W.L., "Design of the High Temperature Triaxial Compression
Device", Subseabed Disposal Program, Sandia Corporation, 1980.

Williams, N.D. and Houston, W.L., "Annual Report on the High Temperature Triaxial
Compression Device" Subseabed Disposal Program, Sandia Corporation, 1980.

Williams, N.D. and Houston, W.L., "Annual Report on the High Temperature Triaxial
Compression Device", Subseabed Disposal Program, Sandia Corporation, 1981.

Williams, N.D., Giroud, J.P., and Bonaparte, R., "Properties of Plastic Nets for Liquid and Gas
Drainage Associated with Geomembranes”, Proceedings of the International Conference on
Geomembranes, Vol. II, Denver, CO, Jun 1984, pp. 399-404.

Bonaparte, R., Williams, N.D., and Giroud, J.P., "Innovative Leachate Collectioxi Systems for
Hazardous Waste Containment Facilities", Proceedings of Geotechnical *85 Fabrics Conference,
Cincinnati, Ohio, Jun 1985, pp. 9-34.

Houston, S.L., Houston, W.L., and Williams, N.D., "Thermo-Mechanical Behavior of Seafloor
Sediments", Geotechnical Journal, ACE, HI, No. II, Nov 1985, pp. 1249-1263.

Williams, N.D. and Grubert, P.A., "Performance Evaluation of Railroad Track Embankment
Using Geotextiles", Geotechnical Engineering Report, Georgia Institute of Technology, Feb 1986.

Williams, N.D., and Houlihan, M., "Evaluation of Friction Coefficients between Geomembranes,

Geotextiles, and Related Products”, Proceedings of the Third International Conference on
Geotextiles, Vol. III, Vienna, Austria, 1986, pp. 891-896.
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Williams, N.D. and Papaioenou, G., "Evaluation of Geotextile Reinforced Embankments on the
Farmer’s Loop Road in Fairbanks, Alaska", Geotechnical Engineering Report, Georgia Institute
of Technology, Jun 1986.

Bonaparte, R., Schmertmann, G.R., and Williams, N.D., "Seismic Design of Slopes Reinforced
with Geogrids and Geotextiles", Proceedings of the Third International Conference on
Geotextiles, Vienna, Austria, 1986, pp. 273-279.

Williams, N.D., Pohland, F.G., McGowan, K.C., and Saunders, F.M., Simulation of Leachate
Generation from Municipal Solid Waste, USEPA, HWERL, Contract CR 8125 80010, Mar 1987.

Still, K.L. and Williams, N.D., "Engineering Properties of Stitch-Bonded Geotextiles",
Geotechnical Engineering Report, Georgia Institute of Technology, Nov 1987.

Williams, N.D. and Houlihan, M.F., "Evaluation of Interface Friction Properties between
Geosynthetics and Soils", Proceedings of Geosynthetics ‘87, Vol. II, New Orleans, LA 1987, pp.
616-627.

Williams, N.D. and Luna, J., "Selection of Geotextiles for Use with Synthetic Drainage
Products”, Geotextiles and Geomembranes, Elsevier Applied Science Publishers, Vol. 5, No. 1,
1987, pp. 45-61. '

Frankenburger, P.C. and Williams, N.D., "Design of Reinforced Soil Structures Using Confined
Tensile Strength", Vol. I, Geotechnical Engineering Report, Georgia Institute of Technology, Jan
1988.

Jang, D.J. and Williams, N.D., "Evaluation of Pullout and Creep Behavior of Geosynthetics in
Soil by the X-Ray Technique", Vol. ii, Geotechnical Engineering Report, Georgia Institute of
Technology, Jan 1988.

Luettich, S.M. and Williams, N.D., "Design of Vertical Drains Using the Hydraulic Conductivity
Ratio Analysis", Proceedings of Geosynthetics ‘89, Vol. 1., San Diego, CA, 1989, pp. 95-103.
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Houlihan, M.F., Rogers, W.K., Willibey, G., and Williams, N.D., "Design and Construction
of Synthetic-Grid Reinforced Embankment Over Soft Soils", Proceedings of Geosynthetics ‘89",
Vol. I, San Diego, CA, 1989, pp. 148-159.

Langston, P.J. and Williams, N.D., "Design Methods for Reinforced Embankments on Soft
Foundations", Proceedings of Geosynthetics ‘89, Vol. I, San Diego, CA, 1989, pp. 172-183.

Williams, N.D., Badu-Tweneboah, K., and Khatami, A., "GeoSynthetic Liner Systems",

Proceedings of the 1990 Annual Meeting of ASCE South Florida Section, Miami, Florida, 14-15
Sept 1990. '

Williams, N.D., and Badu-Tweneboah, K., "Design of Landfill Lining Systems on Sloping Waste

Boundaries", Proceedings of the 1990 Annual Meeting of ASCE South Florida Section, Miami,
Florida, 14-15 Sept 1990.

Williams, N.D., and Badu-Tweneboah, K., "Design Considerations for the Closure of
Wastewater Treatment Sludge Landfills", Proceedings of 22nd Ohio River Valley Soils Seminar

on Design and Construction with Geosynthetics, Lexington, Kentucky, 18 October 1991, pp. 10-1
to 10-15.

Weeks, N.D., and Williams, N.D., "Recovery of Fluids and Vapor in Fine-Grained Soils",

Proceedings of Caribbean Haztech Environmental Conference & Exhibition, San Juan, Puerto
Rico, November 12-14, 1991.

Badu-Tweneboah, K., Weeks, N.D., Williams, N.D., "Design of Lining Systems for Landfill

Expansions", Proceedings of Caribbean Haztech Environmental Conference & Exhibition, San
Juan, Puerto Rico, November 12-14, 1991.

Williams, N.D., Ojeshina, A.O., and Newman, S., "Waste Management Alternatives",
Proceedings of the Lagos State Solid Waste Conference, Lagos, Nigeria, November, 1992.
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NANDRA D. WEEKS, P.E. _ remedial design,
’ environmental assessments,
contaminant transport analyses,

project management

EDUCATION

Nova University: M.B.A, 1990
Georgia Institute of Technology: Graduate Studies in Geotechnical Engineering, 1987
Georgia Institute of Technology: B.S., Civil Engineering, 1986

PROFESSIONAL ENGINEER REGISTRATION
Florida, P.E. Number 45428
PROFESSIONAL HISTORY

GeoSyntec Consultants, Boynton Beach, Florida, Assistant Project Engineer, 1990 - date
Southern Bell Telephone Company, Orlando, Florida, 1988-1990

Southern Bell Telephone Company, Marietta, Georgia, 1987-1988

Research Assistant, Georgia Institute of Technology, 1986-1987

Law Environmental Inc., Kennesaw, Georgia, 1986-1987

Southern Bell Telephone Company, Jacksonville, Florida, 1983-1985

REPRESENTATIVE EXPERIENCE

Since joining GeoSyntec Consultants, Ms. Weeks has been the Project Manager and/or Project
Engineer for environmental assessments, remedial investigations, and feasibility studies, and has
provided remedial design for several projects located in South Florida, Virginia, New Jersey,
Philadelphia, and South Carolina. She has managed field activities including drilling and
monitoring well installation, ground-water, soil gas, and soil sampling, soil excavation, well-
point systems, and geophysical testing. Investigatory/remedial activities have included source
removal, management of migration, and design of pump and treat systems. The pump and treat
systems have included recovery of both pure phase liquids and contaminated ground water. Ms.
Weeks has also been involved in developing site-specific three-dimensional ground-water flow
and contaminant transport models. These models have been used for source discovery, expert
witness testimony, cost allocation, predictive behavior, and remedial design.
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Ms. Weeks has prepared and reviewed Site Management Plans, Remedial Design Workplans,
Contamination Assessment Reports, Remedial Action Plans, and Resource Conservation and
Recovery Act (RCRA) Facility Investigation Reports. She has negotiated with the U.S.
Environmental Protection Agency (USEPA) to develop a Statement of Work for a Superfund
Site and has designed RCRA Facility Investigations. Ms. Weeks is familiar with environmental
regulations and has demonstrated the ability to work well with local, state, and federal (USEPA)
regulatory officials. Her experience includes project management of several sites under
Administrative Order.

Ms. Weeks has played a major role in developing the Corporate Health and Safety Program
Plan and in addition, has written and/or reviewed site-specific health and safety plans for several
sites, including a Superfund site in New Jersey.

Ms. Weeks has also performed modeling and site assessment activities for several service
stations in Puerto Rico. These assessments included analysis of remedial technologies and
design of ground-water and product recovery systems.

As a Research Assistant at the Georgia Institute of Technology, Ms. Weeks was involved with
two research projects: (i) development of a design manual and technical notes for geotextile
reinforced embankments over soft foundations; and (ii) numerical evaluation of geotextile
reinforced embankments on Farmers Loop Road - Fairbanks, Alaska.

The first project included formulation of a design manual which summarized analytical
requirements and case histories for design of embankments constructed over weak foundations.
The second project involved the utilization of numerical analysis to evaluate the potential impact
of a geotextile, base reinforced embankment on Farmers Loop Road in Fairbanks, Alaska. The
site was complicated by a subgrade which was subjected to freeze/thaw cycles.

Ms. Weeks also has significant experience in design of geosynthetics. She has worked on
numerous landfill design projects involving geomembrane liners, geogrid reinforcing layers,
high strength geotextiles, geocomposite drainage layers, and embankments over soft subgrades.

AFFILIATIONS .
American Society of Civil Engineers
Florida Engineering Society

Chi Epsilon

International Geotextile Society

North American Geosynthetics Society

*x k X X Xk
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PUBLICATIONS

91-1 Weeks, N.D., and Williams, N.D., "Recovery of Fluids and Vapor in Fine-Grained
Soils", Proceedings of Caribbean Haztech Environmental Conference & Exhibition, San
Juan, Puerto Rico, 1991.

91-2 Badu-Tweneboah, K., Weeks, N.D., Williams, N.D., "Design of Lining Systems for

Landfill Expansions”, Proceedings of Caribbean Haztech Environmental Conference &
Exhibition, San Juan, Puerto Rico, 1991.

s
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PAUL M. STOUT hydrogeology,
geochemistry,

environmental assessment,

marine science

EDUCATION

Ph.D., Earth Sciences, University of California, San Diego, 1985
M.S. Geology, Duke University, 1979
A.B. Geology, Colgate University, 1977

PROFESSIONAL REGISTRATION

Florida, Professional Geologist #1118
North Carolina, Licensed Geologist #1064

PROFESSIONAL HISTORY

GeoSyntec Consultants, Boynton Beach, Florida, Senior Project Hydrogeologist, 1992
ERM-South, Inc., Boca Raton, Florida, Project Hydrogeologist, 1990-1992; Tampa, Florida, Project
* Hydrogeologist, 1989-1990

Geos, Inc., Tampa, Florida, Laboratory Director, 1990

East Carolina University, Greenville, North Carolina, Institute of Coastal and Marine Resources,
Assistant Scientist; Geology, Adjunct Assistant Professor, 1988-1989

University of California, Santa Barbara, California, Marine Science Institute, Postgraduate Research
Geochemist, 1986-1988

University of Miami, Florida, Rosenstiel School of Marine and Atmospheric Sciences, Postdoctoral

Associate, 1985-1986

Scripps Institution of Oceanography, La Jolla, California, Graduate Research and Teaching Assistant,
1979-1984

U.S. Geological Survey, San Juan, Puerto Rico, Geologist, 1978

REPRESENTATIVE EXPERIENCE

Dr. Stout has 15 years of technical and managerial experience working with universities, government,
and private industry. His consulting experience includes serving as hydrogeologist for the-development
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of landfill sites in Florida, Illinois and Tennessee. He has performed numerous contamination
assessments involving petroleum hydrocarbons, heavy metals, PCBs and pesticides at multiple sites
throughout Florida and the southern U.S. He has been responsible for designing and implementing all
phases of surface and subsurface investigations. Work on these projects included evaluation of the
interactions, transport and fate of solutes and contaminants in surface-water and ground-water
environments.

Dr. Stout has served as director of a state-certified (Florida) analytical laboratory specializing in analyses
of environmental samples and drinking water. He was responsible for overall operation of the laboratory,
and also served as gas chromatography analyst for volatile organic compounds and environmental
microbiologist. R
While at East Carolina University, Dr. Stout served as principal investigator for an EPA sponsored study
of heavy metal pollution in rivers and estuaries of North Carolina. The work included collection and
analysis of sediment and water samples to evaluate the impacts from both point and non-point metal
sources. He was also awarded research grants from the National Science Foundation and North Carolina
Board of Science and Technology to investigate the fate and transport of metals in coastal and estuarine
environments.

During his tenure as a research geochemist at the University of California, Santa Barbara, Dr. Stout
developed new analytical techniques to measure trace metals ini natural waters and sediments. The
techniques were used to conduct real-time analyses while in the field to investigate the behavior and
distribution of cobalt and copper in aerobic and anaerobic environments. He also participated in an
assessment of the impacts from a freighter that sank off the central California coast, while transporting
more than 20,000 tons of copper ore.

While employed by the University of Miami, Dr. Stout conducted research on the hydrogeology and
hydrogeochemistry of the Biscayne and other aquifers in South Florida. The research included examining
core borings from more than 50 deep wells, analyzing the organic and inorganic chemical composition
of ground water and rocks, and modeling geochemical processes affecting water quality of the underlying
aquifers. He also taught a graduate course on hydrogeology and ground water, emphasizing both physical
and chemical processes, as well as applied aspects of the field.

During his affiliation with the Scripps Institution of Oceanography, Dr. Stout performed geochemical
research investigating water-rock interactions in calcium carbonate and siliceous sedimentary
environments. These studies included determining quantities and rates of chemical reactions at low and
moderate temperatures. He developed fluid transport/reaction models to describe mineral transformation
processes and their potential effects on acoustic properties of the sedimentary formations. Dr. Stout also
served as a staff scientist aboard the D/V Glomar Challenger during the Leg 85 expedition of the Deep-
Sea Drilling Project (DSDP).
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Dr. Stout has also conducted investigations of sedimentary processes in coastal and nearshore marine
environments. Part of this work occurred while working for the U.S. Geological Survey in San Juan,
Puerto Rico. Additional studies were performed on the Atlantic coastal margin in New Jersey, Florida
and North Carolina.

AFFILIATIONS

Association of Ground Water Scientists and Engineers
American Geophysical Union

American Chemical Society

Sigma Xi, the Scientific Research Society

Southeast Florida Geological Society
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77-1  Stout, P.M. and McClennen, C.E., "Buried valley segments on the continental shelf off
Delaware Bay and New Jersey: new data and alternative reinterpretations”, GSA Abstracts with
Programs, 9, no. 3, 1977, p. 322.

79-1 Stout, P.M., "Calcium carbonate sedimentation on the northeast insular shelf of Puerto Rico",
M.S. thesis, Duke University, 1979, 107 p. .

79-1 Stout, P.M., Chen, Y.T. and Pilkey, O.H., "The role of submarine canyons in construction of
the U.S. Mid-Atlantic Continental Rise", GSA Abstracts with Programs, 11, no. 7, 1979, p. 525.

82-1  Stout, P.M., "Hydrothermal alteration of sediments, Guaymas Basin, Gulf of California", Interf
Assoc. Sediment. Congress, 11, 1982, p. 46.

83-1  Stout, P.M., and Campbell, A.C., "Hydrothermal alteration of near-surface sediments, Guaymas
Basin, Gulf of California", In Larue, D.K. and Steel, R.J. eds., Cenozoic Marine Sedimentation,
Pacific Margin, USA. Pacific Section SEPM, 1983, pp. 223-231.

83-2 | Stout, P.M., Kastner, M. and Gieskes, J.M., "Diagenesis of calcareous sediments of the eastern
equatorial Pacific: Sr/Ca variations", GSA Abstracts with Programs, 15, no. 6, 1983, p. 699.

83-3  Stout, P.M., "Diagenesis of biogenic sediments from the eastern equatorial Pacific, DSDP Leg
85". EOS, 64, no. 45, 1983, p. 733. ‘ :

84-1 Lesmes, D., Gieskes, J.M., Campbell, A.C., Stout, P.M., and Brumsack, H.J., "Geochemistry
of hydrothermally altered surface sediments in the Guaymas Basin - Gulf of California," EOS,
65, no. 45, 1984, p. 974.

85-1 Stout, P.M., "Interstitial water chemistry and diagenesis of biogenic sediments from the
equatorial Pacific, DSDP Leg 85", Init. Repts. DSDP, 85, 1985, pp. 805-820.

85-2  Stout, P.M., and Kastner, M., "Extent of calcite recrystallization in deep-sea sediments: Sr/Ca
distributions and oxygen isotopes”, GSA Abstracts with Programs, 17, no. 7, 1985, p. 729.

85-3  Stout, P.M., "Chemical diagenesis of pelagic biogenic sediments from the equatorial Pacific",
Ph.D. dissertation, University of California, San Diego, 221 p.

87-1 Stodt, P.M. Johnson, K.S. and Sakamoto-Arnold, C.M., "Cobalt distributions in coastal and
pelagic regions of the Pacific Ocean”, EOS, 68, 1987, p. 1754.
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Johnson, K.S., Stout, P.M. and Sakamoto-Arnold, C.M., "Cobalt and copper distributions in
the waters of Santa Monica Basin, California", Nature, 332, 1988, pp. 527-530.

Stout, P.M., Johnson, K.S. and Sakamoto-Arnold, C.M., "Shipboard determination of copper
in seawater using flow injection analysis with chemiluminescence detection”, EOS, 69, 1988, p.
1264.

Stout, P.M., Riggs, S.R., Powers, E.R., Bray, J.T., Moore, R., and Hamilton, J.C.,
"Concentration and distribution of heavy metal pollutants in organic-rich muds of the Pamlico
River Estuarine System", GSA Abstracts with Programs, Vol. 21, No.3, 1989. -
Riggs, S.R., Powers, E.R., Bray, J.T., Stout, P.M. et al., "Heavy metal pollutants in organic-
rich muds of the Pamlico River Estuarine System. their concentration, distribution, and effects
upon benthic environments and water quality", USEPA-APES Final Report: The Pamlico River,
1989, 190 p.

Baker, P.A., Stout., P.M., Kastner, M., and Elderfield, H., "Large-scale advection of seawater
through oceanic crust in the central equatorial Pacific" Earth Planet. Sci. Lett., v. 105, 1991,
p. 522-533.
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DANIEL A. SCHAUER, P.G. geology
hydrogeology

environmental assessment

construction quality assurance

EDUCATION

University of Florida, Gainesville: B.S., Geology 1984

PROFESSIONAL REGISTRATIONS

Professional Geologist, State of Florida License No. 1240
Professional Geologist, State of Tennessee License No. TN2080

PROFESSIONAL HISTORY

GeoSyntec Consultants, Boynton Beach, Florida: Regional Manager, Field Services 1990-date;
Project Geologist 1993-to date; Assistant Project Geologist 1992-1993; Senior Staff
Geologist, 1989-1992; Construction Quality Assurance (CQA) Manager, 1988-1989.

Keith and Schnars, P.A., Fort Lauderdale, Florida, Engineering Geologist,
Geotechnical/Environmental Division, 1985-1987.

Daniel Carnahan Consulting Engineers, Margate, Florida, Land Survey Technician, Engineering
Division, 1985.

REPRESENTATIVE EXPERIENCE

As Regional Manager of GeoSyntec Consultants’ Field Services Division, Mr. Schauer is
responsible for coordination of technical field operations pertaining to soil and geosynthetic
lining and closure system installations for waste management facilities. Mr. Schauer is also
responsible for environmental projects including the coordination of geologic and hydrogeologic
investigations, environmental assessments, and implementation of multi-phase contamination
assessments, and remedial investigations. He has also developed fully comprehensive risk
assessments and feasibility studies for a variety of remedial projects.
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He has provided project management for numerous municipal solid waste and hazardous
waste containment projects throughout the United States and Europe. In addition to Mr.
Schauer’s responsibilities, he also prepares detailed cost proposals, negotiates contracts,
performs project management and administration duties, performs budget analyses, and procures
equipment and personnel for field activities.

Mr. Schauer is responsible for the implementation of CQA specifications for the installation
of very Low Density Polyethylene (LLDPE), High Density Polyethylene (HDPE), and
Chlorosulfonated Polyethylene (CSPE) geomembranes and low permeability soil lining systems.
He has been involved with the provision of CQA services for a wide variety of appurtenances
associated with Leachate Collection and Removal Systems (LCRS), Leakage Detection,
Collection, and Removal Systems (LDCRS) and methane gas management systems. He also
has experience pertaining to CQA services for the installation of woven and nonwoven
geotextiles, geocomposites, geonets, geogrids, HDPE pipe, Polyvinyl Chloride (PVC) pipe, and
granular drainage systems.

Relevant projects for which Mr. Schauer has served as Project Manager include the
construction of single and multi-layer solid municipal waste landfill lining and closure systems,
hazardous waste lining and closure systems, heap leach pads, waste water impoundments, and
low level radioactive waste impoundments. In total, Mr. Schauer has supervised CQA
monitoring services for the installation of approximately 50,000,000 ft* (4,650,000 m? of
geosynthetic materials.

_ Prior to his current position with GeoSyntec Consultants, Mr. Schauer was employed as an
engineering geologist with Keith and Schnars, P.A., a major Florida consulting engineering
firm. For three years, Mr. Schauer served as Engineering Geologist and was directly
responsible for the coordination of geologic and hydrogeologic site investigations, geotechnical
report preparation, structural foundation design, and construction materials testing for numerous
commercial, residential, industrial, and transportation projects throughout Florida. Mr. Schauer
was also responsible for the supervision of site specific geophysical surveys and exploratory
drilling programs which resulted in the development of detailed regional isopach and isobath
lithofacies maps for the Florida limestone mining industry.

At Daniel Carnahan Consulting Engineers, Mr. Schauer was involved in acquisition of
technical data related to hydrographic, topographic, boundary, and site development surveys.
He was also responsible for utility layout and location surveys for a wide variety of residential
and commercial developments.
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PROFESSIONAL MEMBERSHIPS AND CERTIFICATIONS

Member, National Groundwater Association (NGWA).

Member, Association of Ground Water Scientists and Engineers
(AGWSE).

Member,. North American Geosynthetics Society (NAGS).

Member, International Geotextile Society (IGS).

Member, Southeast Florida Geological Society (SEFGS).

Corporate Radiological Safety Manager.

Florida Branch Health and Safety Manager.

Certified Instructor of GeoSyntec Consultants’ CQA Monitoring Course.

Certified, Troxler Nuclear Moisture/Density Gauge Operator.
(Cert. No. 21993).

Certified in Health and Safety Training for Hazardous Waste Site Activities (29 CFR
1910.120).

Certified, Hazardous Waste Site Supervisor (29 CFR 1910.120).
GeoSyntec Consultants’ Merit Employee of the Year, 1990.

GeoSyntec Consultants’ Employee of the Year, 1992,

CONTINUING EDUCATION

1993.02

Designing Facilities for the Storage and Handling of Hazardous Materials, University
of Wisconsin-Madison 1989.

Hydrogeology: Applications of Fundamental Concepts and Field Techniques to Florida

Ground-Water Investigations, University of Florida 1991.
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Hazardous Waste Site Safety: Annual Eight-Hour Refresher 1991 and 1992 (29 CFR
1910.120).
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BRYAN L. TINDELL, E.I.

Senior Engineering Technician
Field Services Division

Prior to joining GeoSyntec Consultants in early 1992, Mr. Tindell
was a full time student at Florida Atlantic University (FAU) in Boca
Raton, Florida where he earned a B.S. degree in Engineering. In addition
to his studies, Mr. Tindell managed the engineering computer terminal lab
at FAU.

Since joining GeoSyntec, Mr. Tindell has gained valuable experience
on various projects which have included both soils and geosynthetic liner
systems. Mr. Tindell has undertaken extensive in-house engineering
technician training programs and 1is completely familiar with the
monitoring and documentation requirements for HDPE geomembranes, as well
as related geosynthetics such as bentonite mats, geonets, geotextiles,
geogrids, and composite materials. Projects for which Mr. Tindell has
provided CQA monitoring services on behalf of GeoSyntec Consultants
include:

e Class III Landfill. Metropolitan Dade County, Florida,
Department of Solid Waste Management. North Dade Landfill,
Phases I and II Expansions, 1991 and 1992. Eighty-four acre
site. Single liner system. CQA monitoring of geosynthetics,
including woven geotext11e, nonwoven geotextile, geonet, and
3,660,000 ft° (340,000 m’) of 80-mil (2.0-mm) thick HDPE
geomembrane Position - Senior Engineering Technician.

e Solid Municipal Waste Landfill. Trail Ridge Landfill Inc., Trail.
Ridge Landfill, Phases I and II, Jacksonville, Florida, 1992.
Project included all geosynthetic CQA monitoring for a fifty-
eight acre double compos1te Tining ¥stem, including the
installation of 5,500,000 ft? (511,000 m?) of 60-mil (1.5-mm)
thick HDPE geomembrane CQA monitoring of bentonite mat,
geomembrane, geonet, nonwoven geotextile, HDPE 1eachate
collection pipes, and protective cover soils. Position - Senior
Engineering Technician.

e Solid Municipal Waste Landfill. Hennessey Engineers, Riverview
Land Preserve, Phase 1, Cell II, Riverview, Michigan, 1992. Ten
acre site. S1ngle compos1te 11ner system CQA monitoring of
geosynthet1cs, including geotextiles, geonets, and 450,000 ft°
(45,000 m?) of smooth and textured 60-mil (1.5-mm) th1ck HDPE
geomembrane. Position - Site CQA Manager.
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Municipal Solid Waste Landfill. Metropolitan Dade County,
Florida Department of Solid Waste Management, South Dade
Landfill, Cell 4, 1992 and 1993. Fifty acre landfill expansion.
Single composite liner system. On-site geotechnical Taboratory
plus CQA of soils and geosynthet1cs including geotextile, geonet,

and 2,100,000 ft® (202,000 m 2) of 60-mil (1.5-mm) thick HDPE
geomembrane Position - Senior Engineering Technician.

Manufacturing Plant Monitoring. Gundie Lining Systems Inc.

Manufacturing Plant, Houston, Texas, 1992. Respons1b1]1t1es
1nc1uded monitoring the manufacturer of 1,200,000 ft® (111,500
m’) of 80-mil (2.0-mm) thick HDPE smooth geomembrane for
Browning-Ferris Industries, Inc. Keller Canyon Solid Municipal
Waste Landfill in Pittsburgh, California. Position - Senior
Engineering Technician.

Ash Monofill. Metropolitan Dade County, Florida Department of
Solid Waste Management, Resources Recovery Ashfill Expansion,
Cell 17, 1993. Eight acre (3.2 hectare) single composite liner
system. Responsibilities include on-site geotechnical 1aborator¥
plus CQA of clay liner and geosynthetics including 350,000 ft
(32,000 m%) 60-mil (1-5mm) thick HDRE geomembrane, nonwoven
geotextile, and geonet. Position - Senior Engineering
Technician.

Professional Activities and Certifications

1993.02

Engineer Intern, Florida.

Society of Naval Architects and Marine Engineers.
Occupational Safety and Health Administration (OSHA) 29 CFR
1910.120(e) Certification - Health and Safety Training for
Hazardous Waste Activities, February 1993.

Certified, Troxler nuclear moisture/density gauge operator
(Cert. No. 055524).
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JOHN H. RAYMER environmental site characterization
karst hydrogeology
subsurface stratigraphy
field geology & drilling
remedial construction management

EDUCATION

University of Oklahoma: M.S. Geology, 1987

Furman University: B.S. Geology, 1981

PROFESSIONAL REGISTRATION

Georgia, Professional Geologist #828

PROFESSIONAL HISTORY

GeoSyntec Consultants (formerly GeoServices Inc. Consulting Engineers), Norcross,

Georgia, Senior Staff Geologist, 1991-date
Dunn Geoscience Corporation, Atlanta, Georgia, Staff Geologist, 1989-1991

.ATEC Environmental Consuitants, Marietta, Georgia, 1988-1989

Contract Geologist, Norman, Oklahoma, 1987
Oklahoma Geological Survey, Norman, Oklahoma, Research Assistant, 1985-1987
University of Oklahoma, Norman, Oklahoma, Graduate Teaching Assistant, 1981-1984

REPRESENTATIVE EXPERIENCE

Mr. Raymer has over six years of experience characterizing subsurface geology and
hydrogeology in association with environmental and petroleum investigations. He
specializes in surface and subsurface stratigraphy, and in designing and leading
drilling programs. '

At present, Mr. Raymer is the site geologist for a large RI/FS project in the
Maryland Coastal Plain. His work at that site has included the identification
and three-dimensional delineation of contaminant plumes using the hydropunch
sampling system in combination with other sampling techniques. With the
hydropunch sampling technique, Mr. Raymer was able to show conclusively and
economically the pathway by which leachate was migrating from the previously
constructed, unlined disposal cells, around an intermittent underlying clay
layer, and into the aquifer below. These critical zones of flow, which Mr.
Raymer delineated with hydropunch sampling of the ground water, will now be used
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as the focus for an economical remediation system based on a concise
understanding of the site hydrogeology.

Mr. Raymer recently investigated ground-water contamination in a karst (cavernous
limestone) hydrogeologic environment. The site contained very high
concentrations of both light and dense volatile organic solvents. Mr. Raymer
showed that contaminant migration and storage was controlled by the
hydrostratigraphy and by the pore-system architecture in the rock and soil. To
complete the analysis, Mr. Raymer examined outcrops and air-photographs, mapped
containment dissolution channel patterns using rock-probing techniques, mapped
adsorption trails through the overburden using gas chromatograph analysis of soil
samples, analyzed rock cores, and installed and sampled ground-water monitoring

wells.

Mr. Raymer has been involved with tracking mecury that has been leaching into the
ground water from waste lagoons on a RCRA site on the Georgia Coast. His
principal role has been the design and installation of a monitoring well network
in a tidal salt marsh. By applying his knowledge of drilling, hydrogeology, and
subsurface stratigraphy, he was able to develop and implement a low-cost method
of installing wells in a heaving sand formation while maintaining hydraulic
separation between the sand and overlying marsh muck, in an area inaccessible to
normal drilling equipment.

Mr. Raymer has managed over twenty environmental, hydrogeological, hazardous
waste investigations. He has supervised the installation of about 200
environmental test wells, including several that involved over 350 ft (105 m) of
continuous coring and borehole geophysics. He has also conducted environmental
and geotechnical mapping on several sites, including a 4000 acre (1600 hectare)
tract of old mining property. Mr. Raymer also recently performed construction
surveillance on a major remediation project that involved excavation, transport,
and off-site disposal of hazardous wastes.

Mr. Raymer worked on several projects for the Oklahoma Geological Survey. The
two most significant projects concerned the subsurface geology and petroleum
potential of northwestern Oklahoma; and the o0il and gas potential of Permian
strata in the southern Mid-Continent. In the first project, Mr. Raymer
correlated over 4,000 well Togs, developed cross-sections, mapped the subsurface
structure and stratigraphy, and analyzed production trends in terms of facies
controls.  In the second project, Mr. Raymer mapped production, compiled
statistics, and analyzed pressure decline for Permian oil and gas reservoirs in
Oklahoma, Kansas and the Texas Panhandie.
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Mr. Raymer’s M.S. thesis was entitled "Lithostratigraphy and Depositional
e Environments of the Deese Group (Middle Pennsylvanian) of the Ardmore Basin,
w Southern Oklahoma". In this study, he measured over 60,000 ft (18,300 m) of
stratigraphic sections in a 7,000-ft (2100-m) sequence of interbedded sandstone

and shale that was deposited in a tectonically active environment.
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